
Washington State 
Department of Transportation 

Lynn Peterson 
Secretary of Transportation 

May 14,2014 

SENT VIA EMAIL 

Senator Tracey Eide, Chair 
Senate Transportation Committee 

Senator Curtis King, Chair 
Senate Transportation Committee 

Representative Judy Clibbom, Chair 
House Transportation Committee 

Director David Schumacher 
Office of Financial Management 

Transportation Building 
310 Maple Park Avenue S.E. 
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Dear Senator Eide, Senator King, Representative Clibbom, and Director Schumacher: 

This letter transmits to you the quarterly project delivery status reports for the third quarter of the 
2013-2015 Biennium as directed by ESSB 5024 Section 313, which reads as follows: 

"On a quarterly basis, the department of transportation shall provide to the office of 
financial management and the legislative transportation committees the following reports 
for all capital programs: 

1) For active projects, the report must include: 
(a) A TEIS version containing actual capital expenditures for all projects consistent 
with the structure of the most recently enacted budget; 
(b) Anticipated cost savings, cost increases, reappropriations, and schedule 
adjustments for all projects consistent with the structure of the most recently 
enacted budget; 
(c) The award amount, the engineer's estimate, and the number of bidders for all 
active projects consistent with the structure of the most recently enacted budget; 
(d) Projected costs and schedule for individual projects that are funded at a 
programmatic level for projects relating to bridge rail, guard rail, fish passage 
barrier removal, roadside safety projects, and seismic bridges. Projects within this 
programmatic level funding must be completed on a priority basis and scoped to be 
completed within the current programmatic budget; 
(e) Highway projects that may be reduced in scope and still achieve a functional 
benefit; 
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(f) Highway projects that have experienced scope increases and that can be 
reduced in scope; 
(g) Highway projects that have lost significant local or regional contributions that 
were essential to completing the project; and 
(h) Contingency amounts for all projects consistent with the structure of the most 
recently enacted budget. 

2) For completed projects, the report must: 
(a) Compare the costs and operationally complete date for projects with budgets of 
twenty million dollars that are funded with preexisting funds to the original project 
cost estimates and schedule; and 
(b) Provide a list of nickel and TP A projects charging to the nickel/TP A 
environmental mitigation reserve (OBI4ENV) and the amount each project is 
charging. 

3) For prospective projects, the report must: 
(a) Identify the estimated advertisement date for all projects consistent with the 
structure of the most recently enacted budget that are going to advertisement 
during the current fiscal biennium; 
(b) Identify the anticipated operationally complete date for all projects consistent 
with the structure of the most recently enacted budget that are going to 
advertisement during the current fiscal biennium; and 
(c) Identify the estimated cost of completion for all projects consistent with the 
structure of the most recently enacted budget that are going to advertisement 
during the fiscal current biennium." 

Attached are two reports. The first report provides status on scope, schedule, and budget for all 
capital projects in the 16 year TEIS project list through the quarter ending March 31, 2014. This 
report includes new projects added by WSDOT and does not include Public Transportation and 
projects WSDOT is constructing for Sound Transit. Brief explanations for variances have been 
provided according to the following: 

• Cost: An estimated cost increase or decrease greater than $250k or 10% of the 
budget amount for total cost and estimated 13-15 biennial expenditures, 
whichever is less. 

• Schedule: A milestone delay that extends the project into the next calendar year 
in excess of a quarter. 

• Scope: A proposed change in the nature of the work included in the project that 
deviates from the legislative intent of the project. 

The second report is a list of projects charging to the nickel/TP A environmental mitigation 
reserve (OBI4ENV) BIN. 

The format for the report was designed to provide the information as directed in the proviso . 
. While the format was developed with OFM and Legislative staff input, there is some information 
that is not currently available in this report, such as the engineer's estimate on ferry vessel 
projects. We are continuing to work to provide all of the information requested and hope to have 
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the information included in the next report which is due by July 31, 2014. With regard to the 
presentation, layouts, and notation included in the attached report, please consider the following: 

• Milestone dates and expenditures shown on the reports are based on the 2013LEAP list 
information, for reference purposes. 

If you have questions on the attached material or need additional information, please contact me 
at 360-705-7121 or alexanja@wsdot.wa.gov. 

Sincerely, . r;i£L I--
Jay Alexander 
Director 
Capital Program Development and Management Office 
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I1 100522B I‐5/Express Lane Automation   21,377  21,377  7,124,813  6,940,985  (183,828) 3,857  2/28/2011 7/23/2012         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I1 100537B
I‐5/196th St (SR 524) Interchange ‐ Build 

Ramps
    288,999  1,747,770  1,458,771  32,521,715  32,601,199  79,484  65,665  4/26/2010 10/2/2011         X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I1 100543M
I‐5/SR 526 to Marine View Drive ‐ Add HOV 

Lanes
246,286,000  219,236,562  32,368  32,368  220,100,405  220,050,405  (50,000) 17,466  12/1/2004 6/5/2008         X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I1 100553N
I‐5/172nd St NE (SR 531) Interchange ‐ 

Rebuild Interchange
7,390,000  13,348,240  7,098  662  (6,436) 33,172,727  33,119,944  (52,783) 663  10/27/2008 11/13/2009         X

I1 100589B
I‐5/ITS Advanced Traveler Information 

Systems
  11,664  114,804  103,140  2,610,110  2,665,110  55,000  100,259  12/19/2011 10/1/2012 2          X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I1 100598C I‐5/Blaine Exit ‐ Interchange Improvements 2,500,000  94,673  258,375  163,702  22,555,861  22,500,862  (54,999) 240,671  11/30/2009 10/29/2010         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I1 100900F
SR 9/212th St SE to 176th St SE, Stage 3 ‐ 

Add Lanes
62,290,000  6,361,823  11,127,208  4,765,385  60,068,956  56,703,407  (3,365,550) 5,065,726  4/18/2011 8/30/2013 3          X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.  Total project decrease is due to 
project savings.

I1 100914G
SR 9/SR 96 to Marsh Rd ‐ Add Lanes and 

Improve Intersections
    419,419  685,864  266,445  29,989,998  29,799,798  (190,200) 139,435  1/7/2008 11/25/2009         X

Planned right of way expenditures for 11‐13 deferred 
to 13‐15 due to slower than anticipated ongoing 
Limited Access Acquisition.

I1 100916G
SR 9/Lake Stevens Way to 20th St SE ‐ 

Improve Intersection
    1,192,185  628,455  (563,730) 12,910,991  12,201,283  (709,708) 43,947  4/21/2008 7/29/2010         X

Project completed under budget.

I1 100917G
SR 9/Lundeen Parkway to SR 92 ‐ Add Lanes 

and Improve Intersections
  2,304,776  118,876  (2,185,900) 27,846,511  25,569,784  (2,276,727) 30,237  3/15/2010 12/31/2011         X

The decrease is due to removing the risk reserve from 
the project.

I1 100928G
SR 9/SR 531‐172nd St NE ‐ Intersection 

Improvements
  821,348  424,967  (396,381) 8,596,184  8,385,884  (210,301) 73,673  10/3/2011 11/30/2012 (1)         X

Project completed under budget.

I1 101100F
SR 11/I‐5 Interchange‐Josh Wilson Rd ‐ 

Rebuild Interchange
    114,730  87,925  (26,805) 10,108,026  10,064,285  (43,741) 36,241  11/23/2009 10/9/2010         X

Project completed under budget.

I1 102039A SR 20/Fredonia to I‐5 ‐ Add Lanes 83,315,000  1,569  1,727  158  102,622,771  102,546,894  (75,878) 1,905  11/20/2006 7/16/2009         X

I1 109061D
I‐90/Sunset I/C Modifications ‐ Modify 

Facility to Full Access I/C
92,539,000  85,434,399  15,796  15,796  96,783,645  96,745,761  (37,885) 5,794  3/8/2010 11/9/2010         X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13. 

I1 116100C
SR 161/Jovita Blvd to S 360th St, Stage 2 ‐ 

Widen to Five Lanes
29,639,000  27,351,770  10,184  2,257  (7,927) 26,037,095  26,011,826  (25,269) 2,262  9/27/2004 7/13/2006         X

I1 152040A
SR 520/W Lake Sammamish Parkway to SR 

202, Stage 3 ‐ Widening
102,299,999  148,434  231,705  83,270  78,665,135  78,665,447  312  104,915  1/22/2007 12/6/2010         X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I1 152201C
SR 522/I‐5 to I‐405 ‐ Multimodal 

Improvements
9,681,000  20,859,324  4,931  6,875  1,944  22,541,151  22,541,408  257  1,734  6/26/2006 10/17/2007         X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I1 152219A
SR 522/University of Washington Bothell ‐ 

Build Interchange
27,826,998  74,544  22,147  (52,396) 46,834,946  46,734,947  (100,000) 47,895  10/15/2007 9/18/2009         X

Project completed under budget.

I1 153900M
SR 539/I‐5 to Horton Road ‐ Access 

Management
    1,324,946  1,914,140  589,194  2,686,191  3,032,107  345,916  1,852,041  1/7/2013 12/20/2013 (1) 1,542,438 4/8/2013 1,685,790 2 X

The 13‐15 increase due to re‐appropriation of funds 
from 11‐13 and cost increase due to contract change 
orders and contractor claims.

I1 153902B
SR 539/Horton Road to Tenmile Road ‐ 

Widen to Five Lanes
44,771,000  52,982,518  325,444  253,893  (71,551) 68,022,199  67,796,260  (225,939) 40,324  1/22/2007 11/19/2008         X

Project completed under budget.

I1 153910A SR 539/Tenmile Road to SR 546 ‐ Widening 85,576,600  1,111,847  1,914,739  802,892  103,645,718  103,644,817  (901) 311,714  12/17/2007 2/11/2010         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.  Project completed under budget.

I1 190098U
SR 900/SE 78th St Vic to I‐90 Vic ‐ Widening 

and HOV
25,483,000  26,953,308  51,922  60,655  8,733  43,868,450  43,827,477  (40,973) 9,601  5/12/2008 4/14/2010         X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I1 202800D
SR 28/Jct US 2 and US 97 to 9th St, Stage 1 ‐ 

New Alignment
47,300,000  1,414,682  6,461,646  5,046,964  54,658,002  40,568,065  (14,089,937) 3,806,549  9/21/2009 5/15/2013 6          X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13. Partnership project with Douglas 
County.  Project delayed due to need to re‐advertize 
the project.  Stage 1 was completed under budget.  
There are insufficient funds to construct stage 2.

I1 202802V
SR 28/E End of the George Sellar Bridge ‐ 

Construct Bypass
9,528,189  820,809  820,809  28,068,188  28,253,775  185,587  543,844  5/16/2011 6/30/2013 (1)         X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I1 228500A
SR 285/George Sellar Bridge ‐ Additional EB 

Lane
6,000,000  0  0  17,566,520  17,587,339  20,819  4,832  1/26/2009 6/24/2011         X

I1 228501X
SR 285/W End of George Sellar Bridge ‐ 

Intersection Improvements
6,000,000  4,351,547  4,570,296  218,749  18,180,453  18,033,691  (146,762) 3,506,740  4/30/2012 11/15/2013 (1)         X

I1 300581A
I‐5/Grand Mound to Maytown ‐ Add Lanes 

and Replace Intersection
76,805,335  76,206,000  154,498  871,971  717,472  115,474,565  115,724,566  250,001  400,000  (16,642) 12/10/2007 10/17/2011         X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13. The increase in total is due to the 
addition of second and third year of plant 
establishment.

I1 300596M
I‐5/Vicinity of Joint Base Lewis McChord ‐ 

Install Ramp Meters
  596,573  560,565  (36,008)     3/14/2011 3/8/2012         X

I1 301636A
SR 16/I‐5 to Tacoma Narrows Bridge ‐ Add 

HOV Lanes
118,200,765  129,119  149,022  19,903  126,672,755  126,672,766  11  90,079  3/29/2004 3/6/2007         X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I1 316118A SR 161/24th St E to Jovita ‐ Add Lanes 21,570,000  21,575,288  4,771,680  9,434,797  4,663,117  42,789,637  46,868,808  4,079,171  1,576,500  5,451,673  2/14/2011 9/15/2013 10          X

Project increase due to change orders and delayed 
sidewalk construction has forced the project to over‐
winter resulting in additional project oversight costs.

I1 316718A
SR 167/SR 509 to I‐5 Stage One ‐ New 

Freeway
520,000  113,435,721  179,345  179,345  111,357,828  111,357,828  69,105  5/6/2019 10/30/2020         X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I1 316718C
SR 167/I‐5 to SR 161 Stage Two ‐ New 

Freeway
19,087,235  25,658,580  25,654,080  (4,500)     12/1/2014         X

Funding Variance Schedule Awarded Contracts(5) and (6) Status
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Funding Variance Schedule Awarded Contracts(5) and (6) Status

I1 341015A SR 410/214th Ave E to 234th ‐ Add Lanes 11,140,000  24,572,586  104,361  104,361  19,126,242  19,286,139  159,897  52,453  12/7/2009 9/9/2011         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I1 351025A SR 510/Yelm Loop ‐ New Alignment 34,200,000  17,217  17,217  35,831,768  35,826,871  (4,896) 8,339  12/28/2009 10/20/2010         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I1 370401A SR 704/Cross Base Highway ‐ New Alignment 30,000,000  40,890,812  40,885,371  (5,442)     3/31/2008 8/26/2009         X

I1 400506I
I‐5/SR 501 Ridgefield Interchange ‐ Rebuild 

Interchange
    228,556  228,556  24,304,400  24,213,433  (90,967) 40,797  6/22/2009 1/5/2011         X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I1 400510A
I‐5/SR 432 Talley Way Interchanges ‐ Rebuild 

Interchanges
    94,004  94,004  35,268,118  35,068,119  (199,999) 48,603  9/28/2009 11/1/2011         X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I1 401409W
SR 14/Camas Washougal ‐ Add Lanes and 

Build Interchange
  1,891,516  1,227,975  (663,541) 48,701,084  48,656,174  (44,910) 382,000  3/7/2011 11/24/2012 (1)         X

More work was accomplished in 11‐13 than originally 
estimated.

I1 501203X
US 12/Frenchtown Vicinity to Walla Walla ‐ 

Add Lanes
45,405,875  239,624  366,031  126,407  51,822,419  51,694,883  (127,536) 72,031  12/17/2007 7/23/2010         X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I1 501204C US 12/SR 124 to McNary Pool ‐ Add Lanes 11,800,000  12,202,506  6,292  6,292  12,091,649  12,091,649  1,470  10/4/2004 11/16/2005         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I1 502402E SR 24/I‐82 to Keys Rd ‐ Add Lanes 45,624,883  11,671  11,671  50,506,379  50,506,379  668  2/28/2005 6/28/2007         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I1 518202H
I‐182/Road 100 Interchange Vicinity ‐ 

Improvements
    69,174  108,979  39,805  2,888,351  2,923,984  35,633  102,388  3/26/2007 7/14/2009 60,884 5/21/2013 83,534 4 X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I1 524002F SR 240/I‐182 to Richland Y ‐ Add Lanes 30,521,000  22,141,304  2,574  2,574  22,446,480  22,446,480      2/24/2003 6/7/2007         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I1 524002G
SR 240/Richland Y to Columbia Center I/C ‐ 

Add Lanes
36,698,000  43,222,744  102,741  24,005  (78,736) 41,123,234  41,007,675  (115,558) 4,042  12/20/2004 6/7/2007         X

Project completed under budget.

I1 582301S SR 823/Selah Vicinity ‐ Re‐route Highway     21,566  21,566  9,103,375  9,098,996  (4,379) 7,306  12/21/2009 5/10/2012         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I1 600000A
NSC‐North Spokane Corridor ‐ Design 
Corridor and Purchase Right of Way

43,060,000  49,028,897  50,064,508  50,064,507  (1)             X

I1 600001A
US 395/NSC‐Francis Ave to Farwell Rd ‐ New 

Alignment
108,280,000  108,480,131  1,500,000  1,500,000  209,894,660  209,894,660  23,105  497,724  1/20/2004 10/19/2012         X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I1 600003A
US 395/NSC‐US 2 to Wandermere and US 2 

Lowering ‐ New Alignment
81,340,000  81,038,006  45,037  1,374,584  1,329,547  123,503,062  123,272,870  (230,192) 1,052,511  224,016  8/18/2008 6/13/2012         X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I1 609049N
I‐90/Sullivan Rd to Barker Rd ‐ Additional 

Lanes
    287,005  287,005  19,123,365  19,123,366  1  26,800  9/27/2010 6/19/2012         X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I1 800502K
I‐5/SR 161/SR 18 ‐ Interchange 

Improvements
    7,677,794  4,554,291  (3,123,503) 109,481,824  109,481,824  (0) 513,073  4/12/2010 10/8/2012 1,938,488 4/30/2013 1,813,430 4 X

The West Fork Hylebos Creek Fish passage barrier 
project (mitigation for triangle project) is 
experiencing delays related to nearby fish weirs and 
the fish passage barrier lawsuit. 

I1 816701B
SR 167 HOT Lanes Pilot Project ‐ Managed 

Lanes
13,780,000  62,633  62,633  18,806,274  18,806,274  0  42,586  3/26/2007 5/3/2008         X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I1 816719A SR 167/S 180th St to I‐405 ‐ SB Widening     18,836,626  18,836,625  (2)     2/16/2007 12/11/2009         X

I1 840502B I‐405/SR 181 to SR 167 ‐ Widening 135,840,000  1,894,466  1,987,230  92,764  142,366,386  142,270,144  (96,242) 45,135  2/16/2007 12/11/2009         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I1 840503A I‐405/I‐5 to SR 181 ‐ Widening     48,865  48,865  21,987,879  21,987,879  20,000  2/16/2007 12/11/2009         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I1 840541F I‐405/I‐90 to SE 8th St ‐ Widening 5,088,000  5,080,499  (7,501) 179,860,850  179,660,850  (200,000) 63,136  10/6/2006 9/22/2009         X

I1 840551A
I‐405/NE 8th St to SR 520 Braided Ramps ‐ 

Interchange Improvements
    7,780,895  7,945,515  164,620  210,647,996  210,583,308  (64,687) 1,500,000  251,502  3/30/2009 5/22/2012         X

Project was completed under budget.

I1 840552A I‐405/NE 10th St ‐ Bridge Crossing   42,089  42,089  63,299,554  63,299,554  42,089  9/18/2006 11/24/2009         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I1 850919F
SR 509/SR 518 Interchange ‐ Signalization 

and Channelization
3,518,000  5,826,454  5,873,996  47,542  15,840  4/16/2007 6/3/2009         X

I1 851808A
SR 518/SeaTac Airport to I‐5 ‐ Eastbound 

Widening
30,000,000  1,369,312  1,369,312  36,474,490  35,824,490  (650,000) 89,534  4/16/2007 6/3/2009         X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.  The decrease in total is due a sales 
tax issue from what the contractor paid versus what 
was owed.

I1 8BI1001
I‐405/South Renton Vicinity Stage 2 ‐ 

Widening (Nickel/TPA)
    592,747  699,967  107,220  165,169,941  164,709,271  (460,670) 88,836          X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.  Total decrease is due to project 
savings.

I1 L1000033 Lake Washington Congestion Management     3,535,712  3,535,712  87,866,608  87,302,716  (563,892) 657,042          X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.  Project is estimated to be 
completed under budget.

I2 053255C
SR 532/Camano Island to I‐5 Corridor 

Improvements (TPA)
18,000,000  26,145,076  17,884,389  (8,260,687) 86,703,125  86,656,144  (46,981) 781,999  10/13/2008 12/31/2010         X

The project schedule and expenditure plan were 
revised to align with the current delivery plan. 

I2 099903N Bridge Rail Retrofit Program 10,203,000  7,980,241  2,760,039  (2,760,039) 17,230,325  26,716,286  9,485,961      2/1/2004 6/1/2013         X

The Agate Pass Bridge rail project was deleted after 
determining the bridge rail could not be installed and 
increase safety for motorists and pedestrians within 
the available budget.

I2 0BI2009 Redirectional Landform Improvements     598,952  661,487  62,535  2,542,584  1,182,923  (1,359,660) 602,719  195,159 12/10/2012 179,962 3 X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.  Total cost decrease is due to using 
cable barriers instead of guardrail on some projects.
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I2 100210E
US 2/Bickford Avenue ‐ Intersection Safety 

Improvements
    11,162,141  7,807,459  (3,354,682) 20,075,043  10,312,004  (9,763,039) 190,266  4/2/2012 1/28/2014 (4)         X

The biennial and total decrease reflects the 
accounting reimbursements made by the Traffic 
Safety Commission to the department.  The actual 
costs of the proejct are reduced by WSTSC 
reimbursements.

I2 100224I US 2 High Priority Safety Project     78,008  88,417  10,409  9,304,612  9,019,612  (285,000) 44,320  3/8/2010 10/30/2012         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.  Project is estimated to be 
completed under budget.

I2 100552W I‐5/Marysville to Stillaguamish River ‐ ITS     911  911  3,789,859  3,817,281  27,422  911  4/27/2009 10/14/2010         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.  Project is estimated to be 
completed under budget.

I2 100585Q
I‐5/36th St Vicinity to SR 542 Vicinity ‐ Ramp 

Reconstruction
16,585,000  17,201,290  41,774  243,438  201,664  22,345,129  22,563,679  218,550  37,949  5/24/2010 10/3/2011         X

Project cost has increased primarily due to three 
approved change orders that provide and install 
culvert pipe to repair and restore the drainage from 
the west to east side of I‐5; additional Structure Class 
A Incl. Haul; & added work for the installation of 
permanent ground anchors.  The CN increase also 
covers additional construction engineering funding 
for Dispute Review Board presentations, remaining 
inspection and project closure.

I2 100912G
SR 9/Marsh Rd Intersection ‐ Safety 

Improvements
    100,000  (100,000) 6,309,466  6,192,120  (117,346)     1/7/2008 11/25/2009         X

Project completed under budget.

I2 102017H
SR 20/Libby Rd Vic to Sidney St Vic ‐ 

Realignment and Widening
6,797,000  7,455,555  94,975  53,471  (41,504) 6,122,037  6,021,963  (100,074) 10,779  4/18/2011 9/17/2011         X

Project completed under budget.

I2 109079A
I‐90/EB Ramps to SR 202 ‐ Construct 

Roundabout
932,000  940,443  1,842,631  1,838,349  (4,281) 65  1/8/2007 9/26/2007         X

I2 120305G
SR 203/Corridor Safety Improvements ‐ King 

County
  10,388  (10,388) 3,092,202  3,044,960  (47,242)     11/16/2009 11/9/2010         X

Project completed under budget.

I2 120311G
SR 203/Corridor Safety Improvements ‐ 

Snohomish County
    15,911  12,708  (3,203) 1,771,118  1,744,880  (26,239) 1,126  11/16/2009 11/9/2010         X

Project completed under budget.

I2 154205G
SR 542/Everson Goshen Rd Vic to SR 9 Vic ‐ 

Intersections Improvements
  38,987  47,911  8,924  5,854,885  5,823,709  (31,176) 8,605  1/31/2011 10/15/2011         X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I2 200200T
US 2/Stevens Pass Summit ‐ Pedestrian 

Safety
    53  53  3,173,632  3,175,206  1,574  9,183  11/16/2009 10/25/2010         X

I2 200204M US 2/Stevens Pass ‐ Variable Message Signs     93,645  93,645  942,933  942,933  38,251  3/19/2012 10/18/2012         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I2 201701E SR 17/N of Moses Lake ‐ Add Passing Lane 1,000,000  626,992  605,243  (21,749)     3/23/2009 8/31/2009         X

I2 209700H US 97/N of Daroga State Park ‐ Turn Lanes     35,784  83,811  48,028  463,426  454,152  (9,274) 27,595  11/5/2012 8/1/2013 1  289,102 12/10/2012 227,055 4 X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I2 209700W
US 97/Cameron Lake Road ‐ Intersection 

Improvements
    956,229  1,056,355  100,126  1,451,743  1,475,782  24,039  967,715  3/25/2013 12/10/2013 903,909 4/30/2013 889,550 3 X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13. 

I2 209790V
US 97A/North of Wenatchee ‐ Ohme 

Gardens Roundabout
    20,282  20,282  438,421  438,423  2  510  4/23/2012 11/30/2012 (1)         X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I2 300720A SR 7/Elbe Safety Rest Area ‐ New Facility 3,398,446  7,700  (7,700) 3,267,182  3,234,383  (32,799)     12/13/2010 1/13/2012         X
More was accomplished in 11‐13 than originally 
estimated.

I2 316130A
SR 161/Clear Lake N Rd to Tanwax Creek ‐ 

Spot Safety Improvements
3,000,000  927  927  1,608,947  2,050,916  441,969  928  7/16/2012 12/3/2012 2  867,488 8/14/2012 864,989 2 X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.  Total cost increase due to various 
items including guardrail drainage, additional 
earthwork, boring obstructions and increased traffic 
control. 

I2 350728A
SR 507/Vicinity East Gate Rd to 208th St E ‐ 

Safety
2,095,000  2,017,559  66,024  94,281  28,258  2,841,842  2,819,799  (22,043) 13,381  9/12/2011 6/15/2012 992,886 7/9/2012 889,753 4 X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I2 400507M
I‐5/Kelso Vicinity Median Crossover 
Prevention‐ Install Cable Barrier

    4,169  (4,169) 661,176  645,014  (16,162)     12/10/2007 11/18/2010         X
More was accomplished in 11‐13 than originally 
estimated.

I2 400507S
I‐5/N Fork Lewis River Bridge to Todd Road 

Vicinity ‐ Safety
2,423,136  24,088  24,088  964,636  964,634  (3)     5/2/2011 8/30/2012 (1)         X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I2 401404D
SR 14/Marble Rd Vicinity to Belle Center Rd ‐

Safety Improvements
4,398,000  5,231,371  993,744  1,481,131  487,387  7,582,047  8,310,320  728,273  690,703  5/29/2012 12/20/2013 (1) 3,844,523 7/18/2012 3,835,534 5 X

The increase is due to a combination of change 
orders and quantity overruns. The bulk of the 
quantity overruns were for HMA and CSBC.

I2 401404E
SR 14/Cape Horn Bridge Vicinity to Cape 

Horn Rd ‐ Safety Improvements
1,590,000  2,282,401  1  1  4,598,661  4,568,058  (30,603)     6/21/2010 12/8/2011         X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I2 450000A SR 500/St Johns Blvd ‐ Build Interchange 46,911  641,117  594,205  47,029,243  45,114,251  (1,914,992) 294,815  1/10/2011 11/30/2013 (14)         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.  Project completed early and under 
budget.

I2 501212I
US 12/SR 124 Intersection ‐ Build 

Interchange
20,000,000  119,996  312,704  192,708  21,307,583  21,358,369  50,786  109,170  10/18/2010 5/23/2012         X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13 and additional funding needed to 
cover borrow and quantity overruns.

I2 508202I
I‐82/Terrace Heights Off‐Ramp ‐ 

Improvements
927,608  24,696  24,696  1,299,528  1,299,528  975  1/11/2010 6/18/2010         X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I2 509702O US 97/Satus Creek Vicinity ‐ Safety Work 2,560,001  25,000  213,035  188,035  2,530,325  2,524,749  (5,577) 129,657  1/9/2012 10/26/2012 8          X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.  Completion date was delayed due 
to inclement weather.

I3 100955A
SR 9/Nooksack Rd Vicinity to Cherry St ‐ New 

Alignment
16,883,000  17,398,947  28,673  28,673  17,764,547  17,764,547  581  12/12/2005 11/22/2006         X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.
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I3 101820C
SR 18/Maple Valley to Issaquah/Hobart Rd ‐ 

Add Lanes
108,239,353  182,585  305,104  122,519  127,180,848  127,235,693  54,845  79,284  5/12/2003 11/1/2006 1,459,751 4/10/2013 1,169,962 3 X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13 and advancement of funds from 15‐
17 and 17‐19 to align with delivery schedule.

I3 209700Y US 97/N of Riverside ‐ NB passing Lane     198,066  176,942  (21,124) 1,521,271  1,371,669  (149,602) 47,966  12/3/2012 7/1/2013 (1) 957,730 1/14/2013 829,108 7 X Project completed under budget.

I3 209703H US 97/North of Brewster ‐ Passing Lane   1,611,925  1,230,238  (381,688) 1,836,925  1,452,183  (384,742) 1,161,362  2/4/2013 11/12/2013 (2) 1,105,122 3/13/2013 979,500 5 X
Decrease is due to good bids.  Project completed 
early.

I3 400012I
I‐5/Lewis County Detour for Freight Mobility 

‐ ITS Projects
  62,187  49,977  (12,210) 2,286,365  2,290,071  3,707  25,157  3/26/2012 11/15/2012 2          X

More was accomplished in 11‐13 than originally 
estimated.

I3 508201O I‐82/Valley Mall Blvd  ‐ Rebuild Interchange 24,924,919  31,993  40,986  8,993  34,784,774  34,785,013  239  4,543  11/23/2009 10/21/2011         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I3 851902A
SR 519/ I‐90 to SR 99 Intermodal Access 

Project ‐ I/C Improvements
    108,135  108,135  82,773,551  82,770,394  (3,157) 6,851  6/2/2008 4/24/2010         X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I3 PASCO
US 12/A St and Tank Farm Rd Interchange 

planning
    74,283  74,283  300,700  301,634  934  42,911          X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I4 100525P I‐5/5th Ave NE to NE 92nd St ‐ Noise Wall 7,248,000  33,704  33,704  9,059,118  9,059,372  254  5,504  2/11/2008 5/20/2010         X

I4 153037K
SR 530/Sauk River Bank Erosion ‐ Realign 

Roadway
3,091,800  206,498  303,817  97,320  4,929,765  4,929,765  80,837  12/6/2010 11/2/2011         X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I4 154229G
SR 542/Nooksack River ‐ Redirect River and 

Realign Roadway
  1,038,140  1,723,439  685,299  13,831,027  22,045,350  8,214,322  282,257  1/12/2009 10/31/2011         X

Increase in total is due to adding the construction 
phase of SR 542/Anderson Creek Culvert project and 
delaying Clay Creek and Coe‐Clemons projects.

I4 3161XXX SR 161/ Noise Wall     1,942  1,942  1,548,307  1,452,217  (96,090) 1,943  5/19/2008 6/29/2009         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I4 410503A SR 105/Norris Slough ‐ Culvert Replacement     7,321  7,321  2,966,671  3,027,246  60,576  3,568  7/12/2010 5/11/2012         X

Project was originally to be completed in in 11‐13 but 
additional working days were added.  Total cost 
increase is due to various change orders and 
additional oversight due to addition working days.

I4 800524H
I‐5/Boston St to E Shelby St ‐ SB I‐5, 

Westside ‐ Noise Wall
    8,400,671  8,400,671  1,000  3/31/2008 5/20/2009         X

I4 800524Z
I‐5/Ship Canal Bridge ‐ Noise Mitigation 

Study
  506,565  638,651  132,085  5,866,344  5,535,161  (331,183) 618,650  12/21/2009 10/8/2010         X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.  Project is estimated to be 
completed under budget.

I4 WESTV I‐5/Westview School Noise Wall     3,549  3,549  988,820  988,820  1,091  10/13/2008 10/15/2009         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

P1 101800D
SR 18/SR 99 Vic to Auburn Black Diamond 

Rd I/C ‐ Paving
    2,191,435  1,605,939  (585,495) 4,462,145  3,821,033  (641,111) 1,597,574  4/25/2011 7/20/2013 1  1,938,488 4/30/2013 1,813,430 4 X

Project completed under budget.

P1 116718P
SR 167/I‐405 I/C Vic to SW 7th St Vic ‐ 

Paving
3,362,519  482,725  482,725  1,081,865  1,064,591  (17,274) (17,275) 11/22/2010 6/24/2011         X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

P1 150905C
SR 509/S 192nd St. Vic. to SW 185th St. Vic. 

Paving
    285,364  180,364  (105,000)     11/20/2006 10/27/2007         X

Project is estimated to be completed under budget.

P1 151532A SR 515/SR 516 to SE 232nd St Vic ‐ Paving 1,161,613  2,703  2,703  2,511,676  2,477,611  (34,065) (45,381) 3/21/2011 9/21/2011         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

P1 200201I US 2/West of Wenatchee ‐ Paving 984,145  35,235  35,235  2,007,561  2,007,561  10,670  4/23/2012 11/30/2012 (1)         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

P1 202002B SR 20/North Cascades Highway ‐ Chip Seal 3,916,800  29,360  29,360  3,635,036  3,585,721  (49,315) 388  1/18/2011 9/19/2011         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

P1 202800A SR 28/East Wenatchee Area ‐ Paving 1,968,000  332,052  136,714  (195,338) 2,167,566  2,167,562  (4) 133,381  4/7/2008 9/9/2008         X
Additional work was accomplished in 11‐13 than 
originally estimated.

P1 202801H SR 28/E Wenatchee to Rock Island ‐ Pave 2,000,000  2,456,991  151,237  164,210  12,973  3,412,979  3,412,979  34,102  3/22/2010 6/30/2013 (1)         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

P1 209709A
US 97A/Wenatchee to South of Rocky Reach 

Dam ‐ Paving
830,000  984,606  28,306  28,306  1,588,691  1,609,186  20,494  14,897  4/23/2012 11/30/2012 (1)         X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

P1 217101F SR 171/Moses Lake ‐ Paving 1,352,130  1,362  1,362  2,224,906  2,211,235  (13,672)     12/20/2010 11/1/2011         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

P1 300520B I‐5/SR 121 to N of Tumwater Blvd ‐ Paving 1,436,421  845  845  2,853,689  2,918,016  64,327  910  4/25/2011 11/10/2011         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

P1 300577D
I‐5/Puyallup River Bridge to King County Line 

‐ Paving
6,455,890  5,673  5,673  4,829,192  4,771,408  (57,784)     6/1/2009 5/31/2011         X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

P1 400507B
I‐5/E Fork Lewis River Bridge to Todd Road 

Vicinity ‐ Paving
5,606,288  18,806  18,806  5,119,858  5,146,135  26,277  8,424  5/2/2011 8/30/2012 (1)         X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

P1 502203H SR 22/Toppenish to SR 223 ‐ Chip Seal 1,161,716  469  469  432,337  441,557  9,219      3/29/2010 8/31/2010         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

P1 512902F
SR 129/Oregon State Line to 1.2 Miles S of 

Cemetery Rd ‐ Chip Seal
    3,715  3,715  2,408,642  2,321,525  (87,117) 3,932  3/26/2012 10/10/2012 (1) 397,258 1/28/2013 376,898 4 X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

P1 602118D
SR 21/1.1 Miles N of Rin Con Creek Rd to 

Canada ‐ Paving
    2,191,998  2,631,665  439,667  2,791,937  2,797,594  5,657  2,272,136  2/11/2013 1  11/7/2013 (2) 1,990,205 5/6/2013 2,087,572 4 X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

P2 100205E
US 2/43rd Ave SE Vic to 50th Ave SE Vic ‐ 

Bridge Rehabilitation
    10,026  27,483  17,457  4,255,150  4,252,180  (2,970) 10,082  12/20/2010 10/7/2011         X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

P2 100562S
I‐5/Spokane Street Interchange Vicinity ‐ 

Special Bridge Repair
2,390,449  1,328,330  1,129,036  (199,294) 5,200,529  4,252,600  (947,929) 225,220  7/2/2012 4/1/2013 15  2,562,993 8/15/2012 2,400,400 4 X

Project was completed under budget.  Completion 
date was delayed to accommodate delivering the 
project in two phases rather than one.

P2 100586S I‐5/Vic Lakeway Drive ‐ Replace Sign Br 224,000  212,338  3,926  6,325  2,399  271,367  231,367  (40,000) 859  5/24/2010 6/28/2012         X Project completed under budget.
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P2 100923C SR 9/Getchell Road Bridge ‐ Seismic 155,000  204,811  244,096  167,278  (76,818) 412,532  329,387  (83,145) 159,905  3/11/2013 3  9/30/2013 4  184,833 7/12/2013 116,158 4 X
Project decrease is due to good bids.  Completion 
date delayed per contractor's revised schedule.

P2 109935A
SR 99/Spokane St Bridge ‐ Replace Bridge 

Approach
    5,948,019  6,631,014  682,995  11,296,000  11,271,724  (24,276) 5,190,690  10/1/2012 10/1/2014 (7) 12,395,530 11/29/2012 9,213,158 9 X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.  Project completed early.

P2 152908E SR 529/Ebey Slough Bridge ‐ Replace Bridge 16,145,000  16,035,021  1,718,797  2,431,344  712,547  35,127,780  33,919,180  (1,208,601) 229,499  4/26/2010 1/14/2013 2          X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13. The decrease in total is due to 
retired construction risks and favorable bids.

P2 153203D
SR 532/General Mark W. Clark Memorial 

Bridge ‐ Replace Bridge
  32,685  58,431  25,746  18,820,215  18,820,215  (1) 1,447  10/13/2008 11/29/2010         X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

P2 200201K
US 2/Wenatchee River Bridge ‐ Replace 

Bridge
    1,073,183  2,024,832  951,649  6,682,139  8,079,859  1,397,719  1,590,956  4/18/2011 9/15/2013         X

The project cost was increased due to obstructions 
(large boulders and cobbles) that were encountered 
while drilling the shafts.  

P2 200201L US 2/Chiwaukum Creek ‐ Replace Bridge   1,186,629  1,982,534  795,905  5,803,567  6,256,848  453,281  1,934,458  4/18/2011 9/15/2013         X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13 and roadway excavation materials 
that were not noted in the materials boring logs.  The 
contractor was forced to change their planned 
method of excavation. 

P2 300813A SR 8/Mud Bay Bridges ‐ Seismic Retrofit 442,000  440,221  68  68  1,168,803  1,255,464  86,661  68  3/12/2012 11/30/2012 (1)         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

P2 301254A US 12/Railroad Bridge ‐ Seismic Retrofit 218,040  1  1  297,194  300,361  3,168      7/9/2012 3/1/2013 (1) 204,754 8/14/2012 150,288 7 X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

P2 310407B SR 104/Hood Canal Bridge ‐ Replace E Half 271,460,000  453,412,000  31,806  31,806  519,550,174  519,116,741  (433,433) 9,552  2/24/2003 6/3/2009         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.  Project completed under 
13LEGFIN estimate.

P2 310407D
SR104/Port Angeles Graving Dock 

Settlement and Remediation
    176,879  230,584  53,705  6,089,384  6,089,383  (1) (487) 2/19/2008 7/31/2008         X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

P2 330311A
SR 303/Manette Bridge Bremerton Vicinity ‐ 

Replace Bridge
25,917,000  25,546,159  31,454  4,890  (26,564) 60,651,991  59,308,419  (1,343,573) 6,642  3/22/2010 11/10/2011         X

Risk Reserve was adjusted as remaining risks are 
better identified for the project. 

P2 410108P
US 101/ Astoria‐Megler Bridge‐ North End 

Painter
  160,948  160,948  8,800,715  7,900,715  (900,000) 24,274  7/28/2009 8/30/2012         X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.  Project was completed under 
budget.

P2 410194A US 101/Bone River Bridge ‐ Replace Bridge 5,670,000  12,800,000  272,843  506,278  233,435  8,829,523  8,942,292  112,769  398,150  4/9/2012 11/20/2013 (4)         X
Project cost increase due to higher oversight 
involving marine mammal monitoring and water 
quality testing during pile driving.

P2 420507B
I‐205/Glenn Jackson Bridge ‐ Expansion Joint 

Replacement
    397  397  3,038,858  2,945,938  (92,920) 397  8/20/2009 8/15/2011         X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

P2 501211N
US 12/Tieton River W Crossing ‐ Replace 

Bridge
2,540,000  6,208,289  40,118  40,118  5,999,257  5,999,257  1,569  4/20/2009 9/13/2010         X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

P2 501211P
US 12/Tieton River E Crossing ‐ Replace 

Bridge
2,045,000  4,178,301  1,010  1,010  4,875,279  4,875,279      4/20/2009 9/13/2010         X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

P2 509703L
US 97/Satus Creek Bridge ‐ Bridge 

Replacement
4,507,302  239,575  214,492  (25,083) 8,601,951  9,115,472  513,521  302,888  1/9/2012 10/26/2012 8          X

Additional funds were needed to accommodate 
schedule delays caused by inclement weather and 
shutdown days for high fire precaution level.

P2 602110J SR 21/Keller Ferry Boat ‐ Replace Boat     1,648,775  4,525,094  2,876,319  12,879,318  14,265,984  1,386,666  3,624,896  7/25/2011 5/14/2013 1,885,624 1/31/2013 1,930,000 9 X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.  Increase in total is due to adding 
the additional work on the south terminal.

P2 602117C SR 21/Curlew Creek ‐ Culvert Replacement     16,260  16,260  541,833  541,833  293  12/19/2011 11/1/2012 (2)         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

P2 602704A SR 27/Pine Creek Bridge ‐ Replace Bridge 4,000,000  3,579,117  3,463,893  (115,224)     10/26/2009 10/21/2010         X

P3 090600A SR 906/Travelers Rest ‐ Building Renovation 468,189  56,187  56,187  664,642  722,642  58,000  49,983  7/2/2012 12/31/2012 0 7/30/2012 390,364 2 X

13‐15 and total cost increase is due to an unforeseen 
roof structure issue that caused the roof seam and 
valley to separate.  Kittitas County is also requiring 
some additional ADA improvements, signage and 
detectable warnings, before final approval of the 
occupancy permit.

P3 100555B
I‐5/Smokey Point NB/SB Safety Rest Area ‐ 

RV Sewage System Rehab
427,400  117,638  117,638  137,658  137,658      7/16/2012 14  10/31/2012 14          X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.  Project delayed due to 
negotiations with the City of Arlington for sewer 
connections.

P3 141024A SR 410/Clay Creek ‐ Outfall Washout Repair 1,283,208  0  0  1,725,283  1,699,747  (25,536)     5/18/2009 11/2/2009         X

P3 153034C SR 530/Skaglund Hill Slide     34,799  66,911  32,112  13,338,129  13,337,310  (819) 35,843  11/29/2010 7/14/2012         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

P3 209790E
US 97A/0.5 Mile So of Rocky Reach Dam ‐ 

Unstable Slope
  66,948  66,948  4,130,376  3,822,666  (307,710) 2,779  11/14/2011 6/20/2012         X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.  Project completed under budget.

P3 401206B
US 12/Rimrock Tunnel Vicinity ‐ Stabilize 

Slope
822,200  167,355  167,355  1,717,274  1,444,987  (272,287) 140,548  3/12/2012 7/15/2013 (1)         X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.  Project completed under budget.

P3 541002R
SR 410/Nile Valley Landslide ‐ Establish 

Interim Detour
    154,983  338,485  183,502  14,309,841  14,620,855  311,014  161,494  10/12/2009 12/4/2009         X

Transfer of funds from 541002T.

P3 541002T
SR 410/Nile Valley Landslide ‐ Reconstruct 

Route
    597,505  179,783  (417,722) 8,818,291  7,951,707  (866,584) 32,929  12/19/2011 11/16/2012 (3)         X

The project was holding funds due to lawsuit which 
was later dismissed.  Additionally, there was a 
transfer of funds to 541002R.

P3 609030B
I‐90/Spokane Port of Entry ‐ Weigh Station 

Relocation
5,612,944  361,933  361,933  11,726,052  11,726,052  (24,799) 11/30/2009 11/7/2011         X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

Q3 100008B
Puget Sound Interagency Video and Data 

Network
    1,157  1,157  1,377,552  1,341,524  (36,028)     3/30/2009 3/30/2012         X

The total cost decrease is as a result of the project 
closeout.

Q3 100014Q
Traffic Signal Controller Integration ‐ 

Multiple Locations
  21,020  21,020  125,000  125,000  21,261  7/6/2010 6/30/2011         X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.
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Q3 100056Q SR 543/I‐5 to International Bndry.     104  104  290,806  289,308  (1,498)     5/24/2010 6/28/2012         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

Q3 100503Q
I‐5 Ramps Meters from Tukwila to Federal 

Way
    3,493  3,493  1,369,999  1,511,564  141,565  3,493  6/25/2012 5/30/2013 1          X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

Q3 100522Q
I‐5/Mercer Street NB and SB Ramp Meter 

Systems
    35,858  35,858  204,809  191,330  (13,479)     10/4/2010 4/30/2013 17          X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

Q3 100555Q I‐5/North Everett to SR 528 ‐ ITS     29,912  29,912  2,383,729  2,368,107  (15,622) 29,912  3/14/2011 1/26/2012         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

Q3 400004Q
Advanced Traveler Information System 

Phase II Deployment
    23,937  23,937  250,000  249,795  (205) 582  8/1/2011 2/29/2012         X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

Q3 400008Q
Advanced Traveler Information Freeway 

Improvements
    56,620  56,620  299,169  299,109  (60) 56,620  4/25/2011 12/1/2011 20          X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13. . The OC date was moved out to 
accommodate materials availability and the 
contractors schedule.

Q3 400009Q
I‐5 Traveler Information and Incident 

Management
    19,228  19,228  1,077,398  1,042,130  (35,268) 19,227  2/14/2011 10/14/2011 20  169,498 1/10/2013 157,534 2 X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13. The OC date was moved out to 
accommodate materials  availability and the 
contractors schedule.

Q3 400014Q
I‐205 Traveler Information, Padden Pkwy to 

134th
    202,000  1,192,371  990,371  1,300,000  1,299,992  (8) 958,036  1/22/2013 2  7/11/2013 18  867,494 4/8/2013 751,804 3 X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13. Ad and OC date was moved to 
accommodate a second phase of the project.

Q3 401412Q
SR 14/Traveler Information Enhancements 

Phase II
    139,286  139,286  360,000  360,005  5  138,996  10/8/2012 4  4/26/2013 5  168,804 3/21/2013 146,654 3 X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13. The delay in schedule was due to 
an environmental issue as a result of the projects 
location within the Columbia Gorge National Scenic 
area.

Q3 509018Q
I‐90/Snoqualmie Pass to Vantage ‐ Install 

VMS and Traffic Cameras
    80,143  80,143  576,360  576,360  0  26,466  4/30/2012 11/1/2012 9          X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13. OC date delay was as a result of 
matching the contractors schedule for inspection.

Q3 609002Q
I‐90/Sullivan Rd East to Vic Idaho State Line ‐ 

ITS
    214,919  214,919  2,161,860  2,157,219  (4,641) 178,130  8/17/2009 2/21/2013 8  478,979 7/9/2012 530,434 3 X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13. The OC date was delayed due to 
additional CMAQ eligible work that was added as a 
result of favorable bids.

Q3 609004Q I‐90/Sprague Rest Area Traveler Information     144,009  144,009  175,000  175,000  7,198  8/13/2012 20  3/27/2013 15          X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13. The shift in schedule was as a 
result of the inability to procure specific materials.

W1 900022I Lopez Tml Preservation     7,236  7,236  18,004,566  17,169,506  (835,060) 63  10/17/2011 10/14/2012 287,055 7/2/2012 264,869 4 X
The Lopez Island Floating Wingwall Rehabilitation 
project was completed under budget.

W1 902017K Coupeville (Keystone) Tml Preservation     93,802  247,852  154,050  17,425,078  17,425,079  0  7,744  11/2/2009 2/23/2017         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

W1 902020C Anacortes Tml Preservation     426,000  687,308  261,308  73,235,852  72,820,209  (415,643) 81,602  8/9/2010 11/10/2020 282,962 2/19/2013 257,365 3 X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13. Total cost variance was as a result 
of lower than expected construction costs.

W1 902020D Anacortes Tml Improvement     2,270,267  2,270,267  23,736,134  23,657,196  (78,938) 751,353  5/9/2011 12/8/2012         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

W1 910413Q Edmonds Tml Preservation     23,381,889  23,378,500  (3,389)     5/23/2011 5/3/2012         X

W1 952515P Mukilteo Tml Improvement   13,738,642  28,718,098  14,979,456  125,110,282  139,521,602  14,411,320  1,798,812  7/6/2010 6/28/2019         X

The increase in budget is due to additional earmarked 
federal funds available for the project that were 
mistakenly not included in the 2013 enacted budget.

W1 952516R Clinton Tml Preservation   9,308,161  9,308,161              X

W1 952516S Clinton Tml Improvement     93,859  93,859  24,134,358  24,114,119  (20,239) 53,201  7/1/2016 6/30/2017         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

W1 998901J
WSF/Administrative Support ‐ Allocated to 

W1
    2,722,000  2,488,000  (234,000) 19,379,696  18,599,398  (780,298) 405,197          X

Changes to Admin Support for W1 are considered in 
conjunction with changes to Admin Support for W2.  
Combined changes inlcude re‐appropriation of  11‐13 
funding for unfinished planning studies that will be 
completed in 13‐15 (shown in the W2 portion of Adm 
Support.

W1 998925A
Security System Upgrades Placeholder for 

W1
    102,812  2,302,295  2,199,483  153,999  2,302,295  2,148,296  23,566          X

New port security grant was added for access 
Control/Video Monitoring Improvements.

W2 944431D MV Hyak Preservation 8,713,000  8,669,000  21,706,814  23,737,814  2,031,000  72,799,393  72,774,136  (25,257) 88,364  12/15/2012 4/5/2013 0 10/19/2012 2,273,780 0 X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

Y4 730220A Tacoma‐ D to M Street Connection (ARRA)     21,600,398  21,600,398  21,600,398  21,600,398      8/26/2010 7/5/2012         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13. 

Y4 744201A
Hoquiam Horn Spur Railroad Track 
Improvement Proj. (2009 RLR&I)

    356,000  356,000  356,000  356,000      7/5/2011 6/28/2013         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13. The project dates were corrected 
to match the Delivery Plan from Rail Office.

Y4 750610A Tukwila Station (FY09 Residual)     5,282,231  8,064,718  2,782,487  8,126,020  8,189,813  63,793      7/5/2011 6/28/2013         X

Cost increases were due to the need to fund a Public 
Information Display. Because of the added design 
element, the project's Ad and OC dates were delayed.

Y4 754021A Everett‐ Storage Track (ARRA)     3,562,650  1,857,289  (1,705,361)     3/26/2012 11/7/2012         X The project was completed under budget. 

Y4 770230A King Street Station Seismic Retrofit (FY2010)     5,752  5,752  16,936,038  16,686,590  (249,448)     7/5/2011 6/28/2013         X
Biennial aging was adjusted to align with the current 
schedule and delivery plan. 

Y4 P01005A
Vancouver ‐ Rail Bypass and W 39th Street 

Bridge
57,000,000  14,565,655  23,070,824  8,505,169  119,670,147  119,630,147  (40,000)     9/4/2007 6/30/2013         X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

Y4 P01101A Mt Vernon ‐ Siding Upgrade 3,800,000  8,192,105  8,374,534  182,429  10,208,000  10,207,885  (115)     7/5/2005 3/25/2013         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.
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Y4 P01201A King Street Station ‐ Track Improvements 15,000,000  38,941  38,941  10,100,000  10,100,000  1      7/3/2006 6/30/2011         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

Y4 P02001A Cascades Train Sets ‐ Overhaul 17,000,000  2,272,048  2,858,410  586,362  9,000,000  9,000,000  0      1/5/2009 6/28/2013         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

Y5 710420A Spokane County ‐ Geiger Spur (2011 FRAP)     124  124  198,000  198,000  (0)     7/5/2011 6/28/2013         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13. 

Y5 740510A
Cascade and Columbia River Railroad (2011 

FRAP)
    681  681  684,000  684,000  (0)     7/5/2011 6/28/2013         X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

Y5 F01111A
Palouse River and Coulee City RR ‐ 

Acquisition
21,089,000  15,916  15,916  15,335,000  15,335,000  (0)     7/6/2009 6/30/2011         X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

Y5 F01111B
Palouse River and Coulee City RR ‐ 

Rehabilitation
    2,443,000  2,844,198  401,198  11,558,930  11,558,930  0      7/6/2009 6/30/2011         X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

Y5 L1000053 Port of Royal Slope Improvements     7,064  7,064  750,000  750,000  (0)     6/27/2013         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

D3 100010T Northwest Region TMC Improvements   13,425,000  14,382,428  957,428  15,000,000  15,000,000  931,251  9,578,400 10/9/2013 8,934,000 1 X
This projects increase is due to an update in the 
project managers delivery plan.

D3 D300701 Statewide Administrative Support 3,522,000  830,883  830,883  10,546,942  10,546,942  323,937          X

D3 D309701
Preservation and Improvement Minor Works 

Projects
    3,192,000  3,192,000  43,776,703  43,776,703  630,258  0 5/6/2013 62,341 5 X

D3 D311701 NPDES Facilities Projects     250,000  250,000  2,400,000  2,400,000  4,669          X

D3 D398136
NPDES Facilities Construction and 

Renovation
    400,000  400,000  400,000  400,000  11,270          X

D3 D398898 Existing Facilities Building Codes Compliance     2,869,000  2,869,000  2,869,000  2,869,000  11,301          X

D3 D399301
Olympic Region Headquarters Facility Site 

Debt Service
61,652,272  564,000  564,000  6,123,000  6,123,000  53,721          X

I1 099904Q
Future Federal Earmarks for Improvement 

Program
    20,000,000  20,000,000  160,000,000  160,000,000              X

I1 099905Q
Future Local Funds for Improvement 

Program
    10,000,000  10,000,000  80,000,000  80,000,000              X

I1 0BI1002 Pedestrian & Bicycle Improvements 5,752,000  1,397,011  931,525  1,219,023  287,499  4,816,486  3,311,062  (1,505,424) 1,166,265  1,248,573 12/17/2012 1,278,347 8 X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13 and a cost increase on the SR 
31/Pend Oreille County Pedestrian Improvement 
project due to traffic control and travel distances to 
the project.

I1 0BI100A
Mobility Reappropriation for Projects 

Assumed to be Complete
274,411,000  265,205,577  599,073  599,073  118,058,804  117,906,530  (152,274) 76,725          X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13 for projects previously assumed to 
be completed.

I1 100011P
SR 539/SR 9 Advanced Traveler Information 

System (ATIS)
  2,669,337  2,469,901  (199,436) 3,070,000  2,829,100  (240,900) 176,833  10/7/2013 10/30/2014 2,039,563 11/25/2013 1,875,189 3 X

Project decrease due to favorable bids.

I1 100067T
I‐90 Comprehensive Tolling Study and 

Environmental Review
    5,199,995  6,442,662  1,242,668  8,320,000  8,320,000  971,042          X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I1 100098U
WA‐BC Joint Transportation Action Plan ‐ 

Int'l Mobility & Trade Corridor
    132,267  151,962  19,695  250,000  250,000  12,634          X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I1 100098V
WA‐BC Joint Transportation Action Plan‐

Border Policy Research Institute
    85,451  85,451  100,000  100,000  15,682          X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I1 100521W
I‐5/NB Seneca St to SR 520 ‐ Mobility 

Improvements
    2,066,002  2,066,002  2,765,155  2,765,155  164,095  * *         X

New project funded by grant from PSRC.  

I1 100904B SR 9/176th Street SE to SR 96 ‐ Widening     5,112,102  7,447,213  2,335,111  12,626,974  12,738,475  111,501  388,028          X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I1 100912F
SR 9/Marsh Road to 2nd Street Interchange ‐

Widening
    480,000  187,764  (292,236) 650,000  538,959  (111,041) 133,624  11/7/2016 1/29/2020         X

More work was accomplished in 11‐13 than originally 
estimated.

I1 100922G
SR 9/84th St NE (Getchell Road) Improve 

Intersection
  16,283,341  13,826,870  (2,456,471) 17,035,008  14,617,223  (2,417,784) 1,000,000  708,870  10/7/2013 1  12/31/2015 (13) 5,021,873 2/26/2014 5,699,005 3 X

Project is estimated to be completed under budget.

I1 140504C I‐405/SR 167 Interchange ‐ Direct Connector     36,608,588  29,115,320  (7,493,268) 53,816,000  53,816,000  4,727,627  1/5/2015 12/29/2017         X
Funding was deferred into 15‐17 to align with current 
delivery schedule.

I1 152234E
SR 522/Snohomish River Bridge to US 2 ‐ 

Add Lanes
108,685,000  110,637,309  34,684,903  37,050,926  2,366,023  145,180,831  145,520,851  340,020  2,000,000  13,501,442  4/12/2010 11/30/2014         X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13 and the advancement of funds 
from 15‐17.

I1 153160A
SR 531/43rd Ave NE to 67th Ave. NE ‐ 

Widening
535,000  661,400  435,599  610,621  175,022  1,417,699  1,424,050  6,351  26,930  8/4/2014 6/28/2017         X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I1 153915A
SR 539/Lynden‐Aldergrove Port of Entry 

Improvements
    7,421,197  7,462,296  41,099  8,902,808  8,898,676  (4,132) 706,846  10/14/2013 5  11/3/2014         X

Advertised late due to delayed right of way 
certification.

I1 1BI1001
SR 520/Bellevue Corridor Improvements ‐ 

East End
    3,560,181  3,757,070  196,888  4,500,000  4,500,000  769,108          X

I1 200291O
US 2/N Wenatchee ‐ Easy Street Feasibility 

Study
    6,615  6,615  6,750  6,750  (15)         X

New project that provides state match to local federal 
funds.

I1 300302F SR 3/SR 304 ‐ Interchange Improvements     370,000  434,124  64,124  500,000  500,000  112,392  8/29/2016 6/1/2017         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I1 300344C SR 3/Belfair Bypass ‐ New Alignment 15,000,000  7,378  7,378  14,960,412  14,960,412  7,378          X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I1 300344D
SR 3/Belfair Area ‐ Widening and Safety 

Improvements
    8,809,997  10,882,077  2,072,080  18,153,167  20,011,768  1,858,602  3,213,467  2/25/2013 15  5/25/2014 18          X

The increase in total and advertisement delay is due 
to revised project limits, which resulted in additional 
time required to review and approve Right of Way 
Plans in order to proceed with acquisitions. 

I1 300504A I‐5/Tacoma HOV Improvements (Nickel/TPA) 90,998,635  765,152,090  299,630,246  172,224,014  (127,406,232) 1,478,394,118  1,478,269,539  (124,579) 5,756,263  27,104,329  3/28/2005 9/30/2022 2,782,001 6/24/2013 1,693,757 7 X
Expenditures are being deferred due to the 
difficulties in obtaining permits.
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I1 300596L
I‐5/Vicinity of Center Dr ‐ Interchange 

Improvements
  645,000  (645,000) 891,998  248,171  (643,827)     6/4/2018 1/31/2019         X

Project is estimated to be completed under budget.

I1 300596S I‐5/JBLM Corridor ‐ Early Design     4,297,000  5,493,382  1,196,382  5,850,000  5,850,000  1,130,546          X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I1 300596T
I‐5/SR 510 to SR 512 ‐ Mobility 

Improvements
    14,971,957  18,298,577  3,326,621  21,881,123  21,881,112  (11) 6,566,877  6/3/2013 4/30/2015 1,339,355 2/4/2013 1,104,454 9 X

The 13‐15 increase is due to advancement of funds 
from 15‐17 to reflect expected delivery.

I1 301639C
SR 16/Rosedale St NW Vicinity ‐ Frontage 

Road
    161,317  (161,317) 423,051  423,051      3/17/2014 35  11/30/2014 36          X

Remainder of PE funds have been deferred out to 
2016.  RW and CN are unfunded.

I1 310107B US 101/Shore Rd to Kitchen Rd ‐ Widening 5,712,000  5,366,094  24,214,410  28,555,753  4,341,343  54,300,667  55,698,240  1,397,573  9,845,999  9/17/2012 5/15/2014 33,989,673 11/21/2012 27,069,690 9 X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.  Total cost increase is due to a 
variety of issues such as delayed rw possession, 
delayed utility relocation, more groundwater than 
anticipated and discovery of a large amount of 
unsuitable material that needed to be disposed of 
and replaced.

I1 316718H SR 167/Tacoma to Puyallup ‐ New Freeway     2,240,000  2,217,855  (22,145) 3,000,000  3,000,000  228,353          X

I1 316718S SR 167/Tolling Feasibility Study     34,189  34,189  1,000,000  1,000,000  24,665          X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I1 330216A
SR 302/Elgin Clifton Rd to SR 16 ‐ Corridor 

Study
5,000,000  82,882  82,882  2,500,000  2,500,000  20,205          X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I1 400506A I‐5/Columbia River Crossing/Vancouver ‐ EIS 55,075,000  81,787,500  2,462,135  (79,325,365) 296,113,500  184,109,181  (112,004,319) 1,715,490          X

Funding provided by the 2013 Legislature was vetoed 
by the Governor.  Funding is required to pay 
remaining expenditures, archive materials and shut 
the project down in an orderly fashion.

I1 400506H
I‐5/NE 134th St Interchange (I‐5/I‐205) ‐ 

Rebuild Interchange
40,000,000  54,999,998  31,208,272  32,179,811  971,539  94,767,712  92,970,983  (1,796,729) 3,400,000  14,011,529  5/2/2011 12/31/2014         X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.  Project total decrease is the result 
of savings due to unrealized project risks.

I1 400508W
I‐5/Mellen Street I/C to Grand Mound I/C ‐ 

Add Lanes
    86,397,141  58,725,574  (27,671,567) 182,409,458  158,339,216  (24,070,242) 6,030,000  18,697,130  2/8/2010 12/18/2014 56,786,330 6/24/2013 48,221,444 5 X

Biennial and total decrease is due to Construction 
and Right of Way on the stage 2 Mellen to Blakeslee 
Jct. project was less than anticipated. 

I1 420511A
I‐205/Mill Plain Interchange to NE 18th St ‐ 

Build Interchange ‐ Stage 2
    34,819,378  21,105,625  (13,713,752) 94,170,225  62,644,724  (31,525,501) 1,820,000  1,631,827  4/28/2014 12/22/2016         X

Biennial and total decrease is due to The Project 
Office completed a VE and CRA exercise recently. The 
Estimate was decreased per recommendations of the 
CRA and VE study.

I1 450208W SR 502/I‐5 to Battle Ground ‐ Add Lanes 15,000,000  46,829,116  21,683,135  (25,145,982) 87,779,001  86,779,000  (1,000,001) 4,747,089  4/23/2012 10/15/2015 12  28,982,795 3/17/2014 27,544,360 5 X

Biennial decrease is due to the time needed to 
acquire approximately 180 parcels. The OC date 
delayed a full year.  The total decrease is due to a 
revised project estimate.

I1 501210T
US 12/Nine Mile Hill to Woodward Canyon 

Vic ‐ Build New Highway
    2,449,870  2,461,375  11,505  5,322,497  5,338,628  16,131  211,610          X

I1 508208O
I‐82/US 12 Interchange to Yakima Ave ‐ Add 

lanes and Replace Bridges
  1,490,000  1,035,343  (454,657) 2,000,000  2,000,000  196,570          X

I1 600010A US 395/North Spokane Corridor     68,150,642  85,068,904  16,918,262  224,445,523  224,452,961  7,438  15,903,205  2/18/2014 11/21/2015 15,958,985 8/3/2012 14,045,943 5 X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I1 609049B
I‐90/Spokane to Idaho State Line ‐ Corridor 

Design
2,018,200  5,309,872  5,008,033  (301,840) 10,509,746  10,509,746  343,225          X

Funding is reaged into 15‐17 based on an updated 
project expenditure plan.

I1 809936Z SR 99/Alaskan Way Viaduct ‐ Replacement 2,179,979,000  894,638,621  879,327,331  (15,311,290) 3,145,030,725  3,145,030,725  226,740,859  12/7/2009 12/24/2015 46,127,935 1/3/2014 41,640,623 7 X
13‐15 estimates are revised to reflect delays 
associated with repairs to the tunnel boring machine.

I1 816701C
SR 167/8th St E Vic to S 277th St Vic ‐ 

Southbound Managed Lane
    11,696,395  9,922,931  (1,773,464) 82,005,000  82,005,067  67  1,915,013  11/10/2014 (6) 6/30/2017         X

Expenditures are being deferred into 15‐17 to align 
with the current delivery schedule.  The RFP date was 
advanced 6 months for delivery efficiencies. 

I1 816701E
SR 167/Express Toll Lanes Continuous 

Access
    536,400  536,400  536,400  536,400  32,076  * *         X

New Project funded mainly from the federal Value 
Pricing Pilot program.

I1 840501C I‐405/Tukwila to Lynnwood ‐ Analysis 7,818,346  87,608  87,608  7,327,998  7,327,998  98,354          X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I1 850901F
SR 509/I‐5 to Sea‐Tac Freight & Congestion 

Relief
30,000,000  4,585,997  5,273,279  687,282  31,537,748  31,537,748  283,018  * *         X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I1 8BI1002
I‐405/Kirkland Vicinity Stage 2 ‐ Widening 

(Nickel/TPA)
    168,124,220  189,192,423  21,068,203  382,735,339  382,702,797  (32,542) 26,631,153  48,958,902          X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I1 8BI1003
SR 520/ Bridge Replacement and HOV 

(Nickel/TPA)
553,242,000  926,722,496  1,040,550,000  113,827,504  2,580,235,663  2,735,037,000  154,801,337  35,847,887  365,028,798  20,639,667 4/18/2013 22,129,243 4 X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13 and increases in the project due to 
pontoon design errors.

I1 L1000054 SR 520 Avondale Rd and 405     500,000  500,000  28,347          X

I1 L1000059 SR 523 Corridor Study     254,645  254,645  312,500  312,500  32,249          X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I1 L1100048
31st Ave SW Overpass Widening and 

Improvement
    1,100,000  942,840  (157,160) 1,100,000  1,100,000              X

I1 L2000054 ITS/Canadian Border Planning     300,000  397,214  97,214  1,548,441  1,298,834  (249,607) 137,288          X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.  Total decrease is due to scope of 
work completed under budget.

I1 L2200087 I‐5/Marvin Road Interchange Study     657,325  620,218  (37,107) 1,100,000  1,100,000  56,184          X

I1 L2200093
SR 305/ Suquamish Way Intersection 

Improvements
    588,368  588,368  781,250  750,000  (31,250) 54,056          X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I2 0BI2002 Intersection & Spot Improvements 168,653,000  141,228,918  38,692,761  51,972,300  13,279,539  148,711,298  87,058,304  (61,652,994) 130,000  21,416,834  163,693 7/16/2012 164,323 3 X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.  Total cost decrease is due to 
various project estimate revisions.

I2 0BI2003 Guardrail Retrofit Improvements     3,629,385  3,629,385      6/30/2011         X

Page 8 of 19



Washington State Department of Transportation
Quarterly Reporting on Capital Projects

Pursuant to ESSB 5024
Section 313

13‐15 Biennium Quarter 3

SubProg PIN Project Title 2003
Final(1)

2005
Final(1)

13-15
13LEGFIN

13-15
Plan

13-15
Difference

Total
13LEGFIN

Total
Plan

Total
Difference

Amount 
Reserved for  

Risk(2)

Biennial
Expenditures to 

Date

Advertisement
13LEGFIN

Advertisement
Variance
(months)

Operationally
Complete
13LEGFIN

Operationally
Complete
Variance
(months)

Engineers 
Estimate Award Date Award

Amount
No. of

Bidders

Co
m

pl
et

ed

In
 P

ro
gr

es
s

Fu
tu

re

Comments from 13-15 Q3

Funding Variance Schedule Awarded Contracts(5) and (6) Status

I2 0BI2005
Median Cross‐Over Protection 

Improvements
144,688  12,973,955  12,973,955              X

I2 0BI2008 Rumble Strip Improvements 14,000  4,658,103  4,658,103              X

I2 102029S
SR 20/Sharpes Corner Vicinity ‐ New 

Interchange
19,150,000  40,709  40,709  23,605,649  23,475,898  (129,751) 40,709  1/5/2015 1/31/2017         X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I2 200201J US 2/East Wenatchee N ‐ Access Control 360,000  335,567  335,567  364,000  364,000  6,837          X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I2 201701G SR 17/Adams Co Line ‐ Access Control 80,000  64,680  64,680  81,000  102,050  21,050              X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.  The total increase is related to 
acquiring access rights for the project.

I2 202801J SR 28/E Wenatchee ‐ Access Control 3,040,000  34,559  44,552  9,993  3,041,000  3,040,000  (1,000)             X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I2 228201D SR 282/Ephrata ‐ Safety 90,000  38,386  123,493  85,107  123,493  123,493      11/18/2013 10/31/2014         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I2 310116D US 101/Lynch Road ‐ Safety Improvements 1,000,000  227,360  259,752  32,392  1,000,000  1,000,000      5/5/2010 6/28/2014         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I2 316218A
SR 162/Orting Area ‐ Construct Pedestrian 

Tunnel
    482,890  589,796  106,906  850,000  850,000  293          X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I2 330215A
SR 302/Key Peninsula Highway to Purdy Vic‐

Safety & Congestion
5,000,007  3,410,261  3,318,557  (91,703) 6,538,308  5,021,729  (1,516,579) 826,528  10/28/2013 4  11/30/2014 3          X

Project decrease due to work in the Goodrich vicinity 
being eliminated from the scope of work.  Project 
delays due to right of way acquisition issues and 
utilities relocation.

I2 518202T
I‐182/Road 68 Interchange ‐ Interstate 

Safety
    31,353  (31,353) 35,267  35,500  233      3/4/2013 43  10/25/2013 49          X

Project was added to programmatic BIN.  Project 
deferred due to re‐prioritization.

I2 619509I
US 195/Cheney‐Spokane Rd to Lindeke St ‐ 

New City Arterial
1,750,000  1,283,488  1,471,741  188,252  3,132,950  3,132,950  24,598          X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I2 L1000034 Alaskan Way Viaduct ‐ Automatic Shutdown     530,114  530,114  4,219,581  4,229,578  9,997  31,080          X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I2 L2200042 SR 20 Race Road to Jacob's Road     2,670,102  2,991,189  321,087  3,344,360  6,026,802  2,682,442  292,190          X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.  The increase in total is due to 
revising the design solution to include improving the 
Morris Road Intersection with SR 20 by realigning the 
Parker/Morris Road Intersection and construct safety 
improvements at the Transfer Site.

I3 101822A
SR 18/Issaquah/Hobart Rd to Tigergate ‐ 

Add Lanes
22,000  3,021,784  158,720  142,633  (16,088) 3,021,784  3,021,784  32,916          X

More was accomplished in 11‐13 than originally 
estimated.

I3 101826A SR 18/Tigergate to I‐90 ‐ Add Lanes 19,000  3,019,298  162,438  153,824  (8,614) 3,019,298  3,019,298  29,680          X
More was accomplished in 11‐13 than originally 
estimated.

I3 400506N
I‐5/Chehalis River Flood Control ‐ 

OFM/WSDOT Agreement
    433,400  433,400              X

I3 400515A
Chehalis River Basin Flood Protection Project 

‐ OFM/WSDOT Agreement
    2,700,000  2,700,000  2,700,000  2,700,000  79,921          X

Project is appropriated through the General Fund 
Capital budget.  Work is accomplished through an 
agreement with OFM.  Expenditures will reside with 
OFM.

I3 508201S I‐82/South Union Gap I/C ‐ Improvements 152,250  1,775,601  1,896,615  121,014  3,152,633  3,152,633  198,719          X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I3 508208M
I‐82/Red Mountain Vicinity ‐ Pre‐Design 

Analysis
    1,672,622  2,060,818  388,196  2,664,233  2,943,427  279,194  496,816          X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13 and total increase is due to Benton 
County transfer of federal earmark to the project. 

I3 509004U
I‐90/Ellensburg Interchange ‐ Feasibility 

Study
869,838  48,963  48,963  605,817  355,000  (250,817) 25,050          X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.  This project funded a feasibility 
study for an interchange which concluded that an 
interchange was not warranted and improvements to 
the local roads should be done instead.  A majority of 
the funding is from a federal earmark for a new 
interchange and cannot be used on the study's 
recommendation.

I3 509009B
I‐90/Snoqualmie Pass East ‐ Hyak to 

Keechelus Dam ‐ Corridor Improvement
387,700,000  117,402,832  99,071,419  (18,331,413) 551,410,014  551,366,415  (43,600) 5,956,402  33,789,373  10/5/2009 6/30/2015 6,351,767 1/21/2014 6,425,000 3 X

13‐15 expenditures re‐aged per the current delivery 
plan.

I3 L1100045 SR 518/Des Moines Memorial Drive     1,900  1,900  250,000  249,127  (873) 2,534          X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I4 099955F Fish Passage Barriers (TPA) 643,000  1,141,344  18,470,000  4,982,147  (13,487,853) 43,759,238  42,094,135  (1,665,103) 3,537,816  7/5/2005 6/30/2017 1,452,066 3/21/2013 995,504 7 X

Biennial decrease is due to deferring Anderson Creek 
and Hedrick Creek Projects to fund greater scoping 
effort.  Total decrease is due to a cost estimate 
reduction on Hedrick Creek related to building a 
smaller bridge than previously estimated.

I4 0BI4001
Fish Passage Barrier and Chronic Deficiency 

Improvements
4,973,000  6,092,157  34,748,448  34,120,581  (627,868) 90,919,302  155,983,919  65,064,617  13,254,143  521,000 1/14/2013 351,486 12 X

In total, fish passage barrier funding is the same, 
however there are movements between the various 
BINs to move funding and allow for an increased 
scoping effort in 13‐15.

I4 0BI4003 Stormwater & Mitigation Site Improvements 89,000  399,964  3,953,000  6,497,792  2,544,792  33,840,675  35,239,340  1,398,665  789,717          X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I4 0BI4ENV
Environmental Mitigation Reserve ‐ 

Nickel/TPA
  2,806,366  3,330,151  523,785  11,497,974  12,539,291  1,041,317  343,856          X

Project increases due to transfer of various mitigation 
activities from nickel and TPA projects.

I4 300518D I‐5/14th Ave Thompson Pl ‐ Add Noise Wall     16,000  4  (15,996) 2,725,084  2,700,730  (24,354) 4  11/8/2010 10/28/2011         X
More work was accomplished in 11‐13 than originally 
estimated.
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I4 310141H US 101/Hoh River (Site #2) ‐ Stabilize Slopes     3,160,716  3,762,492  601,776  9,616,000  5,430,504  (4,185,496) 343,856  12/8/2014 (8) 10/15/2015 (12)         X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.  Total decrease due to design 
element change.  Project advanced to meet delivery 
plan.

I4 310408B SR 104/Hood Canal Bridge ‐ Noise Study   71,572  71,572  150,000  150,000  8,068          X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I4 400506M I‐5/Chehalis River Flood Control 30,000,000  30,000,000  457,000  (457,000) 6,754,806  6,788,739  33,933  (223) 3/19/2012 10/18/2013 14          X
Completion date extended to accommodate 
additional work funded through a local agreement.

P1 0BP1001 Chip Seal Roadways Preservation 1,386,000  6,910,434  44,518,282  73,704,724  29,186,442  172,241,286  196,721,281  24,479,995  14,515,980  7/1/2009 6/30/2011 397,258 1/28/2013 376,898 4 X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13 and adding the overprogrammed 
projects to the BIN.  Total cost increase is due to 
adding future stand alone projects and 
overprogrammed to the BIN.

P1 0BP1002 Asphalt Roadways Preservation 13,898,000  33,892,822  91,225,206  127,041,040  35,815,834  1,043,186,617  1,200,145,983  156,959,366  39,002,701  2,949,538 3/18/2013 3,019,525 2 X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13 and adding the overprogrammed 
projects to the BIN.  Total cost increase is due to 
adding future stand alone projects and 
overprogrammed to the BIN.

P1 0BP1003 Concrete Roadways Preservation     22,550,937  20,420,447  (2,130,490) 324,444,508  322,241,682  (2,202,826) 9,871,215  8,300,000 2/12/2013 7,277,888 3 X Completed projects removed from the list.

P1 0BP1004 Safety Features Preservation 240,000  1,086,042  996,703  (89,339) 11,683,947  6,984,320  (4,699,626) 865,287  1,607,797 10/5/2012 1,273,710 4 X
Anticipated 2015‐17 work is assumed to be 
performed under the 0BP3007.

P1 100551B
I‐5 SB 88th St Off Ramp Vicinity to SR 531 SB 

On Ramp Vicinity ‐ Paving
    3,944,480  (3,944,480)     1/11/2016 10/20/2016         X

Project was added to programmatic BIN

P1 109936G
SR 99/Spokane St Br to Alaskan Way Viaduct 

‐ Concrete Pavm't Rehab
1,417,000  1,460,086  2,052,302  1,334,920  (717,382) 2,107,139  1,392,788  (714,351) 121,954  2/18/2014 12/7/2014 1,333,329 3/24/2014 954,447 4 X

Favorable bids.

P1 150916A
SR 509/S Normandy Rd Vic to S Normandy 

Rd Wye Connection ‐ Paving
727,000  366,331  733,924  491,552  (242,372) 1,914,288  1,979,331  65,043  20,388  11/22/2010 12/31/2013 24          X

This work was originally to be part of a City widening 
project.  The City abandoned the widening portion of 
the work and WSDOT is moving forward with paving 
this section of 509.  The cost increase and delay is 
switching the project from a City lead to a WSDOT 
stand alone project.

P1 152218D
SR 522/Hall Rd Vicinity to Kaysner Way ‐ 

Paving
  500,000  500,000  0  1,051,197  1,049,938  (1,260)     11/22/2010 6/28/2014         X

P1 330314D
SR 303/S of WM E Sutton Rd to Silverdale 

Way ‐ Paving
    354,715  1,208,735  854,020  2,950,870  2,902,136  (48,734)     4/6/2015 (3) 9/30/2015 (1)         X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.  Project advanced to meet delivery 
plan.

P1 410007A SR 100/SR 100 Including Spur ‐ Chip Seal 1,350,000  408  408  1,087,580  982,923  (104,657) 408  4/23/2012 11/29/2012 (2)         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.  Project completed under budget.

P1 501401M
SR 14/SR 221 to 2 Miles E of Christy Rd ‐ 

Paving
    5,539,236  4,624,441  (914,795) 5,539,236  4,624,441  (914,795)     2/11/2013 14  10/25/2013 13          X

Project reduction due to updated engineer's 
estimate.  Project deferred due to re‐prioritization.

P1 508207F I‐82/Badger Road Interchange ‐ Chip Seal 552,198  359,435  292,999  (66,436) 438,013  363,420  (74,593) 41,519  11/18/2013 11/21/2014 6,215,661 12/23/2013 5,785,947 4 X Project estimated to be completed under budget.

P1 508207G
I‐82/Locust Grove Road Interchange ‐ Chip 

Seal
360,819  182,898  123,021  (59,877) 228,151  165,187  (62,964) 15,680  11/18/2013 11/21/2014 6,215,661 12/23/2013 5,785,947 4 X

Project estimated to be completed under budget.

P1 508207T I‐82/US 12 to Valley Mall Blvd Vic ‐ Paving     3,133,597  3,322,632  189,035  3,760,338  3,767,088  6,750  3,325,743  10/15/2012 2  10/1/2013 3,039,629 1/22/2013 2,671,717 2 X

P1 509702N US 97/Satus Creek Vicinity ‐ Paving 1,926,000  907,867  54,947  54,062  (885) 1,686,228  1,686,226  (2) 70,490  1/9/2012 10/26/2012 8          X
Completion date was delayed due to inclement 
weather.

P1 539503T
US 395/Foster Wells Road Vic to E Elm Road ‐

Paving
  4,493,740  1,579,214  (2,914,526) 4,493,740  4,659,278  165,538      2/10/2014 12  10/24/2014 13          X

Project aging adjusted to meet current delivery plan.

P1 5BP1001 I‐90/Concrete Rehabilitation (Nickel)     3,216,759  4,332,825  1,116,066  52,262,149  40,169,685  (12,092,464) 600,390          X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

P1 602117A SR 21/Vic. Malo to Kettle River ‐ Paving     83,295  83,295  2,000,589  1,880,589  (120,000) 1,564  12/19/2011 11/1/2012 (2)         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

P1 619500S US 195/Colton to Jct SR 27 ‐ Paving   3,819,244  1,320,264  (2,498,980) 3,819,244  1,320,264  (2,498,980)     3/9/2015 (13) 11/17/2015 (12) 8,723,416 3/31/2014 8,876,791 4 X
Project reduced due to favorable bids.  Project 
advanced per current delivery plan.

P1 619503A US 195/Colfax to Dry Creek ‐ Paving     2,899,464  922,221  (1,977,243) 2,899,464  2,885,885  (13,579)     3/9/2015 11/17/2015         X
Project aging adjusted to meet current delivery plan.

P1 800515C Concrete Rehabilitation Program (Nickel) 144,600,000  25,669,148  27,669,148  2,000,000  192,378,356  192,258,680  (119,676) 509,592  * *         X
The increase in 2013‐15 is due to advancing work 
from 15‐17.

P2 000061M I‐5/Downtown Seattle Sign Bridges     967,063  1,571,762  604,699  1,931,921  2,428,201  496,280  1,497,717  9/4/2012 12/15/2013 4,611,227 1/29/2013 4,878,672 4 X
Increase in total is due to a higher than expected 
contract bid.

P2 099955H
Seismic Bridges Program ‐ High & Med. Risk 

(TPA)
    1,545,955  293,864  (1,252,091) 53,106,000  51,100,869  (2,005,131) 215,305          X

Decrease in total is due to various project savings.

P2 0BP2001 Bridge Replacement Preservation 39,685,000  38,545,488  5,213,298  5,443,129  229,831  36,908,288  46,232,015  9,323,727  2,024,085  33,989,673 11/21/2012 27,069,690 9 X
 Increase in total is due to adding SR 548/Dakota 
Creek Bridge and SR 107/Slough Bridges to BIN.

P2 0BP2002 Bridge Repair Preservation 1,050,000  13,350,499  87,510,748  91,387,438  3,876,690  192,717,504  199,939,103  7,221,599  38,594,699  347,051 7/30/2012 299,193 4 X
 Increase in total is due to Skagit River Bridge and 
addtion of 4 other previously stand alone projects to 
the BIN.

P2 0BP2003 Bridge Scour Prevention Preservation 5,501,000  485,798  657,050  455,839  (201,211) 11,245,639  10,018,833  (1,226,806) 98,691  136,529 12/9/2013 117,719 4 X
Decrease in total is due to deferring SR 821/Lower 
Wilson Creek ‐ Scour Repair out of the 10 year plan.

P2 0BP2004 Bridge Seismic Retrofit Preservation 4,374,000  6,591,362  46,021,021  23,190,782  (22,830,239) 53,661,067  40,092,078  (13,568,989) 4,708,316  228,193 10/22/2012 204,776 4 X
Decrease in total is due to reduced engineers 
estimates on various projects.

P2 100595E I‐5/Nooksack River Bridges ‐ Painting 665,000  671,897  4,184,855  4,583,931  399,077  4,362,404  4,624,830  262,426  366,786  3/3/2014 11/15/2014 X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

P2 100934R SR 9/Pilchuck Creek ‐ Replace Bridge     10,889,400  8,443,777  (2,445,623) 17,840,630  17,840,630  5,051,710  7/23/2012 7/11/2014 12,204,446 10/9/2012 8,891,324 12 X
13‐15 expenditure plan updated to the department's 
revised delivery plan.

P2 101812M SR 18/Green River (Neely) Bridge ‐ Painting     1,555,814  1,868,281  312,467  1,555,814  1,868,281  312,467  96,186  4/7/2014 9/19/2014         X
Cost increase due to revised engineer's estimate 
involving traffic control, mobilization and staging.

P2 109947B SR 99/George Washington Bridge ‐ Painting 2,591,000  11,968,703  21,814,277  21,891,717  77,440  50,146,069  50,146,069  142,235  1/13/2014 9/16/2020 (28)         X
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P2 215301E
SR 153/Methow River Bridge ‐ Deck 

Rehabilitation
1,034,023  111,819  110,732  (1,087) 1,490,201  1,490,200  (1)     11/23/2015 9/22/2016         X

P2 310710B
SR 107/Chehalis River Bridge ‐ Seismic 

Retrofit
    242,992  1,433,656  1,190,664  1,249,430  1,972,161  722,731  1,438,576  1/14/2013 2  6/30/2013 6  1,395,104 4/22/2013 1,131,004 5 X

The increase in 2013‐15 and total is due to an 
updated project estimate.  Project was delayed to 
allow proper time for agency review of the consultant 
design package.

P2 316725A
SR 167/Puyallup River Bridge ‐ Bridge 

Replacement
    28,418,840  26,044,062  (2,374,777) 30,108,056  31,242,056  1,134,000  5,412,487  7/8/2013 (1) 9/30/2014 13  20,900,002 10/3/2013 23,220,888 3 X

The project schedule and expenditure plan were 
revised to align with the current delivery plan. The 
increase in total is due to added inflation due to the 
extra time needed to go through the Section 106 
process.

P2 400612A SR 6/Rock Creek Br E ‐ Replace Bridge     7,024,939  5,581,879  (1,443,060) 8,767,000  10,306,490  1,539,489  411,709  4/15/2013 8  9/15/2014 12  11,692,593 2/3/2014 11,612,612 12 X

The project schedule and aging were revised to align 
with the current delivery plan. Late geotechnical 
design changes revealed the need for additional right 
of way.

P2 400612B SR 6/Rock Creek Br W ‐ Replace Bridge   5,396,335  3,907,548  (1,488,787) 6,982,781  7,110,588  127,807  171,715  4/15/2013 8  9/15/2014 12  11,692,593 2/3/2014 11,612,612 12 X

The operationally complete date delay and cost 
increase is due to the delay in right‐of‐way plan 
approval, geotechnical recommendations, and 
permitting.

P2 400694A SR 6/Willapa River Br ‐ Replace Bridge 3,411,000  6,555,036  5,377,240  (1,177,796) 9,280,529  7,099,036  (2,181,493) 3,809,073  1/7/2013 2  6/18/2015 (7) 4,620,716 4/29/2013 4,077,490 8 X Project is estimated to be completed under budget.

P2 410104A
US 101/Middle Nemah River Br ‐ Replace 

Bridge
1,116,000  2,454,553  2,843,634  389,081  4,887,309  4,882,310  (5,000) 2,235,649  6/25/2012 8/22/2014 3,367,989 7/31/2012 3,253,051 8 X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

P2 410110P Astoria‐Megler Bridge ‐ South End Painter     6,450,101  6,305,108  (144,993) 21,038,960  22,241,734  1,202,774  2,875,491  4/16/2012 5/1/2014         X
Project cost increase due to updated cost estimate 
and schedule provided by ODOT.

P2 410510A SR 105/Smith Creek Br ‐ Replace Bridge     5,637,902  3,588,322  (2,049,580) 9,941,419  9,941,419  1,956,749  6/25/2012 9/1/2014 16,577,948 8/31/2012 15,345,188 8 X
More work was accomplished in 11‐13 than originally 
estimated.

P2 410510B SR 105/North River Br ‐ Replace Bridge     6,744,849  6,186,672  (558,176) 13,074,079  13,067,501  (6,578) 4,029,990  6/25/2012 9/1/2014 16,577,948 8/31/2012 15,345,188 8 X
More work was accomplished in 11‐13 than originally 
estimated.

P2 414210A
SR 142/Glenwood Road Vicinity ‐ Replace 

Failing Box Culvert
    288,393  252,981  (35,413) 448,710  433,132  (15,578) 253,250  4/8/2013 4  11/27/2013 166,924 9/16/2013 160,116 4 X

More work was accomplished in 11‐13 than originally 
estimated.

P2 L2000018 SR 9/Snohomish River Bridge ‐ EIS     175,918  175,918  1,500,000  1,500,038  38  124,014          X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

P2 TNBPRES
SR 16/Tacoma Narrows Bridge R&R ‐ 

Preservation
    195,008  195,008  23,635,575  233,000  (23,402,575)             X

The budget was revised to reflect an updated R&R 
plan.

P3 099915E
Safety Rest Areas with Sanitary Disposal ‐ 

Preservation Program
4,323,688  300,000  300,000  6,018,816  6,018,816  6,777  7/6/1999 6/30/2003 (24)         X

P3 099960K Emergency Slide & Flood Reserve     20,000,000  20,000,000  179,961,000  179,961,000      7/2/2007 6/30/2009         X

P3 099960P
Statewide Safety Rest Area Minor Projects 

and Emergent Needs
579,000  761,684  137,009  126,008  (11,001) 3,569,849  3,536,557  (33,291) 24,421  7/7/2003 6/30/2005         X

Projects completed under budget.

P3 0BP3001 Emergency Relief Preservation 5,461,000  13,933,241  710,260  2,662,709  1,952,449  28,509,427  23,231,199  (5,278,228) 2,214,781  320,370 7/1/2013 201,147 4 X
Programmatic BIN. Reduced to projects being 
completed and dropped off.

P3 0BP3002 Unstable Slopes Preservation 3,383,000  2,316,993  7,828,257  5,972,644  (1,855,613) 36,407,390  25,857,946  (10,549,445) 3,081,812  153,404 8/20/2012 158,851 3 X
Programmatic BIN. Reduced to projects being 
completed and dropped off.

P3 0BP3003 Major Electrical Preservation 2,173,000  1,728,588  13,988,679  10,979,472  (3,009,208) 39,630,543  28,717,027  (10,913,516) 6,240,013  489,179 7/16/2012 395,404 6 X
Programmatic BIN. Reduced to projects being 
completed and dropped off.

P3 0BP3004 Major Drainage Preservation 3,416,000  454,190  7,513,737  6,827,735  (686,002) 21,710,639  16,864,331  (4,846,308) 5,036,811  305,771 7/9/2012 323,525 3 X
Programmatic BIN. Reduced to projects being 
completed and dropped off.

P3 0BP3005 Rest Areas Preservation     3,172,774  4,064,557  891,783  10,006,823  10,357,922  351,099  821,214  0 8/6/2012 57,835 2 X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13 and the total increase is future 
projects were identified and added to the BIN.

P3 0BP3007
Statewide Paving Project Basic Safety 

Features
  6,327,895  6,327,895  57,954,017  57,954,017  191,774          X

Funds are moved from paving projects to address 
basic safety features per agreement with FHWA.

P3 200200V US 2/Stevens Pass West ‐ Unstable Slopes 3,940,948  3,569,974  3,061,766  (508,208) 7,290,800  7,290,800  2,383,136  11/7/2011 10/1/2014         X
More work was accomplished in 11‐13 than originally 
estimated.

P3 311240A
SR 112/Deep Creek to West Twin River ‐ 

Unstable Slope Corridor Study
    11,108  27,559  16,451  341,701  341,900  199  10,825          X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

P3 401206E US 12/Rimrock Lake Vicinity ‐ Stabilize Slope 1,261,187  47,278  47,278  1,920,262  1,920,259  (2) 8,951  12/7/2015 12/30/2016         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

P3 501216B
US 12/East of Clear Creek Falls Viewpoint ‐ 

Emergency Rd Washout Repair
  542,000  542,000  542,000  542,000  8,780  * * 0 10/2/2013 1,436,735 0 X

Emergency repair project added to program.

Q3 000005Q
Reserve funding for Traffic Operations 

Capital Projects
26,400,000  4,013,192  909,752  (3,103,440) 75,914,254  70,955,685  (4,958,569)     *11/8/2010         X

This is a programmatic BIN for Traffic Operation 
Capital Projects.  As funding is received from local 
agencies and projects are programmed for delivery, 
this funding reserve is reduced.

Q3 000510Q
CVISN‐CVISN‐Deployment Stations along I‐5, 

I‐90, and I‐82
    3,200,001  3,201,086  1,085  161,588          X

Q3 000515Q
Expanded CVISN‐automated Infrared 

Roadside Screening
    469,000  1,000,000  531,000  1,000,000  1,000,000  93,906          X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

Q3 100519Q I‐5/Express Lanes Enhancements   300,000  300,000  300,000  300,000  1,172  9/3/2013 6  4/30/2015         X

Q3 100520Q
I‐5/NB Collector Distributor at I‐90 Vicinity ‐ 

Ramp Metering
    530,000  (530,000) 530,000  (530,000)     4/7/2014 11/3/2014         X

A project in the I program  received a PSRC grant that 
will incorporate the original scope of this project so 
PIN 100520Q is no longer necessary.

Q3 100528Q
I‐5/SB N 145th St Vicinity ‐ Variable Message 

Sign Installation
  530,000  530,000  530,000  530,000      *4/7/2014 *10/5/2015         X

The funding from 100520Q was redirected to 
100528Q to install a VMS on Southbound I‐5 at N 
145th vicinity.

Q3 102020Q
SR 20/Oak Harbor and SR 20 Spur to I‐5 ‐ 

Signal Integration
    500,000  500,000  500,000  500,000      10/21/2013 3  6/30/2015         X

Q3 140541Q
I‐405/SB Coal Creek Interchange ‐ ITS 

Improvements
  320,000  320,000  320,000  320,000      11/4/2013 4  8/1/2014         X
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Q3 200001I NCR  700 MHz Radio System Expansion     100,000  100,000  100,000  100,000  219          X

Q3 200004N
Stage 2 ‐ NCR Basin ITS Communications and 

Travelers Information
    71,582  71,582  85,000  85,000  24,952          X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

Q3 200202T US2/Stevens Pass ‐‐ ITS Emergency Power   288,000  240,000  (48,000) 288,000  240,000  (48,000)     5/27/2014 5  11/20/2014         X The project estimate was revised.

Q3 300543Q
I‐5/Trosper Road to Marvin Road ‐ Signal 

Upgrade
    357,330  357,330  358,140  358,140  31,926  *1/27/2014 *6/16/2014         X

New project funded mainly by local CMAQ grant.

Q3 351207Q
SR 512/SR 7 to I‐5 ‐ Congestion 

Management
    1,230,000  1,230,000  1,230,000  1,230,000  4,651  2/10/2014 3  9/14/2014 3          X

Q3 400515Q
I‐5/I‐205 Bi‐State Corridor Travel Time ‐ Add 

Signing
  951,000  951,000  951,000  951,000  44,643  *4/21/2014 *1/30/2015         X

New project funded by CMAQ and State match.

Q3 401413Q
SR 14 Traveler Information, 164th Ave to 

NW 6th Ave
    1,400,000  155,000  (1,245,000) 1,400,000  1,400,000      6/2/2014 11  11/17/2014 15          X

The PE start delay and competing higher priorities 
along with the limited workforce caused the Ad and 
OC date to shift into next bien.

Q3 450313Q
SR 503 Traveler Information ‐ Incident 
Management and Communications

    976,000  991,401  15,401  1,000,000  1,000,000  72,794  1/21/2014 1  6/11/2014 7  742,625 3/24/2014 639,867 4 X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13. Dates were shifted out due to 
delays in getting environmental permits.

Q3 509050Q
I‐90/Snoqualmie Summit and Ryegrass ‐ 

Traveler Information
    175,000  175,000  175,000  175,000  29,924          X

Q3 600227Q US 2/Hayford Rd to I‐90 ‐ ITS     400,000  400,000  400,000  400,000      10/6/2014 6/30/2015         X

Q3 609011Q
I‐90 & US 2 Variable Message Signs 

Replacement ‐ ITS
    130,000  641,221  511,221  1,100,000  1,104,424  4,424  535,476  11/13/2012 10/15/2013 (2) 758,604 12/20/2012 790,104 4 X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13. The shift in schedule is as a result 
of the time required to procure materials for the VMS 
sign replacements.

Q3 609049Q I‐90 CCTV Upgrades   120,000  120,000  120,000  120,000      2/17/2015 6/30/2015         X

Q3 619501Q
US 195/Hatch Rd to Cheney‐Spokane Rd ‐ 

Congestion & Safety Mngmnt ‐ ITS
    1,587,360  1,587,360  1,619,816  1,619,816  76,643  *10/28/2013 *6/30/2014 * 833,474 12/16/2013 610,254 1 X

New project funded by CMAQ and State match.

W1 900001G Point Defiance Tml Preservation     2,930,542  2,723,764  (206,778) 15,271,672  14,802,672  (469,000) 101,535  4/22/2013 2/10/2019 2,466,000 11/20/2013 1,655,998 6 X This projects decrease was due to good bids.

W1 900001H Point Defiance Tml Improvement     124,448  124,448  1,188,767  988,505  (200,263) 21,373  8/23/2010 9/21/2012 451,054 1/18/2013 399,949 2 X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13. Total cost variance is as a result of 
the savings from the WSF Security 2011‐13 biennial 
global changes for Security (AC/VM) Improvements, 
TWIC Security Improvements and Enterprise Security 
System Replacement  as well as bridge seat seismic 
retrofit savings.

W1 900002H Tahlequah Tml Improvement     56,241  56,241  1,277,806  1,129,416  (148,389) 20,663  5/23/2011 10/14/2011 451,054 1/18/2013 399,949 2 X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13. Total cost variance is as a result of 
the savings from the WSF Security 2011‐13 biennial 
global changes for Security (AC/VM) Improvements, 
TWIC Security Improvements and Enterprise Security 
System Replacement  as well as bridge seat seismic 
retrofit savings.

W1 900005N Fauntleroy Tml Improvement     377,610  377,610  630,754  637,247  6,493  9,377  1/3/2012 7/18/2012         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

W1 900006S Vashon Tml Preservation     1,279,999  2,015,645  735,646  31,297,967  31,766,967  469,000  280,000  445,787  4/21/2014 5/1/2018         X

This project increase was from required additional 
environmental mitigation (timber pier removal) at 
Tahlequah and Maury Island in exchange for 
increased overwater coverage at the Vashon ferry 
terminal due to proposed seismic bracing of the 
trestle.

W1 900006T Vashon Tml Improvement     135,318  135,318  5,446,745  5,212,827  (233,918) 32,596  5/16/2011 10/27/2012         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

W1 900022J Lopez Tml Improvement     613,786  592,324  (21,462) 715,465  700,216  (15,249) 39,035  1/3/2012 7/18/2012 369,098 10/14/2013 318,985 5 X
W1 900024F Shaw Tml Preservation     5,257,142  5,257,142  (0)     3/22/2010 10/14/2010         X

W1 900024G Shaw Tml Improvement     63,585  63,585  101,679  74,378  (27,301) 12,402  1/3/2012 7/18/2012         X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13. Total cost variance is as a result of 
the savings from the WSF Security 2011‐13 biennial 
global changes for Security (AC/VM) Improvements, 
TWIC Security Improvements and Enterprise Security 
System Replacement.

W1 900026P Orcas Tml Preservation     1,098,458  1,098,458  14,036,865  13,839,943  (196,922) 640,251  4/29/2013 2/1/2019 1,361,272 6/3/2013 1,338,018 5 X

W1 900026Q Orcas Tml Improvement     163,618  224,244  60,626  1,434,019  1,403,807  (30,212) 25,353  4/11/2011 7/18/2012         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13. 

W1 900028U Friday Harbor Tml Preservation     2,478,241  2,774,891  296,650  18,418,989  18,403,367  (15,622) 1,044,689  4/29/2013 5/12/2014 1,361,272 6/3/2013 1,338,018 5 X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

W1 900028V Friday Harbor Tml Improvement     149,378  149,378  1,073,626  1,034,609  (39,017) 44,736  9/4/2012 3/9/2013 295,878 7/16/2012 274,174 2 X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

W1 900040N Eagle Harbor Maint Facility Preservation 33,612,000  38,682,000  71,739,868  71,656,232  (83,636)     5/9/2011 1/24/2016         X

W1 902017M Coupeville (Keystone) Tml Improvement     73,325  73,325  1,637,224  1,470,299  (166,925) 36,906  1/3/2012 7/18/2012 44,080 3/27/2013 40,834 4 X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13. Total cost variance is as a result of 
the savings from the WSF Security 2011‐13 biennial 
global changes for Security (AC/VM) Improvements, 
TWIC Security Improvements and Enterprise Security 
System Replacement. Savings were applied to the 
tollbooth replacement and ADA Compliance projects 
which reflect unspent budget available upon 
completion.

W1 910413R Edmonds Tml Improvement     200,000  373,848  173,848  12,378,367  12,308,064  (70,302) 84,251  10/19/2009 2/15/2013 175,248 7/30/2012 135,198 3 X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.
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W1 910414P Kingston Tml Preservation     1,280,526  1,090,594  (189,932) 28,941,965  28,540,553  (401,411) 294,956  6/6/2011 4/12/2014 269,698 7/1/2013 187,388 8 X
The 13‐15 biennal and total cost decrease is due 
savings on the project and the WSF program 
realignment of funds to the Mukilteo project. 

W1 910414S Kingston Tml Improvement     98,572  98,572  233,520  195,503  (38,017) 60,526  4/2/2012 10/17/2012         X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13. Total cost variance is as a result of 
the savings from the WSF Security 2011‐13 biennial 
global changes for Security (AC/VM) Improvements, 
TWIC Security Improvements and Enterprise Security 
System Replacement.

W1 916008R Southworth Tml Preservation     930,149  1,439,242  509,093  23,380,550  23,380,551  1  210,529  5/22/2017 8/11/2019         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

W1 916008S Southworth Tml Improvement     384,751  384,751  850,677  697,741  (152,936) 291,901  1/3/2012 2/10/2014 212,094 6/11/2013 188,451 3 X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.  Project decrease is due to 
cancellation of bridge tower seismic project after 
determining the project was no longer needed.

W1 930410T Bremerton Tml Preservation     3,010,000  3,010,000  30,920,371  30,419,851  (500,520) 31,038  6/2/2008 2/24/2015         X

Th 13‐15 increase is due to a revised spending plan 
reflected in the 2014 legislatively‐adopted project list 
accelerating the construction of the wingwall from 
the 2019‐2023 biennia to the 2013‐2015 biennium.

W1 930410U Bremerton Tml Improvement     60,998  60,998  401,120  321,600  (79,520) 55,043  11/1/2010 9/21/2012         X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13. Total cost variance is as a result of 
the savings from the WSF Security 2011‐13 biennial 
global changes for Security (AC/VM) Improvements, 
TWIC Security Improvements and Enterprise Security 
System Replacement.

W1 930513G Bainbridge Island Tml Preservation     4,509,321  3,411,351  (1,097,970) 45,933,847  44,802,909  (1,130,938) 391,637  7/14/2014 2/24/2015 2,086,259 11/25/2013 1,940,274 4 X

 This projects biennial and total decrease is from 
realized savings while adjusting the project to actuals 
for design phase closeout on the Bainbridge Terminal 
Rehab project. Savings were transferred to the Hyak 
Preservation project.

W1 930513H Bainbridge Island Tml Improvement     107,156  107,156  2,182,078  1,976,756  (205,322) 65,031  1/25/2010 9/21/2012         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

W2 944401D MV Issaquah Preservation 13,491,000  15,353,000  1,597,099  497,099  (1,100,000) 38,468,055  37,355,438  (1,112,617) 20,307  2/20/2012 5/20/2012         X Project was completed under budget.

W2 944401E MV Issaquah Improvement     50,000  204,110  154,110  1,690,070  1,662,015  (28,055) 1,885  2/20/2012 5/20/2012         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

W2 944402D MV Kittitas Preservation 17,190,000  13,916,000  1,102,662  1,102,662  44,762,053  44,762,381  327  29,492  4/30/2012 7/20/2012         X

W2 944402E MV Kittitas Improvement     50,000  145,863  95,863  1,859,417  1,775,601  (83,816) 75,237  4/30/2012 7/20/2012         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

W2 944403D MV Kitsap Preservation 14,408,000  13,947,000  5,991,255  5,991,255  29,834,953  29,825,591  (9,362) 588,346  10/26/2011 12/26/2011 1,103,906 1/17/2014 1,028,803 1 X
W2 944403E MV Kitsap Improvement     50,000  50,000  1,713,868  1,801,792  87,924  33,683  10/26/2011 12/26/2011 1,103,906 1/17/2014 1,028,803 1 X

W2 944404D MV Cathlamet Preservation 18,933,000  16,272,000  6,296,430  6,676,430  380,000  34,343,160  34,315,453  (27,707) 151,531  11/23/2012 2/20/2012         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

W2 944404E MV Cathlamet Improvement     50,000  168,807  118,807  1,701,647  1,608,063  (93,584) 50,464  11/23/2012 2/20/2012         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

W2 944405D MV Chelan Preservation 12,676,000  12,537,000  5,270,169  5,270,169  39,495,567  39,547,360  51,793  753,004  10/26/2011 1/20/2012 0 11/25/2013 898,998 0 X

W2 944405F MV Chelan Improvement   50,000  100,776  50,776  1,803,126  1,720,500  (82,625) 47,975  10/26/2011 1/20/2012         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

W2 944406D MV Sealth Preservation 18,329,000  937,284  987,284  50,000  42,116,052  42,099,373  (16,679) 11,865  7/25/2011 11/15/2011         X

W2 944406E MV Sealth Improvement 6,100,000  50,000  139,676  89,676  1,725,030  1,642,754  (82,276) 43,915  7/25/2011 11/15/2011         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

W2 944410F MV Evergreen St Preservation 73,000  10,000  198,963  188,963  2,378,249  2,567,212  188,963  206,950  5/3/2010 8/20/2010 0 6/7/2013 638,770 0 X
The increase in funding is to pay for an unplanned 
credit drydocking.

W2 944410G MV Evergreen St Improvement   10,000  120,437  110,437  493,638  493,485  (153) 9,240  1/30/2012 4/20/2012         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

W2 944412C MV Klahowya Preservation 11,068,000  1,069,882  2,489,882  1,420,000  19,239,300  19,213,139  (26,161) 15,383  7/24/2012 10/20/2012 0 8/21/2012 733,191 0 X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

W2 944412D MV Klahowya Improvement   50,000  195,375  145,375  2,219,083  1,972,226  (246,857) (11) 7/24/2012 10/20/2012         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13. Total decrease is partially due due 
to good bids.

W2 944413B MV Tillikum Preservation 8,872,000  1,339,637  1,339,637  17,220,488  17,454,390  233,902  2,200  3/6/2013 6/15/2013 0 4/24/2013 993,686 0 X

W2 944413C MV Tillikum Improvement     50,000  206,062  156,062  2,085,939  2,016,653  (69,286) (11) 3/6/2013 6/15/2013         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

W2 944431E MV Hyak Improvement     50,000  239,972  189,972  2,700,839  2,387,632  (313,207) 3,580  12/15/2012 4/5/2013 0 2/27/2013 897,562 0 X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13. Total decrease is due to the 
transfer of the Enterprise Security System Upgrade 
(ESSU) grant funds to terminals.

W2 944432G MV Elwha Preservation 11,268,000  26,204,000  3,579,960  3,703,716  123,756  51,477,889  51,438,998  (38,891) 208,655  1/5/2012 4/20/2012 0 3/7/2014 1,612,757 0 X

W2 944432H MV Elwha Improvement 12,941,000  50,000  340,930  290,930  1,765,016  1,709,788  (55,228) 3,523  1/5/2012 4/20/2012 0 3/7/2014 1,612,757 0 X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13. Total decrease is due to good bids.

W2 944433D MV Kaleetan Preservation 15,552,000  28,985,000  1,797,446  2,861,669  1,064,223  51,792,330  50,056,715  (1,735,615) 582,744  11/1/2011 3/30/2012 0 10/19/2012 2,273,780 0 X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13. Total cost decrease is due to 
savings that WSF transferred to the Mukilteo project.

W2 944433E MV Kaleetan Improvement 2,709,000  50,000  186,756  136,756  2,711,483  2,352,298  (359,185) 64,814  11/1/2011 3/30/2012 X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13. Total cost change was from the 
original scope change to rebuild the generators 
instead of purchasing new.
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W2 944434D MV Yakima Preservation 21,143,000  24,837,000  6,413,400  3,924,508  (2,488,892) 42,010,273  38,999,403  (3,010,871) 1,499,008  5/1/2012 9/25/2012 0 10/19/2012 2,273,780 0 X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.  Total cost decrease is due to 
savings that were transferred to the Mukilteo project.

W2 944434E MV Yakima Improvement 2,709,000  50,000  287,280  237,280  2,208,881  1,901,624  (307,257) 15,023  5/1/2012 9/25/2012 0 2/25/2014 330,391 0 X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13. Total cost variance is as a result of 
the savings from the WSF Security 2011‐13 biennial 
global changes for Security (AC/VM) Improvements, 
TWIC Security Improvements and Enterprise Security 
System Replacement.

W2 944441B MV Walla Walla Preservation 32,997,000  28,318,000  4,459,612  4,198,919  (260,693) 66,372,143  65,788,509  (583,634) 2,805,811  5/5/2011 10/20/2011 0 7/26/2013 246,140 0 X

Total cost decrease was from favorable bids on the 
dry‐docking in February. Some of the savings was  
moved to fund work on the MV Evergreen State for 
unplanned preservation of the rudder.

W2 944441C MV Walla Walla Improvement     50,000  270,304  220,304  2,918,366  2,986,760  68,394  115,069  5/5/2011 10/20/2011 0 12/23/2013 2,951,546 0 X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13. The total cost increase is due to 
the higher than anticipated engineering estimate and 
what was needed for the navigation lights & control 
panels upgrade during the United States Coast Guard 
(USCG) Credit Drydocking.

W2 944442B MV Spokane Preservation 28,159,000  25,819,000  1,776,561  421,020  (1,355,541) 55,258,238  52,987,802  (2,270,436) 43,317  2/1/2013 3/15/2013 0 11/29/2012 1,667,893 0 X Project was completed under budget.

W2 944442C MV Spokane Improvement     50,000  153,718  103,718  3,229,051  3,116,549  (112,502) 60,527  2/1/2013 3/15/2013         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

W2 944451C MV Hiyu Preservation 75,000  50,000  10,000  10,000  595,207  595,207  7,072  11/3/2010 1/31/2011         X

W2 944451D MV Hiyu Improvement     50,000  50,000  94,056  56,656  (37,400) 152  1/15/2013 3/15/2013         X
Total cost decrease is due to project savings in the 11‐
13 biennium.

W2 944470A 64‐Car Class Ferry Construction     861,204  861,204  209,560,000  209,412,759  (147,241)     9/15/2008 2/12/2012         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

W2 944471A MV Chetzemoka Preservation     221,720  221,720  19,236,909  19,236,909  27,944  7/1/2013 6/28/2027 0 1/24/2014 362,181 0 X

W2 944476B MV Chetzemoka Improvements     173,000  692,456  519,456  1,409,058  1,928,514  519,456  199,114  7/1/2013 6/28/2027 0 1/24/2014 362,181 0 X
This project increased due to improved lighting and 
signage required by the USCG to aid in the event of 
an evacuation and for ballast improvements.

W2 944477A MV Salish Preservation     7,487  155,127  147,640  24,117,211  24,264,851  147,640  46,730  7/1/2013 6/28/2027         X
13‐15 increase is added funding to accommodate 
credit drydocking.

W2 944477B MV Salish Improvements     173,000  825,710  652,710  1,635,058  2,385,921  750,863  40,631  10/30/2013 12/31/2012         X

The increase is needed for work to be accomplished 
in the Credit Drydocking  including USCG Hull and 
internal structural examinations, installation of 
engine room acoustic enclosure, modifications to fire 
pump and sea chest piping, Controllable Pitch 
Propeller hydraulic improvements, vehicle deck hatch 
installation, and other miscellaneous work. 

W2 944478B MV Kennewick Preservation     7,487  7,487  24,424,668  24,424,668  28,517  9/5/2017 6/30/2025         X

W2 944478C MV Kennewick Improvements     173,000  585,245  412,245  1,635,058  1,946,758  311,700  827,090  1/15/2013 3/15/2013 0 10/21/2013 419,532 0 X
This project increased due to improved lighting and 
signage required by the USCG to aid in the event of 
an evacuation and for ballast improvements.

W2 944499C MV Puyallup Preservation 13,531,000  15,313,000  1,910,024  4,160,248  2,250,224  63,082,883  64,894,083  1,811,200  3,713,158  10/1/2011 12/30/2011 0 9/30/2013 4,135,201 0 X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13 and replacing the propellers on MV 
Puyallup which are past their life cycle. This work was 
originally planned on MV Wenatchee; however the 
vessel could not be out of service due to a schedule 
conflict. Therefore, funds were moved from the MV 
Wenatchee to cover the propellers replacement cost 
and to procure Long‐Lead time OFE. 

W2 944499D MV Tacoma Preservation 19,415,000  26,324,000  5,556,705  5,666,705  110,000  79,284,271  79,242,187  (42,084) 336,561  1/28/2012 4/20/2012         X

W2 944499E MV Wenatchee Preservation 22,882,000  25,718,000  5,300,777  2,410,193  (2,890,584) 82,757,951  79,946,123  (2,811,828) 1,111,161  2/1/2013 7/30/2013 0 5/17/2013 3,368,555 0 X

New propellers were originally planned on MV 
Wenatchee; however the vessel could not be out of 
service due to a schedule conflict. Funds were moved 
to MV Puyallup to allow for propellers replacement. 
The propellers on the MV Puyallup are past their life 
cycle and the vessel is the next priority for this type 
of work. .

W2 944499F MV Puyallup Improvement     50,000  385,268  335,268  1,945,622  1,954,313  8,691  212,849  10/1/2011 12/30/2011 0 9/30/2013 4,135,201 0 X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

W2 944499G MV Tacoma Improvement     50,000  149,969  99,969  2,655,734  2,429,552  (226,182) 55,791  1/28/2012 4/20/2012         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

W2 944499H MV Wenatchee Improvement     50,000  161,940  111,940  2,225,112  1,797,501  (427,611) 95,027  2/1/2013 7/30/2013 0 5/17/2013 3,368,555 0 X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13. Total cost decrease is due to a 
reduction in the amount of work that could be 
performed in the 11‐13 biennium due to service 
constraints.

W2 990051X New Replacement Vessel     1,329,031,612  1,329,031,612      12/1/2025 6/30/2027         X

W2 998951A
WSF/Administrative Support ‐ Allocated to 

W2
    7,701,000  8,322,000  621,000  37,474,386  38,213,708  739,322  3,410,090          X

Changes to Admin Support for W2 must be 
considered in conjunction with changes to Admin 
Support for W1.  Combined changes inlcude re‐
appropriation of  11‐13 funding for unfinished 
planning studies that will be completed in 13‐15 
(shown in the W2 portion of Adm Support).
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W2 998951F
Security System Upgrades Placeholder for 

W2
    2,396,370  2,396,370  618,945  2,396,370  1,777,425  110,482  0 12/23/2013 2,951,546 0 X

Reappropriation. Due to timing of the obligation  of 
the grant, work was not able to begin until July 2013. 
New port security grant was added for access 
Control/Video Monitoring Improvements.

W2 L1000030 144 Auto Vessel 152,146,000  151,901,000  460,998  460,998  72,592,480  72,592,480  (0) 960  7/7/2006 6/30/2007         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

W2 L1100038 LNG Security Planning and Outreach     374,737  374,737  1,000,000  1,276,000  276,000  36,685          X
Reappropriation.  Agency request to add funds to 
complete a detailed design for use of LNG on 
Issaquah Class vessels.

W2 L2000006 Vessel Project Support     3,501,000  3,422,753  (78,247) 23,152,704  22,619,024  (533,680) 937,264          X Reduction is due to savings from 11‐13.

W2 L2200038 #1 ‐ 144‐capacity Vessel     45,385,906  47,724,174  2,338,268  137,905,906  134,155,906  (3,750,000) 31,471,846  11/30/2011 11/15/2013         X
The 13‐15 increase is due to reappropriation.  Total 
cost reduction is due to reduction in contingency 
funds.

W2 L2200039 #2 ‐ 144‐capacity Vessel     98,247,014  92,338,960  (5,908,054) 126,447,014  126,447,014  0  39,486,912  1/1/2012 6/28/2015         X
More work was accomplished in 11‐13 than originally 
estimated.

W3 999910K Emergency Repair 5,597,000  4,099,000  4,000,000  4,000,000  41,007,238  41,007,238  221,976  8/15/2009 6/28/2027 0 7/13/2012 61,200 0 X

Y4 700000C Amtrak Cascades New Train Set (ARRA)     33,798,477  28,165,227  (5,633,250) 38,770,962  38,770,962      6/19/2012 10/23/2015         X

The 13‐15 decrease is due to contingency funds on 
the project were decreased and moved to the 
Program Management task. This was to align with the 
FRA Co‐Operative Amendment 3 agreement. Biennial 
aging was adjusted to align with the current schedule 
and delivery plan. The 1.5% state dollars programmed 
for ineligible charges was adjusted accordingly for 
each biennium.    

Y4 700000E ARRA Program Management     10,293,318  28,143,147  17,849,829  30,447,294  53,006,376  22,559,082              X

Individual ARRA projects were reduced in order to 
allow for an increase on the ARRA Program 
Management task. This was to align with the FRA Co‐
Operative Amendment 3 agreement. Biennial aging 
was adjusted to align with the current schedule and 
delivery plan. The 1.5% state dollars programmed for 
ineligible charges was adjusted accordingly for each 
biennium.    

Y4 700000F
Corridor Reliability Supplemental Work 

(ARRA)
    11,148,265  16,315,859  5,167,594  16,357,927  16,357,309  (618)     1/17/2012 12/31/2015         X

The biennial increase is from funds accelerated from 
15‐17 to 13‐15 in order to align with the current 
project delivery schedule per co‐op amend #4.

Y4 700001C New Locomotives (8) (ARRA)     28,639,295  30,032,723  1,393,427  47,400,500  66,771,286  19,370,786      9/4/2012 1/12/2016         X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13. This total project increase was 
from adjustments to align and match the current 
procurement contract of up to 8 locomotives per the 
Coop Agreement. This increase is in part, from the 
NEPA and Final Design Phase adjustments to match 
the current estimates. In addition, the purchase of 
the eight locomotives required an increase in 
Construction. 

Y4 727016A
West Vancouver Freight Access Project 

(ARRA)
    12,716,491  13,503,997  787,506  15,416,902  15,390,861  (26,041)     * *         X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13. The 1.5% state dollars 
programmed for ineligible charges were adjusted 
accordingly for each biennium.

Y4 730310A Tacoma‐ Point Defiance Bypass (ARRA)     14,009,137  37,207,169  23,198,032  90,435,199  90,197,047  (238,152)     7/30/2014 8/1/2016         X
Advancement of funds from 15‐17 to match current 
schedule.

Y4 751014A Advanced Signal System (ARRA)     45,086,576  51,645,699  6,559,123  61,508,769  58,212,861  (3,295,908)     6/3/2013 12/30/2014         X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13. The total cost decrease is due to 
contingency funds on the project were decreased and 
moved to the Program Management task. This was to 
align with the FRA Co‐Operative Amendment 3 
agreement. Biennial aging was adjusted to align with 
the current schedule and delivery plan. The 1.5% 
state dollars programmed for ineligible charges was 
adjusted accordingly for each biennium.    

Y4 751020A Vancouver‐ Yard Bypass Track (ARRA)     25,295,790  33,438,012  8,142,222  28,897,049  39,135,394  10,238,345      3/26/2013 2/4/2016         X

This projects cost increases due to a revised BNSF's 
CN estimate that resulted in additional geotechnical 
work. This work included a required change to the 
retaining wall type and relocation of a sewer line.

Y4 751021A Vancouver ‐ New Middle Lead (ARRA)     7,219,520  10,267,058  3,047,538  10,190,009  12,763,380  2,573,371      9/6/2011 6/28/2015         X

This project increased due to additional work 
identified during design. Work included is signal 
construction, unloading and installation of turnouts, 
existing track removal, drainage restoration, and the 
discovery and removal of subsurface concrete 
obstructions in the project area.

Y4 751030A Kelso Martin's Bluff‐ New Siding (ARRA)     4,012,519  8,925,239  4,912,720  35,230,652  33,696,509  (1,534,143)     4/20/2015 9/30/2017         X

The 13‐15 biennial increase is as a result of aging 
funds to match the spending plan as indicated in co‐
op amend #4. The total decrease is due to savings 
realized and transferred to other tasks withing the 
program. The 1.5% state dollars programmed for 
ineligible charges was adjusted accordingly for each 
biennium.    
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Y4 751031A
Kelso Martin's Bluff‐ Toteff Siding Extension 

(ARRA)
    3,794,477  14,709,025  10,914,548  37,012,182  35,441,362  (1,570,820)     4/20/2015 9/30/2017         X

The 13‐15 biennial increase is as a result of aging 
funds to match the spending plan as indicated in co‐
op amend #4. The total decrease is due to savings 
realized and transferred to other tasks withing the 
program. The 1.5% state dollars programmed for 
ineligible charges was adjusted accordingly for each 
biennium.    

Y4 751032A
Kelso Martin's Bluff‐ Kelso to Longview Jct. 

(ARRA)
    16,470,644  27,196,171  10,725,527  124,890,676  111,746,232  (13,144,444)     11/24/2015 9/30/2017         X

The 13‐15 biennial increase is as a result of aging 
funds to match the spending plan as indicated in co‐
op amend #4. The total decrease is due to savings 
realized and transferred to other tasks withing the 
program. The 1.5% state dollars programmed for 
ineligible charges was adjusted accordingly for each 
biennium.    

Y4 751040A Corridor Reliability Upgrades‐ South (ARRA)     64,410,885  60,510,566  (3,900,319) 93,123,712  87,781,915  (5,341,797)     8/22/2012 12/9/2014         X

The 13‐15 decrease and total cost decrease is due to 
contingency funds on the project were decreased and 
moved to the Program Management task. This was to 
align with the FRA Co‐Operative Amendment 3 
agreement. Biennial aging was adjusted to align with 
the current schedule and delivery plan. The 1.5% 
state dollars programmed for ineligible charges was 
adjusted accordingly for each biennium.    

Y4 752000A
Corridor Reliability Upgrades ‐ 

North__(ARRA)
    30,856,000  25,911,840  (4,944,160) 58,120,059  36,292,000  (21,828,059)     7/22/2013 6/23/2015         X

The project decrease is from the realized PE and Final 
Design that were adjusted to actual expenditures and 
refined Final Design Phase estimates, respectively. 
Additional decrease in cost was due to refined BNSF 
construction estimates.

Y4 754041A Blaine ‐ Swift Customs Facility Siding (ARRA)     5,099,584  7,105,000  2,005,416  5,099,584  7,105,000  2,005,416      3/4/2013 2/4/2014         X
 This projects increase is due to an update in the 
BNSF Construction estimate per Co‐Op Amend #4.

Y4 770220A
Seattle‐ King Street Station Track Upgrades 

(ARRA)
    6,151,948  6,350,848  198,900  51,163,612  51,163,613  1      6/4/2013 7/3/2014         X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

Y4 798999F ARRA Unallocated Contingency     10,150,000  9,128,101  (1,021,899) 23,794,595  25,001,399  1,206,804      7/5/2011 6/28/2013         X

The 13‐15 biennial decrease is due to identified 
programmed work which was transferred to tasks in 
the program as required. The total cost increase was 
as a result of realized savings returned from the 
respective tasks. The 1.5% state dollars programmed 
for ineligible charges was adjusted accordingly for 
each biennium.    

Y4 P01008C Tacoma ‐ Bypass of Pt. Defiance     874,505  874,505  16,664,340  16,664,340  0      1/14/2009 6/30/2015         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

Y4 P01105A Blaine ‐ Customs Facility Siding 9,000,000  3,000,000  7,709,712  4,709,712  6,002,000  9,802,000  3,800,000      7/2/2007 6/30/2011         X
Project was increased due to the addition of section 
130 funds required to fully fund the project. 

Y5 700410A
Cooperative Agricultural Producers, Inc. "Co‐

Ag" (2013 FRAP)
    340,740  340,740  340,740  340,740      *3/2/2014 *5/31/2015         X

Y5 701301A
Statewide ‐ Washington Produce Rail Car 

Pool
    240,000  339,250  99,250  1,974,000  1,974,000  0      8/1/2006 12/31/2014         X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

Y5 710112A
Clark County ‐ Vancouver to Barberton Rail 

Improvements (2013 FRAP)
    674,780  674,780  674,780  674,780      *3/2/2014 *5/31/2015         X

Y5 711010H Tacoma Rail ‐ Yard Tracks 8 & 9 (2013 FRIB)     823,227  823,227  823,227  823,227      *3/2/2014 *5/31/2015         X

Y5 711010I
Tacoma Rail ‐ Taylor Way Track 

Rehabilitation (2013 FRIB)
    1,105,074  1,105,074  1,105,074  1,105,074      *3/2/2014 *5/31/2015         X

Y5 711010J Tacoma Rail ‐ West Loop Track (2013 FRIB)     515,789  515,789  515,789  515,789      *3/2/2014 *5/31/2015         X
Y5 711010K Tacoma Rail ‐ East Loop Track (2013 FRIB)     773,070  773,070  773,070  773,070      *3/2/2014 *5/31/2015         X

Y5 711010L
Tacoma Rail ‐ Port Pass Track Upgrade (2013 

FRIB)
    250,000  250,000  250,000  250,000      *3/2/2014 *5/31/2015         X

Y5 711010M
Tacoma Rail ‐ North Yard Track Upgrade 

(2013 FRIB)
    366,387  366,387  366,387  366,387      *3/2/2014 *5/31/2015         X

Y5 711311A Maytown Sand & Gravel LLC (2013 FRAP)     1,021,689  1,021,689  1,021,689  1,021,689      *3/2/2014 *5/31/2015         X

Y5 727310A
Port of Walla Walla Build/Relocate Tracks 

(2013 FRAP)
    750,000  750,000  750,000  750,000      *3/2/2014 *5/31/2015         X

Y5 727310B
Port of Walla Walla Build/Relocate Tracks 

(2013 FRIB)
    250,000  250,000  250,000  250,000      *3/2/2014 *5/31/2015         X

Y5 F01030C Bellingham ‐ Waterfront Restoration     25,351  25,351  5,495,000  5,495,000  (0)     7/1/2013 6/30/2015         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

Y5 L1100064 Port of Everett (FRIB 2013)     900,000  900,000  900,000  900,000              X

Y5 L2200082
Tacoma Rail Yard Track Rail Relay (2012 

FRIB)
    363,938  363,938  363,938  363,938              X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

Y5 L2220046
Lincoln County Economic Development 

(FRAP 2013)
    1,162,239  1,162,239  1,162,239  1,162,239              X

Y5 L2220052
City of Richland Horn Rapids Rail Siding 

Construction (2013 FRIB)
    400,000  400,000  400,000  400,000              X

I1 100098T
Direct Staff Support for Joint Transportation 

Executive Council (JTEC)
    62,780  54,738  (8,042) 100,000  99,999  (1) 17,554          X

I1 100502B
I‐5/SR 161/SR 18 Interchange Improvements 

‐ Stage 2
    1,870,000  1,870,000  2,500,000  2,500,000  348,390          X

I1 100536D I‐5/SR 525 Interchange Phase     20,009,785  20,009,785  (0)     2/9/2026 10/31/2027         X
I1 100921G SR 9/SR 528 ‐ Improve Intersection   7,846,543  7,846,543      7/6/2027 10/1/2028         X
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I1 202802J SR 28/Wenatchee to I‐90 ‐ Study 100,000  100,000  95,928  95,928  100,000  100,000              X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I1 310101F
US 101/Dawley Rd Vic to Blyn Highway ‐ Add 

Climbing Lane
2,472,080  2,682,087  3,212,728  3,212,728  0      7/6/2026 6/30/2027         X

I1 310102F
US 101/Gardiner Vicinity ‐ Add Climbing 

Lane
2,092,222  2,182,033  2,587,148  2,560,149  (26,999)     7/6/2026 1/20/2027         X

I1 316118C
SR 161/36th to Vicinity 24th St E ‐ Widen to 

5 lanes
    31,386,000  31,386,000      1/4/2027 6/30/2027         X

I1 840508A I‐405/NE 44th St to 112th Ave SE ‐ Widening   150,000,000  150,000,000      7/6/2026 1/29/2029         X

I1 840567C I‐405/NE 132nd St ‐ New Interchange     48,500,000  48,500,000      * *         X

I1 8BI1006
I‐405/Tukwila to Bellevue Widening and 

Express Toll Lanes
    15,822,000  15,822,000              X

I1 8BI1009
SR 520/Repayment of Sales Tax for Bridge 

Replacement
    143,201,000  143,201,000              X

I2 099902I Safety Project Reserve ‐ Collision Reduction     286,554,000  286,554,000              X

I2 099902J Safety Project Reserve ‐ Collision Prevention     446,811,000  446,811,000              X

I2 501208J
US 12/Old Naches Highway ‐ Build 

Interchange
38,295,000  38,294,000  38,440,011  38,440,011      4/6/2026 10/15/2027         X

I2 L2200086 US 395/Lind Road Intersection     41,241  299,359  258,118  717,248  645,315  (71,933) 276,928  525,118 3/21/2013 442,293 4 X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.  Project is estimated to be 
completed under budget.

I2 L2200092
SR 150/No‐See‐Um Road  Intersection‐ 

Realignment
    150,211  145,352  (4,859) 561,458  561,458  136,146          X

I4 099902F
Environmental Retrofit Project Reserve ‐ 

Fish Barrier Passage
    41,598,000  28,600,000  (12,998,000)             X

Fish passage barrier projects have been deferred to 
accommodate an increased scoping effort to prepare 
to deliver additional projects.

I4 099902K
Environmental Retrofit Project Reserve ‐ 

Stormwater Runoff
    14,342,000  14,342,000              X

I4 099902N Project Reserve ‐ Noise Reduction     1,500,000  1,500,000  7,129,000  7,129,000              X

I4 099902Q
Environmental Retrofit Project Reserve ‐ 

Chronic Environment Deficiency
    11,178,000  11,178,000              X

I4 300518C
I‐5/Queets Dr E Tanglewilde ‐ Add Noise 

Wall
    16,000  (16,000) 1,795,585  1,790,220  (5,366)     11/8/2010 10/28/2011         X

Additional work was accomplished in 11‐13 than 
originally estimated.

I4 310161D US 101/Chicken Coop Creek ‐ Fish Barrier     2,304,528  2,304,528      1/16/2018 12/15/2018         X Project was added to programmatic BIN

I4 310918A
SR 109/Moclips River Bridge ‐ Replace 

Bridge
3,654,000  6,069,389  6,069,389      1/4/2027 6/30/2027         X

P1 100553X
I‐5/NB SR 531 Vic to Portage Creek Bridge 

Vic ‐ Paving
    1,322,952  (1,322,952)     1/4/2016 10/26/2016         X

Project was added to programmatic BIN

P1 100553Y
I‐5/SB SR 531 I/C Vic to SR 531 SB On Ramp ‐ 

Paving
    516,265  (516,265) 1,316,304  (1,316,304)     2/9/2015 9/15/2015         X

Project was added to programmatic BIN

P1 100581B
I‐5 NB/Nulle Rd to Samish Highway Vic ‐ NB 

Paving
    2,168,790  (2,168,790)     1/11/2016 10/5/2016         X

Project was added to programmatic BIN

P1 100595G I‐5/NB Nooksack River to Blaine ‐ Paving     6,947,797  (6,947,797)     1/11/2016 10/3/2016         X Project was added to programmatic BIN

P1 102027E
SR 20/Deception Pass Park Vic to Lunz Rd Vic 

‐ Paving
    2,588,200  (2,588,200) 2,588,200  (2,588,200)     2/1/2016 10/10/2016         X

Project was added to programmatic BIN

P1 102047A SR 20/Alta Vista Dr to SR 9 ‐ Paving     2,102,618  (2,102,618) 2,102,618  (2,102,618)     2/3/2014 9/21/2014         X Project was added to programmatic BIN

P1 109051C
I‐90/WB Mercer Slough to W Lake 
Sammamish Parkway ‐ Paving

    5,588,152  (5,588,152)     10/26/2015 8/31/2016         X
Project was added to programmatic BIN

P1 109079B
I‐90/SR 202 I/C to S Fork Snoqualmie River ‐ 

Paving
    2,411,008  (2,411,008)     10/26/2015 10/15/2016         X

Project was added to programmatic BIN

P1 109970N
SR 99/SR 525 Interchange Vic to Lincoln Way 

Vic ‐ Paving
    2,024,316  (2,024,316)     1/11/2016 10/14/2016         X

Project was added to programmatic BIN

P1 118108B
SR 181/S 180th St to Southcenter Blvd ‐ 

Paving
    2,448,936  (2,448,936) 2,448,936  (2,448,936)     11/10/2014 10/30/2015         X

Project was added to programmatic BIN

P1 141005B
SR 410/White River Bridge to Griffin Ave ‐ 

Paving
    2,341,837  (2,341,837) 2,341,837  (2,341,837)     2/9/2015 9/30/2015         X

Project was added to programmatic BIN

P1 150922C
SR 509/SB S 160th St Vic to S 112th St Vic ‐ 

Paving
  2,783,220  (2,783,220) 2,783,220  (2,783,220)     2/17/2015 6/15/2015         X

Project was added to programmatic BIN

P1 152210F
SR 522/58th Ave NE to 65th Ave NE Vic ‐ 

Paving
  1,335,894  (1,335,894) 1,335,894  (1,335,894)     3/9/2015 8/6/2015         X

Project was added to programmatic BIN

P1 152526B
SR 525/Bayview Road Vic to Lake Hancock ‐ 

Paving
  3,987,318  (3,987,318) 7,388,185  (7,388,185)     10/6/2014 10/31/2015         X

Project was added to programmatic BIN

P1 152601B
SR 526/SR 525 to Boeing Access Rd Vic ‐ 

Paving
  1,363,872  (1,363,872) 1,363,872  (1,363,872)     1/6/2014 7/31/2014         X

Project was added to programmatic BIN

P1 153900P SR 539/I‐5 to Kellogg Road ‐ Paving     1,464,801  (1,464,801) 3,399,674  (3,399,674)     1/13/2014 10/6/2014         X Project was added to programmatic BIN
P1 200202F US 2/Leavenworth Vicinity ‐ Paving     572,928  (572,928) 1,277,025  (1,277,025)     10/6/2014 9/20/2015         X Project was added to programmatic BIN
P1 201701H SR 17/Bridgeport Area ‐ Seal     1,453,730  (1,453,730) 1,760,450  (1,760,450)     10/6/2014 9/25/2015         X Project was added to programmatic BIN
P1 202400E SR 24/South of Othello ‐ Seal     1,683,209  (1,683,209) 2,038,346  (2,038,346)     10/6/2014 9/25/2015         X Project was added to programmatic BIN
P1 202600E SR 26/Othello East ‐ Seal     1,976,537  (1,976,537) 2,393,559  (2,393,559)     10/6/2014 9/25/2015         X Project was added to programmatic BIN

P1 209701Y US 97/Orondo Northward ‐ Paving     1,506,000  (1,506,000)     10/12/2015 54  9/22/2016 48          X
Project was added to programmatic BIN.  Project 
deferred due to re‐prioritization.

P1 209702N US 97/Chelan Falls to South of Pateros‐ Seal     1,437,147  (1,437,147)     11/16/2015         X
Project was added to programmatic BIN

P1 209702O US 97/Fort Okanogan to Okanogan‐ Seal     2,805,373  (2,805,373) 2,805,373  (2,805,373)     10/21/2013 10/30/2014         X Project was added to programmatic BIN
P1 209790Y US 97A /North of Chelan ‐ Seal     357,687  (357,687) 357,687  (357,687)   10/21/2013 10/30/2014         X Project was added to programmatic BIN
P1 215000H SR 150/Chelan to Chelan Falls ‐ Seal     202,398  (202,398) 202,398  (202,398)     10/21/2013 10/30/2014         X Project was added to programmatic BIN
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P1 310144G
US 101/S of Mansfield Rd to W of Shore Rd ‐ 

Paving
    2,182,650  (2,182,650) 2,182,650  (2,182,650)     4/20/2015 9/15/2015         X

Project was added to programmatic BIN

P1 310144H
US 101/W of Steamboat Island Rd to Black 

Lake Blvd ‐ Paving
    1,375,759  (1,375,759) 1,375,759  (1,375,759)     4/20/2015 9/15/2015         X

Project was added to programmatic BIN

P1 310703A
SR 107/Chehalis River Bridge to Slough River 

Bridge ‐ Paving
    617,835  (617,835) 617,835  (617,835)     4/4/2016 10/15/2016         X

Project was added to programmatic BIN

P1 310929A
SR 109/Conner Creek Bridge to North of 

Chabot Road ‐ Chip Seal
    396,662  (396,662)     2/22/2016 34  9/30/2016 37          X

Project was added to programmatic BIN.  Project 
deferred due to re‐prioritization.

P1 310930A
SR 109/S of Moclips ‐ Olympic Hwy to 

Quinault River Bridge ‐ Chip Seal
    1,057,158  (1,057,158) 1,121,151  (1,121,151)     2/18/2014 58  9/30/2014 61          X

Project was added to programmatic BIN

P1 316731A
SR 167/SW of Grandview Ave to E of 83rd 

Ave E ‐ Paving
    1,545,173  (1,545,173) 1,545,173  (1,545,173)     4/11/2016 9/1/2016         X

Project was added to programmatic BIN.  Project 
deferred due to re‐prioritization.

P1 401415B
SR 14/Nelson Creek Rd Vic to Bingen ‐ Chip 

Seal
  2,359,496  (2,359,496) 2,359,496  (2,359,496)     5/5/2014 10/30/2014         X

Project was added to programmatic BIN

P1 501214J
US 12/SR 128 Vicinity to Snake River Bridge ‐ 

Paving
  1,576,777  (1,576,777)     1/19/2016 11/4/2016         X

Project was added to programmatic BIN

P1 501214K
US 12/Cameron St Vicinity to Dayton Ave 

Vicinity ‐ Paving
    902,783  (902,783)     1/19/2016 11/4/2016         X

Project was added to programmatic BIN

P1 501214T
US 12/Indian Creek Vic to Wildcat Creek 

Bridge Vic ‐ Paving
    2,754  (2,754) 6,583  (6,583)     2/2/2015 10/16/2015         X

Project was added to programmatic BIN

P1 501215B US 12/E Pasco to Tank Farm Road ‐ Paving     531,162  (531,162) 1,569,515  (1,569,515)     2/2/2015 10/23/2015         X Project was added to programmatic BIN

P1 501215I
US 12/Tieton River Bridges to Naches ‐ Chip 

Seal
    322,574  (322,574) 1,315,129  (1,315,129)     3/23/2015 10/24/2015         X

Project was added to programmatic BIN

P1 501215J
US 12/Turner Rd Vic to Messner Road Vic ‐ 

Chip Seal
  39,527  (39,527) 509,398  (509,398)     3/23/2015 10/24/2015         X

Project was added to programmatic BIN

P1 501401D
SR 14/Benton County Line to Whitcomb 

Island Road Vic ‐ Chip Seal
    171,399  (171,399) 778,261  (778,261)     10/26/2015 10/28/2016         X

Project was added to programmatic BIN

P1 502202N SR 223/Harris Rd to Mabton ‐ Chip Seal     1,351,006  (1,351,006) 1,351,006  (1,351,006)     3/3/2014 10/24/2014         X Project was added to programmatic BIN

P1 508208K
I‐82/Valley Mall Blvd Vic to Yakima River 

Bridge ‐ Paving
    1,299,484  (1,299,484)     1/25/2016 11/11/2016         X

Project was added to programmatic BIN

P1 508209A I‐82/I‐90 Interchange Vic ‐ Paving   481,518  (481,518) 481,518  (481,518)     1/11/2016 10/28/2016         X Project was added to programmatic BIN
P1 509014D I‐90/US 97 to Naneum Creek ‐ Paving   3,840,676  (3,840,676) 3,840,676  (3,840,676)     2/3/2014 10/24/2014         X Project was added to programmatic BIN

P1 512402I
SR 124/South Lake Road to Charbonneau 

Park Vicinity ‐ Chip Seal
  84,039  (84,039) 928,945  (928,945)     10/26/2015 10/28/2016         X

Project was added to programmatic BIN

P1 512901X SR 129/2nd Street to Highland Ave ‐ Paving   268,783  (268,783) 3,147,945  (3,147,945)     4/6/2015 10/30/2015         X Project was added to programmatic BIN
P1 522401I SR 224/SR 225 to Meyers Street ‐ Chip Seal     619,532  (619,532) 619,532  (619,532)     4/7/2014 10/24/2014         X Project was added to programmatic BIN
P1 524102O SR 241/SR 22 to I‐82 ‐ Chip Seal     57,324  (57,324) 738,774  (738,774)     3/23/2015 10/24/2015         X Project was added to programmatic BIN
P1 582301T SR 823/Yakima to Selah ‐ Paving     2,586,043  (2,586,043) 2,586,043  (2,586,043)     1/13/2014 10/24/2014         X Project was added to programmatic BIN
P1 590601G SR 906/W Summit I/C to Hyak I/C ‐ Paving     1,661,143  (1,661,143)     2/29/2016 11/18/2016         X Project was added to programmatic BIN
P1 600228R US 2/Jct I‐90 to Euclid Ave ‐ Paving     3,824,104  (3,824,104) 3,824,199  (3,824,199)     5/12/2014 11/14/2014         X Project was added to programmatic BIN

P1 602029R
SR 20/Okanogan Co Line to Republic ‐ Chip 

Seal
    326,689  (326,689) 326,689  (326,689)     2/24/2014 11/21/2014         X

Project was added to programmatic BIN

P1 602116M SR 21/SR 20 to Canada ‐ Chip Seal     1,156,097  (1,156,097) 1,156,097  (1,156,097)     2/24/2014 11/21/2014         X Project was added to programmatic BIN
P1 609019V I‐90/Grant Co Line to SR 21 ‐ Paving     14,926,391  (14,926,391) 14,926,391  (14,926,391)     1/11/2016 11/17/2016         X Project was added to programmatic BIN
P1 609025P I‐90/Lincoln Co Line to Salnave Rd ‐ Paving     6,453,805  (6,453,805) 6,453,805  (6,453,805)     1/19/2016 11/17/2016         X Project was added to programmatic BIN
P1 619400E SR 194/Almota to Goose Creek Rd ‐ Paving     1,678,470  (1,678,470) 10,464,471  (10,464,471)     1/26/2015 11/15/2015         X Project was added to programmatic BIN
P1 619400K SR 194/Almota to Jct US 195 ‐ Chip Seal     1,182,589  (1,182,589) 1,182,589  (1,182,589)     2/24/2014 11/21/2014         X Project was added to programmatic BIN
P1 629000O SR 290/Hamilton St to Mission Ave ‐ Paving     2,066,008  (2,066,008) 2,066,008  (2,066,008)     4/13/2015 11/17/2015         X Project was added to programmatic BIN

P1 629001K
SR 290/Sullivan Rd to Idaho State Line ‐ 

Paving
    791,874  (791,874) 3,020,511  (3,020,511)     1/25/2016 11/17/2016         X

Project was added to programmatic BIN

P1 690400J SR 904/Mullenix Rd to Betz Rd ‐ Paving     664,440  (664,440) 2,332,980  (2,332,980)     3/16/2015 11/17/2015         X Project was added to programmatic BIN
P1 690402C SR 904/Betz Rd to I‐90 ‐ Paving     1,401,062  (1,401,062) 1,401,062  (1,401,062)     3/16/2015 11/17/2015         X Project was added to programmatic BIN

P2 099902P
Structures Project Reserve ‐ Bridge 

Preservation
    208,188,000  208,188,000              X

P2 099902R
Structures Project Reserve ‐ Bridge 

Replacement
    102,185,000  102,185,000              X

P2 099902S Structures Project Reserve ‐ Seismic Retrofit     117,780,000  117,780,000              X

P2 100912C SR 9/Snohomish River Bridge ‐ Painting   2,680,589  2,680,589      4/9/2018 6/28/2019         X

P2 101818S
SR 18/Holder Creek Bridge ‐ Bridge Deck 

Overlay
    1,192,740  1,192,740      3/6/2017 6/27/2017         X

P2 152236A SR 522/Snohomish River Bridge ‐ Seismic     2,600,842  (2,600,842) 2,789,327  3,122,117  332,789      1/6/2014 72  12/15/2014 72          X Project deferred 6 years.
P2 154816A SR 548/Dakota Creek Br ‐ Replace Bridge     17,496,262  20,783,856  3,287,595      2/5/2018 120  11/15/2019 120          X Project deferred 10 years due to re‐prioritization.
P2 310117F US 101/Riverside Bridge ‐ Mechanical     11,516,636  11,516,636      2/5/2029 5/15/2030         X
P2 310708A SR 107/Slough Bridges ‐ Replace Bridge     22,324,471  22,324,471  0      1/8/2018 6/30/2019         X
P2 310710C SR 107/Chehalis River ‐ Bridge Deck Repair     9,645,383  9,645,382  (1)     2/20/2029 12/8/2029         X

P2 316219A
SR 162/Puyallup River Bridge ‐ Replace 

Bridge
    10,641,821  5,339,502  (5,302,319) 15,562,728  15,564,042  1,314  131,049  12/16/2013 9  4/29/2015 11          X

Project delay is due to environmental permitting 
issues.  The advertisement and completion date have 
been delayed.

P2 400411A SR 4/Abernathy Creek Br ‐ Replace Bridge     15,000,000  15,000,000      4/28/2031 6/24/2033         X
P2 409705R US 97/Kusshi Creek Bridge ‐ Scour Repair 62,910  23,294  34,555  11,261  235,101  448,087  212,986      2/22/2016 11/4/2016         X Project cost increase due to updated cost estimate.

P2 619503K
US 195/Spring Flat Creek ‐ Bridge 

Replacement
    4,000,000  4,000,000      10/18/2027 10/16/2029         X

P2 629001D
SR 290/Spokane River E Trent Br ‐ Replace 

Bridge
    37,080,000  19,534,500  (17,545,500)     8/13/2018 108  11/15/2020 108          X

Decrease is due to revised cost estimate.

P3 099902D
Other Facilities Project Reserve ‐ Major 

Drainage/Electrical Systems
    87,677,000  87,677,000              X

P3 099902U
Other Facilities Project Reserve ‐ Unstable 

Slopes
    86,755,000  86,755,000              X
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P3 099902W
Other Facilities Project Reserve ‐ Weigh 

Stations
    16,703,000  16,703,000              X

P3 099906Q Set Aside for Local funds ‐ Preservation     4,000,000  4,000,000  32,000,000  32,000,000              X

P3 099907Q
Set Aside for Federal Discretionary Funds ‐ 

Preservation
  10,000,000  10,000,000  80,000,000  80,000,000              X

P3 0BP3006 Weigh Stations Preservation     500,000  500,000              X
W1 900002G Tahlequah Tml Preservation     14,534,478  14,534,478      6/5/2006 8/10/2021         X
W1 900005M Fauntleroy Tml Preservation     55,208,574  55,208,574      4/6/2020 8/21/2022         X

W1 900010L Seattle Tml Preservation     11,587,698  14,390,113  2,802,415  322,461,649  322,291,904  (169,745) 3,724,000  2,067,149  5/26/2015 6/1/2020         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

W1 900010M Seattle Tml Improvement     500,000  1,963,142  1,463,142  10,137,666  10,095,594  (42,072) 625,029  6/20/2011 2/15/2013 175,248 7/30/2012 135,198 3 X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

W1 900012K Port Townsend Tml Preservation     958,198  958,198  37,443,808  35,190,820  (2,252,988) 363,839  7/12/2010 1/30/2020 2,616,082 7/17/2012 3,068,815 5 X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13. Total cost variance was as a result 
of lower than anticipated construction bids and costs. 

W1 900012L Port Townsend Tml Improvement     185,992  185,992  2,532,936  2,246,348  (286,588) 105,396  6/1/2010 10/17/2012 112,345 5/13/2013 151,176 4 X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13. Total cost variance was as a result 
of lower than anticipated construction bids and costs. 

W1 900040O Eagle Harbor Maint Facility Improvement     44,213  44,213  2,078,997  2,111,026  32,029  1,638  4/2/2012 10/17/2012         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

W1 952515O Mukilteo Tml Preservation   4,806,501  4,765,121  (41,380)     9/20/2010 6/18/2011         X
W1 L1000016 Primavera Project Management System     311,000  311,000  2,959,103  2,958,261  (842) 38,234          X

W1 L2000007 Terminal Project Support     4,956,000  5,907,962  951,962  39,937,543  38,655,226  (1,282,317) 1,352,977          X

The Asset Management, Design Standard Revisions, 
and the Maritime Security Inspection projects will be 
reappropriated since work is not completed. The 
Seismic study is an on‐going progress. The Technical 
support and TE Supervision, Office Support & 
Supplies projects have savings

W1 L2000041 Reservation System     2,160,800  2,171,916  11,116  6,027,000  6,027,000  1  478,678  6/1/2011 6/28/2019         X

W1 L2000042 Communications     1,639,000  1,854,352  215,352  3,519,000  3,519,000  (0) 229,182  12/19/2011 6/1/2013         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

W1 L2200083 ADA Visual Paging Project     1,000,000  1,297,851  297,851  2,200,000  2,200,000  0  304,815          X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

W2 L1000006 144 Auto New Vessel #1 Preservation     24,400,386  24,400,386      7/1/2013 6/28/2027         X
W2 L1000007 144 Auto New Vessel #2 Preservation     15,958,386  15,958,386      7/1/2013 6/28/2027         X
W2 L1000008 144 Auto New Vessel #1  Improvement     855,000  855,000      7/1/2013 6/28/2027         X
W2 L1000009 144 Auto New Vessel #2  Improvement     854,000  854,000      7/1/2013 6/28/2027         X
Y4 L2200027 Higher Speed Rail Reserve ‐ State funds     40,000,000  40,000,000      7/1/2013 6/28/2019         X

Y5 F01000A Statewide ‐ Freight Rail Investment Bank     1,948,727  1,948,727  37,948,727  38,724,453  775,726      7/6/2009 6/30/2027         X
This total cost increase corrects a prior biennium cost 
that was deleted in error.

Y5 F01001A
Statewide ‐ Emergent Freight Rail Assistance 

Projects
14,320,000  50,552  50,552  19,300,552  19,300,552      7/5/2011 6/30/2027         X

*AD Dates and Operationally complete dates are for projects that did not have dates for Advertisement or Operationally Complete in the 
13LEGFIN version. For these dates, we have put in the dates from the latest plan.
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