
 
 

 
 

 
 

 
  

 
 

  

  
 

 

   
 

      
    

        
      

       
    

   
     

    
 

    
  

     
        

     
 

  
       

   
      

 
   

  
   

   
  

   
  

 
 

 
 

 
  

  

May 15, 2020 

SENT VIA EMAIL 

Director David Schumacher Senator Steve Hobbs, Chair 
Office of Financial Management Senate Transportation Committee 

Representative Jake Fey, Chair 
House Transportation Committee 

Dear Director Schumacher, Senator Hobbs, and Representative Fey: 

This letter transmits to you the quarterly project delivery status reports for the third 
quarter of the 2019-21 biennium, as required in Section 311 of Chapter 219, Laws of 
2020 (Engrossed Substitute House Bill No. 2322). A copy of the Section 311 is 
attached. The first report provides status on scope, schedule, and budget through the 
quarter ending March 2020 for all capital projects. This report includes new projects 
added using programmatic funding provided by the Legislature. Not included in the 
report are public transportation projects funded through the department’s operating 
program or projects being constructed for Sound Transit under a reimbursable 
agreement. Brief explanations for variances have been provided according to the 
following: 
• Cost: An estimated cost increase or decrease greater than $500,000 of the project’s 
total cost or 2019-21appropriation. 

• Schedule:  A milestone delay that extends the project in excess of onequarter. 
• Scope: A proposed change in the nature of the work included in the project that 
deviates from the legislative intent of theproject. 

This report aligns with the LEAP Transportation Document 2020-2 ALL PROJECTS 
as developed March 11, 2020.  This project list does not reflect the reductions of 
certain appropriations the legislature included in the 2020 supplemental budget that 
were based on an assumption of under expenditures at the program level. 

The second report is a list of projects charging to the environmental mitigation reserve 
(OBI4ENV) funded by the 2003 Nickel, 2005 Transportation Partnership, and 2015 
Connecting Washington Accounts. The format for these reports was designed to provide 
the information as directed in the proviso and was developed in cooperation with staff 
from the Office of Financial Management and Legislative transportation committees. If 
you have questions on the attached material or need additional information, please 
contact me at (360) 705-7121 or alexanja@wsdot.wa.gov. 

Sincerely, 

[Signature on File] 

Jay Alexander, Director 
Capital Program Development and Management Division 

mailto:alexanja@wsdot.wa.gov


      
 

WASHINGTON LAWS, 2020 Ch. 219 

Sec. 311. 2020  c  219 s 311 ( uncodified) is amended to read as follows:  
QUARTERLY REPORTING REQUIREMENTS FOR CAPITAL  PROGRAM  

 
On a quarterly basis, the department of transportation shall provide to the office of financial  management  and 
the legislative  transportation committees the following reports for all capital programs: 
(1)  For active projects, the report  must  include:  

(a)  A  TEIS  version containing actual capital expenditures for all projects consistent with the structure 
of the most recently  enacted  budget;  

(b)  Anticipated cost savings, cost increases, reappropriations, and schedule adjustments for all  projects 
consistent with the structure of the most recently enacted  budget;  

(c)  The award amount, the engineer's  estimate,  and the number of  bidders  for all  active  projects 
consistent with the structure of the most recently enacted budget;  

(d)  Projected costs and schedule for individual projects that are  funded at a programmatic level for 
projects relating to bridge rail, guard rail, fish passage barrier removal, roadside  safety projects, and 
seismic bridges. Projects within this programmatic level funding m ust be completed on a priority 
basis and scoped to be completed within the current programmatic  budget;  

(e)  Highway projects that  may be reduced in scope and still achieve a functional  benefit;  
(f)  Highway projects that have experienced scope increases and that can be reduced in  scope;  
(g)  Highway projects that have lost significant local or regional contributions that were essential to 

completing the project;  and  
(h)  Contingency amounts for all projects consistent with the structure of the most recently enacted 

budget.  
(2)  For completed projects, the report  must:  

(a)  Compare the costs and operationally complete date for projects with budgets of twenty m illion 
dollars or more that are funded with preexisting funds to the original project cost estimates and 
schedule;  and  

(b)  Provide a list of nickel ((and)),  TPA, and connecting Washington projects charging to the 
nickel/TPA/CWA  environmental  mitigation reserve (OBI4ENV)  and the amount each project is 
charging.  

(3)  For prospective projects, the report  must:  
(a)  Identify the estimated  advertisement date for all projects consistent with the structure of the  most 

recently  enacted transportation budget that are going to advertisement during the current fiscal 
biennium;  

(b)  Identify the anticipated operationally complete date for all projects  consistent with the structure of 
the  most recently e nacted transportation budget that are  going to advertisement during the  current 
fiscal biennium;  and  

(c)  Identify the estimated  cost of completion for  all projects consistent with the structure of the  most 
recently  enacted transportation budget that are going to advertisement during the current fiscal 
biennium.  
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D3 888899M Dayton Ave RHQ ‐ Purchase Furniture                     1,565,000  1,565,000  1,565,000  1,565,000                X 
D3 D300701 Statewide Administrative Support                     979,000  979,000  14,229,000  14,229,000            X 
D3 D309701 Preservation and Improvement Minor Works Projects                4,521,000  4,521,000  48,012,000  48,012,000    6/24/2019 1,348,000 4 X 
D3 D311701 NPDES Facilities Projects                     250,000  250,000  2,522,000  2,522,000    6/8/2018 106,400 3 X 
D3 D398898 Existing Facilities Building Codes Compliance                     2,063,000  2,063,000    1,346,471 3/12/2018 1,352,000 2 X 
D3 D399301                 Olympic Region Headquarters Facility Site Debt Service 575,000  575,000  6,053,000  6,053,000            X 
D3 L1000151 Olympic Region Maintenance and Administration Facility             51,523,000  51,523,000  58,541,000  58,541,000    2/12/2019 47,999,000 3 X 

D3 L2000287 Northwest Region Headquarters Renovation                      43,297,000  42,451,000  (846,000) 46,502,000  46,502,000    3/13/2019 37,999,999 2 X Funding deferred to 21‐23 to cover expected project expenditures. 

I1 0BI100A Mobility Reappropriation for Projects Assumed to be Complete  8,000  8,000  14,136,000  14,136,000    7/1/2017 6/30/2027 11,453,754 6/19/2006 14,886,809 2 X 

I1 100098U WA‐BC Joint Transportation Action Plan ‐ Int'l Mobility & Trade 
Corridor 

200,000  200,000  756,000  756,000            X 

I1 100502B I‐5/SR 161/SR 18 Interchange Improvements ‐ Stage 2                  1,000  1,000  1,943,000  1,943,000            X 
I1 100521W I‐5/NB Seneca St to SR 520 ‐ Mobility Improvements                    3,146,000  146,000  (3,000,000) 27,400,000  21,234,000  (6,166,000)   12/3/2018 9/30/2022         X This project was previously advertised and came in significantly over 

budget.  The project is being re‐evaluated to see if it can be delivered 
withing the existing budget. 

I1 100536D I‐5/SR 525 Interchange Phase                     20,010,000  20,010,000    2/9/2026 10/31/2027         X 
I1 100904B SR 9/176th Street SE to SR 96 ‐ Widening                     17,162,000  14,792,000  (2,370,000) 21,979,000  21,979,000  3,875,582          X RW acquisition taking longer than expected. 
I1 100914G SR 9/SR 96 to Marsh Rd ‐ Add Lanes and Improve Intersections   1,000  1,000  29,540,000  29,540,000    1/7/2008 11/25/2009 25,270,756 2/25/2008 18,877,586 7 X 

I1 100921G SR 9/SR 528 ‐ Improve Intersection                     2,847,000  2,847,000    7/6/2033 10/1/2034         X 
I1 100922G SR 9/84th St NE (Getchell Road) Improve Intersection                    11,000  11,000  6,745,000  6,745,000    11/18/2013 11/21/2014 5,021,873 2/26/2014 5,699,005 3 X 
I1 140504C I‐405/SR 167 Interchange ‐ Direct Connector                     34,000  34,000  41,618,000  41,618,000  13,816,000  7/7/2025 6/30/2027         X 
I1 152201C SR 522/I‐5 to I‐405 ‐ Multimodal Improvements                     34,000  34,000  22,566,000  22,566,000    6/26/2006 10/17/2007 4,037,658 9/8/2006 4,037,653 4 X 
I1 152234E SR 522/Snohomish River Bridge to US 2 ‐ Add Lanes                    149,000  149,000  145,637,000  145,637,000    4/12/2010 12/15/2014 22,322,279 6/1/2010 15,514,435 8 X 
I1 153160A SR 531/43rd Ave NE to 67th Ave. NE ‐ Widening                     17,000  17,000  1,879,000  1,879,000    9/22/2014 12/19/2014         X 
I1 153915A SR 539/Lynden‐Aldergrove Port of Entry Improvements               84,000  84,000  7,501,000  7,501,000    3/31/2014 11/20/2014 3,803,077 5/7/2014 3,262,709 7 X 
I1 202800D SR 28/Jct US 2 and US 97 to 9th St, Stage 1 ‐ New Alignment        215,000  215,000  40,075,000  40,075,000    9/21/2009 9/24/2015 118,438 5/5/2015 198,466 2 X 

I1 228501X SR 285/W End of George Sellar Bridge ‐ Intersection 
Improvements 

3,000  3,000  17,437,000  17,437,000    4/30/2012 10/25/2013 10,182,525 6/18/2012 9,787,325 6 X 

I1 300344D SR 3/Belfair Area ‐ Widening and Safety Improvements                 267,000  267,000  26,485,000  26,485,000    4/13/2015 8/31/2017 9,809,649 5/29/2015 10,255,073 6 X 
I1 300504A I‐5/Tacoma HOV Improvements (Nickel/TPA)                     154,215,000  99,594,000  (54,621,000) 1,478,546,000  1,478,546,000    3/28/2005 10/15/2023 155,410,996 7/23/2018 159,875,295 3 X This updated cash flow represents the latest contractors schedule and also 

incorporates the favorable bid (25% under engineers estimate). 

I1 310101F US 101/Dawley Rd Vic to Blyn Highway ‐ Add Climbing Lane         3,218,000  3,218,000    7/6/2033 7/14/2034         X 

I1 310102F US 101/Gardiner Vicinity ‐ Add Climbing Lane                     2,560,000  2,560,000    7/6/2026 1/20/2027         X 
I1 310107B US 101/Shore Rd to Kitchen Rd ‐ Widening                     10,000  10,000  51,059,000  51,059,000    9/17/2012 10/5/2015 33,989,673 11/21/2012 27,069,690 9 X 
I1 316118C SR 161/36th to Vicinity 24th St E ‐ Widen to 5 lanes                     31,386,000  31,386,000    1/4/2027 6/30/2027         X 
I1 316706C SR 167/SR 410 to SR 18 ‐ Congestion Management                   17,642,000  13,800,000  (3,842,000) 129,200,000  129,200,000    12/31/2028 12/31/2028         X Environmental documentation is taking longer than expected to complete 

due to the addition of fish passage barriers to project. 

I1 370401A SR 704/Cross Base Highway ‐ New Alignment                     40,900,000  40,900,000    3/31/2008 8/26/2009 8,684,673 6/16/2008 7,350,281 8 X 
I1 400506H I‐5/NE 134th St Interchange (I‐5/I‐205) ‐ Rebuild Interchange      151,000  151,000  85,698,000  85,698,000    5/2/2011 8/27/2014 20,598,245 6/22/2011 19,949,910 5 X 

I1 400508W I‐5/Mellen Street I/C to Grand Mound I/C ‐ Add Lanes                   800,000  800,000  153,138,000  153,138,000    2/16/2010 8/24/2016 27,943,653 4/30/2012 21,596,150 9 X 
I1 400510A I‐5/SR 432 Talley Way Interchanges ‐ Rebuild Interchanges           14,000  14,000  34,913,000  34,913,000    9/28/2009 11/1/2011 30,928,999 12/15/2009 20,528,756 8 X 

I1 401409W SR 14/Camas Washougal ‐ Add Lanes and Build Interchange         38,000  38,000  48,777,000  48,777,000    3/7/2011 10/23/2012 34,500,833 4/18/2011 28,618,804 9 X 

I1 420511A I‐205/Mill Plain Interchange to NE 18th St ‐ Build Interchange ‐ 
Stage 2 

103,000  103,000  38,365,000  38,365,000    8/18/2014 7/20/2016 29,675,858 10/2/2014 24,309,057 7 X 

I1 450208W SR 502/I‐5 to Battle Ground ‐ Add Lanes                     1,511,000  1,511,000  82,844,000  82,844,000    4/23/2012 6/27/2016 7,151,301 6/6/2012 5,194,043 4 X 
I1 501203X US 12/Frenchtown Vicinity to Walla Walla ‐ Add Lanes                  123,000  123,000  51,652,000  51,652,000    12/17/2007 7/23/2010 43,457,428 2/4/2008 33,732,740 8 X 
I1 501210T US 12/Nine Mile Hill to Woodward Canyon Vic ‐ Build New 

Highway 
16,000  16,000  5,371,000  5,371,000            X 

I1 502402E SR 24/I‐82 to Keys Rd ‐ Add Lanes                     4,000  4,000  50,526,000  50,526,000    2/28/2005 6/28/2007 29,863,188 4/25/2005 33,963,845 3 X 
I1 508208O I‐82/US 12 Interchange to Yakima Ave ‐ Add lanes and Replace 

Bridges 
438,000  438,000  2,003,000  2,003,000            X 

I1 524002G SR 240/Richland Y to Columbia Center I/C ‐ Add Lanes                   4,000  4,000  41,021,000  41,021,000    12/20/2004 8/31/2012 32,815,309 2/23/2005 30,473,331 3 X 
I1 524003S SR 240/Kingsgate Way ‐ Signalize Intersection                     75,000  75,000  1,051,000  1,051,000        477,984 1/22/2018 430,761 2 X 
I1 600010A US 395/North Spokane Corridor                     6,974,000  6,974,000  229,710,000  229,710,000    4/16/2012 11/16/2018 142,969 12/5/2017 139,800 5 X 
I1 609049B I‐90/Spokane to Idaho State Line ‐ Corridor Design                     1,581,000  1,581,000  8,023,000  8,023,000            X 
I1 800502K I‐5/SR 161/SR 18 ‐ Interchange Improvements                     88,098,000  88,098,000    4/12/2010 10/2/2015 1,427,615 1/21/2015 1,332,012 10 X 
I1 809936Z SR 99/Alaskan Way Viaduct ‐ Replacement                     271,725,000  271,725,000  3,350,788,000  3,350,788,000  38,029,489  8/6/2007 1/17/2023 83,803,960 6/1/2018 93,749,999 4 X 
I1 809940B SR 99/Viaduct Project ‐ Construction Mitigation                     3,000,000  3,000,000  38,170,000  38,170,000            X 
I1 816701C SR 167/8th St E Vic to S 277th St Vic ‐ Southbound Managed 

Lane 
539,000  539,000  83,931,000  83,931,000    8/20/2014 12/17/2016 53,172,330 12/9/2014 53,999,888 3 X 

I1 840502B I‐405/SR 181 to SR 167 ‐ Widening                     98,000  98,000  140,044,000  140,044,000    2/16/2007 12/11/2009 87,501,003 6/20/2007 91,500,005 3 X 
I1 840541F I‐405/I‐90 to SE 8th St ‐ Widening                     5,000,000  5,000,000  179,816,000  179,816,000    10/6/2006 9/22/2009 125,000,000 2/16/2007 124,000,000 3 X 
I1 850901F SR 509/I‐5 to Sea‐Tac Freight & Congestion Relief                     5,000  5,000  31,347,000  31,347,000    6/5/2006 9/30/2009         X 
I1 8BI1001 I‐405/South Renton Vicinity Stage 2 ‐ Widening (Nickel/TPA)        12,000  12,000  164,275,000  164,275,000    2/19/2008 8/13/2012 109,999,985 2/24/2009 83,599,000 3 X 

I1 8BI1002 I‐405/Kirkland Vicinity Stage 2 ‐ Widening (Nickel/TPA)                 4,112,000  4,112,000  342,741,000  342,741,000    5/6/2009 10/31/2015 249,999,996 1/11/2012 155,500,001 4 X 
I1 8BI1003 SR 520/ Bridge Replacement and HOV (Nickel/TPA)                   28,977,000  28,977,000  2,679,890,000  2,679,890,000  3,905,449  4/23/2007 11/16/2018 1,346,471 3/12/2018 1,352,000 2 X 
I1 8BI1006 I‐405/Renton to Bellevue Widening and Express Toll Lanes           29,000  29,000  21,656,000  21,656,000            X 

I1 8BI1009 SR 520/Repayment of Sales Tax for Bridge Replacement               159,400,000  159,400,000            X 
I1 G2000088 I‐5/Columbia River Bridge                      35,000,000  35,000,000  35,000,000  35,000,000            X 
I1 L1000033 Lake Washington Congestion Management                      287,000  287,000  86,931,000  86,931,000    6/15/2009 12/29/2011         X 
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I1 L1000098                SR 520/124th St Interchange (Design and Right of Way) 19,800,000  19,800,000  40,900,000  40,900,000    10/10/2022 1/20/2026         X 
I1 L1000099 I‐5/Slater Road Interchange ‐ Improvements                      2,000,000  2,000,000  20,969,000  20,969,000    10/10/2022 10/5/2024         X 
I1 L1000110 I‐405/NE 132nd Interchange ‐ Totem Lake                      56,376,000  20,153,000  (36,223,000)  83,000,000 83,000,000    1/15/2021 12/15/2023         X The project schedule and cash flow was updated to align with the 

construction schedule of Sound Transit's NE 85th St interchange project.  
These two projects have been conbined to be delivered under a single 
construction contract. 

I1 L1000111 I‐5/179th St Interchange                      67,000  67,000  50,500,000  50,500,000    5/26/2026 10/1/2028         X 
I1 L1000113 I‐90/SR 18 Interchange Improvements                      73,821,000  22,721,000  (51,100,000) 150,527,000  150,527,000    9/8/2020 10/30/2023         X The schedule and cash flow have been adjusted to reflect an updated 

understanding of the challenges and complexities associated with the 
project including right‐of‐way acquisitions, permitting, and fish barriers. 

I1 L1000114 SR 531/43rd Ave NE to 67th Ave NE ‐ Corridor Improvements      4,898,000  4,898,000  39,300,000  39,300,000    10/10/2022 1/15/2025         X 

I1 L1000120 SR 18 Eastbound Off‐Ramp                      14,196,000  3,476,000  (10,720,000) 15,000,000  15,000,000    10/7/2019 10/15/2020         X The project has been delayed while WSDOT works with the Tribe and other 
stakeholders to select a preferred alternative for the project. 

I1 L1000157 SR 14 Access Improvements                      5,770,000  5,770,000  7,726,000  7,726,000    4/29/2019 8/30/2020 4,424,319 4/9/2019 4,594,489 5 X 
I1 L1000158 US 2 Trestle IJR                      1,029,000  1,029,000  3,501,000  3,501,000            X 
I1 L1000163 I‐405 NB Hard Shoulder Running ‐‐ SR 527 to I‐5                      36,000  36,000  11,586,000  11,586,000    9/19/2016 4/24/2017 7,200,000 11/28/2016 7,290,000 3 X 
I1 L1000199 SR 18 Widening ‐ Issaquah/Hobart Rd to Raging River                    8,985,000  8,985,000  27,000,000  27,000,000            X 
I1 L1000231 I‐5 Corridor from Mounts Road to Tumwater                      2,250,000  2,250,000  2,250,000  2,250,000            X 
I1 L1000240 SR 9/South Lake Stevens Road Roundabout                      4,000,000  4,000,000  4,000,000  4,000,000            X 
I1 L1000276 SR 162/410 Interchange Design and Right of Way Project             1,000,000  1,000,000  1,000,000  1,000,000            X 
I1 L1000280 I‐405/North 8th Street Direct Access Ramp in Renton                    250,000,000  250,000,000            X 
I1 L1100048 31st Ave SW Overpass ‐ Improvements                      712,000  712,000  1,102,000  1,102,000            X 
I1 L1100101 SR 520/148th Ave NE Overlake Access Ramp                      61,312,000  46,267,000  (15,045,000)  68,000,000 68,000,000    3/1/2019 6  10/1/2021 12          X The schedule delay is a result of changing the construction delivery from 

Design‐Build to Design‐Bid‐Build.  The limited opportunity for Design‐Build 
innovation on the alignment, combined with the required right‐of‐way and 
tenant relocations were the primary drivers for changing the delivery 
method. 

I1 L1100110 I‐5/Marvin Road/SR 510 Interchange                      44,489,000  44,489,000  72,268,000  72,268,000    4/9/2018 12/30/2020 32,593,625 9/6/2018 25,935,935 9 X 
I1 L2000057 SR 26/Dusty to Colfax ‐ Add Climbing Lanes                      11,150,000  2,325,000  (8,825,000) 11,150,000  11,150,000    3/10/2025 11/14/2025         X Project aging has been updated to represent a cash flow more 

representative of anticipated delivery.  While design and right of way 
acquisition activities have begun on the project, the amount accelerated by 
the legislature into the 19‐21 biennium cannot be fully utilized within this 
time period.  However, the project is being delivered on an accelerated 
schedule to the extent possible. 

I1 L2000058 US 195/Colfax to Spangle ‐ Add Passing Lane                      845,000  845,000  11,650,000  11,650,000    4/24/2017 11/29/2018 4,073,203 10/2/2017 4,073,200 5 X 
I1 L2000061 SR 28/SR 285, North Wenatchee Area Improvements                1,300,000  1,300,000  23,000,000  23,000,000    5/30/2023 12/20/2026         X 
I1 L2000094 I‐90/Medical Lake & Geiger Interchanges                      23,928,000  21,121,000  (2,807,000) 27,285,000  27,285,000    3/25/2019 (7) 11/30/2020 22  10,840,925 5/13/2019 9,688,216 8 X Aligning project schedule with the county's BUILD grant project to take 

advantage of economies of scale. 
I1 L2000099 I‐5/Mill Plain Boulevard                      97,700,000  97,700,000    2/17/2026 10/8/2028      
I1 L2000102 SR 14/I‐205 to SE 164th Ave ‐ Auxiliary Lanes                      19,631,000  10,631,000  (9,000,000) 25,000,000  25,000,000    6/15/2020 7/26/2022         X Additional community engagement time is required for a noise mitigation 

solution. 
I1 L2000107 SR 162 Study/Design                      86,000  86,000  396,000  396,000            X 
I1 L2000118 SR 539/Guide Meridian                      40,000,000  40,000,000    1/20/2026 12/31/2027         X 
I1 L2000119 I‐5/Northbound on‐ramp at Bakerview                      8,616,000  7,135,000  (1,481,000) 9,915,000  9,915,000    10/12/2020 10/15/2021         X Delayed due to the passage of I‐976 and due to the need for one RW parcel 

to go through the condemnation process. 
I1 L2000122 I‐90/Barker to Harvard ‐ Improve Interchanges & Local Roads      23,022,000  21,056,000  (1,966,000) 26,900,000  26,900,000    5/11/2020 7/15/2022        

 X 

X Delayed due to the passage of I‐976. 

I1 L2000123 I‐82/ EB WB On and Off Ramps                      17,572,000  17,572,000  34,400,000  34,400,000    7/30/2018 6/30/2020 15,949,437 11/15/2018 14,128,990 3 X 
I1 L2000124 I‐90/Front Street IJR                      395,000  395,000  2,300,000  2,300,000            X 
I1 L2000127 US 395/Ridgeline Intersection                      21,000,000  19,066,000  (1,934,000) 21,000,000  21,000,000    10/19/2020 12/30/2021         X Delayed due to the passage of I‐976. 
I1 L2000139 I‐5/156th NE Interchange in Marysville                      42,000,000  42,000,000    9/18/2028 5/15/2030      
I1 L2000163 Dolarway Intersection Improvements                      129,000  129,000  3,920,000  3,920,000    1/17/2017 10/27/2017 2,364,058 3/31/2017 2,687,607 3 X 
I1 L2000170 SR 125/9th Street Plaza ‐ Intersection Improvements                     3,488,000  3,488,000  3,900,000  3,900,000    12/9/2019 10/25/2020         X 
I1 L2000175 SR 16/Corridor Congestion Study                      822,000  822,000  3,000,000  3,000,000            X 
I1 L2000176 SR 3/SR 304 Interchange Modification                      1,801,000  1,801,000  4,200,000  4,200,000    4/24/2017 11/6/2017 1,271,110 6/2/2017 1,593,152 2 X 
I1 L2000201 I‐90/Eastgate to SR 900 ‐ Corridor Improvements                      65,554,000  61,169,000  (4,385,000) 73,200,000  73,200,000  5,361,081  1/28/2019 1  12/31/2020 50,573,965 5/28/2019 46,898,047 4 X Updated to reflect new contractor's schedule. 
I1 L2000202 SR 240/Richland Corridor Improvements                      5,000,000  5,000,000  5,000,000  5,000,000    10/14/2019 5/28/2021         X 
I1 L2000204 I‐5/North Lewis County Interchange                      50,500,000  50,500,000    2/20/2029 11/30/2030         X 
I1 L2000223 I‐5/Rebuild Chamber Way Interchange Improvements                4,628,000  4,628,000  76,100,000  76,100,000    2/14/2017 11/20/2024 10,929,951 5/4/2017 10,930,002  X3  X 
I1 L2000229 I‐5/NB Marine View Dr to SR 529 – Corridor & Interchange 

Improvements 
50,494,000  23,014,000  (27,480,000) 84,233,000  84,233,000    4/15/2019 12  8/4/2022 4          X The project was delayed by one year in order to have additional time to 

determine how wetland impacts would be mitigated. 
I1 L2000234 I‐405/SR 522 to I‐5 Capacity Improvements                      82,991,000  82,991,000  605,002,000  605,002,000            X 
I1 L2000246 SR 104 Realignment for Ferry Traffic                      463,000  463,000  500,000  500,000    11/5/2018 (2) 6/28/2019         X 
I1 L2000255 I‐5/Exit 274 Interchange                      482,000  482,000  550,000  550,000            X 
I1 L2000259 Replacement Bridge on Interstate 5 across the Columbia River    179,000  179,000            X 

I1 L2000280 SR 241/Sunnyside Vicinity Improvements                      1,500,000  1,500,000  1,500,000  1,500,000            X 
I1 M00100R I‐5 JBLM Corridor Improvements                     197,055,000  179,374,000  (17,681,000) 494,400,000  494,400,000    11/21/2016 6/20/2025 249,269,601 5/17/2018 180,895,595 3 X This updated cash flow represents the latest contractors schedule and also 

incorporates the favorable bid (24% under engineers estimate). 

I1 M00400R SR 520 Seattle Corridor Improvements ‐ West End                     422,615,000  417,562,000  (5,053,000) 1,643,315,000  1,643,315,000    2/28/2018 4/1/2027 389,859,195 10/24/2018 455,349,888 3 X Delayed due to the passage of I‐976. 
I1 M00600R SR 167/SR 509 Puget Sound Gateway                     310,469,000  286,902,000  (23,567,000) 1,953,900,000  1,953,900,000    8/30/2017 6/18/2030 38,909,457 7/15/2019 40,876,990 3 X The delay is due to updated project delivery information including aligning 

delivery of components of the SR 509 work with the Sound Transit Federal 
Way Link Extension, right‐of‐way costs slightly lower then estimated, and 
the trail construction contribution being  delivered by King County slower 
than anticipated. 

I1 M00800R US 395 North Spokane Corridor                     170,445,000  161,588,000  (8,857,000) 879,638,000  879,638,000  5,372,689  3/26/2018 6/30/2029 29,219,202 8/12/2019 26,443,012 8 X Delayed due to the passage of I‐976. 
I1 M00900R I‐405/Renton to Bellevue ‐ Corridor Widening                     470,002,000  465,619,000  (4,383,000) 1,271,420,000  1,271,420,000    12/30/2015 12/28/2028 710,000,000 10/1/2019 704,975,000 3 X Updated contractor's schedule. 

Quarterly Reporting on Capital Projects 
Pursuant to ESHB 2322, Section 311 

2019‐21 Biennium Quarter 3 

Page 2 of 11 



Funding Variance Schedule Awarded Contracts(5) and (6) Status 

SubProg BIN Project Title 
19-21 

20CONF(1)
 19-21 
Plan 

19-21 
Difference 

Total 
20CONF(1)

 Total 
Plan 

Total 
Difference 

Amount Reserved 
for Risk(2) 

Advertisement 
20CONF 

Advertisement 
Variance 
(months) 

Operationally 
Complete 
20CONF 

Operationally 
Complete 
Variance 
(months) 

Engineers 
Estimate Award Date Award 

Amount 
No. of 

Bidders 

Co
m

pl
et

ed

In
 P

ro
gr

es
s

Fu
tu

re

Comments 19-21 Q3(3) and (4) 

I1 N00900R SR 9/Snohomish River Bridge Replacement                     5,210,000  5,210,000  142,100,000  142,100,000    2/14/2022 11/30/2026         X 
I1 N52600R SR 526 Corridor Improvements                     7,557,000  7,557,000  47,197,000  47,197,000    1/11/2021 11/26/2022         X 
I1 N92040R SR 9/SR 204 Interchange                     34,620,000  30,101,000  (4,519,000) 69,430,000  69,430,000    1/25/2021 10/22/2022         X Delayed due to the passage of I‐976. 
I1 NPARADI SR 522/Paradise Lk Rd Interchange & Widening on SR 522 

(Design/Engineeri 
12,916,000  12,916,000  23,625,000  23,625,000            X 

I1 T10300R SR 28 East Wenatchee Corridor Improvements                     4,105,000  4,105,000  58,500,000  58,500,000    6/10/2024 12/20/2026         X 
I1 T10400O I‐82 West Richland ‐ Red Mountain Interchange                     493,000  493,000  3,860,000  3,860,000    10/5/2015 11/1/2021 2,676,720 11/9/2015 2,517,478 7 X 
I1 T20400R I‐5 Federal Way ‐ Triangle Vicinity Improvements                     85,000,000  85,000,000    12/11/2023 10/30/2026         X 
I1 T20700SC I‐5/116th Street and 88th Street Interchanges ‐ Improvements   11,590,000  11,590,000  49,729,000  49,729,000    9/13/2017 10/28/2022         X 

I1 T20900R US‐12/Walla Walla Corridor Improvements                     118,595,000  110,661,000  (7,934,000) 168,807,000  168,807,000  17,693,005  8/19/2019 12/6/2024         X The updated cash flow reflects the delays the project has experienced with 
right‐of‐way acquisition. 

I1 T21100R I‐82 Yakima ‐ Union Gap Economic Development 
Improvements 

2,000,000  2,000,000  64,413,000  64,413,000    2/5/2024 11/20/2026         X Originally, $4m was requested to be advanced in the Department's budget 
submittal. The PE start date has been delayed awaiting the passage of the 
2020 budget. 

I1 T30400R SR 3 Freight Corridor                     9,981,000  7,466,000  (2,515,000) 66,910,000  66,910,000    5/23/2022 10/24/2024         X Additional time is needed to complete environmental documentation. 

I1 T32700R SR 510/Yelm Loop Phase 2                     33,606,000  5,743,000  (27,863,000) 58,500,000  58,500,000    11/12/2019 6/30/2022         X This project has been delayed while new environmental mitigation 
requirements related to endangered pocket gophers are satisfied. 

I1 T32800R SR 518 Des Moines Interchange Improvement                     732,000  732,000  13,426,000  13,426,000    4/10/2017 (1) 10/1/2018 9,273,461 6/2/2017 8,230,000 5 X 
I2 053255C SR 532/Camano Island to I‐5 Corridor Improvements (TPA)           1,272,000  1,272,000  81,560,000  81,560,000    10/13/2008 5/5/2016 12,379,302 6/16/2014 11,718,295 6 X 

I2 0BI2010 Collision Prevention                     59,749,000  59,749,000  328,492,000     328,492,000 8,936,411 6/19/2019 10,055,979 2 X 
I2 0BI2011 Collision Reduction                     26,900,000  26,900,000  149,907,000     149,907,000 1,489,067 10/3/2019 1,788,863 8 X 
I2 154205G SR 542/Everson Goshen Rd Vic to SR 9 Vic ‐ Intersections 

Improvements 
1,000  1,000  5,826,000  5,826,000    1/31/2011 10/15/2011 3,485,513 3/7/2011 2,740,818 7 X 

I2 200201J US 2/East Wenatchee N ‐ Access Control                     54,000  54,000  359,000  359,000            X 
I2 201701G SR 17/Adams Co Line ‐ Access Control                     22,000  22,000  105,000  105,000            X 
I2 202801J SR 28/E Wenatchee ‐ Access Control                     2,763,000  2,763,000  3,041,000  3,041,000    12/2/2019 11/20/2020         X 
I2 316218A SR 162/Orting Area ‐ Construct Pedestrian Evacuation Crossing   250,000  250,000  854,000  854,000            X 

I2 450000A SR 500/St Johns Blvd ‐ Build Interchange                     20,000  20,000  45,098,000  45,098,000    1/10/2011 9/12/2012 33,403,983 4/29/2011 27,237,397 9 X 
I2 501208J US 12/Old Naches Highway ‐ Build Interchange                     38,439,000  38,439,000    7/7/2042 10/23/2043         X 
I2 501212I US 12/SR 124 Intersection ‐ Build Interchange                     57,000  57,000  21,317,000  21,317,000    10/18/2010 5/23/2012 15,614,038 2/7/2011 11,478,643 15 X 
I2 L1000112 SR 20/Sharpes Corner Vicinity Intersection                      843,000  843,000  13,303,000  13,303,000  223,366  11/13/2017 (1) 8/30/2018 6,182,783 12/22/2017 7,224,164 3 X 
I2 L1000173 SR 527 Pedestrian Safety Project ‐ The Parker & Quincy 

Memorial Pathway 
10,000  10,000  253,000  253,000            X 

I2 L1000247 US 101/Morse Creek Safety Barrier                      1,000,000  1,000,000  1,000,000  1,000,000            X 
I2 L2000074 SR 14/ Wind River Junction                      5,121,000  5,121,000  8,736,000  8,736,000    4/1/2019 7/15/2020 3,497,847 5/28/2019 3,399,639 3 X 
I2 L2000091 SR 432 Longview Grade Crossing                      18,203,000  9,303,000  (8,900,000) 85,000,000  85,000,000    5/24/2021 10/1/2023         X Additional time is needed to coordinate with local stakeholders. 
I2 L2000128 US 395/Safety Corridor Improvements                      14,072,000  14,072,000  15,000,000  15,000,000    2/11/2019 11/27/2019 11,888,332 6/13/2019 12,195,889 3 X 
I2 L2000161 US 101/Lynch Road Intersection Improvements                      2,374,000  2,374,000  5,000,000  5,000,000    3/18/2019 (9) 11/19/2019 (13) 1,399,197 7/13/2018 1,823,870 3 X 
I2 L2000169 SR 20/Oak Harbor to Swantown Roundabout                      30,000,000  30,000,000    10/8/2029 3/31/2031      
I2 L2000236 SR 26 & US 195 Safety Improvements                      29,000  29,000  416,000  416,000    9/18/2017 12/4/2017 (1) 97,981 10/5/2017 115,662 3 X 
I2 L2000238 SR 900 Pedestrian Safety                      32,000  32,000  333,000  333,000            X 
I2 L2000252 SR 525 Improvements ‐ Freeland Vicinity                      93,000  93,000  900,000  900,000    10/22/2018 1  4/22/2019 3  317,090 12/17/2018 371,435 2 X 
I2 L2000279 US 101/Lower Hoh Road Intersection Improvements                 467,000  467,000  600,000  600,000    X 
I2 L2200042 SR 20 Race Road to Jacob's Road                      106,000  106,000  3,678,000  3,678,000    10/19/2015 9/15/2016 1  1,999,561 11/25/2015 2,245,556 4 X 
I2 L2200092 SR 150/No‐See‐Um Road  Intersection ‐ Realignment                   72,000  72,000  8,493,000  8,493,000    12/19/2016 11/21/2017 4,801,002 3/16/2017 5,283,745 6 X 
I2 N00200R US Hwy 2 Safety                     3,012,000  3,012,000  19,000,000  19,000,000    1/14/2019 10/15/2022 11,398,101 2/1/2019 11,870,667 2 X 
I2 N30500R SR 305 Construction ‐ Safety & Mobility Improvements                 26,447,000  16,706,000  (9,741,000) 36,800,000  36,800,000    12/23/2019 3/21/2023         X X Additional time is needed to complete environmental documentation, 

which has also delayed the start of RW acquisition. 
I3 101822A SR 18/Issaquah/Hobart Rd to Tigergate ‐ Add Lanes                    9,000  9,000  3,026,000  3,026,000            X 
I3 508201O I‐82/Valley Mall Blvd ‐ Rebuild Interchange                     21,000  21,000  34,803,000  34,803,000    11/23/2009 10/21/2011 23,320,934 2/19/2010 19,079,870 12 X 
I3 508201S I‐82/South Union Gap I/C ‐ Improvements                     2,000  2,000  3,219,000  3,219,000            X 
I3 508208M I‐82/Red Mountain Vicinity ‐ Pre‐Design Analysis                     1,510,000  1,510,000  3,456,000  3,456,000            X 
I3 509009B I‐90/Snoqualmie Pass East ‐ Hyak to Keechelus Dam ‐ Corridor 

Improvement 
17,639,000  17,639,000  564,921,000  564,921,000    2/17/2009 11/28/2031 2,134,973 3/6/2019 2,818,862 2 X 

I3 509016O I‐90/Canyon Rd Interchange ‐ EB Ramp Terminal 
Improvements 

714,000  714,000  722,000  722,000                X 

I3 L2000117 SR 501/I‐5 to Port of Vancouver                      6,516,000  4,508,000  (2,008,000) 7,000,000  7,000,000    6/29/2020 5/6/2022         X Delayed due to the passage of I‐976. 
I3 L2000343 US 101/East Sequim Corridor Improvements                      622,000  622,000  1,290,000  1,290,000            X 
I3 L2220062 SR 14/Bingen Underpass                      19,083,000  16,750,000  (2,333,000) 26,000,000  26,000,000    3/22/2021 10/31/2023         X Additional time is needed to negotiate with BNSF over a railroad detour 

bridge. Additionally, more time is needed for RW acquisition. 

I3 M00500R I‐90 Snoqualmie Pass ‐ Widen to Easton                     55,577,000  55,577,000  426,400,000   426,400,000 40,140,660  4/6/2020 10/14/2029         X 
I4 0BI4001 Fish Passage Barrier                     275,000,000  275,000,000  1,340,055,000  1,340,055,000    7/1/2017 6/30/2027 8,669,852 6/19/2019 9,087,681 8 X 
I4 0BI4002 Noise Wall & Noise Mitigation Improvements                     3,582,000  3,582,000  4,905,000  4,905,000    7/1/2017 6/30/2027 6,334,836 12/6/2004 5,817,222 7 X 
I4 0BI4003 Stormwater & Mitigation Site Improvements                     4,879,000  4,879,000  33,519,000  33,519,000    7/1/2017 6/30/2027 177,578 12/18/2017 167,989 3 X 
I4 0BI4004 Chronic Environmental Deficiency Improvements                    5,145,000  5,145,000  62,361,000  62,361,000    7/1/2017 6/30/2027 1,804,201 5/13/2019 1,811,798 3 X 
I4 0BI4ENV Environmental Mitigation Reserve ‐ Nickel/TPA                     2,894,000  2,894,000  12,802,000  12,802,000            X 
I4 310918A SR 109/Moclips River Bridge ‐ Replace Bridge                     6,071,000  6,071,000    1/4/2035 6/30/2035         X 
I4 L2000160 I‐5/Ship Canal Noise Wall                      400,000  400,000  3,500,000  3,500,000    11/12/2024 1/30/2026         X 
P1 0BP1001 Chip Seal Roadways Preservation                     68,342,000  68,342,000  302,418,000   302,418,000   7/1/2017 6/30/2027 1,798,328 3/25/2019 1,622,222 3 X 
P1 0BP1002 Asphalt Roadways Preservation                     112,116,000  112,116,000  2,554,078,000  2,554,078,000    7/1/2017 6/30/2027 592,697 6/19/2019 1,036,467 1 X 
P1 0BP1003 Concrete Roadways Preservation                     59,324,000  59,324,000  515,344,000   515,344,000   7/1/2017 6/30/2027 2,803,264 5/6/2019 3,307,307 2 X 
P1 L1000198 Preservation Activities                      9,369,000  9,369,000  90,000,000  90,000,000            X 
P1 L1100071 Highway System Preservation                      123,930,000  123,930,000  1,090,962,000  1,090,962,000    7/1/2017 6/30/2027         X 
P2 0BP2001 Bridge Replacement Preservation                     3,607,000  3,607,000  369,881,000  369,881,000    7/1/2017 6/30/2027 4,025,721 5/6/2019 5,673,976 4 X 
P2 0BP2002 Bridge Repair Preservation                     136,715,000  136,715,000  1,647,597,000  1,647,597,000    7/1/2017 6/30/2027 569,133 7/16/2019 515,091 4 X 
P2 0BP2003 Bridge Scour Prevention Preservation                     1,721,000  1,721,000  35,307,000  35,307,000    7/1/2017 6/30/2027 1,926,843 4/3/2019 1,638,803 3 X 
P2 0BP2004 Bridge Seismic Retrofit Preservation                     37,980,000  37,980,000  193,473,000   193,473,000   7/1/2017 6/30/2027 710,000,000 10/1/2019 704,975,000 3 X 
P2 100934R SR 9/Pilchuck Creek ‐ Replace Bridge                     145,000  145,000  15,534,000  15,534,000    7/30/2012 6/10/2015 (13) 12,204,446 10/9/2012 8,891,324 12 X 
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Funding Variance 

Amount Reserved 
for Risk(2) 

Schedule Awarded Contracts(5) and (6) Status 

SubProg BIN Project Title 
19-21 

20CONF(1)
 19-21 
Plan 

19-21 
Difference 

Total 
20CONF(1)

 Total 
Plan 

Total 
Difference 

Advertisement 
20CONF 

Advertisement 
Variance 
(months) 

Operationally 
Complete 
20CONF 
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Complete 
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(months) 

Engineers 
Estimate Award Date Award 
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No. of 

Bidders 
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Comments 19-21 Q3(3) and (4) 

P2 109947B SR 99/Aurora Bridge ‐ Painting  10,934,000  10,934,000  51,314,000  51,314,000  3/2/2015 10/30/2020 27,318,728 12/19/2017 30,851,133 4 X 
P2 152099V SR 520/Evergreen Point Floating Bridge R&R ‐ Preservation          326,000  326,000  426,910,000  426,910,000  10/3/2016 6/30/2053 X 

P2 152908E SR 529/Ebey Slough Bridge ‐ Replace Bridge  1,000  1,000  33,045,000  33,045,000  4/26/2010 3/11/2013 28,057,110 6/16/2010 21,541,000 8 X 
P2 153203D SR 532/General Mark W. Clark Memorial Bridge ‐ Replace 

Bridge 
87,000  87,000  18,826,000  18,826,000  10/13/2008 11/29/2010 53,746,892 1/29/2009 50,415,851 4 X 

P2 200201K US 2/Wenatchee River Bridge ‐ Replace Bridge  1,000  1,000  8,547,000  8,547,000  4/18/2011 9/15/2013 8,838,513 6/24/2011 8,485,707 9 X 
P2 310407D SR104/Port Angeles Graving Dock Settlement and Remediation  76,000  76,000  6,095,000  6,095,000  2/19/2008 7/31/2008 X 

P2 400411A SR 4/Abernathy Creek Br ‐ Replace Bridge  10,000,000  10,000,000  2/2/2026 6/1/2028 X 
P2 400612A SR 6/Rock Creek Br E ‐ Replace Bridge  50,000  50,000  10,245,000  10,245,000  12/16/2013 9/17/2015 11,692,593 2/3/2014 11,612,612 12 X 
P2 400612B SR 6/Rock Creek Br W ‐ Replace Bridge  44,000  44,000  7,261,000  7,261,000  12/16/2013 9/17/2015 11,692,593 2/3/2014 11,612,612 12 X 
P2 400694A SR 6/Willapa River Br ‐ Replace Bridge  2,000  2,000  6,960,000  6,960,000  3/25/2013 7/3/2014 4,620,716 4/29/2013 4,077,490 8 X 
P2 619503K US 195/Spring Flat Creek ‐ Bridge Replacement  3,302,000  3,302,000  10/18/2027 10/16/2029 X 
P2 629001D SR 290/Spokane River E Trent Br ‐ Replace Bridge  14,405,000  14,405,000  23,523,000  23,523,000  8/13/2018 15  11/15/2020 23  X 
P2 L1000068 Structurally Deficient and At Risk Bridges  22,129,000  22,129,000  53,303,000  53,303,000  5/2/2016 2/14/2022 3,385,678 4/15/2019 3,238,905 8 X 
P2 L2000075 US 12/ Wildcat Bridge Replacement  487,000  487,000  8,300,000  8,300,000  10/1/2018 (10) 11/22/2019 (13) 5,896,872 3/28/2018 4,799,336 3 X 
P2 L2000116 SR 107/Chehalis River Bridge (S. Montesano Bridge) Approach 

and Rail Rep 
18,268,000  18,268,000  21,848,000  21,848,000  11/5/2018 1/15/2020 18,112,215 2/1/2019 19,530,453 10 X 

P2 L2000174 SR 241/Mabton Bridge  11,262,000  1,622,000  (9,640,000) 11,970,000  11,970,000  760,000  1/28/2019 13  11/27/2019 24  X The schedule has been updated to reflect new information concerning the 
bridge.  Specifically, rather than just replacing the bridge superstructure, 
the entire bridge will need replaced.  Due to required in‐water work, the 
environmental permitting process has extended the delivery schedule. 

P2 L2000203 SR 155/Omak Bridge Rehabilitation  11,000,000  500,000  (10,500,000) 11,000,000  11,000,000  1/6/2025 6/30/2027 X The aging is adjusted back to represent a cash flow more representative of 
anticipated delivery.  This change undoes a cash flow acceleration 
incorporated during the 2019 legislative session. 

P2 TNBPRES SR 16/Tacoma Narrows Bridge R&R ‐ Preservation  8,350,000  8,350,000  23,520,000  23,520,000  4/18/2016 10/12/2016 1,007,710 5/24/2016 999,186 3 X 
P3 099915E Safety Rest Areas with Sanitary Disposal ‐ Preservation 

Program 
423,000  423,000  5,909,000  5,909,000  X 

P3 099960P Statewide Safety Rest Area Minor Projects and Emergent 
Needs 

350,000  350,000  4,155,000  4,155,000  X 

P3 0BP3001 Emergency Relief Preservation  713,000  713,000  64,837,000  64,837,000  7/1/2017 6/30/2027 1,222,353 5/8/2019 1,320,140 1 X 
P3 0BP3002 Unstable Slopes Preservation  4,590,000  4,590,000  136,953,000  136,953,000  7/1/2017 6/30/2027 581,202 6/3/2019 716,652 3 X 
P3 0BP3003 Major Electrical Preservation  4,931,000  4,931,000  25,608,000  25,608,000  7/1/2017 6/30/2027 1,445,036 9/19/2019 1,445,006 3 X 
P3 0BP3004 Major Drainage Preservation  5,345,000  5,345,000  27,488,000  27,488,000  7/1/2017 6/30/2027 226,903 7/25/2019 199,897 5 X 
P3 0BP3005 Rest Areas Preservation  2,996,000  2,996,000  16,988,000  16,988,000  7/1/2017 6/30/2027 4/15/2019 1,509,065 5 X 
P3 0BP3006 Weigh Stations Preservation  9,423,000  9,423,000  34,894,000  34,894,000  7/1/2017 6/30/2027 636,157 8/30/2019 587,478 2 X 
P3 0BP3007 Preservation of Highway Safety Features  10,122,000  10,122,000  230,900,000  230,900,000 7/1/2017 6/30/2027 1,428,971 3/29/2019 1,690,857 2 X 
P3 1405RRT I‐405/Bellevue to Lynnwood R&R ‐ Preservation  3,018,000  3,018,000  474,722,000  474,722,000  X 
P3 G2000055 Land Mobile Radio (LMR) Upgrade  26,683,000  22,000,000  (4,683,000) 37,038,000  37,038,000  9/6/2016 5/30/2019 X 
P3 L2000291 SR 99 Tunnel R&R ‐ Preservation  10,000  10,000  311,300,000  311,300,000  X 
Q3 000005Q Reserve funding for Traffic Operations Capital Projects                  6,321,000  5,751,000  (570,000) 37,095,000  36,595,000  (500,000) X Unused Funding Reserve for potential projects 
Q3 000009Q Challenge Seattle 500,000  500,000  500,000  500,000  X New preliminary engineering project added to program.  This project was 

funed from the reserve. 
Q3 100015Q SR 527 & SR 96 Adaptive Signal Control System (County lead)      106,000  106,000  135,000  135,000  12/21/2015 4/30/2018 14  X 

Q3 100017Q I‐5 & I‐90 Ramp Meter Enhancements  215,000  215,000  340,000  340,000  11/26/2018 6  4/30/2019 5  930,635 6/28/2019 1,198,330 1 X 
Q3 100515Q I‐5/Northbound vicinity Marysville ‐ Ramp Meters  13,000  13,000  866,000  866,000  7/2/2018 13  4/30/2019 12  X 
Q3 100516Q I‐5/CCTV Enhancement S 188th St to NE 80th St ‐ Camera 

Installation 
41,000  41,000  450,000  450,000  8/14/2017 12/30/2017 3  X 

Q3 100517Q I‐5/SB NE 45th St to NE 130th St ‐ Ramp Meters  50,000  50,000  826,000  826,000  3/26/2018 4  10/30/2018 8  478,420 9/21/2018 659,929 2 X 
Q3 100522Q I‐5/Mercer Street NB and SB Ramp Meter Systems  30,000  30,000  196,000  196,000  10/4/2010 9/30/2015  X 
Q3 109025Q I‐90/EB E Mercer Way ‐ ITS  197,000  197,000  250,000  250,000  930,635 6/28/2019 1,198,330 1 X 
Q3 109062Q I‐90/Highpoint to SR 18 ‐ Fiber Extension  840,000  840,000  840,000  840,000  X 
Q3 152233Q SR 522/Fales‐Echo Lake Rd Interchange ‐ Ramp Meters  731,000  731,000  799,000  799,000  930,635 6/28/2019 1,198,330 1 X 
Q3 152711Q SR 527/Bothell to Dumas Rd ‐ Pedestrian & Bicycle 

Improvements 
58,000  58,000  129,000  129,000  6/2/2016 12/30/2017 (2) X 

Q3 200212Q US 2 Vicinity Variable Message Signs 167,000  167,000  215,000  215,000  X 
Q3 202000W SR20/Wauconda Summit ‐ RWIS and Camera  166,000  166,000  366,000  366,000  3/6/2017 8/1/2017 X 
Q3 202400Q NCR Basin ITS Phase 3  397,000  467,000  70,000  430,000  430,000  9/18/2017 5/30/2018 X 
Q3 228500Q SR 285/Wenatchee Area ‐ ITS Conduit  450,000  450,000  450,000  450,000  X 
Q3 300519Q I‐5/Olympia Area Southbound ‐ Congestion Management  797,000  797,000  797,000  797,000  873,704 4/9/2019 927,777 2 X 

Q3 316706Q SR 167/SR 410 to SR 18 ‐ ITS  100,000  100,000  1,000,000  1,000,000  1/4/2021 10/15/2021 86  X 
Q3 351207R SR 512/I‐5 to SR 7 EB ‐ Congestion Management  474,000  474,000  496,000  496,000  11/5/2018 8  3/30/2019 9  X 
Q3 400016T Vancouver Urban ITS Device Infill  24,000  24,000  900,000  900,000  4/18/2016 3/24/2017 611,170 5/26/2016 648,115 3 X 
Q3 400019Q Centralized Signal System Enhancements  446,000  446,000  452,000  452,000  6/3/2019 X 
Q3 400019R I‐5/I‐205 Urban Ramp Meter ‐ Phase 1  36,000  36,000  678,000  678,000  2/5/2018 5/19/2019 15  597,832 7/31/2018 539,913 2 X 
Q3 400019V Regional Video Sharing  9,000  9,000  151,000  151,000  X 
Q3 401417Q SR 14 ATIS Infill; I‐5 to Evergreen  691,000  691,000  1,108,000  1,108,000  9/24/2018 1 6/21/2019 732,719 12/12/2018 640,307 2 X 
Q3 414119Q SR 141/Flashing School Zone Signs  1,000  1,000  19,000  19,000  X 
Q3 420520Q I‐205/NB Mill Plain On‐Ramp ‐ Ramp Meter  466,000  466,000  466,000  466,000  10/19/2020 4/30/2021 X 
Q3 420522Q I‐205/SB Mill Plain and SB 18th St On‐Ramps ‐ Ramp Meters        26,000  26,000  71,000  71,000  X 

Q3 509019Q I‐90/SR 18 Interchange Vic EB ‐ Install VMS  400,000  400,000  400,000  400,000  X 
Q3 518203Q I‐182/Argent Rd Vicinity EB ‐ Install VMS  520,000  520,000  520,000  520,000  X 
Q3 524001Q SR 240/Jadwin Ave to I‐182 ‐ Install Traffic Cameras  24,000  24,000  261,000  261,000  2/27/2017 10/27/2017 1  5,860,553 4/13/2017 6,157,323 2 X 
Q3 600024Q Eastern Region CCTV Systems ‐ New Installs  45,000  45,000  311,000  311,000  4/9/2018 6  11/16/2018 7  85,294 11/16/2018 115,134 3 X 
Q3 609004Q I‐90/Sprague Rest Area Traveler Information  23,000  23,000  133,000  133,000  1/29/2014 7/31/2015 X 
Q3 609006Q Spokane Area Traffic Volume Collection  18,000  18,000  406,000  406,000  X 
Q3 609007Q Spokane Area Traffic Volume Collection  337,000  337,000  351,000  351,000  2/5/2018 9  11/16/2018 7  X 
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Comments 19-21 Q3(3) and (4) 

Q3 609047Q I‐90/Freeway/Arterial Integrated Corridor Management 2019 ‐ 
2021 

510,000  510,000  550,000  550,000  X 

Q3 639516Q US 395/Hawthorne Rd ‐ Intersection Improvements  5,000  5,000  953,000  953,000  4/18/2016 9/21/2016 434,694 5/17/2016 398,578 2 X 
Q3 L2000338 SR 99 Aurora Bridge ITS  700,000  700,000  700,000  700,000  X 
W1 900001G Point Defiance Tml Preservation  12,361,000  12,361,000  X 
W1 900001H Point Defiance Tml Improvement  304,000  304,000  665,000  665,000  251,465 8/8/2017 218,868 2 X 
W1 900002G Tahlequah Tml Preservation  18,470,000  18,470,000  X 
W1 900002H Tahlequah Tml Improvement  782,000  782,000  851,000  851,000  X 
W1 900005M Fauntleroy Tml Preservation  6,786,000  6,786,000  109,393,000  109,393,000  9,534,602  X 
W1 900006S Vashon Tml Preservation  582,000  582,000  19,238,000  19,238,000  X 
W1 900006T Vashon Tml Improvement  68,000  68,000  101,000  101,000  X 
W1 900010L Seattle Tml Preservation  154,816,000  154,816,000  466,415,000  466,415,000  24,079,470 4/20/2017 24,079,471 1 X 
W1 900010M Seattle Tml Improvement  3,711,000  3,711,000  5,399,000  5,399,000  X 
W1 900012K Port Townsend Tml Preservation  18,982,000  18,982,000  440,000  X 
W1 900012L Port Townsend Tml Improvement  1,000  1,000  3,000  3,000  X 
W1 900022I Lopez Tml Preservation  406,000  406,000  10,888,000  10,888,000  X 
W1 900022J Lopez Tml Improvement  87,000  87,000  534,000  534,000  X 
W1 900024F Shaw Tml Preservation  5,915,000  5,915,000  X 
W1 900026P Orcas Tml Preservation  275,000  275,000  14,886,000  14,886,000  X 
W1 900026Q Orcas Tml Improvement  137,000  137,000  2,045,000  2,045,000  584,369 9/1/2016 759,415 3 X 
W1 900028U Friday Harbor Tml Preservation  243,000  243,000  10,395,000  10,395,000  X 
W1 900040N Eagle Harbor Maint Facility Preservation  8,000  8,000  49,394,000  49,394,000  X 
W1 900040O Eagle Harbor Maint Facility Improvement  1,368,000  1,368,000  15,839,000  15,839,000  279,707 4/10/2012 225,999 5 X 
W1 902017K Coupeville (Keystone) Tml Preservation  17,203,000  17,203,000  X 
W1 902017M Coupeville (Keystone) Tml Improvement  199,000  199,000  201,000  201,000  X 
W1 902020C Anacortes Tml Preservation  2,386,000  2,386,000  76,639,000  76,639,000  2,300,000  3,541,410 4/20/2015 3,436,409 5 X 
W1 902020D Anacortes Tml Improvement  1,832,000  1,832,000  7,296,000  7,296,000  576,529 8/22/2019 787,922 2 X 
W1 910413Q Edmonds Tml Preservation  355,000  355,000  60,403,000  60,403,000  2,997,030  X 
W1 910413R Edmonds Tml Improvement  522,000  522,000  27,723,000  27,723,000  201,704 11/19/2018 271,054 6 X 
W1 910414P Kingston Tml Preservation  3,100,000  3,100,000  48,019,000  48,019,000  X 
W1 916008R Southworth Tml Preservation  2,576,000  2,576,000  46,906,000  46,906,000  X 
W1 930410T Bremerton Tml Preservation  446,000  446,000  47,036,000  47,036,000  1,453,000  X 
W1 930410U Bremerton Tml Improvement  654,000  654,000  1,371,000  1,371,000  X 
W1 930513G Bainbridge Island Tml Preservation  11,124,000  11,124,000  64,463,000  64,463,000  500,000  X 
W1 930513H Bainbridge Island Tml Improvement  32,000  32,000  121,000  121,000  12/4/2015 145,115 X 
W1 952515P Mukilteo Tml Improvement  84,478,000  84,478,000  187,347,000  187,347,000 9,221,762 1/30/2015 8,158,480 6 X 
W1 952516R Clinton Tml Preservation  400,000  400,000  15,886,000  15,886,000  X 
W1 952516S Clinton Tml Improvement  25,000  25,000  35,919,000  35,919,000  5,900,000 X 
W1 998521A RFP Development and Installation of a One Account‐Based 

Ticketing System 
153,000  153,000  402,000  402,000  X 

W1 998521B Life Extension of Electronic Fare System (EFS)  11,000  11,000  1,167,000  1,167,000  X 
W1 998602A WSF/IT Terminal Telecommunications  500,000  500,000  500,000  500,000  X 
W1 998603A WSF/Systemwide ‐ Ladder Safety  260,000  260,000  260,000  260,000  X 
W1 998604A WSF/IT EFS Preservation  450,000  450,000  450,000  450,000  X 
W1 998901J WSF/Administrative Support ‐ Allocated to W1  7,937,000  7,937,000  41,686,000  41,686,000  X 
W1 998925A Security System Upgrades Placeholder for W1  404,000  404,000  3,093,000  3,093,000  X 
W1 998926A WSF/Systemwide Terminals ‐ Out Biennia Security LCCM 

Preservation Needs 
10,940,000  10,940,000  X 

W1 G2000087 Electric Ferry Planning Team  495,000  495,000  495,000  495,000  X 
W1 L1000016 Primavera Project Management System  348,000  348,000  2,351,000  2,351,000  X 
W1 L1000168 Seattle Tml ‐ Slip 2 and LCCM  46,210,000  46,210,000  X 
W1 L2000007 Terminal Project Support  7,501,000  7,501,000  88,378,000  88,378,000  X 
W1 L2000110 Ferry Vessel and Terminal Preservation  20,964,000  20,964,000  X 
W1 L2000166 Clinton Tml Road Improvements  796,000  796,000  3,030,000  3,030,000  1,697,806 11/5/2018 1,833,755 5 X 
W1 L2000300 ORCA Card Next Generation  2,300,000  2,300,000  3,500,000  3,500,000  X 
W1 L2200083 ADA Visual Paging Project  102,000  102,000  1,418,000  1,418,000  X 
W2 944401D MV Issaquah Preservation  2,736,000  2,736,000  52,224,000  52,224,000  X 
W2 944401E MV Issaquah Improvement  121,000  121,000  2,441,000  2,441,000  X 
W2 944402D MV Kittitas Preservation  2,696,000  2,696,000  51,894,000  51,894,000  6/8/2017 2,534,600 X 
W2 944402E MV Kittitas Improvement  2,000  2,000  2,232,000  2,232,000  X 
W2 944403D MV Kitsap Preservation  2,934,000  2,934,000  36,846,000  36,846,000  X 
W2 944403E MV Kitsap Improvement  608,000  608,000  2,717,000  2,717,000  X 
W2 944404D MV Cathlamet Preservation  1,418,000  1,418,000  47,682,000  47,682,000  X 
W2 944404E MV Cathlamet Improvement  664,000  664,000  2,736,000  2,736,000  X 
W2 944405D MV Chelan Preservation  5,248,000  5,248,000  62,016,000  62,016,000  11/9/2017 1,710,796 X 
W2 944405F MV Chelan Improvement  274,000  274,000  2,221,000  2,221,000  11/19/2015 1,391,290 X 
W2 944406D MV Sealth Preservation  223,000  223,000  52,652,000  52,652,000  X 
W2 944406E MV Sealth Improvement  168,000  168,000  2,134,000  2,134,000  X 
W2 944413B MV Tillikum Preservation  322,000  322,000  1,223,000  1,223,000  X 
W2 944413C MV Tillikum Improvement  81,000  81,000  1,623,000  1,623,000  X 
W2 944432G MV Elwha Preservation  1,695,000  1,695,000  29,781,000  29,781,000  X 
W2 944432H MV Elwha Improvement  266,000  266,000  2,000,000  2,000,000  X 
W2 944433D MV Kaleetan Preservation  2,823,000  2,823,000  32,841,000  32,841,000  6/2/2015 3,959,033 X 
W2 944433E MV Kaleetan Improvement  473,000  473,000  2,555,000  2,555,000  X 
W2 944434D MV Yakima Preservation  5,543,000  5,543,000  46,562,000  46,562,000  5/22/2015 366,428 X 
W2 944434E MV Yakima Improvement  186,000  186,000  2,562,000  2,562,000  X 
W2 944441B MV Walla Walla Preservation  1,051,000  1,051,000  37,839,000  37,839,000  X 
W2 944441C MV Walla Walla Improvement  63,000  63,000  2,284,000  2,284,000  X 
W2 944442B MV Spokane Preservation  8,650,000  8,650,000  64,792,000  64,792,000  X 
W2 944442C MV Spokane Improvement  455,000  455,000  2,307,000  2,307,000  X 
W2 944471A MV Chetzemoka Preservation  1,110,000  1,110,000  45,762,000  45,762,000  X 
W2 944476B MV Chetzemoka Improvement  156,000  156,000  1,799,000  1,799,000  X 
W2 944477A MV Salish Preservation  1,199,000  1,199,000  56,168,000  56,168,000  X 
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Quarterly Reporting on Capital Projects 
Pursuant to ESHB 2322, Section 311 

2019‐21 Biennium Quarter 3 

Funding Variance 

Amount Reserved 
for Risk(2) 

Schedule Awarded Contracts(5) and (6) Status 

SubProg BIN Project Title 
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20CONF(1)
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Plan 
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Variance 
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W2 944477B MV Salish Improvement  296,000  296,000  2,107,000  2,107,000  X 
W2 944478B MV Kennewick Preservation  558,000  558,000  53,721,000  53,721,000  X 
W2 944478C MV Kennewick Improvement  215,000  215,000  3,305,000  3,305,000  X 
W2 944499C MV Puyallup Preservation  4,847,000  4,847,000  87,455,000  87,455,000  X 
W2 944499D MV Tacoma Preservation  17,467,000  17,467,000  141,160,000  141,160,000 3/15/2012 1,432,265 X 
W2 944499E MV Wenatchee Preservation  16,104,000  16,104,000  113,430,000  113,430,000 X 
W2 944499F MV Puyallup Improvement  190,000  190,000  2,776,000  2,776,000  X 
W2 944499G MV Tacoma Improvement  152,000  152,000  3,143,000  3,143,000  3/12/2019 400,694 X 
W2 944499H MV Wenatchee Improvement  411,000  411,000  2,560,000  2,560,000  X 
W2 990040W MV Chimacum Preservation  1,177,000  1,177,000  41,480,000  41,480,000  X 
W2 990041W MV Chimacum Improvement  255,000  255,000  1,569,000  1,569,000  X 
W2 990051A MV Suquamish Improvement  120,000  120,000  120,000  120,000  X 
W2 998951A WSF/Administrative Support ‐ Allocated to W2  2,893,000  2,893,000  86,351,000  86,351,000  X 
W2 998951F Security System Upgrades Placeholder for W2  259,000  259,000  4,382,000  4,382,000  X 
W2 998951P New CMAQ Grants Placeholders  2,843,000  2,843,000  2,843,000  2,843,000  X 
W2 G2000080 Electric Vessel RFP  228,000  228,000  601,000  601,000  X 
W2 G2000084 Electric Ferry ‐ Conversion  43,000,000  43,000,000  43,000,000  43,000,000  X 
W2 L1000006 MV Tokitae Preservation  333,000  333,000  28,917,000  28,917,000  X 
W2 L1000007 MV Samish Preservation  290,000  290,000  35,102,000  35,102,000  X 
W2 L1000008 MV Tokitae Improvement  192,000  192,000  1,725,000  1,725,000  X 
W2 L1000009 MV Samish Improvement  133,000  133,000  1,869,000  1,869,000  X 
W2 L1000063 #3 ‐ 144‐Capacity Vessel (MV Chimacum)  470,000  470,000  122,194,000  122,194,000  2/24/2005 44,487,228 X 
W2 L2000006 Vessel Project Support  4,117,000  4,117,000  46,156,000  46,156,000  X 
W2 L2000109 #4 ‐ 144 capacity vessel  157,000  157,000  122,935,000  122,935,000  X 
W2 L2000301 Maintenance Management System  400,000  400,000  400,000  400,000  X 
W2 L2000329 #1 New Vessel ‐ 144 Hybrid Electric  99,000,000  99,000,000  188,000,000  188,000,000  X 
W2 L2200038 #1 ‐ 144‐Capacity Vessel (MV Tokitae)  212,000  212,000  123,159,000  123,159,000  2/24/2005 44,487,228 X 
W2 L2200039 #2 ‐ 144‐Capacity Vessel (MV Samish)  171,000  171,000  119,338,000  119,338,000  2/24/2005 44,487,228 X 
W3 999910K Emergency Repair  5,357,000  5,357,000  56,427,000  56,427,000  8/30/2019 297,000 X 
Y4 700000E ARRA Program Management  2,000  2,000  51,903,000  51,903,000  X 
Y4 700001C New Locomotives (8) (ARRA)  494,000  494,000  59,697,000  59,697,000  X 
Y4 700010C Passenger Rail Equipment Replacement ‐ Insurance  10,000,000  5,000,000  (5,000,000) 27,746,000  65,246,000  37,500,000  X Added the BUILD grant funds to the project and deferrred $5m to align 

with expected expenditures. 
Y4 770220A Seattle‐ King Street Station Track Upgrades (ARRA) 1,000  1,000  28,382,000  28,382,000  X 
Y4 HSR001 State Corridor Safety and Positive Train Control Compliance        1,500,000  1,500,000  1,500,000  1,500,000  X 

Y4 HSR002 Locomotive Service Equipment and Overhaul  3,369,000  3,369,000  4,001,000  4,001,000  X 
Y4 HSR003 Existing Passenger Rail Equipment Compatibility and Reliability   10,500,000  10,500,000  10,500,000  10,500,000  X 

Y4 HSR004 Point Defiance Bypass Revenue Service  4,351,000  4,351,000  9,000,000  9,000,000  X 
Y4 HSR005 Operational Modifications after new Service Launch  1,000,000  1,000,000  1,000,000  1,000,000  X 
Y4 HSR006 HSR Program Closeout  86,000  86,000  501,000  501,000  X 
Y4 L2220057 Cascades Corridor Slide Prevention and Repair  7,645,000  7,645,000  35,036,000  35,036,000  X 
Y4 P02001A Cascades Train Sets ‐ Overhaul  1,608,000  1,608,000  9,004,000  9,004,000  X 
Y5 700401A W&I Railroad ‐ Marshall to Oakesdale Track Rehab (2019 

FRAP) 
780,000  780,000  780,000  780,000 

Y5 700602A Washington Eastern ‐ Track Rehab ‐ MP 11‐24, 37‐57 (2019 
FRAP) 

812,000  812,000  812,000  812,000 

Y5 720201A Columbia Walla Walla Railroad ‐ Aggregate Hopper Cars (2019 
FRAP) 

312,000  312,000  312,000  312,000 

Y5 720311A Port of Pend Oreille ‐ Usk to Newport Track Rehab (2019 FRAP)  624,000  624,000  624,000  624,000 

Y5 721410A Port of Benton ‐ Yakima & Berry Bridges & Jadwin Ave Xing 
(2019 FRIB) 

250,000  250,000  250,000  250,000 

Y5 721410B Port of Benton ‐ Yakima & Berry Bridges & Jadwin Ave Xing 
(2019 FRAP) 

1,560,000  1,560,000  1,560,000  1,560,000 

Y5 722814A Port of Everett ‐ South Terminal Modernization Project ( 2019 
FRIB) 

6,157,000  6,157,000  6,157,000  6,157,000 

Y5 725910A Ridgefield Rail Overpass  906,000  906,000  909,000  909,000  6/1/2017 X 
Y5 726811A Tacoma Rail ‐ Tote Yard Improvement (2019 FRIB)  400,000  400,000  400,000  400,000 
Y5 726813A Tacoma Rail ‐ Marine View Drive Track Rehab (2019 FRAP)           1,144,000  1,144,000  1,144,000  1,144,000 

Y5 726821A Tacoma Rail ‐ Mazda Siding Upgrade (2019 FRIB)  240,000  240,000  240,000  240,000 
Y5 741110A Columbia Basin Railroad ‐ Wheeler to Moses Lake Rehab (2019 

FRAP) 
728,000  728,000  728,000  728,000 

Y5 744210A Puget Sound & Pacific Railroad ‐ Hoquiam Bridge (2019 FRAP)     874,000  874,000  874,000  874,000 

Y5 750101A Rainier Rail ‐ Blakeslee to Chehalis Bridges (2019 FRAP)                 458,000  458,000  458,000  458,000 
Y5 750210A Snohomish Co ‐ 240th St/SR9 Grade Crossing Improvements 

(2015 FRAP) 
34,000  34,000  185,000  185,000  X 

Y5 757111A Central Washington RR ‐ Sunnyside to Granger Track Rehab 
(2019 FRAP) 

676,000  676,000  676,000  676,000 

Y5 F01000A Statewide ‐ Freight Rail Investment Bank  89,000  89,000  36,832,000  36,832,000  X 
Y5 F01001A Statewide ‐ Emergent Freight Rail Assistance Projects  41,030,000  41,030,000  X 
Y5 F01111B Palouse River and Coulee City RR ‐ Rehabilitation  798,000  798,000  12,345,000  12,345,000  X 
Y5 L1000146 Grays Harbor Rail Corridor Safety Study  226,000  226,000  301,000  301,000  X 
Y5 L1000147 South Kelso Railroad Crossing  11,678,000  11,678,000  25,001,000  25,001,000  X 
Y5 L1000167 Bridge 12 (Salmon Creek) Replacement  2,605,000  2,605,000  2,801,000  2,801,000  X 
Y5 L1000172 Chelatchie Prairie Railroad ‐ Railroad Tunnel Emergency 

Repairs 
150,000  150,000  151,000  151,000  X 

Y5 L1000180 West Plains/Spokane International Airport Rail Development      104,000  104,000  2,001,000  2,001,000  X 

Y5 L1000191 PV Hooper Track Improvements  3,718,000  3,718,000  3,801,000  3,801,000  X 
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Y5 L1000233 Chelatchie Prairie Railroad Roadbed Rehabilitation  1,500,000  1,500,000  1,500,000  1,500,000  X 
Y5 L1000235 Port of Moses Lake Northern Columbia Basin Railroad 

Feasibility Study 
250,000  250,000  250,000  250,000  X 

Y5 L1000239 Grade Separation at Bell Road  1,000,000  1,000,000  1,000,000  1,000,000  X 
Y5 L1000242 Spokane Airport Transload Facility  500,000  500,000  500,000  500,000  X 
Y5 L1100080 Port of Moses Lake  17,247,000  17,247,000  20,901,000  20,901,000  X 
Y5 L1100083 Port of Warden Rail Infrastructure Expansion  29,000  29,000  2,002,000  2,002,000  X 
Y5 L2000173 Connell Rail Interchange  9,554,000  9,554,000  10,001,000  10,001,000  X 
Y5 L2000179 Highline Grain LLC ‐ PCC Central WA Branch Rehab (2015 

FRAP) 
1,467,000  1,467,000  7,337,000  7,337,000  X 

Y5 L2000191 Palouse River and Coulee City RR ‐ Rehabilitation ‐ New Law        16,357,057  16,357,057  53,007,057  53,007,057  620,902 3/8/2019 480,000 3 X 

Y5 L2000289 Rail Crossing Improvements at 6th Ave. and South 19th St.           1,149,000  1,149,000  1,151,000  1,151,000  X 
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Notes: 
1. Represents final legislative TEIS versions (20CONF) 
2. In addition to risk reserves established to mitigate known risks, each project includes an amount for unknown risk or contingency. This amount may vary, but department guidelines state that it should typically be 4% of the contract amount. 
3. Explanations are provided for variances greater than $500,000/biennium or $500,000/total project cost when compared to the latest legislative final TEIS version. 
4. Explanations are provided for variances greater than 3 months in Advertisement Date or in Operationally Complete Date when compared to the latest legislative final TEIS version. 
5. There may be more than one contract associated with a PIN or BIN. Also, the award amount will be different than the construction amount (sales tax, construction engineering, and contingency, etc.).  Additionaly, a contract may be associated with more than one BIN and the same information will be shown for each BIN. 
6. Individual contract information in the programmatic BIN is not included in this report. 
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WSDOT 
Pursuant to ESHB 2322, Section 311 Quarterly Reporting Requirements for Capital Programs 

2019‐21 Biennium Quarter 3 

PIN Source PIN Source Project Title 
Rev. 

Package 
Permit Activity Total Prior 09 - 11 11 - 13 13 - 15 15 - 17 17 - 19 19 - 21 21 - 23 23 - 25 25 - 27 Future 

109930E 099955H Seismic Bridges Program - High & Med. Risk (TPA) TPA Corps Weed Control, Litter Pick-up, and Plant 16,253 0 0 3,356 0 0 0 0 0 0 0 0 
Replacement 

109930E 100543M I-5/SR 526 to Marine View Drive - Add HOV Lanes Nickel Corps Weed Control, Litter Pick-up, Plant 76,873 0 0 24,273 26,200 16,800 9,600 0 0 0 0 0 
Replacement, permit coordination, and 

109930E 100552S I-5/SR 532 NB Interchange Ramps - Add Turn Lanes Nickel Corps 
R/W verification & modification 
Weed Control, Litter Pick-up, Plant 61,091 0 0 18,575 28,253 14,263 0 0 0 0 0 0 
Replacement, permit coordination, and 

109930E 100585Q I-5/36th St Vicinity to SR 542 Vicinity - Ramp Reconstruction TPA Corps 
R/W verification & modification 
Weed Control, Litter Pick-up, and Plant 36,600 0 0 6,122 30,478 0 0 0 0 0 0 0 
Replacement 

109930E 100928G SR 9/SR 531-172nd St NE - Intersection Improvements TPA Corps 2‐5 year plant establishment 69,900 0 0 0 29,900 30,000 10,000 0 0 0 0 0 

109930E 100930H SR 9/Schloman Rd to 256th St NE - New Alignment Nickel Corps Weed Control, Litter Pick-up, Plant 103,496 0 0 53,933 30,533 15,480 3,550 0 0 0 0 0 
Replacement, permit coordination, and 

109930E 100930I SR 9/252nd St NE Vicinity - Add Turn Lane Nickel Corps 
R/W verification & modification 
Weed Control, Litter Pick-up, Plant 1,621 0 0 0 1,621 0 0 0 0 0 0 0 
Replacement, permit coordination, and 

109930E 100931C SR 9/268th St Intersection - Add Turn Lane Nickel Corps 
R/W verification & modification 
Weed Control, Litter Pick-up, Plant 2,951 0 0 0 2,951 0 0 0 0 0 0 0 
Replacement, permit coordination, and 

109930E 100934R SR 9/Pilchuck Creek - Replace Bridge TPA Corps 
R/W verification & modification 
year 3 plant establishment 40,600 0 0 0 0 0 40,600 0 0 0 0 0 

109930E 102027C SR 20/Quiet Cove Rd Vicinity to SR 20 Spur - Widening Nickel Corps Weed Control, Litter Pick-up, and Plant 381,204 0 0 14,804 56,200 205,150 105,050 0 0 0 0 0 
Replacement, permit coordination, and 

109930E 102039A SR 20/Fredonia to I-5 - Add Lanes Nickel Corps 
R/W verification & modification 
Weed Control, Litter Pick-up, Plant 351,972 0 0 74,263 107,251 101,984 41,563 17,631 9,280 0 0 0 
Replacement, permit coordination, and 

109930E 109907C SR 99/W Fork Hylebos Creek - Fish Passage TPA 
R/W verification & modification 
years 2-7 plant establishment 121,800 0 0 0 0 0 40,600 40,600 40,600 0 0 0 

109930E 116703E SR 167/15th St SW to 15th St NW - Add HOV Lanes Nickel Corps Weed Control, Litter Pick-up, Plant 86,791 0 0 26,062 31,240 23,876 5,613 0 0 0 0 0 
Replacement, permit coordination, and 

109930E 153208G SR 532/Davis Slough Bridge Replacement - Widening for Flood Prevention TPA Corps 
R/W verification & modification 
2-7 year plant establishment 269,898 0 0 0 40,000 41,300 89,967 48,667 22,467 21,102 6,396 0 

153210G 4-10th year plant establishment 50,001 0 0 0 14,286 14,286 14,286 7,143 0 0 0 0 

109930E 153910A SR 539/Tenmile Road to SR 546 - Widening Nickel Corps years 2-10 plant establishment 119,300 0 0 0 29,825 29,825 29,825 29,825 0 0 0 0 

109930E 154229G SR 542/Nooksack River - Redirect River and Realign Roadway TPA HPA Weed Control, Litter Pick-up, and Plant 71,900 0 0 4,051 10,900 56,949 0 0 0 0 0 0 
Replacement 

109930E 154302E SR 543/I-5 to Canadian Border - Add Lanes Nickel Corps Weed Control, Litter Pick-up, Plant 91,317 0 0 29,715 41,536 10,036 10,030 0 0 0 0 0 
Replacement, permit coordination, and 

109930E 154813A Terrell Creek TPA 
R/W verification & modification 
Weed Control, Litter Pick-up, and Plant 1,719 0 0 1,719 0 0 0 0 0 0 0 0 
Replacement 

109930E 800502K I-5/SR 161/SR 18 - Interchange Improvements TPA Corps Weed Control, Litter Pick-up, Plant 212,319 0 0 0 58,092 55,500 29,000 32,276 31,053 6,398 0 0 
Replacement, permit coordination, and 

109930E 816701C SR 167/8th St E Vic to S 277th St Vic - Southbound Managed Lane TPA Corps 
R/W verification & modification 
6-10 year plant establishment 81,300 0 0 0 0 0 0 41,300 40,000 0 0 0 

840505A 4th & 5th year plant establishment 26,100 0 0 0 0 19,050 7,050 0 0 0 0 0 

109930E 840502B I-405/SR 181 to SR 167 - Widening Nickel Corps Weed Control, Litter Pick-up, Plant 243,190 0 0 0 46,468 117,757 67,764 11,201 0 0 0 0 
Replacement, permit coordination 

109930E 840561A I-405/SR 520 to SR 522 - Widening Nickel Corps Weed Control, Litter Pick-up, Plant 335,974 0 0 53,936 44,595 147,385 90,058 0 0 0 0 0 
Replacement, permit coordination, and 

109930F T20700SC, I-5 116th Interchange and SR 518 Des Moines Interchange. CWA Corps 
R/W verification & modification 
Plant Establishment - weed control & plant 253,900 0 0 0 0 0 23,000 158,800 63,100 9,000 0 0 

T32800R replacement 
100591R/ L1000099 I-5/Slater Road Interchange - Improvements CWA Corps Plant Establishment - weed control & plant 174,700 0 0 0 0 0 0 11,800 56,900 37,800 25,800 42,400 
100598K replacement 
25%/75%
102029K L1000112 SR 20/Sharpes Corner Vicinity Intersection CWA Corps Plant Establishment - weed control & plant 97,200 0 0 0 0 0 0 46,300 40,800 10,100 0 0 

replacement 
100591R L2000119 I-5/Northbound on-ramp at Bakerview CWA Corps Plant Establishment - weed control & plant 41,800 0 0 0 0 0 0 32,500 9,300 0 0 

replacement 
109052P L2000201 I-90/Eastgate to SR 900 - Corridor Improvements CWA Corps Plant Establishment - weed control & plant 164,800 0 0 0 0 0 0 120,600 44,200 0 0 0 

replacement 
100549B L2000229 I-5/NB Marine View Dr to SR 529 – Corridor & Interchange Improvements   CWA Corps Plant Establishment - weed control & plant 242,000 0 0 0 0 0 0 25,800 71,400 53,400 35,500 55,900 

replacement 
299930E 209703E US 97/Blewett Pass Passing Lane TPA USFS weed control/monitoring 4,000 0 0 250 3,750 0 0 0 0 0 0 0 

299930E 200201H US 2/97 Orondo Passing Lane TPA Corps, shoreline weed control/replanting monitoring 6,000 0 0 965 5,035 0 0 0 0 0 0 0 

299930E 200201K, US 2 Tumwater Canyon Bridge Replacements TPA USFS Weed control and planting. 93,150 0 0 0 16,200 16,200 20,250 20,250 20,250 0 0 
200201L 

299930E 228501X SR 285, West end of George Sellar Bridge TPA USFS Weed control and planting. 5,400 0 0 0 0 5,400 0 0 0 0 0 0 

299930E 201729A Moses Lake Mitigation Bank TPA Corp, HPA, Moses Lake weed control/replanting/ Monitoring 20,371 0 0 20,371 0 0 0 0 0 0 0 

299930E 200201E Peshastin Interchange Nickel HPA, Corps Permit, weed control/replanting/irrigation/bmp 23,279 0 0 17,839 5,440 0 0 0 0 0 0 0 
maintenance 

399930E 300518C Lacey Vic Noise Walls TPA Corps Plant Establishment - weed control & plant 20,000 0 0 877 19,123 0 0 0 0 0 0 0 
rep 

399930E 300581A I-5/Grand Mound to Maytown – Add Lanes and Replace Intersection Nickel COE NWS-2007-284-SOD DOE 4281 Plant Establishment - weed control & plant 36,000 0 0 0 8,000 12,000 9,333 6,667 0 0 0 0 
Thurston Co. SSDP-2006102850 rep 

399930E 300581B Grand Mound to Maytown stage 2 Nickel Corps Plant Establishment - weed control & plant 80,000 0 0 1,869 0 0 0 0 0 78,131 0 0 
rep 

399930E 301636A SR 16/I-5 to Tacoma Narrows Bridge - Add HOV Lanes Nickel Corps Roadside Restoration 507,239 0 0 79,966 80,240 86,401 65,163 38,595 10,376 146,498 0 0 

399930E 310166B US 101/Blyn Vicinity - Add Passing Lanes Nickel COE NWS-2007-2102 WSDOT Plant Establishment - weed control & plant 19,850 0 0 19,850 0 0 0 0 0 0 0 0 
rep 

399930E 310118C US 101/Unnamed Tributary to Lower Salmon Creek - Fish Barrier TPA COE NWS-2011-105-DOT DOE Plant Establishment - weed control & plant 22,956 0 0 11,632 11,324 0 0 0 0 0 0 0 
HPA #122536-2 rep 

399930E 310126B Hoodsport Slope Repair TPA Corps Revegetation 13,289 0 0 0 13,289 0 0 0 0 0 0 0 

399930E 310126C US 101/Hoodsport Vicinity - Stabilize Slope TPA COE NWS-2008-890-SOD Mitigation/Roadside Restoration 11,861 0 0 1,220 6,727 3,914 0 0 0 0 0 0 

399930E 341015A SR 410/214th Ave E to 234th - Add Lanes - (Fennel Cr extension/Kelly Farm) TPA COE NWS-2009-280 DOT Mitigation/Roadside Restoration 463,117 0 0 9,541 60,773 59,337 206,120 89,055 7,333 30,958 0 0 
Pierce Co. CAO #660013,660015,& 
660016 

399930E 351018C Yelm Loop Stage 1 TPA Corps Scatter Cr pocket Gopher Mit site 0 0 0 0 0 0 0 0 0 0 0 0 

399930E 351025A Yelm Loop TPA Corps 19,990 0 0 19,990 0 0 0 0 0 0 0 0 
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PIN 

499930E 

499930E 

Source PIN Source Project Title 

400506H I-5/NE 134th St Interchange (I-5/I-205) - Rebuild Interchange 

400506I I-5/SR 501 Ridgefield Interchange - Rebuild Interchange 

Rev. 
Package 

Nickel 

TPA 

Permit Activity 

Corps 404, Ecology 401, HPA, BA/BO 
commitments, Clark County CAO permits 
(wetland and buffer, habitat ), stormwater 
management, RCP 

40 acres of wetland mitigation on two sites, 
constructed stormwater wetlands, major 
roadside restoration. Activities: Vegetation 
management, weed control, plant 
replacement (includes traffic control), 
irrigation management, vandalism repair, 
annual permit fees 

Corps 404, Ecology 401, HPA, BA/BO 
commitments, City of Ridgefield AND Clark 
County CAO permits (wetland and buffer, 
habitat), stormwater management, RCP 

10 acres wetland mitigation, constructed 
stormwater wetlands, roadside restoration. 
Activities: Vegetation management, weed 
control, plant replacement (includes traffic 
control), irrigation management, vandalism 
repair, annual permit fees. 

Total Prior 09 - 11 

257,500 0 0 

198,200 0 0 

11 - 13 

0 

0 

13 - 15 

42,273 

56,576 

15 - 17 

41,463 

56,625 

17 - 19 

119,512 

47,500 

19 - 21 

36,178 

25,000 

21 - 23 

18,074 

12,499 

23 - 25 

0 

0 

25 - 27 

0 

0 

Future 

0 

0 

499930E 

499930E 

499930E 

400507R 

400508W 

400510A 

I-5/Rush Rd to 13th St - Add Lanes 

I-5/Mellen Street I/C to Grand Mound I/C - Add Lanes 

I-5/SR 432 Talley Way Interchanges - Rebuild Interchanges 

Nickel 

TPA 

TPA 

Corps 404, Ecology 401, HPA, BA/BO 
commitments, Lewis County AND City of 
Chehalis CAO permits (wetland and buffer, 
riparian), stormwater management, RCP 

5 acres wetland conversion mitigation, 2 
acres riparian mitigation, constructed 
stormwater wetlands, limited roadside 
restoration. Activities: Vegetation 
management, weed control, plant 
replacement (includes traffic control), 
irrigation management vandalism repair 

Corps 404, Ecology 401, HPA, BA/BO 
commitments, Lewis County AND 
Thurston County CAO permits (wetland 
and buffer, habitat, oak woodland), 
stormwater management. 

30 acres wetland enhancement for off-site 
flow control mitigation, 10 acres oak 
woodland mitigation, 20 acres wetland 
buffer re-establishment, temporary wetland 
impact re-establishment. Activities: 
Vegetation management, weed control, 
plant replacement, vandalism repair, 
hydrology monitoring 

Corps 404, Ecology 401, HPA, BA/BO 
commitments, City of Longview AND 
Cowlitz County CAO permits (wetland and 
buffer, habitat), RCP 

40 acres wetland mitigation on two sites, 
buffer mitigation, constructed stormwater 
wetlands, roadside restoration. Activities: 
Vegetation management, weed control, 
plant replacement (includes traffic control), 
vandalism repair. 

28,093 

270,672 

290,000 

0 

0 

0 

0 

0 

0 

8,093 

0 

0 

0 

68,784 

68,745 

20,000 

101,300 

51,257 

0 

40,586 

85,000 

0 

36,001 

60,000 

0 

24,001 

24,998 

0 

0 

0 

0 

0 

0 

0 

0 

0 

499930E 

499930E 

400511W 

400599R 

I-5/ Mellen Street to Blakeslee Junction - Add Lanes, I/C Improvements 

I-5/SR 502 Interchange - Build Interchange Nickel 
Corps 

Corps 404, Ecology 401, HPA, BA/BO 
commitments, Clark County CAO permits 
(wetland and buffer, habitat), RCP 

40 acres wetland mitigation, 10 acres 
riparian habitat mitigation on multiple sites, 
buffer mitigation, roadside restoration. 
Activities: Vegetation management, weed 
control, plant replacement (includes traffic 
control), irrigation management, vandalism 
repair, annual permit fees. 

194,334 

320,241 

0 

0 

0 

0 

0 

124,931 

10,602 

45,281 

58,734 

52,636 

49,999 

77,902 

37,499 

19,490 

25,000 

0 

12,500 

0 

0 

0 

0 

0 

499930E 

499930E 

499930E 

499930E 

499930E 

400612A 

400612B 

400694A 

400694B 

401409W 

SR 6/Rock Creek Br E - Replace Bridge 

SR 6/Rock Creek Br W - Replace Bridge 

SR 6/Willapa River Br - Replace Bridge 

SR 6/S Fork Chehalis River Bridge - Replace Bridge 

SR 14/Camas Washougal - Add Lanes and Build Interchange 

TPA 

TPA 

TPA 

TPA 

TPA 

Corps 404, Ecology 401, HPA, BA/BO 
commitments, Lewis County CAO permits 
(wetland and buffer, habitat) 

3 acres wetland mitigation. Activities: 
Vegetation management, weed control, 
plant replacement, vandalism repair, 
annual permit fees. 

Corps 404, Ecology 401, HPA, BA/BO 
commitments, Lewis County CAO permits 
(wetland and buffer, habitat) 

3 acres wetland mitigation. Activities: 
Vegetation management, weed control, 
plant replacement, vandalism repair, 
annual permit fees. 

Corps 404, Ecology 401,  BA/BO 
commitments, Pacific County CAO permits 
(wetland and buffer) 

On-site estuarine wetland restoration 
(primary mitigation at Tarlatt Slough 
Advanced mitigation site). Activities: 
Vegetation management, weed control, 
plant replacement, vandalism repair 

Corps 404, Ecology 401, HPA, BA/BO 
commitments, Lewis County CAO permits 
(wetland and buffer, habitat) 

On-site buffer and riparian mitigation. 
Activities: Vegetation management, weed 
control, plant replacement, vandalism 
repair, annual permit fees 

Corps 404, Ecology 401, HPA, BA/BO 
commitments, City of Camas AND City of 
Washougal CAO permits ( buffer, habitat), 
stormwater management, RCP 

5 acre riparian mitigation, up to 5 acres of 
natural dispersion area (includes wetland 
and buffer enhancement), roadside 
restoration. Activities: Vegetation 
management, weed control, plant 
replacement, irrigation management, 
vandalism repair, annual permit fees. 

85,000 

90,000 

85,000 

44,000 

135,628 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

5,885 

0 

0 

0 

0 

8,729 

9,824 

25,000 

30,000 

25,000 

29,386 

27,005 

24,000 

24,000 

24,000 

0 

48,880 

18,000 

18,000 

18,000 

0 

30,654 

12,000 

12,000 

12,000 

0 

11,922 

6,000 

6,000 

6,000 

0 

7,344 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

499930E 

499930E 

499930E 

499930E 

499930E 

499930E 

409712W 

410104A 

410194A 

410510A 

410510B 

420511A 

US 97/North of Goldendale - Wildlife Habitat Connectivity 

US 101/Middle Nemah River Br - Replace Bridge 

US 101/Bone River Bridge - Replace Bridge 

SR 105/Smith Creek Br - Replace Bridge 

SR 105/North River Br - Replace Bridge 

I-205/Mill Plain Interchange to NE 18th St - Build Interchange - Stage 2 

TPA 

TPA 

TPA 

TPA 

TPA 

TPA 

Corps 404, Ecology 401,  BA/BO 
commitments, Pacific County CAO permits 
(wetland and buffer) 

On-site estuarine wetland restoration 
(primary mitigation at Tarlatt Slough 
Advanced mitigation site). Activities: 
Vegetation management, weed control, 
plant replacement, vandalism repair 

Corps 404, Ecology 401,  BA/BO 
commitments, Pacific County CAO permits 
(wetland and buffer) 

On-site estuarine wetland restoration 
(primary mitigation at Tarlatt Slough 
Advanced mitigation site). Activities: 
Vegetation management, weed control, 
plant replacement, vandalism repair 

Corps 404, Ecology 401,  BA/BO 
commitments, Pacific County CAO permits 
(wetland and buffer) 

On-site estuarine wetland restoration 
(primary mitigation at Tarlatt Slough 
Advanced mitigation site). Activities: 
Vegetation management, weed control, 
plant replacement, vandalism repair 

Corps 404, Ecology 401,  BA/BO 
commitments, Pacific County CAO permits 
(wetland and buffer) 

On-site estuarine wetland restoration 
(primary mitigation at Tarlatt Slough 
Advanced mitigation site). Activities: 
Vegetation management, weed control, 
plant replacement, vandalism repair 

BA/BO commitments, City CAO permits, 
various City development permits, RCP

 Activities: Vegetation management, weed 
control, plant replacement, irrigation 
management, vandalism repair 

20,000 

80,000 

90,000 

80,000 

85,000 

120,000 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

320 

0 

0 

0 

0 

0 

19,680 

20,000 

20,000 

20,000 

25,000 

0 

0 

24,000 

28,000 

24,000 

24,000 

50,000 

0 

18,000 

21,000 

18,000 

18,000 

40,000 

0 

12,000 

14,000 

12,000 

12,000 

30,000 

0 

6,000 

7,000 

6,000 

6,000 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 
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Permit Activity Total Prior 09 - 11 11 - 13 13 - 15 15 - 17 17 - 19 19 - 21 21 - 23 23 - 25 25 - 27 Future 

499930E 450000A SR 500/St Johns Blvd - Build Interchange TPA Corps 404, Ecology 401, HPA, BA/BO 
commitments, City of Vancouver AND 
Clark County CAO permits (wetland and 
buffer, habitat), RCP 

10 acres wetland mitigation, constructed 
stormwater wetlands, roadside restoration. 
Activities: Vegetation management, weed 
control, plant replacement (includes traffic 
control), irrigation management, vandalism 
repair, annual permit fees. 

192,750 0 0 0 52,990 55,619 50,051 22,733 11,357 0 0 0 

499930E 450208W SR 502/I-5 to Battle Ground - Add Lanes Nickel/TPA Corps 404, Ecology 401, HPA, BA/BO 
commitments, Clark County CAO permits 
(wetland and buffer, habitat), stormwater 
management, RCP 

100+ acres wetland mitigation on multiple 
sites, undetermined habitat mitigation on 
multiple sites, buffer mitigation, constructed 
stormwater wetlands, roadside restoration. 
Activities: Vegetation management, weed 
control, plant replacement (includes traffic 
control), irrigation management, vandalism 
repair, annual permit fees. 

653,062 0 0 0 173,687 265,092 122,094 41,080 37,911 13,198 0 0 

499930E 450393A SR 503/Lewisville Park Vicinity - Add Climbing Lane TPA Corps 404, Ecology 401, HPA, BA/BO 
commitments, Clark County CAO permits 
(wetland and buffer, habitat) 

5 acres wetland mitigation, 2 acres 
habitat/riparian mitigation. Activities: 
Vegetation management, weed control, 
plant replacement, vandalism repair, 
annual permit fees. 

72,540 0 0 11,877 23,617 17,407 10,000 9,639 0 0 0 0 

499930E 400595A I-5/Salmon Creek to I-205 - Widening - Environmental Mitigation Nickel Corps 404, Ecology 401, HPA, BA/BO 
commitments, Clark County CAO permits 
(wetland and buffer, habitat), RCP 

10 acres habitat mitigation, 0.5 acres 
wetland mitigation, stream realignment, 
limited roadside restoration. Activities: 
Vegetation management, weed control, 
plant replacement (includes traffic control), 
irrigation management, vandalism repair, 
annual permit fees 

43,064 0 0 25,203 9,862 4,000 4,000 0 0 0 0 0 

499930E 414206F SR 142/Bowman Cr/Snyder Canyon Cr Fish Pass. - Environmental Mit. TPA Corps 404, Ecology 401, HPA, BA/BO 
commitments, Klickitat County CAO 
permits ( buffer, habitat) 

2 acre wetland/riparian mitigation site, 
stream channel realignment. Activities: 
Vegetation management, weed control, 
plant replacement, vandalism repair 

23,500 0 0 1,683 3,634 18,183 0 0 0 0 0 0 

499930E 420508A I-205/Mill Plain I/C to NE 18th St - Stage 1 - Env. Mitigation TPA BA/BO commitments, City CAO permits, 
various City development permits, RCP

 Activities: Vegetation management, weed 
control, plant replacement, irrigation 
management, vandalism repair 

56,615 0 0 35,919 15,696 5,000 0 0 0 0 0 0 

499930E 450008A SR 500/I-205 Merge Lanes - Environmental Mitigation TPA Corps 404, Ecology 401, BA/BO 
commitments, City of Vancouver CAO 
permits (wetland and buffer) 

0.5 acres wetland/riparian mitigation. 
Activities: Vegetation management, weed 
control, plant replacement, vandalism 
repair, annual permit fees 

7,652 0 0 2,004 648 5,000 0 0 0 0 0 0 

SR 6 Tarlatt Slough Environmental Mitigation TPA 433,865 0 0 0 0 36,900 396,365 0 0 0 600 0 

599930E 501203X US 12/Frenchtown Vicinity to Walla Walla - Add Lanes Nickel/TPA ACOE 404 
Ecology 401 
HPA 

Compensatory mitigation site management 
required through 2015 by Corps of 
Engineers and Department of Ecology. 
Includes site management oversight, plan 
approval, and adaptive management to 
achieve success. 

51,040 0 0 31,040 20,000 0 0 0 0 0 0 0 

599930E 501213E US 12/Naches River N of Yakima - Stabilize Slopes TPA Corps Roadside restoration 35,835 0 0 9,026 5,000 21,809 0 0 0 0 0 0 

599930E 508201O I-82/Valley Mall Blvd - Rebuild Interchange TPA ACOE #NWS-2009-121 
Ecology 401 
HPA 

Compensatory mitigation site management 
to meet Corps of Engineers and 
Department of Ecology permit 
requirements. Includes vegetation 
management, plantings, irrigation, and soil 
amendments. 

72,790 0 0 8,772 32,452 31,566 0 0 0 0 0 0 

599930E 541002L SR 410/Rattlesnake Creek - Stabilize Slopes TPA HPA 
Ecology 401 

Roadside restoration to meet Yakima 
County, WDFW, NMFS, and USFWS 
mitigation requirements. Includes 
vegetation management, replantings, and 
irrigation maintenance. 

15,492 0 0 9,860 5,632 0 0 0 0 0 0 0 

599930E 524002C SR 240/Yakima River Vic - Remediation of Failing Wetland Mitigation Site Nickel HPA 
Ecology 401 

Weed control, site management, and other 
future work to meet permitting 
requirements. 

141,791 0 0 0 0 52,398 89,393 0 0 0 0 0 

Management of Environmental Mitigation Site for SR 27 Weed control,replanting 115,225 0 0 0 0 0 63,362 51,862 0 0 0 0 

699930E 602704A SR 27 Pine Creek Bridge Replacement TPA Corps Permit Mitigation Weed control,replanting 144,720 0 0 1,314 251 5,039 67,612 70,504 0 0 0 0 

699930E 627000E SR 270 Pulman to Idaho State Line Nickel Corps Permit Mitigation Weed control,replanting 464,274 0 0 92,508 77,881 47,198 246,687 0 0 0 0 0 

699930E 600003A North Spokane Corridor Nickel Corps Permit Mitigation Weed control,replanting 230,192 0 0 0 3,658 924 110,409 115,201 0 0 0 0 

852030E 8BI1003 SR 520 Bridge Replacement and HOV TPA Monitoring to fulfill commitments to 
resource agencies. 

1,365,081 0 0 0 0 0 475,781 274,859 234,840 279,162 84,124 16,315 
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