
The Honorable Jake Fey 
Chair, House Transportation Committee 
P.O. Box 40600 
Olympia WA 98504-0600 

September 24, 2019 

The Honorable Steve Hobbs  
Chair, Senate Transportation Committee 
P.O. Box 40414 
Olympia WA 98504-0414 

David Schumacher 
Director, Office of Financial Management 
P.O. Box 43113 
Olympia, WA 98504-3113 

RE:  Advancing Connecting Washington projects 

Dear Director Schumacher, Senator Hobbs and Representative Fey, 

We are writing in regards to ESHB 1160.SL, Subsections 306(22)(a), (i), and (b), 
which allows the Washington State Department of Transportation (WSDOT) on a 
pilot basis to advance the delivery of a specifically identified list of Connecting 
Washington-funded projects.  Under these provisos, work on the projects can start 
in the 2019-21 biennium “…if the department expects to have substantial 
reappropriations for the 2021-2023 fiscal biennium…” The proviso requires the 
department to provide appropriate notice to the Office of Financial Management 
(OFM) and the Legislature Transportation Committees before advancing projects. 

The department has identified Connecting Washington projects in the Highway 
Improvement Program with an appropriation that cannot be used in 2019-21 that 
will be used to advance projects identified in ESHB 1160.SL, Subsections 
306(22)(a), (i), and (b).  Based on the proviso language, this expectation is 
sufficient to advance Connecting Washington projects if by advancing the 
projects it does not “…hinder the delivery of the projects for which the 
reappropriations are necessary for the 2019-21 biennium.” 

Below is a Connecting Washington project that the department will advance, 
including an estimated amount that will be advanced and associated benefits. Over 
the biennium, the department will monitor the cash flow needs of these projects to 
ensure that they do not jeopardize the delivery schedule of other Connecting 
Washington projects. 
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Advance Project No. Title N

Highway Improvement (I) projects identified for advancement in Section 306 (22)(a), (i), and (b) 
Yes T21100R I-82 Yakima – Union Gap Economic

Development Improvements
Advancing $4.0 million 
into 2019-21 for 
Preliminary Engineering 
and Construction to start 
design and site cleanup 
activities.  Attachment A 
has more information on 
the advancement. 

In closing, WSDOT appreciates the flexibility the Legislature has provided on a 
pilot basis. We look forward to continuing the conversation on providing 
additional tools needed in order for WSDOT to deliver on legislative 
expectations.  

Please contact Jay Alexander, CPDM Director at (360) 705-7121 or via email at 
Jay.Alexander@wsdot.wa.gov if you have questions or need additional 
information regarding the expected reappropriation level or the projects that are 
being advanced. 

Sincerely, 

Roger Millar, PE, FASCE, FAICP 
Secretary of Transportation 

cc: Kelly Simpson,STC 
Mark Matteson, HTC 
Erik Hansen, OFM 

mailto:Jay.Alexander@wsdot.wa.gov
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Attachment A 

Notification Type: Section 306 (22)(a)(i) pilot basis advancement 

Type of Change: 

Budget 
Total Project Cost 

 Biennial Aging 

Revenue Package  CWA

Project Title: I-82 Yakima - Union Gap Economic Development Improvements

Project Number: T21100R 

Program: Improvement 

WSDOT Region: SCR 

County: Yakima 

Leg. District: 15 

Project Description from 19LEGFIN: 

I-82 in the Yakima vicinity has become increasingly congested with development in the
greater Yakima area adding to freeway traffic. This project will increase capacity on I-
82 between the US 12 interchange and the SR 24/Nob Hill Blvd interchange and
improve on/off connections in conjunction with the Yakima County East/West
Connector project and related local network improvements.

Justification of Need: 

1. What is the requested change to this project?

Using authority provided in ESHB1160 Section 306 (22)(a)(i) to advance $2.0 
million from the 2021-23 biennium into 2019-21 for Preliminary Engineering and 
$2.0 million from 2023-25 into 2019-21 for the construction phase. 

2. Why is this requested change needed?

This project is part of a three-way partnership between Yakima, Yakima County, and 
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WSDOT.  The city and county portions of the project are currently under design with 
construction of initial phases scheduled in 2020.  Advanced PE funds will be used 
for necessary engineering activities needed to coordinate plans between the 
partners.  Advancement of construction funds is being requested to participate with 
Yakima in site clean-up activities needed along the new eastbound ramps that 
access the CW funded East-West Corridor crossing of I-82. 

A. What alternatives were explored and why was this alternative chosen?

This project is funded primarily with CWA funds.  Program capacity exists within
existing appropriation levels.  This approach makes use of the existing capacity.

Current Plan: 

Project 
Phase 

19-21 21-23 23-25 25-27 27-29 29-31 Total 

PE 0 3,943,000 608,0000 0 0 0 4,551,000 

RW 0 588,000 313,000 0 0 0 901,000 

CN 0 0 43,855,000 15,106,0000 0 0 58,961,000 

TOTAL 0 4,531,000 44,776,000 15,106,0000 0 0 64,413,000 

Proposed Plan: 

Project 
Phase 

19-21 21-23 23-25 25-27 27-29 29-31 Total 

PE 2,000,0000 1,943,000 608,0000 0 0 0 4,551,000 

RW 0 588,000 313,000 0 0 0 901,000 

CN 2,000,000 0 41,855,000 15,106,0000 0 0 58,961,000 

TOTAL 4,000,000 2,531,000 42,776,000 15,106,0000 0 0 64,413,000 


	Section306(22)(a)-CW-Project-Advancement-AttachmentA



