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D3 100010T Northwest Region TMC Improvements                                       17,000  17,000  13,523,000  13,523,000            X

D3 888899M Dayton Ave RHQ ‐ Purchase Furniture 4,028,000  4,028,000                X
2019 budget request ‐ Purchase furniture for renovation at the Dayton Ave 
building.  This is needed so WSDOT can occupy a smaller footprint to make 
room for Dept. of Ecology.

D3 D300701 Statewide Administrative Support                                        979,000  979,000  13,014,000  13,014,000    791,607          X
D3 D309701 Preservation and Improvement Minor Works Projects            4,099,000  4,099,000  53,243,000  42,954,000  (10,289,000)   1,942,305  653,000 1/6/2017 498,357 4 X Difference is due to prior biennium expenditures dropping off.
D3 D311701 NPDES Facilities Projects                                               495,000  495,000  2,825,000  2,245,000  (580,000)   161,605  6/8/2018 106,400 3 X Difference is due to prior biennium expenditures dropping off.
D3 D398136 NPDES Facilities Construction and Renovation                            66,000  66,000  1,139,000  1,139,000    374,883  552,400 3/16/2015 608,449 2 X
D3 D398898 Existing Facilities Building Codes Compliance                           458,000  458,000  2,063,000  2,063,000    492,978  2/18/2015 273,374 X
D3 D399301 Olympic Region Headquarters Facility Site Debt Service           573,000  573,000  6,128,000  6,128,000    287,250          X

D3 L1000151 Olympic Region Maintenance and Administration Facility         17,237,000  15,166,000  (2,071,000) 58,539,000  58,539,000    2,498,864          X

$2.5 million of planned expenditures deferred to future biennia.  The cash 
flow has been updated given the additional legislative clarity on scope and 
budget provided during the 2018 legislative session.

D3 L2000079 Euclid Ave Administration Facility Consolidation Project           9,300,000  9,300,000  12,000,000  12,000,000    9,267,492  8,900,000 10/3/2016 8,690,000 2 X

D3 L2000287 Northwest Region Headquarters Renovation                                3,400,000  1,764,000  (1,636,000) 46,500,000  18,000,000  (28,500,000)   637,891          X

The expenditure of 17‐19 funds are restricted by the Section 305(3) proviso.  
Given those restrictions the department does not believe the entire 
appropriation can be spent in 17‐19. The current plan represents the 
expenditures  deemed necessary to meet proviso requirements and 
maintain overall project schedule. Total cost reduction reflects the $28.5 
million contribution from the Certificate of Participation (COP) financing.

I1 000015R Dept of Revenue ‐ Sales Tax on Projects on Federal/Tribal land    13,000  13,000  99,000  99,000            X

I1 099904Q Future Federal Earmarks for Improvement Program              20,000,000  20,000,000  160,000,000  160,000,000            X
I1 099905Q Future Local Funds for Improvement Program                              10,000,000  10,000,000  80,000,000  80,000,000            X
I1 0BI1002 Pedestrian & Bicycle Improvements                                       46,000  46,000  3,474,000  3,474,000    7,419  7/1/2017 6/30/2027 294,736 7/11/2011 391,314 1 X

I1 0BI100A Mobility Reappropriation for Projects Assumed to be Complete    8,000  8,000  14,136,000  14,136,000    7/1/2017 6/30/2027 3,455,654 6/1/2004 2,482,000 5 X

I1 100098U
WA‐BC Joint Transportation Action Plan ‐ Int'l Mobility & Trade 

Corridor
212,000  212,000  546,000  741,000  195,000    225,057          X

2019 budget request to continue funding for Cross‐Border Coordination 
through participation in the International Mobility and Trade Program 
(IMTC).

I1 100502B I‐5/SR 161/SR 18 Interchange Improvements ‐ Stage 2            228,000  228,000  1,902,000  1,902,000    259,245          X

I1 100521W I‐5/NB Seneca St to SR 520 ‐ Mobility Improvements             18,410,000  3,897,000  (14,513,000) 20,517,000  21,234,000  717,000    1,053,270  12/3/2018 10/5/2020         X

February 2019 Watch List:  The bids on the project exceeded the funding 
available for construction. The project will be delayed while the department 
develops alternatives to deliver the scope within budget.
$15 million is deferred out of 17‐19. The project was delayed awaiting 
funding from PSRC and to avoid a construction conflict with the I‐
5/Northbound Boeing Access Rd to NE Ravenna Bridge ‐ Pavement Repair 
project awarded in May, 2017. Additional delay one biennium to avoid 
construction overlap.  Engineer's estimate was updated prior 12/2018 
advertisement.  Total cost increase is due to higher than originally estimated 
costs for Traffic Data Accumulation, Ramp Metering System, ATMS, VMS 
System, Illumination System and Sign Bridge costs.  Additionally Bids were 
opened on February 6, 2019 that exceeded the engineers estimate by 35.68 
percent and bids were rejected.  In budget alternatives are being reviewed.

I1 100536D I‐5/SR 525 Interchange Phase                                             20,010,000  20,010,000    2/9/2026 10/31/2027         X
I1 100900F SR 9/212th St SE to 176th St SE, Stage 3 ‐ Add Lanes                     91,000  91,000  53,543,000  53,543,000    10,037  4/18/2011 11/22/2013 32,543,139 6/23/2011 24,297,000 6 X
I1 100904B SR 9/176th Street SE to SR 96 ‐ Widening                                7,026,000  7,026,000  22,076,000  22,076,000  4,019,582  1,909,511          X

I1 100914G SR 9/SR 96 to Marsh Rd ‐ Add Lanes and Improve Intersections    27,000  27,000  29,534,000  29,534,000    25,121  1/7/2008 11/25/2009 25,270,756 2/25/2008 18,877,586 7 X

I1 100916G SR 9/Lake Stevens Way to 20th St SE ‐ Improve Intersection       47,000  47,000  11,803,000  11,803,000    59,090  4/21/2008 7/29/2010         X

I1 100921G SR 9/SR 528 ‐ Improve Intersection                                       5,847,000  5,847,000    7/6/2033 10/1/2034         X
I1 100922G SR 9/84th St NE (Getchell Road) Improve Intersection            36,000  36,000  6,745,000  6,745,000    24,169  11/18/2013 11/21/2014 5,021,873 2/26/2014 5,699,005 3 X
I1 140504C I‐405/SR 167 Interchange ‐ Direct Connector                             296,000  296,000  41,618,000  41,618,000  13,816,000  256,066  7/7/2025 6/30/2027         X
I1 152201C SR 522/I‐5 to I‐405 ‐ Multimodal Improvements                           7,000  7,000  22,566,000  22,566,000    3,218  6/26/2006 10/17/2007 4,037,658 9/8/2006 4,037,653 4 X
I1 152234E SR 522/Snohomish River Bridge to US 2 ‐ Add Lanes              707,000  707,000  145,630,000  145,630,000    826,663  4/12/2010 12/15/2014 22,322,279 6/1/2010 15,514,435 8 X
I1 153160A SR 531/43rd Ave NE to 67th Ave. NE ‐ Widening                           212,000  212,000  1,879,000  1,879,000    102,921  9/22/2014 12/19/2014         X
I1 153915A SR 539/Lynden‐Aldergrove Port of Entry Improvements          141,000  141,000  7,501,000  7,501,000    42,346  3/31/2014 11/20/2014 3,803,077 5/7/2014 3,262,709 7 X
I1 1BI1001 SR 520/Bellevue Corridor Improvements ‐ East End              68,000  68,000  2,576,000  2,576,000    67,890          X

I1 202800D SR 28/Jct US 2 and US 97 to 9th St, Stage 1 ‐ New Alignment       493,000  493,000  40,075,000  40,075,000    243,012  9/21/2009 9/24/2015 118,438 5/5/2015 198,466 2 X

I1 202802J SR 28/Wenatchee to I‐90 ‐ Study                                         35,000  35,000  102,000  102,000            X

I1 202802V SR 28/E End of the George Sellar Bridge ‐ Construct Bypass        70,000  70,000  28,273,000  28,273,000    869  5/16/2011 5/23/2013 15,772,791 7/8/2011 16,363,378 5 X

I1 228501X
SR 285/W End of George Sellar Bridge ‐ Intersection 

Improvements        
9,000  9,000  17,437,000  17,437,000    5,417  4/30/2012 10/25/2013 10,182,525 6/18/2012 9,787,325 6 X

I1 300344D SR 3/Belfair Area ‐ Widening and Safety Improvements           2,385,000  2,385,000  26,485,000  26,485,000    2,085,276  4/13/2015 8/31/2017 9,809,649 5/29/2015 10,255,073 6 X

I1 300504A I‐5/Tacoma HOV Improvements (Nickel/TPA)                                255,428,000  236,363,000  (19,065,000) 1,478,546,000  1,478,546,000  6,470,000  187,704,110  3/28/2005 10/15/2023 103,100,763 6/10/2014 98,175,444 6 X
The decrease in planned 17‐19 expenditures reflects the updated 
contractor's delivery schedule with construction continuing through 2023.   
There is no change to the project completion date.

I1 300596T I‐5/SR 510 to SR 512 ‐ Mobility Improvements                             193,000  193,000  22,234,000  22,423,000  189,000    191,857  12/17/2012 2/19/2015 11,042,256 7/16/2013 9,823,888 3 X

I1 310101F US 101/Dawley Rd Vic to Blyn Highway ‐ Add Climbing Lane       3,218,000  3,218,000    7/6/2033 7/14/2034         X

I1 310102F US 101/Gardiner Vicinity ‐ Add Climbing Lane                             2,560,000  2,560,000    7/6/2026 1/20/2027         X
I1 310107B US 101/Shore Rd to Kitchen Rd ‐ Widening                                95,000  95,000  51,059,000  51,059,000    79,440  9/17/2012 10/5/2015 33,989,673 11/21/2012 27,069,690 9 X
I1 316118A SR 161/24th St E to Jovita ‐ Add Lanes                                  194,000  194,000  52,068,000  52,068,000    2/14/2011 8/21/2014 12,285,768 8/17/2011 11,927,624 4 X
I1 316118C SR 161/36th to Vicinity 24th St E ‐ Widen to 5 lanes                     31,386,000  31,386,000    1/4/2027 6/30/2027         X

Funding Variance Schedule Awarded Contracts(5) and (6) Status
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Comments 17-19 Q7(3) and (4)

Funding Variance Schedule Awarded Contracts(5) and (6) Status

I1 316706C SR 167/SR 410 to SR 18 ‐ Congestion Management               20,000  567,000  547,000  20,019,000  49,200,000  29,181,000    380,498  1/4/2021 10/15/2021 12          X

2019 budget request to increase funding install tolling equipment to extend 
the SR 167 HOT Lane in the northbound direction from SR 18 to SR 410 
interchange and address a fish passage barrier within the project limits.  The 
additional fish passage work will extend the construction duration by one 
year and will be operationally complete fall 2022.

I1 351025A SR 510/Yelm Loop ‐ New Alignment                                        2,000  2,000  29,349,000  29,349,000    12/28/2009 10/20/2010 8,835,366 3/4/2010 4,146,936 15 X
I1 370401A SR 704/Cross Base Highway ‐ New Alignment                                40,900,000  40,900,000    3/31/2008 8/26/2009 8,684,673 6/16/2008 7,350,281 8 X

I1 400506H I‐5/NE 134th St Interchange (I‐5/I‐205) ‐ Rebuild Interchange      219,000  219,000  85,698,000  85,698,000    57,834  5/2/2011 8/27/2014 20,598,245 6/22/2011 19,949,910 5 X

I1 400508W I‐5/Mellen Street I/C to Grand Mound I/C ‐ Add Lanes            3,185,000  3,185,000  152,966,000  152,966,000    2,566,398  2/16/2010 8/24/2016 28,025,230 4/15/2010 19,730,515 8 X

I1 400510A I‐5/SR 432 Talley Way Interchanges ‐ Rebuild Interchanges        15,000  15,000  34,913,000  34,913,000    354  9/28/2009 11/1/2011 30,928,999 12/15/2009 20,528,756 8 X

I1 400517A I‐5/Interstate Bridge Planning Inventory and Coordination 350,000  350,000  350,000  350,000                X

The appropriation provided in the 2017 session, as contained in SSB 5086, 
provided $350,000 specifically for work to deliver a report to the Legislature 
at the end of 2017.  This project has been added to the project list.

I1 401409W SR 14/Camas Washougal ‐ Add Lanes and Build Interchange       101,000  101,000  48,553,000  48,553,000    251,054  3/7/2011 10/23/2012 34,500,833 4/18/2011 28,618,804 9 X

I1 420511A
I‐205/Mill Plain Interchange to NE 18th St ‐ Build Interchange ‐ 

Stage 2
3,053,000  2,564,000  (489,000) 40,254,000  39,765,000  (489,000)   1,006,307  8/18/2014 7/20/2016 29,675,858 10/2/2014 24,309,057 7 X

This project cost reduction represents savings at project completion.  Funds 
held in a risk reserve are no longer needed and have been removed from the 
project.  These savings were partially used as a Section 601 TPA cashflow 
donor in April, 2018 for the SR 162/Orting Area ‐ Construct Pedestrian 
Evacuation Crossing. 

I1 450208W SR 502/I‐5 to Battle Ground ‐ Add Lanes                                 2,944,000  2,944,000  82,799,000  82,799,000    1,405,464  4/23/2012 6/27/2016 7,151,301 6/6/2012 5,194,043 4 X
I1 501203X US 12/Frenchtown Vicinity to Walla Walla ‐ Add Lanes            140,000  140,000  51,652,000  51,652,000    16,496  12/17/2007 7/23/2010 43,457,428 2/4/2008 33,732,740 8 X

I1 501210T
US 12/Nine Mile Hill to Woodward Canyon Vic ‐ Build New 

Highway         
1,775,000  1,274,000  (501,000) 5,337,000  5,346,000  9,000    878,963          X

Design and right of way only.  No construction on this line item.  $500K aged 
into 19‐21 to reflect updated right of way expenditure plan.

I1 502402E SR 24/I‐82 to Keys Rd ‐ Add Lanes                                       3,000  3,000  50,524,000  50,524,000    4  2/28/2005 6/28/2007 29,863,188 4/25/2005 33,963,845 3 X

I1 508208O
I‐82/US 12 Interchange to Yakima Ave ‐ Add lanes and Replace 

Bridges    
203,000  203,000  2,003,000  2,003,000            X

I1 524002G SR 240/Richland Y to Columbia Center I/C ‐ Add Lanes            5,000  5,000  41,021,000  41,021,000    792  12/20/2004 8/31/2012 32,815,309 2/23/2005 30,473,331 3 X
I1 524003S SR 240/Kingsgate Way ‐ Signalize Intersection                           212,000  836,000  624,000  452,000  1,076,000  624,000    733,385      477,984 1/22/2018 430,761 2 X Project increase due to addition of local funds.
I1 600010A US 395/North Spokane Corridor                                           19,733,000  13,815,000  (5,918,000) 229,709,000  223,658,000  (6,051,000)   12,748,900  4/16/2012 11/16/2018 18,733,358 9/13/2013 15,368,730 10 X Savings released at project completion.
I1 609049B I‐90/Spokane to Idaho State Line ‐ Corridor Design                      2,285,000  2,285,000  8,023,000  8,023,000    683,369          X
I1 800502K I‐5/SR 161/SR 18 ‐ Interchange Improvements                             1,243,000  65,000  (1,178,000) 89,276,000  88,094,000  (1,182,000)   64,681  4/12/2010 10/2/2015 1,427,615 1/21/2015 1,332,012 10 X Savings released at project closure.

I1 809936Z SR 99/Alaskan Way Viaduct ‐ Replacement                                 376,975,000  375,150,000  (1,825,000) 3,290,726,000  3,333,776,000  43,050,000  84,560,430  194,340,454  8/6/2007 1/17/2023 16,039,797 7/14/2008 17,039,595 4 X
2019 budget request of $43 million to fund the current estimate to 
complete from the June 2018 CRE that includes risks and inflation updates 
for the project remaining work.

I1 809940B SR 99/Viaduct Project ‐ Construction Mitigation                         12,500,000  12,500,000  35,170,000  38,691,000  3,521,000    10,726,750          X

2019 budget request of $3.5 million  to fund transit service enhancements 
and transportation demand management programming to mitigate 
construction‐related traffic impacts from Alaska Way Viaduct Replacement 
Project.  Provides funding for transit service enhancements and 
transportation demand management (TDM) programming to mitigate 
construction‐related traffic impacts from the Alaska Way Viaduct 
Replacement Project (AWVRP). The proposal extends funding for mitigation 
through project phases including viaduct demolition, decommissioning, and 
surface street connection projects, which will continue to impact traffic in 
downtown Seattle into 2020. The proposal also funds performance 
monitoring and analysis of transit performance in corridors impacted by 
AWVRP construction and tolling. 

I1 816701C
SR 167/8th St E Vic to S 277th St Vic ‐ Southbound Managed 

Lane         
2,553,000  2,493,000  (60,000) 83,931,000  83,931,000    1,927,244  8/20/2014 12/17/2016 53,172,330 12/9/2014 53,999,888 3 X

I1 840502B I‐405/SR 181 to SR 167 ‐ Widening                                       157,000  157,000  140,044,000  140,044,000    90,352  2/16/2007 12/11/2009 87,501,003 6/20/2007 91,500,005 3 X
I1 840541F I‐405/I‐90 to SE 8th St ‐ Widening                                       179,816,000  179,816,000    10/6/2006 9/22/2009 125,000,000 2/16/2007 124,000,000 3 X

I1 840551A
I‐405/NE 8th St to SR 520 Braided Ramps ‐ Interchange 

Improvements      
1,000  1,000  203,268,000  203,268,000    3/30/2009 5/22/2012 175,100,000 11/9/2009 107,500,000 3 X

I1 850901F SR 509/I‐5 to Sea‐Tac Freight & Congestion Relief                        6,000  6,000  31,347,000  31,347,000    706  6/5/2006 9/30/2009         X

I1 8BI1001 I‐405/South Renton Vicinity Stage 2 ‐ Widening (Nickel/TPA)      35,000  35,000  164,275,000  164,275,000    21,414  2/19/2008 8/13/2012 109,999,985 2/24/2009 83,599,000 3 X

I1 8BI1002 I‐405/Kirkland Vicinity Stage 2 ‐ Widening (Nickel/TPA)                 40,589,000  4,589,000  (36,000,000) 377,741,000  342,741,000  (35,000,000)   1,610,683  5/6/2009 10/31/2015 249,999,996 1/11/2012 155,500,001 4 X
$35 million TPA/Nickel savings transferred to I‐405 Renton to Bellevue 
(M00900R) as directed in the enacted budget bill ESSB 6106.SL Section 306 
(14).

I1 8BI1003 SR 520/ Bridge Replacement and HOV (Nickel/TPA)              91,486,000  61,701,000  (29,785,000) 2,681,389,000  2,679,892,000  (1,497,000) 19,705,151  55,532,439  4/23/2007 11/16/2018 834,214 9/8/2009 766,504 4 X

The project is taking longer than anticipated to address final close out items 
with the contract and property disposal.  Project aging has been updated to 
reflect this change.  Additionally, the project cost reduction is due to future 
environmental mitigation costs being transferred to the programmatic line 
item 0BI4ENV.

I1 8BI1006 I‐405/Renton to Bellevue Widening and Express Toll Lanes        4,136,000  4,136,000  21,656,000  21,656,000    4,055,716          X

I1 8BI1009 SR 520/Repayment of Sales Tax for Bridge Replacement          159,400,000  159,400,000            X
I1 L1000033 Lake Washington Congestion Management                                   288,000  288,000  86,931,000  86,931,000    148  6/15/2009 12/29/2011         X
I1 L1000059 SR 523 Corridor Study                                                   135,000  135,000  316,000  316,000            X
I1 L1000098 SR 520/124th St Interchange (Design and Right of Way)           40,900,000  40,900,000    10/10/2022 1/20/2026         X
I1 L1000099 I‐5/Slater Road Interchange ‐ Improvements                               21,100,000  21,100,000    10/10/2022 10/5/2024         X

I1 L1000110 I‐405/NE 132nd Interchange ‐ Totem Lake                                 8,000,000  8,000,000  75,000,000  83,000,000  8,000,000    5,146,560  1/15/2021 12/15/2023         X
2019 budget request for $8 million in 21‐23 to fund the replacement of the 
fish culvert impacted by the CWA funded project.

I1 L1000111 I‐5/179th St Interchange                                                500,000  500,000  50,500,000  50,500,000    268,266  5/26/2026 10/1/2028         X
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I1 L1000113 I‐90/SR 18 Interchange Improvements                                     5,000,000  3,453,000  (1,547,000) 150,000,000  150,602,000  602,000    2,365,189  9/8/2020 10/30/2023         X

The increase is due to adding local contribution to the CN phase from the 
City of Snoqualmie for an early stage of the project that will construct an 
auxiliary on‐ramp from Snoqualmie Parkway to WB I‐90.  The cash flow 
decrease in 17‐19 is due to consultant delivery and billing.

I1 L1000114 SR 531/43rd Ave NE to 67th Ave NE ‐ Corridor Improvements     39,300,000  39,300,000    10/10/2022 1/15/2025         X

I1 L1000120 SR 18 Eastbound Off‐Ramp                                                15,000,000  3,160,000  (11,840,000) 15,000,000  15,000,000    416,173  10/7/2019 10/15/2020         X

This project had all three phases (PE, RW, and CN) funded in one biennium, 
which is not a feasible delivery schedule.  The project may also require an 
interchange justification report (IJR) before design can begin.  The project 
has been reaged to allow appropriation, so the project can continue work in 
2019‐21 before the reappropriation process in the 2020 supplemental 
budget.

I1 L1000157 SR 14 Access Improvements                                               2,193,000  2,193,000  7,500,000  7,500,000    1,072,259  4/29/2019 8/30/2020         X

I1 L1000158 US 2 Trestle IJR                                                        2,942,000  1,992,000  (950,000) 3,501,000  3,501,000    1,263,524          X
Expenditure plan re‐aging to provide appropriation in 19‐21 biennium.

I1 L1000163 I‐405 NB Hard Shoulder Running ‐‐ SR 527 to I‐5                         3,258,000  3,222,000  (36,000) 11,586,000  11,586,000    3,257,123  9/19/2016 4/24/2017 7,200,000 11/28/2016 7,290,000 3 X
I1 L1000176 SR 99/I‐5 Interchange ‐ Fife                                            500,000  500,000  500,000  500,000    12/3/2018 5/31/2019         X

I1 L1000199 SR 18 Widening ‐ Issaquah/Hobart Rd to Raging River             100,000  100,000  1,000,000  1,000,000    188          X
Advancing $100 thousand of Special Cat C funds into 2017‐19 for consultant 
procurement prior to start of project.

I1 L1100048 31st Ave SW Overpass Widening and Improvement              945,000  215,000  (730,000) 1,102,000  1,106,000  4,000    213,533          X Expenditure plan re‐aging to reflect updated delivery plan.

I1 L1100101 SR 520/148th Ave NE Overlake Access Ramp                                40,700,000  2,980,000  (37,720,000) 68,000,000  68,000,000    1,116,207  3/1/2019 6  10/1/2021 12          X

June 2018 Watch List:  The right‐of‐way certification has been delayed by 18 
months from 2/6/19 to 8/3/20.  One of the property owners would not sign 
the Access Hearing Waiver, which requires an Access Hearing to take place. 
The hearing is expected to take place in late fall 2018 with an approved RW 
Plan by summer 2019. When the hearing is complete, acquisition can begin.  
This has delayed the advertisement date by five months from 3/1/19 to 
9/9/19, which has delayed the construction season by one year to 2020 and 
the operationally complete date by one year to spring 2021.  $37.7 million 
deferred from 17‐19. 

I1 L1100110 I‐5/Marvin Road/SR 510 Interchange                                      50,626,000  50,626,000  72,000,000  72,000,000    17,966,228  4/9/2018 3  12/30/2020 32,593,625 9/6/2018 25,935,935 9 X
I1 L2000057 SR 26/Dusty to Colfax ‐ Add Climbing Lanes                               11,150,000  11,150,000    3/10/2025 11/14/2025         X
I1 L2000058 US 195/Colfax to Spangle ‐ Add Passing Lane                             10,062,000  10,062,000  11,650,000  11,650,000    9,119,786  4/24/2017 11/29/2018 2,945,302 6/20/2017 3,199,999 2 X
I1 L2000061 SR 28/SR 285, North Wenatchee Area Improvements             500,000  500,000  23,000,000  23,000,000    189,930  5/30/2023 12/20/2026         X

I1 L2000094 I‐90/Medical Lake & Geiger Interchanges                                 4,000,000  8,000,000  4,000,000  26,600,000  26,600,000    2,508,671  10/14/2019 (7) 11/30/2020         X

The department has submitted a Section 601 request to accelerate the cash 
flow on the I‐90/Medical Lake & Geiger Interchanges (L2000094) project. 
This funding request will advance the construction phase by 7 months 
allowing construction to be coordinated with a significant commercial 
distribution development in the vicinity.

I1 L2000099 I‐5/Mill Plain Boulevard                                                 97,700,000  97,700,000    2/17/2026 10/8/2028         X
I1 L2000102 SR 14/I‐205 to SE 164th Ave ‐ Auxiliary Lanes                           3,918,000  3,918,000  25,000,000  25,000,000    1,766,672  6/15/2020 7/26/2022         X
I1 L2000107 SR 162 Study/Design                                                     87,000  87,000  396,000  396,000    36          X
I1 L2000118 SR 539/Guide Meridian                                                    40,000,000  40,000,000    1/20/2026 12/31/2027         X

I1 L2000119 I‐5/Northbound on‐ramp at Bakerview                                     1,300,000  3,500,000  2,200,000  10,000,000  10,000,000    999,714  10/7/2019 10/15/2020         X
Per the provisions of Section 306(28) ‐ Advancing $2.2 million into 2017‐19 
to ensure funding is available for right of way acquisition.  Approved 
November 2018.

I1 L2000122 I‐90/Barker to Harvard ‐ Improve Interchanges & Local Roads     500,000  3,250,000  2,750,000  26,900,000  26,900,000    934,155  10/16/2028 (5) 11/29/2029         X

Section 601 CWA $2.75M cashflow transfer for design coordination between 
WSDOT and the Cities of Liberty and Spokane Valley.  This advancement 
funds the completion of design and right of way acquisition for the Harvard 
bridge widening and Barker Road interchange ramp terminals and leverages 
local efforts resulting a significant deliverable for the overall project. 

I1 L2000123 I‐82/ EB WB On and Off Ramps                                            9,000,000  17,100,000  8,100,000  34,400,000  34,400,000    4,835,770  8/1/2018 10/31/2019 15,949,437 11/15/2018 14,128,990 3 X

Section 601 CWA $8.1M cashflow transfer to advance construction to allow 
for one construction season delivery.  Funding is needed to advance the 
start of construction five months to allow the project to be completed in 
one construction season instead of two construction seasons as originally 
anticipated. During design it was determined that this project could be 
constructed in one construction season, which will be a more efficient 
delivery. This will also likely reduce the cost of the project. The amount of 
possible savings will be clearer once the Request for Proposal is advertised 
later this summer.

I1 L2000124 I‐90/Front Street IJR                                                   2,300,000  2,300,000  2,300,000  2,300,000    1,717,208          X
I1 L2000127 US 395/Ridgeline Intersection                                           4,000,000  4,000,000  21,000,000  21,000,000    10/21/2019 11/30/2020         X
I1 L2000139 I‐5/156th NE Interchange in Marysville                                   42,000,000  42,000,000    9/18/2028 5/15/2030         X
I1 L2000163 Dolarway Intersection Improvements                                      3,009,000  3,009,000  3,919,000  3,919,000    2,880,303  1/17/2017 10/27/2017 2,364,058 3/31/2017 2,687,607 3 X

I1 L2000170 SR 125/9th Street Plaza ‐ Intersection Improvements             3,900,000  398,000  (3,502,000) 3,900,000  3,900,000    347,051  12/9/2019 10/25/2020         X

The advertisement has been delayed adjusting cash flow out of the  17‐19 
biennium. Additional time is needed to acquire the required right‐of‐way for 
the project and to align the schedule with adjacent work that is funded by 
the city of Walla Walla that will be added to this contract.  This will also 
delay the project completion.

I1 L2000175 SR 16/Corridor Congestion Study                                         2,128,000  2,128,000  3,000,000  3,000,000    1,249,943          X
I1 L2000176 SR 3/SR 304 Interchange Modification                                    3,801,000  3,801,000  4,200,000  4,200,000    1,998,799  4/24/2017 11/6/2017 1,271,110 6/2/2017 1,593,152 2 X
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I1 L2000201 I‐90/Eastgate to SR 900 ‐ Peak Use Shoulder Lanes                       49,012,000  9,837,000  (39,175,000) 73,200,000  73,200,000    4,898,788  1/28/2019 1  12/31/2020         X

The original scope of work to construct a Peak Use Shoulder Lane on 
westbound I‐90 from SR 900 to Eastgate no longer provided the anticipated 
travel time improvements due to the growth on I‐405 and the elimination of 
the I‐90 center roadway for Sound Transit Light Rail.   Through community 
engagement, acquisition of the most recent data, detailed traffic analysis, 
and implementation of practical solutions the scope and operational 
elements of the project have been further refined.  A better alternative has 
been selected and the scope and title change was approved in June 2018.  
The project will re‐construct the existing shoulders to full depth pavement, 
re‐stripe eastbound and westbound I‐90 to create an additional auxiliary 
lane in each direction between Eastgate and Westlake Sammamish Parkway 
(WLSP) interchanges, and modify the westbound I‐90 off‐ramp to WLSP.   In 
addition, the project may retrofit and construct new noise barriers in some 
places along the improved route.  With the prescribed scope of work, the 
project has changed delivery method from Design/Build to 
Design/Bid/Build.  The project has been reaged to align with the current 
scope and delivery.

I1 L2000202 SR 240/Richland Corridor Improvements                                    5,000,000  5,000,000    4/6/2020 11/20/2020         X
I1 L2000204 I‐5/North Lewis County Interchange                                       50,500,000  50,500,000    2/20/2029 11/30/2030         X
I1 L2000223 I‐5/Rebuild Chamber Way Interchange Improvements            14,157,000  14,157,000  76,100,000  76,100,000    13,129,300  2/14/2017 11/20/2024 10,929,951 5/4/2017 10,930,002 3 X

I1 L2000229 I‐5 Peak Hour Use Lanes and Interchange Improvements          9,900,000  9,900,000  84,400,000  84,400,000    3,107,486  4/15/2019 12  8/4/2022 4          X

The RFP date has been delayed by one year, to spring 2020 (4/2020) 
because additional time is needed to identify how wetland impacts would 
be mitigated.  Any reappropriation of unused funds in 17‐19 will be 
addressed in the 2020 supplemental budget.

I1 L2000234 I‐405/SR 522 to I‐5 Capacity Improvements                               7,960,000  7,960,000  20,001,000  40,001,000  20,000,000    5,591,872          X
2019 budget request for $20 million of I 405 toll revenue to fully fund the 
right of way phase of the project.

I1 L2000246 SR 104 Realignment for Ferry Traffic                                    500,000  500,000  500,000  500,000    36,669  11/5/2018 (2) 6/28/2019         X
I1 L2000255 I‐5/Exit 274 Interchange                                                550,000  550,000  550,000  550,000    47,463          X

I1 L2000259 Replacement Bridge on Interstate 5 across the Columbia River     350,000  350,000  350,000  350,000    152,724          X

I1 L2000280 SR 241/Sunnyside Vicinity Improvements                                  1,500,000  1,500,000  1,500,000  1,500,000            X
I1 M00100R I‐5 JBLM Corridor Improvements                                          152,428,000  152,428,000  494,400,000  494,400,000    51,794,442  11/21/2016 6/20/2025 9,677,122 12/28/2016 7,878,788 9 X

I1 M00400R SR 520 Seattle Corridor Improvements ‐ West End                         243,717,000  214,405,000  (29,312,000) 1,642,500,000  1,643,255,000  755,000    31,605,458  2/28/2018 4/1/2027 389,859,195 10/24/2018 455,349,888 3 X

Section 601 CWA cashflow donor.  The deferral of 17‐19 planned 
expenditures is due to an updated delivery plan that addresses right of way 
acquisition issues.   Delays in acquisition of the Montlake Property (Parcel 1‐
23190) through the legal process affected the start of construction, which 
changed the planned delivery for the project.  The corridor improvements 
are now anticipated to be completed by 2029 and project aging has been 
updated. 

I1 M00600R SR 167/SR 509 Puget Sound Gateway                                       93,651,000  133,651,000  40,000,000  1,875,500,000  1,875,500,000  57,544,677  60,732,994  8/30/2017 2  6/18/2030 X
Section 601 CWA $40M cashflow transfer to advance right of way 
acquisition.  Advancement of right‐of‐way acquisition activities will reduce 
the risk of property value increases and project delays.

I1 M00800R US 395 North Spokane Corridor                                           67,454,000  68,594,000  1,140,000  878,900,000  879,743,000  843,000  2,376,473  28,404,438  3/26/2018 6/30/2029 8,888,669 5/14/2018 8,217,203 2 X
Project cost increase due to the addition of local funding for utility work.

I1 M00900R I‐405/Renton to Bellevue ‐ Corridor Widening                            231,730,000  202,305,000  (29,425,000) 1,225,337,000  1,260,337,000  35,000,000  451,486  116,024,409  12/30/2015 12/28/2028 763,428 9/9/2016 818,133 5 X

Section 601 CWA cashflow donor.  Favorable bids on the I‐405/SR 167 
Interchange ‐ Direct Connector project resulted in an updated expenditure 
plan that reduced the cash flow needed in 17‐19.  $35 million TPA/Nickel 
savings added from I‐405/Kirkland Vicinity Stage 2 – Widening (Nickel/TPA) 
BIN 8BI1002 as directed in the enacted budget bill ESSB 6106.SL Section 306 
(14).

I1 N00900R SR 9/Snohomish River Bridge Replacement                                  142,100,000  142,100,000    18,435  2/14/2022 11/30/2026         X
I1 N52600R SR 526 Corridor Improvements                                            3,000,000  3,000,000  47,197,000  47,197,000    933,569  1/11/2021 11/26/2022         X

I1 N92040R SR 9/SR 204 Interchange                                                 20,616,000  6,785,000  (13,831,000) 69,500,000  69,500,000    5,395,043  2/4/2019 10/5/2020 12          X

April 2019 Watch List:  Completion date delayed one year due to right of 
way delays.  Right of way start was delayed until the preferred alternative 
was identified and RW needs were determined.  $13.8 million deferred from 
17‐19 to future biennia. 

I1 NPARADI
SR 522/Paradise Lk Rd Interchange & Widening on SR 522 

(Design/Engineeri
750,000  750,000  10,750,000  10,750,000    676,525          X

I1 T10300R SR 28 East Wenatchee Corridor Improvements                              250,000  250,000  58,500,000  58,500,000    30,146  6/10/2024 12/20/2026          
I1 T10400O I‐82 West Richland ‐ Red Mountain Interchange                           1,509,000  1,509,000  28,400,000  28,400,000    23,843  10/5/2015 11/1/2021 2,676,720 11/9/2015 2,517,478 7  
I1 T20400R I‐5 Federal Way ‐ Triangle Vicinity Improvements                         85,000,000  85,000,000    12/11/2023 10/30/2026          

I1 T20700SC I‐5/116th Street and 88th Street Interchanges ‐ Improvements    18,735,000  18,735,000  49,939,000  49,939,000    9,623,869  9/13/2017 10/28/2022        
 

I1 T20900R US‐12/Walla Walla Corridor Improvements                                 50,786,000  33,786,000  (17,000,000) 168,807,000  168,807,000    7,565,292  3/18/2019 12/6/2024        

 $17 million reaged into future biennia.  This project has multiple factors 
that have impacted the planned delivery.  This project was originally 
assumed to be a Design Bid Build contract with the intention of right of way 
activities being performed at the same time design was occurring.  The 
project is now being delivered using design build contracting and the 
majority of right of way acquisition is needed before the request for 
proposal is advertised.  In addition the right of way acquisition is taking 
longer than anticipated due to limited access approval, utility relocation, 
and highway alignment alternatives being considered to deliver the most 
efficient project.  These factors resulted in a one year operational complete 
date delay that is reflected in the updated project delivery plan.

I1 T21100R I‐82 Yakima ‐ Union Gap Economic Development Improvements   64,413,000  64,413,000    2/5/2024 11/20/2026        
 

I1 T30400R SR 3 Freight Corridor                                                    300,000  300,000  66,910,000  66,910,000    30,360  5/23/2022 10/24/2024          
I1 T32700R SR 510/Yelm Loop Phase 2                                                3,500,000  3,500,000  58,500,000  58,500,000    918,045  11/12/2019 6/30/2022          
I1 T32800R SR 518 Des Moines Interchange Improvement                               12,411,000  12,411,000  13,515,000  13,515,000  1,406,992  11,020,939  4/10/2017 (1) 10/1/2018 9,273,461 6/2/2017 8,230,000 5 X  
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I2 053255C SR 532/Camano Island to I‐5 Corridor Improvements (TPA)        6,413,000  1,345,000  (5,068,000) 86,191,000  81,534,000  (4,657,000)   443,266  10/13/2008 5/5/2016 12,379,302 6/16/2014 11,718,295 6 X
Funds reserved for risk have been released at project completion.

I2 099902I Safety Project Reserve ‐ Collision Reduction                             199,038,000  199,038,000            X
I2 099902J Safety Project Reserve ‐ Collision Prevention                            330,540,000  330,540,000            X

I2 099999A Statewide Roadside Safety Improvements Program (TPA)         1,000  1,000  29,435,000  29,435,000    10/23/2006 11/9/2010 1,853,842 3/10/2008 1,463,337 2 X

I2 0BI2002 Intersection & Spot Improvements                                        104,840,000  104,840,000  385,340,000  385,340,000    66,917,478  7/1/2017 6/30/2027         X
I2 0BI2003 Guardrail Retrofit Improvements                                         3,261,000  3,261,000  11,093,000  11,093,000    692,819  7/1/2017 6/30/2027         X
I2 0BI2005 Median Cross‐Over Protection Improvements                               18,337,000  18,337,000  32,447,000  32,447,000    8,691,048  7/1/2017 6/30/2027         X
I2 0BI2007 Roadside Safety Improvements                                            483,000  483,000  2,605,000  2,605,000    1,647,903  7/1/2017 6/30/2027         X
I2 0BI2008 Rumble Strip Improvements                                               7,096,000  7,096,000  18,811,000  18,811,000    3,983,080  7/1/2017 6/30/2027         X

I2 100210E US 2/Bickford Avenue ‐ Intersection Safety Improvements        11,000  11,000  3,680,000  3,680,000    4,921  4/2/2012 9/13/2013         X

I2 154205G
SR 542/Everson Goshen Rd Vic to SR 9 Vic ‐ Intersections 

Improvements   
1,000  1,000  5,826,000  5,826,000    1/31/2011 10/15/2011 3,485,513 3/7/2011 2,740,818 7 X

I2 200201J US 2/East Wenatchee N ‐ Access Control                                  59,000  59,000  359,000  359,000    4,022          X
I2 200204M US 2/Stevens Pass ‐ Variable Message Signs                              1,000  1,000  910,000  910,000    3/19/2012 7/24/2013         X
I2 201701G SR 17/Adams Co Line ‐ Access Control                                    43,000  43,000  105,000  105,000    15,570          X
I2 202801J SR 28/E Wenatchee ‐ Access Control                                      841,000  841,000  3,041,000  3,041,000    203,814  12/2/2019 11/20/2020         X
I2 310116D US 101/Lynch Road ‐ Safety Improvements                                 192,000  192,000  1,005,000  1,005,000    191,860  5/5/2010 7/18/2017         X

I2 316218A SR 162/Orting Area ‐ Construct Pedestrian Tunnel                        8,000  497,000  489,000  854,000  854,000    104,414          X

This funds advancement was submitted to OFM as a Section 601 request in 
April, 2018.  The City of Orting is requesting that the remaining balance of 
the WSDOT contribution for the Bridge for Kids project be moved to the 
current biennium which will facilitate the search for funding opportunities 
for project construction. The total construction cost is estimated to be $5‐10 
million..

I2 401404D
SR 14/Marble Rd Vicinity to Belle Center Rd ‐ Safety 

Improvements       
51,000  51,000  7,910,000  7,910,000    268,579  5/29/2012 11/1/2013         X

I2 450000A SR 500/St Johns Blvd ‐ Build Interchange                                36,000  36,000  45,098,000  45,098,000    15,608  1/10/2011 9/12/2012 33,403,983 4/29/2011 27,237,397 9 X
I2 501208J US 12/Old Naches Highway ‐ Build Interchange                             38,439,000  38,439,000    7/7/2042 10/23/2043         X
I2 501212I US 12/SR 124 Intersection ‐ Build Interchange                           63,000  63,000  21,317,000  21,317,000    5,412  10/18/2010 5/23/2012 15,614,038 2/7/2011 11,478,643 15 X
I2 508202I I‐82/Terrace Heights Off‐Ramp ‐ Improvements                            21,000  21,000  1,311,000  1,311,000    1/11/2010 6/18/2010         X

I2 619509I US 195/Cheney‐Spokane Rd to Lindeke St ‐ New City Arterial      1,059,000  1,059,000  3,141,000  3,141,000    349,552          X

I2 L1000034 Alaskan Way Viaduct ‐ Automatic Shutdown                                1,000  1,000  4,117,000  4,117,000    5/24/2010 3/16/2011 1,974,765 7/28/2010 1,434,794 3 X
I2 L1000112 SR 20/Sharpes Corner Vicinity Intersection                              11,792,000  11,792,000  13,400,000  13,400,000  405,366  10,743,727  11/13/2017 (1) 8/30/2018 6,182,783 12/22/2017 7,224,164 3 X

I2 L1000173
SR 527 Pedestrian Safety Project ‐ The Parker & Quincy 

Memorial Pathway 
800,000  230,000  (570,000) 800,000  800,000    241,659          X

The deferral of 17‐19 planned expenditures is the result of an updated 
delivery plan that aligns this project with the SR 527/Penny Creek ‐ Fish 
Passage project.  Delivering these two project at the same time create 
efficiencies and reduce construction fatigue in the vicinity.

I2 L2000074 SR 14/ Wind River Junction                                              5,154,000  3,133,000  (2,021,000) 6,805,000  7,632,000  827,000    2,170,506  4/1/2019 (2) 7/15/2020         X

$827K project cost increase.  PE, RW, and CN cost increases due to 
community engagement, negotiated settlements and relocation expenses, 
and condensed construction schedule.
Project has been re‐aged to reflect the community and stakeholder 
engagement to validate the scope of work and commercial vehicle 
accessibility to town of Carson.  This pushed the timelines for right of way 
acquisition and the ad date moved out from 2018 to 2019.  Total project 
increase was reflected in the 2019 February update and was needed to 
reflect the current engineers estimate to prepare for spring 2019 
advertisement.

I2 L2000091 SR 432 Longview Grade Crossing                                          1,500,000  5,500,000  4,000,000  85,000,000  85,000,000    1,582,485  5/24/2021 10/1/2023         X

Section 601 CWA $4M cashflow transfer to allow project to stay on 
schedule.  This is a partnership project with the locals. Cowlitz County 
funded the initial work prior to CWA funding availability at the beginning of 
the 17‐19 biennium. Anticipated expenditures indicate the team would 
exceed available biennial funds and need to slow down work, likely 
jeopardizing delivery. Revising the cash flow to advance money into 17‐19 
will allow the project to continue on its current pace through the 
environmental process, begin the RW phase, and be in a better position to 
deliver on schedule.

I2 L2000128 US 395/Safety Corridor Improvements                                     5,000,000  5,000,000  15,000,000  15,000,000    681,382  2/11/2019 11/27/2019         X

I2 L2000161 US 101/Lynch Road Intersection Improvements                             5,000,000  5,000,000  5,000,000  5,000,000    2,618,327  3/18/2019 (9) 11/19/2019 (13) 1,399,197 7/13/2018 1,823,870 3 X
After a practical solution exercise was complete it was determined the 
project can be built this construction season, therefore the schedule was 
accelerated.

I2 L2000169 SR 20/Oak Harbor to Swantown Roundabout                                  30,000,000  30,000,000    10/8/2029 3/31/2031         X
I2 L2000236 SR 26 & US 195 Safety Improvements                                      400,000  416,000  16,000  400,000  416,000  16,000    386,279  9/18/2017 12/4/2017 (1) 97,981 10/5/2017 115,662 3 X

I2 L2000238 SR 900 Pedestrian Safety                                                331,000  14,000  (317,000) 331,000  332,000  1,000            X
Biennial cashflow updated to reflect current delivery schedule as the 
practical solutions design process progresses.

I2 L2000252 SR 525 Improvements ‐ Freeland Vicinity                                 1,500,000  887,000  (613,000) 1,500,000  887,000  (613,000)   393,781  10/22/2018 4/22/2019 317,090 12/17/2018 371,435 2 X
Project cost reduction due to application of practical solutions.  Low cost 
safety improvements will improve the traffic operations at this location and 
right of way acquisition will not be necessary.

I2 L2000279 US 101/Lower Hoh Road Intersection Improvements             600,000  94,000  (506,000) 600,000  600,000    73,751          X
The deferral of 17‐19 expenditures reflect an updated delivery plan.

I2 L2200042 SR 20 Race Road to Jacob's Road                                         138,000  138,000  3,678,000  3,678,000    44,294  10/19/2015 9/15/2016 1  1,999,561 11/25/2015 2,245,556 4 X
I2 L2200092 SR 150/No‐See‐Um Road  Intersection ‐ Realignment             4,328,000  4,328,000  8,493,000  8,493,000    4,253,830  12/19/2016 11/21/2017 4,801,002 3/16/2017 5,283,745 6 X

I2 N00200R US Hwy 2 Safety                                                         2,000,000  2,100,000  100,000  19,000,000  19,000,000    598,905  1/14/2019 10/15/2022         X
Per the provisions of Section 306(28) ‐ Advancing $100 thousand into 2017‐
19 to begin community engagement.  Approved November 2018.

I2 N30500R SR 305 Construction ‐ Safety Improvements                               10,700,000  10,700,000  36,800,000  36,800,000    1,626,218  12/23/2019 3/21/2023         X
I3 101822A SR 18/Issaquah/Hobart Rd to Tigergate ‐ Add Lanes              51,000  51,000  3,026,000  3,026,000    25,198          X
I3 101826A SR 18/Tigergate to I‐90 ‐ Add Lanes                                     44,000  44,000  3,023,000  3,023,000    2,054          X
I3 209703H US 97/North of Brewster ‐ Passing Lane                                  1,000  1,000  1,459,000  1,459,000    2/4/2013 9/13/2013 1,105,122 3/13/2013 979,500 5 X
I3 300310S SR 3/SR 16 Gorst Practical Design ‐ Planning Study                      216,000  216,000  415,000  415,000    160,111          X
I3 508201O I‐82/Valley Mall Blvd ‐ Rebuild Interchange                             22,000  22,000  34,803,000  34,803,000    973  11/23/2009 10/21/2011 23,320,934 2/19/2010 19,079,870 12 X
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I3 508201S I‐82/South Union Gap I/C ‐ Improvements                                 501,000  535,000  34,000  3,193,000  3,219,000  26,000    531,535          X

I3 508208M I‐82/Red Mountain Vicinity ‐ Pre‐Design Analysis                        1,157,000  601,000  (556,000) 2,961,000  2,962,000  1,000    25,914          X

An update to the delivery schedule has resulted in the deferral of planned 
expenditures into 19‐21.  WSDOT is working with Federal Highway 
Administration (FHWA) and Benton Franklin Council of Governments 
(BFCOG) on preparing feasibility and justification analysis leading to the 
preparation of an Interchange Justification Report (IJR). The process is taking 
longer than originally anticipated.

I3 509009B
I‐90/Snoqualmie Pass East ‐ Hyak to Keechelus Dam ‐ Corridor 

Improvement
82,638,000  82,638,000  564,921,000  564,921,000  3,263,611  64,872,858  2/17/2009 11/28/2031 5,173,835 3/30/2009 3,298,002 18 X

I3 509016O I‐90/Canyon Rd Interchange ‐ EB Ramp Terminal Improvements 398,000  398,000  703,000  703,000    7,074              X
Emergent project.  This project qualified for the use of re‐purposed federal 
earmark funds.

I3 L2000117 SR 501/I‐5 to Port of Vancouver                                         2,300,000  2,300,000  7,000,000  7,000,000    317,795  1/28/2019 11/1/2020         X

I3 L2220062 SR 14/Bingen Overpass                                                   2,344,000  3,345,000  1,001,000  22,900,000  26,000,000  3,100,000    1,780,501  3/2/2020 11/1/2021         X

Per the provisions of Section 306(28) ‐ Advancing $1 million to ensure 
funding is available for right of way acquisition.  Approved November 2018.
April 2019 Watch List:  $3.1 million project cost increase. This project is at 
risk of exceeding the current CWA budget. The ad date is currently March 2, 
2020.
The project cost risks are primarily due to two issues, uncertainties related 
to railroad bridge construction and real estate acquisition and relocation 
challenges. 
BNSF may require the construction of a railroad shoofly for both the 
mainline and siding tracks for use during construction.  There is a railroad 
signal in the vicinity that could be affected by the shoofly design and 
rebuilding that could add significant cost.  WSDOT had assumed, based on 
another project, that BNSF would construct the railroad bridge and that a 
shoofly would not be required.  The estimate has carried a one million dollar 
item in the base estimate for railroad work which would be far exceeded 
with a two track shoofly and signal reconstruction.  Negotiations with BNSF 
are ongoing.
Specific to the right of way phase, the local real estate market has become 
so difficult that WSDOT is concerned about being able to find replacement 
housing.  The increase in RW phase reflects the risk of having to find 
“housing of last resort”, doing whatever it takes to find acceptable 
replacements. 

I3 M00500R I‐90 Snoqualmie Pass ‐ Widen to Easton                                  9,453,000  9,253,000  (200,000) 426,400,000  426,400,000    5,464,747  10/5/2020 10/15/2029         X

I4 099902F Environmental Retrofit Project Reserve ‐ Fish Barrier Passage     165,961,000  165,961,000            X

I4 099902K Environmental Retrofit Project Reserve ‐ Stormwater Runoff      1,000,000  1,000,000  10,383,000  10,383,000            X

I4 099902N Project Reserve ‐ Noise Reduction                                        3,254,000  3,254,000            X

I4 099902Q
Environmental Retrofit Project Reserve ‐ Chronic Environment 

Deficiency 
3,000,000  3,000,000  8,730,000  8,730,000            X

I4 099955F Fish Passage Barriers (TPA)                                             4,248,000  4,248,000  41,054,000  41,054,000    3,719,934  12/27/2005 10/27/2018         X
I4 0BI4001 Fish Passage Barrier                                                    64,885,000  64,885,000  342,000,000  342,000,000    47,295,533  7/1/2017 6/30/2027 463,251 4/25/2011 338,103 7 X
I4 0BI4002 Noise Wall & Noise Mitigation Improvements                              2,709,000  2,709,000  4,814,000  4,814,000    295,002  7/1/2017 6/30/2027 6,334,836 12/6/2004 5,817,222 7 X
I4 0BI4003 Stormwater & Mitigation Site Improvements                               5,455,000  5,455,000  35,808,000  35,808,000    2,180,240  7/1/2017 6/30/2027 132,950 5/12/2003 136,619 5 X
I4 0BI4004 Chronic Environmental Deficiency Improvements                8,933,000  8,933,000  63,255,000  63,255,000    7,310,815  7/1/2017 6/30/2027 7,817,502 4/10/2013 5,164,771 12 X

I4 0BI4ENV Environmental Mitigation Reserve ‐ Nickel/TPA                           3,076,000  3,515,000  439,000  10,160,000  11,997,000  1,837,000    2,082,364          X
Future environmental mitigation costs from the SR 520 Bridge Replacement 
project have been transferred to this programmatic line item.

I4 310918A SR 109/Moclips River Bridge ‐ Replace Bridge                             6,071,000  6,071,000    1/4/2035 6/30/2035         X
I4 400506M I‐5/Chehalis River Flood Control                                        1,878,000  1,878,000  6,793,000  6,793,000    3/19/2012 8/23/2013 27,943,653 4/30/2012 21,596,150 9 X
I4 800524Z I‐5/Ship Canal Bridge ‐ Noise Mitigation Study                           1,000  1,000  4,920,000  4,920,000    12/21/2009 10/8/2010 2,665,138 2/1/2010 1,560,038 5 X
I4 L1100066 Fish Culverts                                                           39,400,000  39,400,000  300,000,000  300,000,000    28,611,990  7/1/2017 6/30/2027         X
I4 L2000160 I‐5/Ship Canal Noise Wall                                                3,500,000  3,500,000    11/12/2024 1/30/2026         X Updated project delivery schedule.
I4 L2000253 US 395/N Yelm Street ‐ Noise Study                                      200,000  200,000  200,000  200,000    38,327          X
P1 0BP1001 Chip Seal Roadways Preservation                                         52,970,000  52,970,000  307,101,000  307,101,000    38,214,784  7/1/2017 6/30/2027 7,752,401 1/22/2018 7,804,095 2 X
P1 0BP1002 Asphalt Roadways Preservation                                           147,617,000  147,617,000  2,365,887,000  2,365,887,000    183,478,130  7/1/2017 6/30/2027 6,086,076 2/7/2018 9,542,991 2 X
P1 0BP1003 Concrete Roadways Preservation                                          56,929,000  56,929,000  269,796,000  269,796,000    30,935,505  7/1/2017 6/30/2027 15,681,472 11/17/2008 9,874,897 5 X

P1 100551B
I‐5 SB 88th St Off Ramp Vicinity to SR 531 SB On Ramp Vicinity ‐ 

Paving 
3,378,000  3,378,000  4,030,000  4,030,000    3,115,464  1/23/2017 8/31/2018         X

P1 100553X I‐5/NB SR 531 Vic to Portage Creek Bridge Vic ‐ Paving                   17,000  17,000  1,149,000  1,149,000    19,931  11/23/2015 8/25/2016         X
P1 100553Y I‐5/SB SR 531 I/C Vic to SR 531 SB On Ramp ‐ Paving                     492,000  492,000  645,000  645,000    433,811  1/23/2017 8/31/2018         X
P1 102047A SR 20/Alta Vista Dr to SR 9 ‐ Paving                                    1,858,000  1,858,000  1,998,000  1,998,000    1,774,444  3/20/2017 (1) 9/29/2017 1          X

P1 109051C
I‐90/WB Mercer Slough to W Lake Sammamish Parkway ‐ 

Paving              
1,000  1,000  5,827,000  5,827,000    8,369  2/1/2016 8/4/2016         X

P1 109079B I‐90/SR 202 I/C to S Fork Snoqualmie River ‐ Paving                      24,000  24,000  2,567,000  2,567,000    15,011  11/2/2015 9/14/2016         X
P1 109970N SR 99/SR 525 Interchange Vic to Lincoln Way Vic ‐ Paving         117,000  117,000  1,898,000  1,898,000    4,534  3/21/2016 9/15/2016         X
P1 118108B SR 181/S 180th St to Southcenter Blvd ‐ Paving                           1,000  1,000  2,168,000  2,168,000    12/8/2014 7/8/2015 1,816,855 1/12/2015 1,592,827 6 X

P1 150916A
SR 509/S Normandy Rd Vic to S Normandy Rd Wye Connection ‐ 

Paving       
1,000  1,000  2,132,000  2,132,000    11/22/2010 10/31/2015         X

P1 152526B SR 525/Bayview Road Vic to Lake Hancock ‐ Paving               1,148,000  1,148,000  3,417,000  3,417,000    974,307  10/10/2016 8/18/2017 2          X

P1 152601B SR 526/SR 525 to Boeing Access Rd Vic ‐ Paving                          1,195,000  622,000  (573,000) 1,235,000  1,433,000  198,000    153,700  2/5/2018 8  8/5/2018 13          X

Advertisement has been delayed by seven months, to October 2018, which 
has delayed the construction season by one year, to 2019.  The project is 
experiencing significant delays in finalizing the agreement with the 
Snohomish County Airport and acquiring right‐of‐way for temporary 
constructing easements.  Area maintenance will perform strategic 
maintenance to hold the pavement for another year.

P1 153900P SR 539/I‐5 to Kellogg Road ‐ Paving                                      3,786,000  3,786,000    1/11/2021 9  10/7/2021 12          X
Delivery delayed in order to make use of repurposed federal funds.
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P1 200202F US 2/Leavenworth Vicinity ‐ Paving                                       1,569,000  1,569,000    21,166  10/31/2022 (23) 10/21/2023 (24)         X
Project was advanced two years as part of the 2018  update process to the 
Project Delivery Plan due to prioritization and balancing within funding 
targets.

P1 202800A SR 28/East Wenatchee Area ‐ Paving                                      19,000  19,000  2,199,000  2,199,000    41  4/7/2008 9/9/2008         X
P1 202801H SR 28/E Wenatchee to Rock Island ‐ Pave                                 79,000  79,000  3,379,000  3,379,000    27  3/22/2010 5/23/2013         X
P1 501214J US 12/SR 128 Vicinity to Snake River Bridge ‐ Paving                    1,486,000  1,486,000  1,541,000  1,541,000    1,455,853  4/3/2017 10/27/2017         X

P1 501214K US 12/Cameron St Vicinity to Dayton Ave Vicinity ‐ Paving         375,000  375,000  1,017,000  1,017,000    14,509  2/4/2019 24  10/25/2019 24          X
Project delayed due to balancing of paving program delivery plan to 
available  funding levels.

P1 501214T US 12/Indian Creek Vic to Wildcat Creek Bridge Vic ‐ Paving       2,742,000  2,742,000  2,995,000  2,995,000    2,917,215  2/21/2017 12/15/2017 5          X

Paving on US 12 below the slope was delayed to the next season due to the 
onset of winter weather. CN start was delayed 2 weeks due to wildfire 
closures on SR 14 and SR 410. Scaling work was larger than anticipated and 
took longer to complete.

P1 501215B US 12/E Pasco to Tank Farm Road ‐ Paving                                17,000  17,000  1,021,000  1,021,000    904  2/1/2016 9/14/2016 1          X
P1 508208K I‐82/Valley Mall Blvd Vic to Yakima River Bridge ‐ Paving          564,000  564,000  1,777,000  1,777,000    566,041  10/31/2016 10/27/2017 (2)         X
P1 509702N US 97/Satus Creek Vicinity ‐ Paving                                      1,000  1,000  2,029,000  2,029,000    1/9/2012 6/5/2013         X
P1 512901X SR 129/2nd Street to Highland Ave ‐ Paving                              34,000  34,000  1,648,000  1,648,000    3/21/2016 8/5/2016         X
P1 5BP1001 I‐90/Concrete Rehabilitation (Nickel)                                   10,313,000  10,313,000  52,065,000  52,065,000    6,544,835  3/16/2015 11/20/2020         X
P1 600228R US 2/Jct I‐90 to Euclid Ave ‐ Paving                                    4,198,000  4,198,000  4,434,000  4,434,000    4,332,087  12/18/2017 (1) 11/16/2018         X
P1 629000O SR 290/Hamilton St to Mission Ave ‐ Paving                              2,118,000  2,118,000  2,120,000  2,120,000    2,330,650  4/16/2018 1  11/15/2018 (2)         X
P1 629001K SR 290/Sullivan Rd to Idaho State Line ‐ Paving                          15,000  15,000  4,466,000  4,466,000    179  3/16/2015 10/5/2015 1          X
P1 690400J SR 904/Mullenix Rd to Betz Rd ‐ Paving                                  1,418,000  1,418,000  2,151,000  2,151,000    1,395,925  3/20/2017 11/17/2017 (3)         X Project completed early.
P1 800515C Concrete Rehabilitation Program (Nickel)                                76,450,000  76,450,000  193,823,000  193,823,000    65,207,309  10/6/2008 10/1/2023         X
P1 L1000198 Preservation Activities                                                 10,000,000  10,000,000  90,000,000  90,000,000            X
P1 L1100071 Highway System Preservation                                             162,814,000  162,814,000  1,189,983,000  1,189,983,000    135,170,932  7/1/2017 6/30/2027         X
P2 099955H Seismic Bridges Program ‐ High & Med. Risk (TPA)                        6,000  6,000  51,387,000  51,387,000    5,097  10/6/2006 12/17/2016 8,434,186 9/5/2008 6,734,000 3 X
P2 0BP2001 Bridge Replacement Preservation                                         19,741,000  19,741,000  332,463,000  332,463,000    9,070,565  7/1/2017 6/30/2027 33,989,673 11/21/2012 27,069,690 9 X
P2 0BP2002 Bridge Repair Preservation                                              120,005,000  120,005,000  1,655,450,000  1,655,450,000    72,700,006  7/1/2017 6/30/2027 3,289,892 6/12/2015 3,656,924 3 X
P2 0BP2003 Bridge Scour Prevention Preservation                                    8,300,000  8,300,000  42,042,000  42,042,000    1,177,764  7/1/2017 6/30/2027         X
P2 0BP2004 Bridge Seismic Retrofit Preservation                                    18,549,000  18,549,000  193,143,000  193,143,000    1,306,054  7/1/2017 6/30/2027 4,914,295 12/26/2013 4,644,837 6 X

P2 100521Z I‐5/Downtown Seattle ‐ Expansion Joint Replacement            4,215,000  6,280,000  2,065,000  4,256,000  8,871,000  4,615,000    5,671,988  1/22/2013 9/30/2019         X

Cost increase is the result of work included in the original contract that was  
removed due to the need for  additional engineering.  The work is now 
ready for delivery under a new contract.  Funding for this increase is 
provided by the Bridge Repair programmatic budget item.

P2 100595E I‐5/Nooksack River Bridges ‐ Painting                                    1,000  1,000  4,552,000  4,552,000    3/3/2014 8/20/2015 2,954,089 4/10/2014 3,389,833 5 X
P2 100923C SR 9/Getchell Road Bridge ‐ Seismic                                     1,000  1,000  163,000  163,000    6/3/2013 5/12/2014         X
P2 100934R SR 9/Pilchuck Creek ‐ Replace Bridge                                    237,000  237,000  15,611,000  15,611,000    14,138  7/30/2012 6/10/2015 (13) 12,204,446 10/9/2012 8,891,324 12 X Project completed early.

P2 109947B SR 99/George Washington Bridge ‐ Painting                               14,982,000  23,012,000  8,030,000  46,795,000  49,727,000  2,932,000    17,393,508  3/2/2015 10/30/2020         X

This is a steel bridge, painted with lead‐based products.  Federal 
environmental regulations (National Pollutant Discharge Elimination 
System) prohibits discharge of any pollutants to waters of the state.  WSDOT 
recently revised the Steel Bridge Containment standard specification to 
meet the federal and state environmental regulations.  The CN cost for 
Stage 2 of this project has increased at award due to higher bids mainly 
from bid item "Containment of Abrasives".  The new requirement for zero 
emissions resulted in all four bidders submitting significantly higher bids on 
this item.  The increase in 17‐19 planned expenditures reflects the 
contractor's updated schedule.

P2 152099V SR 520/Evergreen Point Floating Bridge R&R ‐ Preservation       1,747,000  1,747,000  404,338,000  404,338,000    324,532  10/3/2016 6/30/2053         X

P2 152908E SR 529/Ebey Slough Bridge ‐ Replace Bridge                              505,000  505,000  33,045,000  33,045,000    503,998  4/26/2010 3/11/2013 28,057,110 6/16/2010 21,541,000 8 X

P2 153203D
SR 532/General Mark W. Clark Memorial Bridge ‐ Replace 

Bridge           
108,000  108,000  18,826,000  18,826,000    15,304  10/13/2008 11/29/2010 53,746,892 1/29/2009 50,415,851 4 X

P2 200201K US 2/Wenatchee River Bridge ‐ Replace Bridge                            1,000  1,000  8,604,000  8,604,000    (57,768) 4/18/2011 9/15/2013 8,838,513 6/24/2011 8,485,707 9 X

P2 310407D SR104/Port Angeles Graving Dock Settlement and Remediation    163,000  163,000  6,095,000  6,095,000    70,783  2/19/2008 7/31/2008         X

P2 316725A SR 167/Puyallup River Bridge ‐ Bridge Replacement                       67,000  67,000  32,251,000  32,251,000    51,629  6/12/2013 10/5/2015         X
P2 400411A SR 4/Abernathy Creek Br ‐ Replace Bridge                                 10,000,000  10,000,000    2/2/2026 6/1/2028         X
P2 400612A SR 6/Rock Creek Br E ‐ Replace Bridge                                   55,000  55,000  10,130,000  10,130,000    47,903  12/16/2013 9/17/2015 11,692,593 2/3/2014 11,612,612 12 X
P2 400612B SR 6/Rock Creek Br W ‐ Replace Bridge                                   44,000  44,000  7,261,000  7,261,000    12/16/2013 9/17/2015 11,692,593 2/3/2014 11,612,612 12 X
P2 400694A SR 6/Willapa River Br ‐ Replace Bridge                                   2,000  2,000  6,960,000  6,960,000    3/25/2013 7/3/2014 4,620,716 4/29/2013 4,077,490 8 X
P2 410110P Astoria‐Megler Bridge ‐ South End Painter                               4,507,000  4,507,000  19,681,000  19,681,000    2,210,997  3/12/2012 2/1/2018         X
P2 501211N US 12/Tieton River W Crossing ‐ Replace Bridge                          8,000  8,000  6,015,000  6,015,000    4/20/2009 9/13/2010 7,260,694 6/1/2009 6,547,278 6 X
P2 602110J SR 21/Keller Ferry Boat ‐ Replace Boat                                  135,000  135,000  14,215,000  14,215,000    51,393  7/20/2011 8/14/2013         X
P2 619503K US 195/Spring Flat Creek ‐ Bridge Replacement                            3,302,000  3,302,000    10/18/2027 10/16/2029         X

P2 629001D SR 290/Spokane River E Trent Br ‐ Replace Bridge                        2,035,000  1,787,000  (248,000) 19,871,000  20,857,000  986,000    1,231,488  8/13/2018 15  11/15/2020 23          X

February 2019 Watch List:  The project was planned as a two season project, 
however current design and construction methods will require three 
construction seasons to complete the work. 
The cost increase is due to the addition of new design elements.  The new 
work is a double left‐turn lane which includes associated signal 
modification, pavement replacement, striping modifications at this 
intersection, and additional striping to the west to tie into existing bike 
lanes.

P2 L1000068 Structurally Deficient and At Risk Bridges                              21,599,000  21,599,000  53,300,000  53,300,000    10,255,190  5/2/2016 2/14/2022         X
P2 L2000075 US 12/ Wildcat Bridge Replacement                                       11,674,000  11,674,000  12,000,000  12,000,000    7,295,649  10/1/2018 11/22/2019 5,896,872 3/28/2018 4,799,336 3 X

P2 L2000116
SR 107/Chehalis River Bridge (S. Montesano Bridge) Approach 

and Rail Rep
12,231,000  5,556,000  (6,675,000) 12,500,000  21,848,000  9,348,000    930,263  11/5/2018 1/15/2020 18,102,215 10 X

March 2019 Watch List:  The cost increase is due to high bids for concrete 
filled steel tubes (CFST), which is a unique element of work related to the 
shaft construction for the bridge.  This work element is relatively new to 
WSDOT, and there is limited bid history for this type of work.  This was part 
of the 2019 February update.
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P2 L2000174 SR 241/Mabton Bridge                                                    5,970,000  5,970,000  11,970,000  11,970,000    492,737  1/28/2019 13  11/27/2019 24          X

The amount of time needed to complete environmental documentation and 
permitting has substantially increased, resulting in a one‐year Ad delay.  In 
addition, the project also will require two seasons to complete.

P2 L2000203 SR 155/Omak Bridge Rehabilitation                                        11,000,000  11,000,000    1/6/2025 6/30/2027         X
P2 TNBPRES SR 16/Tacoma Narrows Bridge R&R ‐ Preservation               856,000  918,000  62,000  25,550,000  24,043,000  (1,507,000)   131,175  4/18/2016 10/12/2016 1,007,710 5/24/2016 999,186 3  Updated delivery plan and estimate.

P3 099902D
Other Facilities Project Reserve ‐ Major Drainage/Electrical 

Systems    
96,853,000  96,853,000            X

P3 099906Q Set Aside for Local funds ‐ Preservation                                4,000,000  4,000,000  32,000,000  32,000,000            X
P3 099907Q Set Aside for Federal Discretionary Funds ‐ Preservation          10,000,000  10,000,000  80,000,000  80,000,000            X

P3 099915E Safety Rest Areas with Sanitary Disposal ‐ Preservation Program   1,406,000  1,406,000  7,315,000  7,315,000            X

P3 099960K Emergency Slide & Flood Reserve                                         20,000,000  20,000,000  160,000,000  160,000,000    7/2/2007 6/30/2009         X

P3 099960P Statewide Safety Rest Area Minor Projects and Emergent Needs   504,000  504,000  3,259,000  3,259,000    7/7/2003 6/30/2005         X

P3 0BP3001 Emergency Relief Preservation                                           8,168,000  8,168,000  38,834,000  38,834,000    10,916,626  7/1/2017 6/30/2027 320,370 7/1/2013 201,147 4 X
P3 0BP3002 Unstable Slopes Preservation                                            15,254,000  15,254,000  127,708,000  127,708,000    12,108,954  7/1/2017 6/30/2027 1,905,218 11/13/2007 1,362,148 7 X
P3 0BP3003 Major Electrical Preservation                                           1,241,000  1,241,000  24,591,000  24,591,000    805,222  7/1/2017 6/30/2027 1,685,481 7/16/2001 1,798,271 5 X
P3 0BP3004 Major Drainage Preservation                                             2,677,000  2,677,000  23,425,000  23,425,000    6,459,080  7/1/2017 6/30/2027 15,490,448 6/8/2012 14,311,311 6 X
P3 0BP3005 Rest Areas Preservation                                                 2,676,000  2,676,000  15,868,000  15,868,000    1,530,583  7/1/2017 6/30/2027 6/3/2014 814,022 4 X
P3 0BP3006 Weigh Stations Preservation                                             9,231,000  9,231,000  34,894,000  34,894,000    1,317,934  7/1/2017 6/30/2027         X
P3 0BP3007 Statewide Paving Project Basic Safety Features                          9,050,000  9,050,000  47,699,000  47,699,000    7,739,127  7/1/2017 6/30/2027 1,448,279 7/7/2015 1,257,421 3 X

P3 100555B
I‐5/Smokey Point NB/SB Safety Rest Area ‐ RV Sewage System 

Rehab        
127,000  127,000    8/8/2022 12/30/2022         X

P3 1405RRT I‐405 Toll Equipment R&R 73,677,000  73,677,000                X New project added for the 2019 budget request.
P3 200200V US 2/Stevens Pass West ‐ Unstable Slopes                                1,000  1,000  7,489,000  7,489,000    2,294  11/7/2011 9/16/2014         X

P3 311240A
SR 112/Deep Creek to West Twin River ‐ Unstable Slope 

Corridor Study    
21,000  21,000  422,000  422,000    11,428          X

P3 401206B US 12/Rimrock Tunnel Vicinity ‐ Stabilize Slope                          1,000  1,000  1,457,000  1,457,000    3/12/2012 6/27/2013         X

P3 401206E US 12/Rimrock Lake Vicinity ‐ Stabilize Slope                           1,911,000  1,911,000  2,427,000  2,427,000    2,003,596  3/13/2017 12/15/2017 5          X
Additional scaling work was  needed  and that increased the construction 
duration.  This led to the project going into winter shutdown prior to project 
completion.

P3 541002R SR 410/Nile Valley Landslide ‐ Establish Interim Detour                  125,000  125,000  14,634,000  14,634,000    54,170  10/12/2009 12/4/2009         X
P3 541002T SR 410/Nile Valley Landslide ‐ Reconstruct Route                        103,000  103,000  8,014,000  8,014,000    20,994  12/19/2011 8/30/2012         X
P3 G2000055 Land Mobile Radio (LMR) Upgrade                                         11,553,000  11,553,000  37,038,000  37,038,000    2,437,966  9/6/2016 5/30/2019         X

P3 L2000187 SR 167/HOT Lanes Tolling Equipment R&R                                  161,000  1,000  (160,000) 1,001,000  841,000  (160,000)           X
This project cost reduction represents savings at project completion. 

Q3 000005Q Reserve funding for Traffic Operations Capital Projects                 3,618,000  3,777,000  159,000  44,070,000  41,661,000  (2,409,000)           X

The reduction is a combination of programming some of the state funds on 
projects and removing the funding from the reserve bucket.  Also includes 
an increase of approximately  $1 million in federal funding to cover grants 
that have been applied for.

Q3 000510Q CVISN‐CVISN‐Deployment Stations along I‐5, I‐90, and I‐82        1,000  1,000  3,033,000  3,033,000            X

Q3 000515Q Expanded CVISN‐automated Infrared Roadside Screening         1,000  1,000  332,000  332,000            X

Q3 000516Q Expanded CVISN‐Replace iSINC WIM Computers                 218,000  66,000  (152,000) 1,002,000  850,000  (152,000)   65,049          X Project completed under budget.

Q3 000600Q Statewide LED Roadway Lighting Energy Reduction Project        319,000  325,000  6,000  1,504,000  1,510,000  6,000    317,611  8/31/2016         X

Q3 100015Q SR 527 & SR 96 Adaptive Signal Control System (County lead)      120,000  120,000  134,000  134,000    12/21/2015 4/30/2018 14          X
Delivery schedule updated per Snohomish County timeline.

Q3 100017Q I‐5 & I‐90 Ramp Meter Enhancement                                       340,000  340,000  340,000  340,000    98,559  11/26/2018 6  4/30/2019 5          X
Project delayed to align and combine with other projects.  The larger 
combined project will generate better bids and more efficient delivery.

Q3 100515Q I‐5/Northbound vicinity Marysville ‐ Ramp Meters                        737,000  232,000  (505,000) 865,000  866,000  1,000    163,497  7/2/2018 13  4/30/2019 12          X
Project has been delayed pending issue resolution with the City of Marysville 
and Tulalip Tribe.

Q3 100516Q I‐5/CCTV Enhancement S 272nd St to NE 85th St ‐ Cameras        382,000  445,000  63,000  388,000  450,000  62,000    404,082  8/14/2017 12/30/2017 3          X
Revised cost estimate for installation of camera poles.  Completion delayed 
per updated delivery schedule.

Q3 100517Q I‐5/SB NE 130th St to NE 45th St ‐ Ramp Meters                          775,000  780,000  5,000  775,000  780,000  5,000    157,462  3/26/2018 4  10/30/2018 8  478,420 9/21/2018 659,929 2 X
Project advertisement delayed due to extended negotiations with Metro 
and the City of Seattle.  Delivery schedule updated due to signal pole 
procurement delays.

Q3 100522Q I‐5/Mercer Street NB and SB Ramp Meter Systems               30,000  30,000  196,000  196,000    10/4/2010 9/30/2015         X
Q3 100555Q I‐5/North Everett to SR 528 ‐ ITS                                        1,000  1,000  2,371,000  2,371,000    3/14/2011 1/26/2012 3,797,088 3/19/2011 3,206,518 3 X
Q3 101812Q SR 18/WB Ramps & SE 304th Street Intersection                           12,000  12,000  61,000  61,000    11,561  11/3/2014 3/31/2015         X
Q3 109025Q I‐90/EB E Mercer Way ‐ ITS 200,000  200,000    53,000              X New project proposed for 19‐21.
Q3 109062Q I‐90/Highpoint to SR 18 ‐ Fiber Extension 840,000  840,000                X New project proposed for 19‐21.
Q3 140541Q I‐405/SB Coal Creek Interchange ‐ ITS Improvements             1,000  1,000  304,000  304,000    12/8/2014 5/20/2015         X
Q3 152233Q SR 522/Fales‐Echo Lake Rd Interchange ‐ Ramp Meters 500,000  500,000    36,994              X New project proposed for 19‐21.

Q3 152711Q
SR 527/Bothell to Dumas Rd ‐ Pedestrian & Bicycle 

Improvements          
122,000  122,000  129,000  129,000    63,817  6/2/2016 12/30/2017 (2)         X

Q3 153054A SR 530/Chief Brown Road Vicinity ‐ Flashing Radar Speed Signs 40,000  40,000  40,000  40,000    33,035              X
New project proposed for 19‐21.

Q3 200004N
Stage 2 ‐ NCR Basin ITS Communications and Travelers 

Information        
23,000  23,000  361,000  361,000    6/1/2015 8/1/2015         X

Q3 200208Q US 2/W of Wenatchee ‐ VMS                                               11,000  11,000  413,000  413,000    1,426  10/24/2016 6/16/2017 192,163 12/8/2016 203,853 5 X
Q3 200210Q US 2/W of Stevens Pass Camera installation                              185,000  185,000  185,000  185,000    174,332  2/5/2018 9/28/2018         X
Q3 202000W SR20/Wauconda Summit ‐ RWIS and Camera                    143,000  151,000  8,000  287,000  295,000  8,000    49,139  3/6/2017 8/1/2017         X
Q3 202400Q NCR Basin ITS Phase 3                                                   429,000  424,000  (5,000) 429,000  424,000  (5,000)   32,866  9/18/2017 5/30/2018         X
Q3 228500Q SR 285/Wenatchee Area ‐ ITS Conduit 450,000  450,000                X New project proposed for 19‐21.
Q3 300044Q Region Wide HAR Improvements and Fiber Expansion            54,000  70,000  16,000  748,000  764,000  16,000    58,336  10/10/2016 7/11/2017 357,794 11/22/2016 357,794 4 X Increase due to replacing fiber damaged in a fire.

Q3 300519Q I‐5/Olympia Area Southbound ‐ Congestion Management 550,000  550,000                X
New project proposed for 19‐21.

Q3 316706Q SR 167/SR 410 to SR 18 ‐ ITS                                             8,000  8,000  1,001,000  1,000,000  (1,000)   1/4/2021 10/15/2021 12          X
This work is tied to the SR167/SR 410 to SR 18 Congestion Management 
project.

Q3 351207Q SR 512/SR 7 to I‐5 ‐ Congestion Management                               5,000  5,000  1,551,000  1,556,000  5,000    4,301  5/18/2015 3/29/2016 869,481 7/1/2015 1,018,359 3 X
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Q3 351207R SR 512/I‐5 to SR 7 EB ‐ Congestion Management                           495,000  94,000  (401,000) 495,000  495,000    14,628  11/5/2018 8  3/30/2019 9          X
Project is delayed as workforce was shifted to higher priority projects.

Q3 400016T Vancouver Urban ITS Device Infill                                       94,000  94,000  900,000  900,000    67,667  4/18/2016 3/24/2017 611,170 5/26/2016 648,115 3 X
Q3 400017F SWR Legacy Fiber Upgrade                                                1,000  1,000  54,000  54,000    438  7/25/2016 6/30/2017         X
Q3 400017Q Clark County CMAQ VAST Projects                                         32,000  32,000  119,000  119,000    31,252  6/19/2017 6/30/2017         X
Q3 400017R SWR Ramp Meter Study 2016 ‐ Vancouver Metro Area           11,000  8,000  (3,000) 92,000  89,000  (3,000)   7,058          X Project completed under budget.

Q3 400018Q Centralized Signal System ‐ Joint ATMS throughout Clark County   200,000  200,000  200,000  200,000    200,000  2/26/2018 10/19/2018         X

Q3 400019Q Centralized Signal System Enhancements                                  83,000  83,000  452,000  452,000    6/3/2019         X
Q3 400019R I‐5/I‐205 Urban Ramp Meter ‐ Phase 1                                    475,000  509,000  34,000  475,000  509,000  34,000    466,025  2/5/2018 10/1/2018 6  597,832 7/31/2018 539,913 2 X
Q3 400019V Regional Video Sharing                                                  150,000  150,000  150,000  150,000    7/16/2018 8  12/20/2018 6          X Advertisement delayed to coordinate work with Clark County.
Q3 401412Q SR 14/Traveler Information Enhancements Phase II 4,000  4,000  375,000  375,000    3,428      168,804 3/21/2013 146,654 3 X New project proposed for 19‐21.
Q3 401417Q SR 14 ATIS Infill; I‐5 to Evergreen                                     1,067,000  1,067,000  1,101,000  1,101,000    124,668  9/24/2018 1  6/21/2019 733,799 12/12/2018 640,307 2 X

Q3 409716Q US 97/Centerville Rd to Yakima Co ‐ Variable Message Signs       242,000  242,000  481,000  481,000    241,289  12/5/2016 6/14/2017 2  300,294 1/23/2017 356,929 4 X

Q3 414119Q SR 141/Flashing School Zone Signs 30,000  30,000  30,000  30,000    17,034              X New project proposed for 19‐21.
Q3 420520Q I‐205/NB Mill Plain On‐Ramp ‐ Ramp Meter                                 466,000  466,000    10/19/2020 4/30/2021         X

Q3 420522Q I‐205/SB Mill Plain and SB 18th St On‐Ramps ‐ Ramp Meters 240,000  240,000                X
New project proposed for 19‐21.

Q3 450317Q
SR 503 ATIS Infill‐I/S Bypass; 4th Plain to Main St. and Signal 

Study   
726,000  723,000  (3,000) 818,000  815,000  (3,000)   722,201  5/30/2017 12/1/2017 702,779 6/23/2017 523,312 2 X

Q3 450317T SR 503, Fourth Plain to Main Street ITS Device Infill                    377,000  380,000  3,000  377,000  380,000  3,000    210,190  7/2/2018 (1) 1/28/2019 3  597,832 7/31/2018 539,913 2 X Project delivery schedule updated.
Q3 509019Q I‐90/SR 18 Interchange Vic EB ‐ Install VMS 400,000  400,000                X New project proposed for 19‐21.
Q3 518203Q I‐182/Argent Rd Vicinity EB ‐ Install VMS 520,000  520,000                X New project proposed for 19‐21.
Q3 524001Q SR 240/Jadwin Ave to I‐182 ‐ Install Traffic Cameras                     10,000  3,000  (7,000) 267,000  260,000  (7,000)   (20,851) 2/27/2017 10/27/2017 1  5,860,553 4/13/2017 6,157,323 2 X Project completed under budget.
Q3 600024Q Eastern Region CCTV Systems ‐ New Installs                              200,000  200,000  200,000  200,000    100,818  4/9/2018 6  11/16/2018 7  85,294 11/16/2018 115,134 3 X Updated project delivery schedule.
Q3 600227Q US 2/Spotted Rd to I‐90 ‐ ITS                                            4,000  4,000  590,000  594,000  4,000    3,882  2/22/2016 11/18/2016 345,052 4/11/2016 375,984 3 X
Q3 609004Q I‐90/Sprague Rest Area Traveler Information                             26,000  26,000  133,000  133,000    1/29/2014 7/31/2015         X
Q3 609006Q Spokane Area Traffic Volume Collection                                  134,000  134,000  151,000  151,000    364,634          X
Q3 609007Q Spokane Area Traffic Volume Collection                                  600,000  600,000  600,000  600,000    2/5/2018 9  11/16/2018 7          X Updated project delivery schedule.

Q3 609047Q
I‐90/Freeway/Arterial Integrated Corridor Management 2019 ‐ 

2021
550,000  550,000                X

New project proposed for 19‐21.

Q3 639516Q US 395/Hawthorne Rd ‐ Intersection Improvements              10,000  10,000  953,000  953,000    4,963  4/18/2016 9/21/2016 434,694 5/17/2016 398,578 2 X
Q3 L2000230 SR 240/Hagen Road ‐ Traffic Lights                                      186,000  161,000  (25,000) 330,000  305,000  (25,000)   16,562  5,860,553 4/13/2017 6,157,323 2 X Project completed under budget.
Q3 L2000254 SR 3 Speed & Crosswalk Signs                                            57,000  57,000  57,000  57,000    41,037          X
Q3 L2000281 SR 530 Flashing Radar Signs                                             40,000  40,000  40,000  40,000            X
Q3 L2000283 SR 141 Flashing School Zone Signs                                       30,000  30,000  30,000  30,000            X
W1 900001G Point Defiance Tml Preservation                                          11,769,000  14,480,000  2,711,000            X Most of the variance is from prior biennium expenditures.

W1 900001H Point Defiance Tml Improvement                                          395,000  395,000  464,000  1,565,000  1,101,000    290,097  251,465 8/8/2017 218,868 2 X
Most of the variance is from prior biennium expenditures.  A new 
improvement project has been added to construct a 4th holding lane.

W1 900002G Tahlequah Tml Preservation                                               15,907,000  19,155,000  3,248,000            X
Variance in trestle replacement project due to inflation, a new bridgeseat 
replacement project, and prior expenditures.

W1 900002H Tahlequah Tml Improvement                                               142,000  141,000  (1,000) 831,000  1,208,000  377,000    39,672          X Most of the variance is from prior biennium expenditures.

W1 900005M Fauntleroy Tml Preservation                                             2,923,000  1,892,000  (1,031,000) 108,061,000  109,399,000  1,338,000  9,531,911  20,360          X
Variance from inflation on trestle project and future preservation 
placeholder projects.

W1 900006S Vashon Tml Preservation                                                 130,000  128,000  (2,000) 37,529,000  34,773,000  (2,756,000)   15,791          X
Variance from inflation on future preservation placeholder projects.

W1 900006T Vashon Tml Improvement                                                  68,000  68,000  101,000  5,200,000  5,099,000    56,119          X Most of the variance is from prior biennium expenditures.

W1 900010L Seattle Tml Preservation                                                172,463,000  172,463,000  372,892,000  468,468,000  95,576,000  13,000,000  139,748,449  24,079,470 4/20/2017 24,079,471 1 X

Total project cost increase includes additional risk and an updated estimate 
as the project moved from 90% to 100% design. An additional $74.5 million 
cost increase is for unfunded scope and risk that were originally classified 
under new revenue.  This cost increase is reflected in the agency's 2019 
budget request.

W1 900010M Seattle Tml Improvement                                                 1,120,000  1,120,000  5,555,000  15,194,000  9,639,000    209,202          X
$3.5M Variance in 19‐21 for Hybridization: providing electrical connection to 
terminals for future hybrid vessel. Remaining variance from prior Biennia 
expenditures.

W1 900012K Port Townsend Tml Preservation                                           18,999,000  32,913,000  13,914,000  440,000          X
Most of the variance is from prior expenditures. Deleted pavement project 
due to low priority, and other variance from inflated dollars.

W1 900012L Port Townsend Tml Improvement                                            1,000  1,000  2,193,000  2,193,000    20              X Most of the variance is from prior biennium expenditures.

W1 900022I Lopez Tml Preservation                                                   10,270,000  19,380,000  9,110,000            X
$8.5M of variance from prior expenditures. Other variance from inflated 
dollars.

W1 900022J Lopez Tml Improvement                                                   447,000  533,000  86,000  493,000  1,161,000  668,000    399,016          X Variance is from prior biennia expenditures.

W1 900024F Shaw Tml Preservation                                                    3,570,000  8,368,000  4,798,000            X
$2.5M of variance from prior expenditures. A new trestle preservation 
project added to prolong the life of the trestle.

W1 900026P Orcas Tml Preservation                                                   13,931,000  21,045,000  7,114,000            X
$6.1M of variance from prior expenditures. Other variance from inflated 
dollars in out biennia and reduced future preservation placeholder $ due to 
lesser priority.

W1 900026Q Orcas Tml Improvement                                                   94,000  90,000  (4,000) 2,020,000  2,211,000  191,000    25,422  584,369 9/1/2016 759,415 3 X Variance is mainly due to prior biennium expenditures.

W1 900028U Friday Harbor Tml Preservation                                           9,923,000  10,395,000  472,000            X
Variance is due to a combination of prior biennia expenditures and reducing 
and deferring lower priority out year planned preservation activities.

W1 900040N Eagle Harbor Maint Facility Preservation                                85,000  85,000  48,186,000  82,669,000  34,483,000    77,420          X

Much of the variance is from prior biennium expenditures.  Other factors are 
inflated dollars in the out biennia for future preservation placeholder 
project. Slip E wingwall replacement project cancelled due to lower priority.

W1 900040O Eagle Harbor Maint Facility Improvement                                 1,241,000  334,000  (907,000) 14,873,000  17,889,000  3,016,000    253,004  279,707 4/10/2012 225,999 5 X

This was to accommodate other higher priority needs. $2M of the variance 
is from past biennia. Variance in future biennia due to inflation in slip F 
improvement project and automatic transfer switch upgrade project.

W1 902017K Coupeville (Keystone) Tml Preservation                                   17,374,000  20,107,000  2,733,000            X

This was to accommodate other higher priority needs. $2M of the variance 
is from past biennia. Variance in future biennia due to inflation in slip F 
improvement project and automatic transfer switch upgrade project.
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W1 902017M Coupeville (Keystone) Tml Improvement                                   39,000  39,000  194,000  1,652,000  1,458,000    34          X Variance is from prior biennia expenditures.

W1 902020C Anacortes Tml Preservation                                               82,190,000  86,150,000  3,960,000  2,300,000  3,541,410 4/20/2015 3,436,409 5 X
Variance due to inflated dollars in the out biennia for the trestle projects, 
from prior expenditures, and reduction in the future preservation dollars 
due to reduced priority.

W1 902020D Anacortes Tml Improvement                                               2,130,000  2,148,000  18,000  7,639,000  24,362,000  16,723,000    470,169          X
$16M of variance is from prior expenditures. $500K of variance for VMS 
electronic reader boards replacement. The cost was reduced from the initial 
estimate.

W1 910413Q Edmonds Tml Preservation                                                 57,212,000  61,594,000  4,382,000  2,997,030          X Increase due to the programming of future biennia work.
W1 910413R Edmonds Tml Improvement                                                 4,254,000  4,254,000  31,354,000  42,800,000  11,446,000    609,065  201,704 11/19/2018 271,054 6 X Most of the variance is from prior biennium expenditures.

W1 910414P Kingston Tml Preservation                                               1,432,000  1,208,000  (224,000) 65,886,000  52,588,000  (13,298,000)   24,445          X

Timber dolphin project and slip 2 vehicle transfer span project cancelled due 
to reduced priority, future preservation placeholder dollars reduced due to 
lower priority. Slip 1 preservation project delayed to accommodate other 
higher priority projects in the biennium.

W1 916008R Southworth Tml Preservation                                             2,145,000  535,000  (1,610,000) 44,089,000  47,167,000  3,078,000    6,102          X
Variance due to inflated dollars in the out biennia for the trestle project and 
the future preservation placeholder project. Trestle project delayed to 
accommodate other higher priority projects.

W1 930410T Bremerton Tml Preservation                                              255,000  255,000  45,855,000  48,796,000  2,941,000  1,453,000  20,859          X
Variance due to inflated dollars in out biennia for future preservation 
placeholder project.

W1 930410U Bremerton Tml Improvement                                               1,109,000  1,109,000  1,256,000  1,472,000  216,000    558,140          X
Illumination system rebuild project has been cancelled. Other variance from 
prior expenditures.

W1 930513G Bainbridge Island Tml Preservation                                      15,800,000  7,340,000  (8,460,000) 61,428,000  65,382,000  3,954,000  500,000  1,723,020          X
OHL projects delayed and dollars inflated. Reduced dollars in future 
preservation placeholders due to lower priority.

W1 930513H Bainbridge Island Tml Improvement                                       15,000  37,000  22,000  99,000  2,080,000  1,981,000    4,511  12/4/2015 145,115 X Variance is from prior biennia expenditures.

W1 952515P Mukilteo Tml Improvement                                                73,793,000  58,793,000  (15,000,000) 166,994,000  195,500,000  28,506,000  8,200,000  24,018,774  9,221,762 1/30/2015 8,158,480 6 X

$20M added due to increased cost on the uplands contract which was 
realized in the bid. $8M was added to cover risk on the final two contracts.  
$15M reapproped for 19‐21 due to delayed advertisement of phase 2D of 
Mukilteo multimodal ferry terminal project.

W1 952516R Clinton Tml Preservation                                                 24,868,000  17,162,000  (7,706,000)           X
Prior expenditures variance and reduction in dollars for future preservation 
placeholder due to reduced priority. Added a new preservation project for 
security assets.

W1 952516S Clinton Tml Improvement                                                  33,855,000  36,287,000  2,432,000  5,900,000          X The variance is due to inflation of outer biennia projects.

W1 998521A
RFP Development and Installation of a One Account‐Based 

Ticketing System
243,000  243,000  401,000  401,000    60,047          X

W1 998521B Life Extension of Electronic Fare System (EFS)                          707,000  707,000  1,166,000  1,166,000    668,841          X

W1 998602A WSF/IT Terminal Telecommunications 500,000  500,000                X
This is a proposed new project to replace the terminal PBX system.  The 
current system is no longer supported by the vendor.

W1 998603A WSF/Systemwide ‐ Ladder Safety 260,000  260,000                X

This is a proposed project to modify various ladder systems to meet OSHA 
regulations.  The project proposes to upgrade areas that employees access 
to perform inspections and repairs to terminal facilities.  This primarily 
involves the ladders on the movable bridge towers to access the headframe 
over the movable bridge.

W1 998604A WSF/IT EFS Preservation 450,000  450,000                X
New project proposed for 19‐21 to perform preservation on the Electronic 
Fare System.

W1 998605A WSF/Positive Restraint Pilot Project 3,500,000  3,500,000                X
Proposed pilot project to develop positive restraint which will allow the 
vessel to slow down the propellers when docked.

W1 998901J WSF/Administrative Support ‐ Allocated to W1                            6,847,000  6,747,000  (100,000) 42,545,000  42,678,000  133,000    5,440,074          X

W1 998901O WSF/Systemwide ‐ Dispatch System Replacement                1,779,000  700,000  (1,079,000) 4,404,000  14,400,000  9,996,000    620,850          X

The department issued a RFI to determine costs for the dispatch system.  
After receiving the information, it was determined that an additional $10m 
was needed to implement the system and train the staff.  An improved 
system will reduce missed sailings because of crewing and reduce grievances 
over assignments.

W1 998925A Security System Upgrades Placeholder for W1                             1,225,000  1,226,000  1,000  3,548,000  3,549,000  1,000    363,394          X

W1 998926A
WSF/Systemwide Terminals ‐ Out Biennia Security LCCM 

Preservation Needs 
241,000  241,000  12,319,000  11,181,000  (1,138,000)           X

Placeholder reduced and projects added to terminal specific BINS.

W1 L1000016 Primavera Project Management System                                     277,000  277,000  2,473,000  2,473,000    129,483          X
W1 L1000168 Seattle Tml ‐ Slip 2 and LCCM                                            47,686,000  48,646,000  960,000            X Variance due to inflation of out biennia projects.
W1 L2000007 Terminal Project Support                                                7,070,000  7,070,000  88,890,000  89,190,000  300,000    4,781,424          X

W1 L2000041 Reservation System 10,504,000  10,504,000                X
$7m of the variance is due to prior biennium expenditures.  $3.5m is to 
participate with the region in the development of a new Orca card.

W1 L2000110 Ferry Vessel and Terminal Preservation                                   104,000  104,000  20,964,000  21,068,000  104,000            X

W1 L2000166 Clinton Tml Road Improvements                                           2,789,000  2,763,000  (26,000) 3,000,000  3,004,000  4,000    981,540  1,697,806 11/5/2018 1,833,755 5 X
Project reappropriation due to community engagement and design taking 
longer than expected.

W1 L2200083 ADA Visual Paging Project                                               288,000  288,000  2,167,000  2,167,000    74,274          X

W2 944401D MV Issaquah Preservation                                                2,753,000  2,423,000  (330,000) 60,192,000  59,907,000  (285,000)   1,813,083          X
Reduction on 17‐19 biennium is to support the increase on MV Issaquah 
Improvement work. Total decrease is due to deferring lower priority work.

W2 944401E MV Issaquah Improvement                                                 293,000  626,000  333,000  2,195,000  2,671,000  476,000    661,670          X
Increase on 17‐19 biennium is due to the additional IBA installation per 
USCG regulations. The increase on 19‐21 biennium is due to the 2017 CMAQ 
grant project was added to 19‐21 Biennium.

W2 944402D MV Kittitas Preservation                                                5,926,000  3,726,000  (2,200,000) 58,763,000  61,155,000  2,392,000    3,725,097  6/8/2017 2,534,600 X
Reduction on 17‐19 biennium is to support the increase on MV Elwha. 
Increase on 19‐21 biennium is to address vessel specific deficiencies. Total 
increase is due to prior biennium expenditures.

W2 944402E MV Kittitas Improvement                                                 368,000  483,000  115,000  2,463,000  2,721,000  258,000    698,175          X
Total increase is due to bids were higher than engineering estimate in 17‐19 
Drydocking project and the 2017 CMAQ grant project was added to 19‐21 
biennium

W2 944403D MV Kitsap Preservation                                                  4,685,000  3,685,000  (1,000,000) 48,245,000  45,602,000  (2,643,000)   598,062          X
Reduction on 17‐19 biennium is to support the increase on MV Elwha. Total 
decrease is due to the WSF funding constraint in 19‐21 biennium

W2 944403E MV Kitsap Improvement                                                   368,000  368,000  2,584,000  3,354,000  770,000    207,147          X
Total increase is due to the 2017 CMAQ grant project was added to 19‐21 
Biennium
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W2 944404D MV Cathlamet Preservation                                               5,062,000  3,986,000  (1,076,000) 50,524,000  53,005,000  2,481,000    131,425          X
Reduction on 17‐19 biennium is to support the increase on MV Elwha. Total 
increase is due to prior biennium expenditures.

W2 944404E MV Cathlamet Improvement                                                368,000  368,000  2,269,000  3,058,000  789,000    149,747          X Total increase is due to prior biennium expenditures.

W2 944405D MV Chelan Preservation                                                  3,538,000  2,029,000  (1,509,000) 69,138,000  76,186,000  7,048,000    1,688,589  3/6/2015 4,021,872 X
Reduction on 17‐19 biennium is to support the increase on MV Elwha. Total 
increase is due to prior biennium expenditures.

W2 944405F MV Chelan Improvement                                                   431,000  143,000  (288,000) 2,765,000  2,620,000  (145,000)   126,129  11/19/2015 1,391,290 X

$138K out of $288K reduction in 17‐19 biennium is to support the propeller 
hub parts procurement on MV Kittitas and the rest ($150K) is the 2017 
CMAQ grant removal because of grant availability. The increase on 19‐21 
biennium is due to the 2017 CMAQ grant project was added to 19‐21 
biennium.

W2 944406D MV Sealth Preservation                                                  1,477,000  1,443,000  (34,000) 56,973,000  62,972,000  5,999,000    1,458,664          X
Reduction on 19‐21 biennium is due to deferring lower priority work. Total 
increase is due to prior biennium expenditures.

W2 944406E MV Sealth Improvement                                                   293,000  429,000  136,000  2,334,000  2,613,000  279,000    406,460          X
Increase on 17‐19 biennium is due to the additional IBA installation per 
USCG regulations. The increase on 19‐21 biennium is due to the 2017 CMAQ 
grant project was added to 19‐21 Biennium

W2 944412C MV Klahowya Preservation                                                88,000  4,000  (84,000) 4,472,000  6,276,000  1,804,000            X
Reduction on 17‐19 biennium is to support the increase on MV Elwha. Total 
increase is due to prior biennium expenditures.

W2 944413B MV Tillikum Preservation                                                1,523,000  1,223,000  (300,000) 4,356,000  5,476,000  1,120,000    898,151          X
Reduction on 17‐19 biennium is to support the increase on MV Elwha. Total 
increase is due to prior biennium expenditures.

W2 944413C MV Tillikum Improvement                                                 122,000  55,000  (67,000) 2,442,000  2,315,000  (127,000)   20,926          X
Reduction on 17‐19 biennium is due to the 2017 CMAQ grant removal 
because of grant availability. MV Tillikum is planned to be decommissioned 
in 19‐21 biennium.

W2 944431D MV Hyak Preservation                                                    1,655,000  1,863,000  208,000  6,834,000  20,924,000  14,090,000    1,851,410  8/29/2017 1,344,636 X Total increase is due to prior biennium expenditures.

W2 944431E MV Hyak Improvement                                                     234,000  167,000  (67,000) 1,177,000  1,111,000  (66,000)   85,608          X
Reduction on 17‐19 biennium is due to the 2017 CMAQ grant removal 
because of grant availability.

W2 944432G MV Elwha Preservation                                                   3,812,000  18,812,000  15,000,000  12,944,000  37,572,000  24,628,000    25,489,295          X

The 17‐19 biennium increase is due to additional deck steel repair per the 
direction from USCG. The increase on 19‐21 biennium is to address vessel 
specific deficiencies. $8.3M out of the total increase is due to prior biennium 
expenditures.

W2 944432H MV Elwha Improvement                                                    159,000  92,000  (67,000) 2,319,000  2,275,000  (44,000)   204,823          X
Reduction on 17‐19 biennium is due to the 2017 CMAQ grant removal 
because of grant availability. 

W2 944433D MV Kaleetan Preservation                                                4,413,000  3,182,000  (1,231,000) 41,708,000  49,880,000  8,172,000    3,215,594  6/2/2015 3,959,033 X
Reduction on 17‐19 biennium is to support the increase on MV Elwha. The 
reduction on 19‐21 biennium is due to deferring lower priority work. Total 
increase is due to prior biennium expenditures.

W2 944433E MV Kaleetan Improvement                                                 303,000  309,000  6,000  3,264,000  3,390,000  126,000    423,968          X
The increase on 19‐21 biennium is due to the 2017 CMAQ grant project was 
added.

W2 944434D MV Yakima Preservation                                                  2,782,000  2,168,000  (614,000) 57,829,000  63,937,000  6,108,000    1,765,027  5/22/2015 366,428 X
Reduction on 17‐19 biennium is for additional IBA installation. Total 
increase is due to prior biennium expenditures

W2 944434E MV Yakima Improvement                                                   378,000  810,000  432,000  2,507,000  3,112,000  605,000    852,307          X
The 17‐19 biennium increase is due to additional IBA installation per the 
direction from USCG. The increase on 19‐21 biennium is due to the 2017 
CMAQ grant project was added to 19‐21 biennium.

W2 944441B MV Walla Walla Preservation                                             4,487,000  2,988,000  (1,499,000) 58,360,000  72,133,000  13,773,000    1,095,126          X
Reduction on 17‐19 biennium is to support the increase on MV Elwha. The 
reduction on 19‐21 biennium is due to deferring lower priority work. Total 
increase is due to prior biennium expenditures.

W2 944441C MV Walla Walla Improvement                                              521,000  687,000  166,000  3,862,000  4,148,000  286,000    483,630          X

The 17‐19 biennium increase is for  improvement work on the MV Walla 
Walla drydocking scheduled in January 2019. The increase on 19‐21 
biennium is due to the 2017 CMAQ grant project was added to 19‐21 
biennium.

W2 944442B MV Spokane Preservation                                                 16,310,000  14,195,000  (2,115,000) 67,481,000  91,800,000  24,319,000    13,898,189          X

Reduction on 17‐19 biennium is to support the increase on MV Elwha. The 
increase on 19‐21 biennium is due to the propulsion rehabilitation. Total 
increase is due to prior biennium expenditures.

W2 944442C MV Spokane Improvement                                                  521,000  604,000  83,000  4,175,000  4,378,000  203,000    326,718          X
The total increase is due to the 2017 CMAQ grant project was added.

W2 944471A MV Chetzemoka Preservation                                              2,458,000  1,453,000  (1,005,000) 47,350,000  45,895,000  (1,455,000)   1,066,375          X
Reduction on 17‐19 biennium is to support the increase on MV Elwha. The 
reduction on 19‐21 biennium is due to deferring lower priority work.

W2 944476B MV Chetzemoka Improvement                                               84,000  28,000  (56,000) 3,147,000  3,286,000  139,000    112,581          X
Reduction on 17‐19 biennium is due to the 2017 CMAQ grant removal 
because of grant availability. The increase on 19‐21 biennium is due to the 
2017 CMAQ grant project was added.

W2 944477A MV Salish Preservation                                                  3,449,000  1,787,000  (1,662,000) 58,171,000  56,769,000  (1,402,000)   78,788          X
Reduced 17‐19 planned expenditures and transferred cashflow to fund 
other higher priority projects.  This transfer may defer planned work on this 
vessel to future biennia.

W2 944477B MV Salish Improvement                                                   85,000  18,000  (67,000) 2,997,000  3,125,000  128,000    228,463          X
Reduction on 17‐19 biennium is due to the 2017 CMAQ grant removal 
because of grant availability. The increase on 19‐21 biennium is due to the 
2017 CMAQ grant project was added.

W2 944478B MV Kennewick Preservation                                               643,000  483,000  (160,000) 56,677,000  53,721,000  (2,956,000)   58,053          X
Reduction on 17‐19 biennium is to support the increase on MV Elwha. The 
reduction on 19‐21 biennium is due to deferring lower priority work.

W2 944478C MV Kennewick Improvement                                                85,000  18,000  (67,000) 3,331,000  3,384,000  53,000    26,555          X
Reduction on 17‐19 biennium is due to the 2017 CMAQ grant removal 
because of grant availability. The increase on 19‐21 biennium is due to the 
2017 CMAQ grant project was added.

W2 944499C MV Puyallup Preservation                                                2,353,000  2,263,000  (90,000) 92,270,000  97,490,000  5,220,000    3,289,574          X
The increase on 19‐21 biennium is to address vessel specific deficiencies. 
Total increase is due to prior biennium expenditures.

W2 944499D MV Tacoma Preservation                                                  13,619,000  10,020,000  (3,599,000) 128,704,000  137,585,000  8,881,000    238,347          X

Reduction on 17‐19 biennium is to support the increase on MV Elwha. The 
increase on 19‐21 biennium is due to the propulsion rehabilitation. $2.9M 
out of the total $8.9M increase is due to prior biennium expenditures.

W2 944499E MV Wenatchee Preservation                                               1,629,000  328,000  (1,301,000) 126,270,000  122,052,000  (4,218,000)   63,029          X

About sixty percent of the reduction on 17‐19 biennium is to support the 
propulsion switchboard circuit breaker on MV Tacoma and MV Puyallup per 
the USCG mandated corrective action requirement. The rest of the 
reduction in 17‐19 biennium is to support the increase on MV Elwha. The 
decrease on 19‐21 biennium due to deferring lower priority work.
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W2 944499F MV Puyallup Improvement                                                 578,000  939,000  361,000  3,458,000  4,014,000  556,000    1,038,289          X
The increase on 19‐21 biennium is due to the 2017 CMAQ grant project was 
added to 19‐21 biennium.

W2 944499G MV Tacoma Improvement                                                   578,000  1,273,000  695,000  3,313,000  10,798,000  7,485,000    1,034,093  X

This increase is needed to adjust to award the Propulsion Switchboard 
Circuit Breaker modification project.  This work is USCG mandated corrective 
action that is needed to ensure safe and reliable operation of these vessels' 
Propulsion Control and Drive Systems in order to remain in compliance with 
USCG regulations.  17‐19 cashflow has been transferred from the MV 
Wenatchee Preservation budget item.

W2 944499H MV Wenatchee Improvement                                                578,000  664,000  86,000  3,383,000  3,762,000  379,000    589,099          X

The 17‐19 biennium increase is for the propulsion switchboard circuit 
breaker per the USCG mandated corrective action requirement. The increase 
on 19‐21 biennium is due to the 2017 CMAQ grant project was added.

W2 990040W 144 Auto New Vessel #3 Preservation                                     1,000  1,000  40,304,000  41,488,000  1,184,000            X
The increase on 19‐21 biennium is to accomplish preservation work during 
the vessel's credit drydocking.

W2 990041W 144 Auto New Vessel #3 Improvement                                       1,963,000  1,569,000  (394,000)           X
The decrease on 19‐21 biennium due to deferring lower priority work.

W2 990051A MV Suquamish Improvement 120,000  120,000                X Funding for as needed improvement on new vessel.
W2 990051X New Replacement Vessel                                                   1,329,032,000  1,329,032,000            X
W2 998951A WSF/Administrative Support ‐ Allocated to W2                            3,054,000  3,054,000  87,497,000  87,594,000  97,000    3,299,352          X

W2 998951F Security System Upgrades Placeholder for W2                             1,161,000  1,691,000  530,000  4,660,000  5,190,000  530,000    428,005          X
The increase on 17‐19 biennium is due to adding the security work on MV 
Yakima 

W2 998951P New CMAQ Grants Placeholders                                             257,000  43,000  (214,000)           X
Funding on placeholder is reduced for the CMAQ projects on various vessels 
improvement in 19‐21 biennium.

W2 G2000080 Electric Vessel RFP                                                     600,000  600,000  600,000  600,000            X

W2 L1000006 MV Tokitae Preservation                                                 427,000  427,000  29,042,000  28,917,000  (125,000)   92,378          X
The reduction on 19‐21 biennium is due to deferring lower priority work.

W2 L1000007 MV Samish Preservation                                                  50,000  1,233,000  1,183,000  34,517,000  35,102,000  585,000    1,067,905          X
The increase on 17‐19 biennium increase is to accomplish need work during 
vessel drydocking. The decrease on 19‐21 biennium due to deferring lower 
priority work.

W2 L1000008 MV Tokitae Improvement                                                  75,000  75,000  1,480,000  1,725,000  245,000    100,107          X Funding for as needed improvements directed by CG..

W2 L1000009 MV Samish Improvement                                                   75,000  268,000  193,000  2,071,000  1,869,000  (202,000)   364,810          X
The increase on 17‐19 biennium is due to additional improvement work on 
MV Samish during drydocking. The reduction on 19‐21 biennium is due to 
deferring lower priority work.

W2 L1000063 #3 ‐ 144‐Capacity Vessel (MV Chimacum)                                  1,575,000  1,575,000  122,257,000  122,257,000    968,407  2/24/2005 44,487,228 X
W2 L1100038 LNG Security Planning and Outreach                                      1,000  1,000  470,000  471,000  1,000            X

W2 L2000006 Vessel Project Support                                                  3,872,000  3,872,000  38,587,000  55,513,000  16,926,000    3,236,542          X

Increase includes $6.5m for hybrid propulsion controls funded by grant from 
PSRC.  Other increases include asset management system evaluation $600k, 
water jetting equipment $350k, digital systems lab $40k and Fleet tracker 
software $200k.  Approximately $9.3m of the increase is adding out biennia 
amounts.

W2 L2000109 #4 ‐ 144 capacity vessel                                                42,725,000  42,725,000  122,000,000  122,000,000    43,593,501          X
W2 L2200038 #1 ‐ 144‐Capacity Vessel (MV Tokitae)                                   1,400,000  1,400,000  124,089,000  124,089,000    214,780  2/24/2005 44,487,228 X
W2 L2200039 #2 ‐ 144‐Capacity Vessel (MV Samish)                                    590,000  590,000  119,291,000  119,291,000    372,853  2/24/2005 44,487,228 X

W3 999910K Emergency Repair                                                        5,000,000  7,100,000  2,100,000  67,484,000  58,870,000  (8,614,000)   2,591,962  1,036,060 5/1/2017 1,110,948 4 X
Emergent projects have occurred at an increased pace.  The $5m budget has 
not been adequate for several biennia.  Total difference is due to prior 
biennium expenditures dropping off.

Y4 700000E ARRA Program Management                                                 5,881,000  5,881,000  55,035,000  55,041,000  6,000    2,705,333          X
Y4 700000F Corridor Reliability Supplemental Work (ARRA)                           487,000  487,000  18,241,000  18,241,000            X
Y4 700001C New Locomotives (8) (ARRA)                                              19,245,000  19,245,000  59,874,000  59,875,000  1,000    18,534,196          X

Y4 700010C Passenger Rail Equipment Replacement ‐ Insurance 5,608,000  5,608,000  27,746,000  27,746,000                X
This project replaces the equipment that was damaged in the Mounts Road 
derailment.  The costs are reimbursed from insurance proceeds.

Y4 730310A Tacoma‐ Point Defiance Bypass (ARRA)                                    27,625,000  30,224,000  2,599,000  188,520,000  191,124,000  2,604,000    11,607,678          X
The additional funds are needed to complete remaining Freighthouse 
Square obligations.

Y4 751020A Vancouver‐ Yard Bypass Track (ARRA)                                     12,000  12,000  30,412,000  30,412,000            X
Y4 751030A Kelso Martin's Bluff‐ New Siding (ARRA)                                 2,170,000  2,170,000  49,315,000  49,315,000            X
Y4 751031A Kelso Martin's Bluff‐ Toteff Siding Extension (ARRA)                     10,000  10,000  42,998,000  42,998,000            X
Y4 751032A Kelso Martin's Bluff‐ Kelso to Longview Jct. (ARRA)                     1,271,000  1,271,000  78,279,000  78,279,000    (11,149)         X
Y4 751040A Corridor Reliability Upgrades‐ South (ARRA)                             4,733,000  4,733,000  86,637,000  86,637,000            X
Y4 770220A Seattle‐ King Street Station Track Upgrades (ARRA)                      3,130,000  3,130,000  31,509,000  31,509,000    (1,943)         X

Y4 HSR001 State Corridor Safety and Positive Train Control Compliance       1,000,000  1,000,000  1,500,000  1,500,000            X

Y4 HSR002 Locomotive Service Equipment and Overhaul                               1,500,000  1,500,000  4,000,000  4,000,000    288,852          X

Y4 HSR003 Existing Passenger Rail Equipment Compatibility and Reliability    1,000,000  1,000,000  10,500,000  10,500,000            X

Y4 HSR004 Point Defiance Bypass Revenue Service                                   5,000,000  5,000,000  9,000,000  9,000,000    3,977,442          X
Y4 HSR005 Operational Modifications after new Service Launch              250,000  250,000  1,000,000  1,000,000            X
Y4 HSR006 HSR Program Closeout                                                    500,000  500,000  500,000  500,000    317,175          X
Y4 L1000144 Point Defiance Rail Bypass ‐ Lakewood Safety                            1,944,000  1,828,000  (116,000) 2,000,000  1,885,000  (115,000)   1,827,848          X Project completed under budget.

Y4 L2220057 Cascades Corridor Slide Prevention and Repair                           5,395,000  5,395,000  33,000,000  35,036,000  2,036,000    4,031,464          X
Project was awarded a CRISI grant which has been added to the plan.  
Additionally, BNSF is also providing in‐kind funding to the project.

Y4 P01005A Vancouver ‐ Rail Bypass and W 39th Street Bridge                        386,000  386,000  117,234,000  117,234,000            X
Y4 P01008C Tacoma ‐ Bypass of Pt. Defiance                                         782,000  782,000  16,664,000  16,664,000            X
Y4 P01101A Mt Vernon ‐ Siding Upgrade                                              1,077,000  1,077,000  9,547,000  9,547,000            X
Y4 P01105A Blaine ‐ Customs Facility Siding                                        5,099,000  5,099,000  9,552,000  9,552,000             
Y4 P02001A Cascades Train Sets ‐ Overhaul                                          2,147,000  2,147,000  9,000,000  9,002,000  2,000    149,709           

Y5 700401A W&I Railroad ‐ Marshall to Oakesdale Track Rehab (2019  FRAP) 780,000  780,000               
FRAP bucket project programed with funds from F01001A.

Y5 700410B
Palouse Grain Growers ‐ Palouse Rail Loadout Improvements 

(2015 FRAP)   
475,000  (57,000) (532,000) 538,000  6,000  (532,000)   1,216          X

Project has been advertised twice and all bids have been rejected twice.  
Everyone has agreed the grant will be closed out and the state will be repaid 
the approximate $62k that has been spent to date.
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Y5 700602A
Washington Eastern ‐ Track Rehab ‐ MP 11‐24, 37‐57 (2019 

FRAP)
812,000  812,000               

FRAP bucket project programed with funds from F01001A.

Y5 701301A Statewide ‐ Washington Produce Rail Car Pool                            467,000  467,000  1,974,000  1,974,000            X
Y5 711010N Tacoma Rail ‐ SR 509 Track Rebuild Project (2014 FRIB)           127,000  127,000  1,038,000  1,038,000    5/18/2015 9/30/2015         X

Y5 720201A
Columbia Walla Walla Railroad ‐ Aggregate Hopper Cars (2019 

FRAP)
312,000  312,000               

FRAP bucket project programed with funds from F01001A.

Y5 720311A Port of Pend Oreille ‐ Usk to Newport Track Rehab (2019 FRAP) 624,000  624,000               
FRAP bucket project programed with funds from F01001A.

Y5 721410A
Port of Benton ‐ Yakima & Berry Bridges & Jadwin Ave Xing 

(2019 FRIB)
250,000  250,000               

FRIB bucket project programed with funds from F01000A.

Y5 721410B
Port of Benton ‐ Yakima & Berry Bridges & Jadwin Ave Xing 

(2019 FRAP)
1,560,000  1,560,000               

FRAP bucket project programed with funds from F01001A.

Y5 722814A
Port of Everett ‐ South Terminal Modernization Project ( 2019 

FRIB)
6,157,000  6,157,000               

FRIB bucket project programed with funds from F01000A.

Y5 725910A Ridgefield Rail Overpass                                                900,000  909,000  9,000  900,000  1,515,000  615,000    1,771  6/1/2017         X
The project needs a total of $900k and match.  The additional amount is to 
make sure the 17‐19 and 19‐21 have enough federal authority to cover 
expenditures. 

Y5 726811A Tacoma Rail ‐ Tote Yard Improvement (2019 FRIB) 400,000  400,000                FRIB bucket project programed with funds from F01000A.

Y5 726813A Tacoma Rail ‐ Marine View Drive Track Rehab (2019 FRAP) 1,144,000  1,144,000               
FRAP bucket project programed with funds from F01001A.

Y5 726821A Tacoma Rail ‐ Mazda Siding Upgrade (2019 FRIB) 240,000  240,000                FRIB bucket project programed with funds from F01000A.

Y5 741110A
Columbia Basin Railroad ‐ Wheeler to Moses Lake Rehab (2019 

FRAP)
728,000  728,000               

FRAP bucket project programed with funds from F01001A.

Y5 741411A
Columbia Basin RR ‐ Schrag Rail & Tie Replacement Phase II 

(2015 FRAP)  
185,000  166,000  (19,000) 206,000  188,000  (18,000)   165,830          X

Project completed under budget.

Y5 744210A Puget Sound & Pacific Railroad ‐ Hoquiam Bridge (2019 FRAP) 874,000  874,000               
FRAP bucket project programed with funds from F01001A.

Y5 750101A Rainier Rail ‐ Blakeslee to Chehalis Bridges (2019 FRAP) 458,000  458,000                FRAP bucket project programed with funds from F01001A.

Y5 750210A
Snohomish Co ‐ 240th St/SR9 Grade Crossing Improvements 

(2015 FRAP)     
144,000  144,000  184,000  185,000  1,000    1,091          X

Y5 757111A
Central Washington RR ‐ Sunnyside to Granger Track Rehab 

(2019 FRAP)
676,000  676,000               

FRAP bucket project programed with funds from F01001A.

Y5 762110A Watco Inc. ‐ PCC Rail Bridge Repairs (2015 FRAP)                        157,000  157,000  367,000  367,000            X
Y5 F01000A Statewide ‐ Freight Rail Investment Bank                                2,009,000  (2,009,000) 41,776,000  31,865,000  (9,911,000)           X Reduced to provide funding for newly programmed projects.
Y5 F01001A Statewide ‐ Emergent Freight Rail Assistance Projects                   549,000  (549,000) 40,039,000  32,780,000  (7,259,000)           X Reduced to provide funding for newly programmed projects.
Y5 F01111B Palouse River and Coulee City RR ‐ Rehabilitation                       1,129,000  1,129,000  12,248,000  12,345,000  97,000    674,936          X Prior expenditure variance.
Y5 G2000056 Clark County Chelatchie Prairie RR (2017 FRAP)                          400,000  400,000  400,000  400,000    1,914          X

Y5 G2000057 Tidewater ‐ Improve and Expand Existing Siding (2017 FRAP)      1,612,000  1,612,000  1,612,000  1,612,000    10,745          X

Y5 G2000058 Yakima Central Railway ‐ Install New Siding (2017 FRAP)          405,000  405,000  405,000  405,000    404,795          X

Y5 G2000059
Washington and Idaho Railway ‐ Track Rehabilitation (2017 

FRAP)         
699,000  699,000  699,000  699,000    644,802          X

Y5 G2000060 Port of Pend Orielle ‐ Usk to Newport Track Rehab (2017 FRAP)    572,000  572,000  572,000  572,000    569,424          X

Y5 G2000061 Columbia Basin RR ‐ Othello Line Rehabilitation (2017 FRAP)       600,000  600,000  600,000  600,000    589,694          X

Y5 G2000064 Port of Everett (2017 FRIB)                                             5,000,000  5,000,000  5,000,000  5,000,000    4,994,571          X

Y5 G2000071 Central Washington Railroad ‐ Track Rehabilitation (2017 FRAP)    700,000  700,000  700,000  700,000    252,777          X

Y5 G2000072
Puget Sound & Pacific Railroad‐Grays Harbor At‐Grade (2017 

FRAP)        
339,000  339,000  339,000  339,000    1,369          X

Y5 G2000073 Kennewick Terminal LLC‐ Track Rehabilitation (2017 FRAP)        305,000  305,000  305,000  305,000    305,306          X

Y5 G2000074
Kettle Falls International Railway, LLC ‐ Rail Line Rehab (2017 

FRAP)   
1,000,000  1,000,000  1,000,000  1,000,000            X

Y5 G2000075
Eastern Washington Gateway RR ‐ Hopper Railcars Purchase 

(2017 FRAP)    
409,000  409,000  409,000  409,000    405,015          X

Y5 L1000146 Grays Harbor Rail Corridor Safety Study                                 300,000  300,000  300,000  300,000    57,879          X
Y5 L1000147 South Kelso Railroad Crossing                                           900,000  900,000  25,000,000  25,000,000    731,944          X
Y5 L1000167 Bridge 12 (Salmon Creek) Replacement                                    2,604,000  2,604,000  2,800,000  2,800,000            X

Y5 L1000172 Chelatchie Prairie Railroad ‐ Railroad Tunnel Emergency Repairs   150,000  150,000  150,000  150,000    202          X

Y5 L1000180 West Plains/Spokane International Airport Rail Development      2,000,000  2,000,000  2,000,000  2,000,000    6,864          X

Y5 L1000181 PV Hooper Rail Line Improvements ‐ Rail Siding                          1,000,000  1,000,000  1,000,000  1,000,000    995,540          X
Y5 L1000191 PV Hooper Track Improvements                                            3,800,000  3,800,000  3,800,000  3,800,000            X
Y5 L1100080 Port of Moses Lake                                                      5,400,000  5,400,000  20,900,000  20,900,000    1,861,511          X
Y5 L1100082 West Vancouver Freight Access                                           1,425,000  1,425,000  1,900,000  1,901,000  1,000    1,424,999          X
Y5 L1100083 Port of Warden Rail Infrastructure Expansion                            1,950,000  1,950,000  2,000,000  2,001,000  1,000    1,567,525          X
Y5 L2000112 Palouse Rail Loadout Improvements                                       193,000  193,000  300,000  301,000  1,000    192,832  1,086,701 10/24/2016 908,955 2 X
Y5 L2000172 West Whitman Railroad Improvement Project                               277,000  201,000  (76,000) 280,000  204,000  (76,000)   200,943          X Project is estimated to be completed under budget.

Y5 L2000173 Connell Rail Interchange                                                9,992,000  992,000  (9,000,000) 10,000,000  10,001,000  1,000    417,272          X
Recent estimates for this project are significantly higher than the funding 
available.  This project is at risk of being removed from the program if 
additional funding is not found.

Y5 L2000179 Highline Grain LLC ‐ PCC Central WA Branch Rehab (2015 FRAP)    1,467,000  1,467,000  7,337,000  7,337,000    1,467,000          X

Y5 L2000191 Palouse River and Coulee City RR ‐ Rehabilitation ‐ New Law       6,906,000  6,906,000  47,000,000  53,002,482  6,002,482    3,226,413  1,086,701 10/24/2016 908,955 2 X
The project was awarded a build grant which has been added to the project 
plan.

Y5 L2000273
Rail Noise Mitigation ‐ South 19th st and 6th ave. (Titlow 

Beach)       
400,000  400,000  400,000  400,000    573  1/14/2009 6/30/2015         X

Notes:
1. Represents final legislative TEIS versions (18LEGFIN)
2. In addition to risk reserves established to mitigate known risks, each project includes an amount for unknown risk or contingency. This amount may vary, but department guidelines state that it should typically be 4% of the contract amount. 
3. Explanations are provided for variances greater than $500,000/biennium or $500,000/total project cost when compared to the latest legislative final TEIS version.
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 Total
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 Total
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Expenditures to 
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(19ACTL03) 
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18LEGFIN
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(months)
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18LEGFIN
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(months)

Engineers 
Estimate Award Date Award

Amount
No. of

Bidders

Co
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ed

In
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ro
gr

es
s

Fu
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Comments 17-19 Q7(3) and (4)

Funding Variance Schedule Awarded Contracts(5) and (6) Status

4. Explanations are provided for variances greater than 3 months in Advertisement Date or in Operationally Complete Date when compared to the latest legislative final TEIS version.
5. There may be more than one contract associated with a PIN or BIN. Also, the award amount will be different than the construction amount (sales tax, construction engineering, and contingency, etc.). 
6. Individual contract information in the programmatic BIN is not included in this report.
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109930E 099955H Seismic Bridges Program - High & Med. Risk (TPA) TPA Corps Weed Control, Litter Pick-up, and Plant 
Replacement

16,253 0 0 3,356 0 0 0 0 0 0 0 0

109930E 100543M I-5/SR 526 to Marine View Drive - Add HOV Lanes Nickel Corps Weed Control, Litter Pick-up, Plant 
Replacement, permit coordination, and 
R/W verification & modification

76,873 0 0 24,273 26,200 16,800 9,600 0 0 0 0 0

109930E 100552S I-5/SR 532 NB Interchange Ramps - Add Turn Lanes Nickel Corps Weed Control, Litter Pick-up, Plant 
Replacement, permit coordination, and 
R/W verification & modification

61,091 0 0 18,575 28,253 14,263 0 0 0 0 0 0

109930E 100585Q I-5/36th St Vicinity to SR 542 Vicinity - Ramp Reconstruction TPA Corps Weed Control, Litter Pick-up, and Plant 
Replacement

36,600 0 0 6,122 30,478 0 0 0 0 0 0 0

109930E 100928G SR 9/SR 531-172nd St NE - Intersection Improvements TPA Corps 2‐5 year plant establishment 69,900 0 0 0 29,900 30,000 10,000 0 0 0 0 0
109930E 100930H SR 9/Schloman Rd to 256th St NE - New Alignment Nickel Corps Weed Control, Litter Pick-up, Plant 

Replacement, permit coordination, and 
R/W verification & modification

103,496 0 0 53,933 30,533 15,480 3,550 0 0 0 0 0

109930E 100930I SR 9/252nd St NE Vicinity - Add Turn Lane Nickel Corps Weed Control, Litter Pick-up, Plant 
Replacement, permit coordination, and 
R/W verification & modification

1,621 0 0 0 1,621 0 0 0 0 0 0 0

109930E 100931C SR 9/268th St Intersection - Add Turn Lane Nickel Corps Weed Control, Litter Pick-up, Plant 
Replacement, permit coordination, and 
R/W verification & modification

2,951 0 0 0 2,951 0 0 0 0 0 0 0

109930E 100934R SR 9/Pilchuck Creek - Replace Bridge TPA Corps year 3 plant establishment 40,600 0 0 0 0 0 40,600 0 0 0 0 0
109930E 102027C SR 20/Quiet Cove Rd Vicinity to SR 20 Spur - Widening Nickel Corps Weed Control, Litter Pick-up, and Plant 

Replacement, permit coordination, and 
R/W verification & modification

381,204 0 0 14,804 56,200 205,150 105,050 0 0 0 0 0

109930E 102039A SR 20/Fredonia to I-5 - Add Lanes Nickel Corps Weed Control, Litter Pick-up, Plant 
Replacement, permit coordination,  and 
R/W verification & modification

351,972 0 0 74,263 107,251 101,984 41,563 17,631 9,280 0 0 0

109930E 109907C SR 99/W Fork Hylebos Creek - Fish Passage TPA years 2-7 plant establishment 121,800 0 0 0 0 0 40,600 40,600 40,600 0 0 0
109930E 116703E SR 167/15th St SW to 15th St NW - Add HOV Lanes Nickel Corps Weed Control, Litter Pick-up, Plant 

Replacement, permit coordination,  and 
R/W verification & modification

86,791 0 0 26,062 31,240 23,876 5,613 0 0 0 0 0

109930E 153208G SR 532/Davis Slough Bridge Replacement - Widening for Flood Prevention TPA Corps 2-7 year plant establishment 269,898 0 0 0 40,000 41,300 89,967 48,667 22,467 21,102 6,396 0
153210G 4-10th year plant establishment 50,001 0 0 0 14,286 14,286 14,286 7,143 0 0 0 0

109930E 153910A SR 539/Tenmile Road to SR 546 - Widening Nickel Corps years 2-10 plant establishment 119,300 0 0 0 29,825 29,825 29,825 29,825 0 0 0 0
109930E 154229G SR 542/Nooksack River - Redirect River and Realign Roadway TPA HPA Weed Control, Litter Pick-up, and Plant 

Replacement
71,900 0 0 4,051 10,900 56,949 0 0 0 0 0 0

109930E 154302E SR 543/I-5 to Canadian Border - Add Lanes Nickel Corps Weed Control, Litter Pick-up, Plant 
Replacement, permit coordination, and 
R/W verification & modification

91,317 0 0 29,715 41,536 10,036 10,030 0 0 0 0 0

109930E 154813A Terrell Creek TPA Weed Control, Litter Pick-up, and Plant 
Replacement

1,719 0 0 1,719 0 0 0 0 0 0 0 0

109930E 800502K I-5/SR 161/SR 18 - Interchange Improvements TPA Corps Weed Control, Litter Pick-up, Plant 
Replacement, permit coordination, and 
R/W verification & modification

212,319 0 0 0 58,092 55,500 29,000 32,276 31,053 6,398 0 0

109930E 816701C SR 167/8th St E Vic to S 277th St Vic - Southbound Managed Lane TPA Corps 6-10 year plant establishment 81,300 0 0 0 0 0 0 41,300 40,000 0 0 0
840505A 4th & 5th year plant establishment 26,100 0 0 0 0 19,050 7,050 0 0 0 0 0

109930E 840502B I-405/SR 181 to SR 167 - Widening Nickel Corps Weed Control, Litter Pick-up, Plant 
Replacement, permit coordination

243,190 0 0 0 46,468 117,757 67,764 11,201 0 0 0 0

109930E 840561A I-405/SR 520 to SR 522 - Widening Nickel Corps Weed Control, Litter Pick-up, Plant 
Replacement, permit coordination,  and 
R/W verification & modification

335,974 0 0 53,936 44,595 147,385 90,058 0 0 0 0 0

109930F T20700SC, 
T32800R

I-5 116th Interchange and SR 518 Des Moines Interchange. CWA Plant Establishment - weed control & plant 
replacement

729,600 0 0 0 0 0 21,886 346,198 208,382 59,134 25,900 68,100

299930E 209703E US 97/Blewett Pass Passing Lane TPA USFS weed control/monitoring 4,000 0 0 250 3,750 0 0 0 0 0 0 0
299930E 200201H US 2/97 Orondo Passing Lane TPA Corps, shoreline weed control/replanting monitoring 6,000 0 0 965 5,035 0 0 0 0 0 0 0
299930E 200201K, 

200201L
US 2 Tumwater Canyon Bridge Replacements TPA USFS Weed control and planting. 93,150 0 0 0 16,200 16,200 20,250 20,250 20,250 0 0

299930E 228501X SR 285, West end of George Sellar Bridge TPA USFS Weed control and planting. 5,400 0 0 0 0 5,400 0 0 0 0 0 0
299930E 201729A Moses Lake Mitigation Bank TPA Corp, HPA, Moses Lake weed control/replanting/ Monitoring 20,371 0 0 20,371 0 0 0 0 0 0 0
299930E 200201E Peshastin Interchange Nickel HPA, Corps Permit, weed control/replanting/irrigation/bmp 

maintenance
23,279 0 0 17,839 5,440 0 0 0 0 0 0 0

399930E 300518C Lacey Vic Noise Walls TPA Corps Plant Establishment - weed control & plant 
rep

20,000 0 0 877 19,123 0 0 0 0 0 0 0

399930E 300581A I-5/Grand Mound to Maytown – Add Lanes and Replace Intersection Nickel COE NWS-2007-284-SOD DOE 4281 
Thurston Co. SSDP-2006102850

Plant Establishment - weed control & plant 
rep

36,000 0 0 0 8,000 12,000 9,333 6,667 0 0 0 0

399930E 300581B Grand Mound to Maytown stage 2 Nickel Corps Plant Establishment - weed control & plant 
rep

80,000 0 0 1,869 0 0 0 0 0 78,131 0 0

399930E 301636A SR 16/I-5 to Tacoma Narrows Bridge - Add HOV Lanes Nickel Corps Roadside Restoration 507,239 0 0 79,966 80,240 86,401 65,163 38,595 10,376 146,498 0 0
399930E 310166B US 101/Blyn Vicinity - Add Passing Lanes Nickel COE NWS-2007-2102 WSDOT Plant Establishment - weed control & plant 

rep
19,850 0 0 19,850 0 0 0 0 0 0 0 0

399930E 310118C US 101/Unnamed Tributary to Lower Salmon Creek - Fish Barrier TPA COE NWS-2011-105-DOT DOE
HPA #122536-2

Plant Establishment - weed control & plant 
rep

22,956 0 0 11,632 11,324 0 0 0 0 0 0 0

399930E 310126B Hoodsport Slope Repair TPA Corps Revegetation 13,289 0 0 0 13,289 0 0 0 0 0 0 0
399930E 310126C US 101/Hoodsport Vicinity - Stabilize Slope TPA COE NWS-2008-890-SOD Mitigation/Roadside Restoration 11,861 0 0 1,220 6,727 3,914 0 0 0 0 0 0
399930E 341015A SR 410/214th Ave E to 234th - Add Lanes - (Fennel Cr extension/Kelly Farm) TPA COE NWS-2009-280 DOT

Pierce Co. CAO #660013,660015,& 
660016

Mitigation/Roadside Restoration 463,117 0 0 9,541 60,773 59,337 206,120 89,055 7,333 30,958 0 0

399930E 351018C Yelm Loop Stage 1 TPA Corps Scatter Cr pocket Gopher Mit site 0 0 0 0 0 0 0 0 0 0 0 0
399930E 351025A Yelm Loop TPA Corps 19,990 0 0 19,990 0 0 0 0 0 0 0 0
499930E 400506H I-5/NE 134th St Interchange (I-5/I-205) - Rebuild Interchange Nickel Corps 404, Ecology 401, HPA, BA/BO 

commitments, Clark County CAO permits 
(wetland and buffer, habitat ), stormwater 
management, RCP

40 acres of wetland mitigation on two sites,
constructed stormwater wetlands, major 
roadside restoration.  Activities:  Vegetation
management, weed control, plant 
replacement (includes traffic control), 
irrigation management, vandalism repair, 
annual permit fees

257,500 0 0 0 42,273 41,463 119,512 36,178 18,074 0 0 0

499930E 400506I I-5/SR 501 Ridgefield Interchange - Rebuild Interchange TPA Corps 404, Ecology 401, HPA, BA/BO 
commitments, City of Ridgefield AND Clark
County CAO permits (wetland and buffer, 
habitat), stormwater management, RCP

10 acres wetland mitigation, constructed 
stormwater wetlands, roadside restoration. 
Activities:  Vegetation management, weed 
control, plant replacement (includes traffic 
control), irrigation management, vandalism 
repair, annual permit fees.

198,200 0 0 0 56,576 56,625 47,500 25,000 12,499 0 0 0
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499930E 400507R I-5/Rush Rd to 13th St - Add Lanes Nickel Corps 404, Ecology 401, HPA, BA/BO 
commitments, Lewis County AND City of 
Chehalis CAO permits (wetland and buffer, 
riparian), stormwater management, RCP

5 acres wetland conversion mitigation, 2 
acres riparian mitigation, constructed 
stormwater wetlands, limited roadside 
restoration.  Activities:  Vegetation 
management, weed control, plant 
replacement (includes traffic control), 
irrigation management vandalism repair

28,093 0 0 8,093 0 20,000 0 0 0 0 0 0

499930E 400508W I-5/Mellen Street I/C to Grand Mound I/C - Add Lanes TPA Corps 404, Ecology 401, HPA, BA/BO 
commitments, Lewis County AND 
Thurston County CAO permits (wetland 
and buffer, habitat, oak woodland), 
stormwater management.

30 acres wetland enhancement for off-site 
flow control mitigation, 10 acres oak 
woodland mitigation, 20 acres wetland 
buffer re-establishment, temporary wetland 
impact re-establishment.  Activities: 
Vegetation management, weed control, 
plant replacement, vandalism repair, 
hydrology monitoring

270,672 0 0 0 68,784 101,300 40,586 36,001 24,001 0 0 0

499930E 400510A I-5/SR 432 Talley Way Interchanges - Rebuild Interchanges TPA Corps 404, Ecology 401, HPA, BA/BO 
commitments, City of Longview AND 
Cowlitz County CAO permits (wetland and 
buffer, habitat), RCP

40 acres wetland mitigation on two sites, 
buffer mitigation, constructed stormwater 
wetlands, roadside restoration.  Activities:  
Vegetation management, weed control, 
plant replacement (includes traffic control), 
vandalism repair.

290,000 0 0 0 68,745 51,257 85,000 60,000 24,998 0 0 0

499930E 400511W I-5/ Mellen Street to Blakeslee Junction - Add Lanes, I/C Improvements Corps 194,334 0 0 0 10,602 58,734 49,999 37,499 25,000 12,500 0 0
499930E 400599R I-5/SR 502 Interchange - Build Interchange Nickel Corps 404, Ecology 401, HPA, BA/BO 

commitments, Clark County CAO permits 
(wetland and buffer, habitat), RCP

40 acres wetland mitigation, 10 acres 
riparian habitat mitigation on multiple sites, 
buffer mitigation, roadside restoration.  
Activities:  Vegetation management, weed 
control, plant replacement (includes traffic 
control), irrigation management, vandalism 
repair, annual permit fees.

320,241 0 0 124,931 45,281 52,636 77,902 19,490 0 0 0 0

499930E 400612A SR 6/Rock Creek Br E - Replace Bridge TPA Corps 404, Ecology 401, HPA, BA/BO 
commitments, Lewis County CAO permits 
(wetland and buffer, habitat)

3 acres wetland mitigation. Activities:  
Vegetation management, weed control, 
plant replacement, vandalism repair, 
annual permit fees.

85,000 0 0 0 0 25,000 24,000 18,000 12,000 6,000 0 0

499930E 400612B SR 6/Rock Creek Br W - Replace Bridge TPA Corps 404, Ecology 401, HPA, BA/BO 
commitments, Lewis County CAO permits 
(wetland and buffer, habitat)

3 acres wetland mitigation. Activities:  
Vegetation management, weed control, 
plant replacement, vandalism repair, 
annual permit fees.

90,000 0 0 0 0 30,000 24,000 18,000 12,000 6,000 0 0

499930E 400694A SR 6/Willapa River Br - Replace Bridge TPA Corps 404, Ecology 401,  BA/BO 
commitments, Pacific County CAO permits 
(wetland and buffer)

On-site estuarine wetland restoration 
(primary mitigation at Tarlatt Slough 
Advanced mitigation site). Activities:  
Vegetation management, weed control, 
plant replacement, vandalism repair

85,000 0 0 0 0 25,000 24,000 18,000 12,000 6,000 0 0

499930E 400694B SR 6/S Fork Chehalis River Bridge - Replace Bridge TPA Corps 404, Ecology 401, HPA, BA/BO 
commitments, Lewis County CAO permits 
(wetland and buffer, habitat)

On-site buffer and riparian mitigation. 
Activities:  Vegetation management, weed 
control, plant replacement, vandalism 
repair, annual permit fees

44,000 0 0 5,885 8,729 29,386 0 0 0 0 0 0

499930E 401409W SR 14/Camas Washougal - Add Lanes and Build Interchange TPA Corps 404, Ecology 401, HPA, BA/BO 
commitments, City of Camas AND City of 
Washougal CAO permits ( buffer, habitat), 
stormwater management, RCP

5 acre riparian mitigation, up to 5 acres of 
natural dispersion area (includes wetland 
and buffer enhancement), roadside 
restoration.  Activities:  Vegetation 
management, weed control, plant 
replacement, irrigation management, 
vandalism repair, annual permit fees.

135,628 0 0 0 9,824 27,005 48,880 30,654 11,922 7,344 0 0

499930E 409712W US 97/North of Goldendale - Wildlife Habitat Connectivity TPA 20,000 0 0 0 320 19,680 0 0 0 0 0 0
499930E 410104A US 101/Middle Nemah River Br - Replace Bridge TPA Corps 404, Ecology 401,  BA/BO 

commitments, Pacific County CAO permits 
(wetland and buffer)

On-site estuarine wetland restoration 
(primary mitigation at Tarlatt Slough 
Advanced mitigation site). Activities:  
Vegetation management, weed control, 
plant replacement, vandalism repair

80,000 0 0 0 0 20,000 24,000 18,000 12,000 6,000 0 0

499930E 410194A US 101/Bone River Bridge - Replace Bridge TPA Corps 404, Ecology 401,  BA/BO 
commitments, Pacific County CAO permits 
(wetland and buffer)

On-site estuarine wetland restoration 
(primary mitigation at Tarlatt Slough 
Advanced mitigation site). Activities:  
Vegetation management, weed control, 
plant replacement, vandalism repair

90,000 0 0 0 0 20,000 28,000 21,000 14,000 7,000 0 0

499930E 410510A SR 105/Smith Creek Br - Replace Bridge TPA Corps 404, Ecology 401,  BA/BO 
commitments, Pacific County CAO permits 
(wetland and buffer)

On-site estuarine wetland restoration 
(primary mitigation at Tarlatt Slough 
Advanced mitigation site). Activities:  
Vegetation management, weed control, 
plant replacement, vandalism repair

80,000 0 0 0 0 20,000 24,000 18,000 12,000 6,000 0 0

499930E 410510B SR 105/North River Br - Replace Bridge TPA Corps 404, Ecology 401,  BA/BO 
commitments, Pacific County CAO permits 
(wetland and buffer)

On-site estuarine wetland restoration 
(primary mitigation at Tarlatt Slough 
Advanced mitigation site). Activities:  
Vegetation management, weed control, 
plant replacement, vandalism repair

85,000 0 0 0 0 25,000 24,000 18,000 12,000 6,000 0 0

499930E 420511A I-205/Mill Plain Interchange to NE 18th St - Build Interchange - Stage 2 TPA BA/BO commitments, City CAO permits, 
various City development permits, RCP

 Activities: Vegetation management, weed 
control, plant replacement, irrigation 
management, vandalism repair

120,000 0 0 0 0 0 50,000 40,000 30,000 0 0 0

499930E 450000A SR 500/St Johns Blvd - Build Interchange TPA Corps 404, Ecology 401, HPA, BA/BO 
commitments, City of Vancouver AND 
Clark County CAO permits (wetland and 
buffer, habitat), RCP

10 acres wetland mitigation, constructed 
stormwater wetlands, roadside restoration. 
Activities:  Vegetation management, weed 
control, plant replacement (includes traffic 
control), irrigation management, vandalism 
repair, annual permit fees.

192,750 0 0 0 52,990 55,619 50,051 22,733 11,357 0 0 0

499930E 450208W SR 502/I-5 to Battle Ground - Add Lanes Nickel/TPA Corps 404, Ecology 401, HPA, BA/BO 
commitments, Clark County CAO permits 
(wetland and buffer, habitat), stormwater 
management, RCP

100+ acres wetland mitigation on multiple 
sites, undetermined  habitat mitigation on 
multiple sites, buffer mitigation, constructed
stormwater wetlands, roadside restoration. 
Activities:  Vegetation management, weed 
control, plant replacement (includes traffic 
control), irrigation management, vandalism 
repair, annual permit fees.

653,062 0 0 0 173,687 265,092 122,094 41,080 37,911 13,198 0 0
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499930E 450393A SR 503/Lewisville Park Vicinity - Add Climbing Lane TPA Corps 404, Ecology 401, HPA, BA/BO 
commitments, Clark County CAO permits 
(wetland and buffer, habitat)

5 acres wetland mitigation, 2 acres 
habitat/riparian mitigation.  Activities:  
Vegetation management, weed control, 
plant replacement, vandalism repair, 
annual permit fees.

72,540 0 0 11,877 23,617 17,407 10,000 9,639 0 0 0 0

499930E 400595A I-5/Salmon Creek to I-205 - Widening - Environmental Mitigation Nickel Corps 404, Ecology 401, HPA, BA/BO 
commitments, Clark County CAO permits 
(wetland and buffer, habitat), RCP

10 acres habitat mitigation, 0.5 acres 
wetland mitigation, stream realignment,  
limited roadside restoration.  Activities:  
Vegetation management, weed control, 
plant replacement (includes traffic control), 
irrigation management, vandalism repair, 
annual permit fees

43,064 0 0 25,203 9,862 4,000 4,000 0 0 0 0 0

499930E 414206F SR 142/Bowman Cr/Snyder Canyon Cr Fish Pass. - Environmental Mit. TPA Corps 404, Ecology 401, HPA, BA/BO 
commitments, Klickitat County CAO 
permits ( buffer, habitat)

2 acre wetland/riparian mitigation site, 
stream channel realignment.   Activities:  
Vegetation management, weed control, 
plant replacement, vandalism repair

23,500 0 0 1,683 3,634 18,183 0 0 0 0 0 0

499930E 420508A I-205/Mill Plain I/C to NE 18th St - Stage 1 - Env. Mitigation TPA BA/BO commitments, City CAO permits, 
various City development permits, RCP

 Activities: Vegetation management, weed 
control, plant replacement, irrigation 
management, vandalism repair

56,615 0 0 35,919 15,696 5,000 0 0 0 0 0 0

499930E 450008A SR 500/I-205 Merge Lanes - Environmental Mitigation TPA Corps 404, Ecology 401,  BA/BO 
commitments, City of Vancouver CAO 
permits (wetland and buffer)

0.5 acres wetland/riparian mitigation. 
Activities:  Vegetation management, weed 
control, plant replacement, vandalism 
repair, annual permit fees

7,652 0 0 2,004 648 5,000 0 0 0 0 0 0

SR 6 Tarlatt Slough Environmental Mitigation  TPA 433,865 0 0 0 0 36,900 396,365 0 0 0 600 0
599930E 501203X US 12/Frenchtown Vicinity to Walla Walla - Add Lanes Nickel/TPA ACOE 404

Ecology 401
HPA

Compensatory mitigation site management 
required through 2015 by Corps of 
Engineers and Department of Ecology.  
Includes site management oversight, plan 
approval, and adaptive management to 
achieve success.

51,040 0 0 31,040 20,000 0 0 0 0 0 0 0

599930E 501213E US 12/Naches River N of Yakima - Stabilize Slopes TPA Corps Roadside restoration 35,835 0 0 9,026 5,000 21,809 0 0 0 0 0 0
599930E 508201O I-82/Valley Mall Blvd - Rebuild Interchange TPA ACOE #NWS-2009-121

Ecology 401
HPA

Compensatory mitigation site management 
to meet Corps of Engineers and 
Department of Ecology permit 
requirements.  Includes vegetation 
management, plantings, irrigation, and soil 
amendments.

72,790 0 0 8,772 32,452 31,566 0 0 0 0 0 0

599930E 541002L SR 410/Rattlesnake Creek - Stabilize Slopes TPA HPA
Ecology 401

Roadside restoration to meet Yakima 
County, WDFW, NMFS, and USFWS 
mitigation requirements.  Includes 
vegetation management, replantings, and 
irrigation maintenance.

15,492 0 0 9,860 5,632 0 0 0 0 0 0 0

599930E 524002C SR 240/Yakima River Vic - Remediation of Failing Wetland Mitigation Site Nickel HPA
Ecology 401

Weed control, site management, and other 
future work to meet permitting 
requirements.

141,791 0 0 0 0 52,398 89,393 0 0 0 0 0

Management of Environmental Mitigation Site for SR 27 Weed control,replanting 115,225 0 0 0 0 0 63,362 51,862 0 0 0 0
699930E 602704A SR 27 Pine Creek Bridge Replacement TPA Corps Permit Mitigation Weed control,replanting 144,720 0 0 1,314 251 5,039 67,612 70,504 0 0 0 0
699930E 627000E SR 270 Pulman to Idaho State Line Nickel Corps Permit Mitigation Weed control,replanting 464,274 0 0 92,508 77,881 47,198 246,687 0 0 0 0 0
699930E 600003A North Spokane Corridor Nickel Corps Permit Mitigation Weed control,replanting 230,192 0 0 0 3,658 924 110,409 115,201 0 0 0 0
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