
September 17, 2019 

SENT VIA EMAIL 

Director David Schumacher 
Office of Financial Management 

Senator Steve Hobbs, Chair 
Senate Transportation Committee 

Representative Jake Fey, Chair 
House Transportation Committee 

Dear Director Schumacher, Senator Hobbs, and Representative Fey: 

This letter transmits to you the quarterly project delivery status reports for the eighth 
quarter of the 2017-2019 biennium, as required in Section 313 of Chapter 313, Laws of 
2017 (Substitute Senate Bill No. 5096).  A copy of the Section 313 is attached.  The first 
report provides status on scope, schedule, and budget through the quarter ending June 
2019 for all capital projects.  This report includes new projects added using 
programmatic funding provided by the Legislature.  Not included in the report are public 
transportation projects funded through the department’s operating program or projects 
being constructed for Sound Transit under a reimbursable agreement  Brief explanations 
for variances have been provided according to the following: 

• Cost:  An estimated cost increase or decrease greater than $500,000 of the project’s
total cost or 2017-19 appropriation.

• Schedule:  A milestone delay that extends the project in excess of one quarter.
• Scope:  A proposed change in the nature of the work included in the project that

deviates from the legislative intent of the project.
The second report is a list of projects charging to the environmental mitigation reserve 
(OBI4ENV) funded by the 2003 Nickel, 2005 Transportation Partnership, and 2015 
Connecting Washington Accounts.  The format for these reports was designed to provide 
the information as directed in the proviso and was developed in cooperation with staff 
from the Office of Financial Management and Legislative transportation committees.  If 
you have questions on the attached material or need additional information, please 
contact me at (360) 705-7121 or alexanja@wsdot.wa.gov. 

Sincerely, 

Jay Alexander, Director 
Capital Program Development and Management Division 

[Signature on File]



NEW SECTION. Sec. 313. QUARTERLY REPORTING REQUIREMENTS FOR CAPITAL PROGRAM 
 
On a quarterly basis, the department of transportation shall provide to the office of financial 
management and the legislative transportation committees the following reports for all capital 
programs: 
 

(1) For active projects, the report must include: 
(a) A TEIS version containing actual capital expenditures for all projects consistent with the 

structure of the most recently enacted budget; 
(b) Anticipated cost savings, cost increases, reappropriations and schedule adjustments for all 

projects consistent with the structure of the most recently enacted budget;  
(c) The award amount, the engineer's estimate, and the number of bidders for all active projects 

consistent with the structure of the most recently enacted budget;  
(d) Projected costs and schedule for individual projects that are funded at a programmatic level 

for projects relating to bridge rail, guard rail, fish passage barrier removal, roadside safety projects, and 
seismic bridges. Projects within this programmatic level funding must be completed on a priority basis 
and scoped to be completed within the current programmatic budget; 

(e) Highway projects that may be reduced in scope and still achieve a functional benefit;  
(f) Highway projects that have experienced scope increases and that can be reduced in scope;  
(g) Highway projects that have lost significant local or regional contributions that were essential 

to completing the project; and  
(h) Contingency amounts for all projects consistent with the structure of the most recently 

enacted budget. 
(2) For completed projects, the report must:  
(a) Compare the costs and operationally complete date for projects with budgets of twenty 

million dollars or more that are funded with preexisting funds to the original project cost estimates and 
schedule; and  

(b) Provide a list of nickel and TPA projects charging to the nickel/TPA environmental mitigation 
reserve (OBI4ENV) and the amount each project is charging. 

(3) For prospective projects, the report must: 
(a) Identify the estimated advertisement date for all projects consistent with the structure of the 

most recently enacted transportation budget that are going to advertisement during the current fiscal 
biennium; 

(b) Identify the anticipated operationally complete date for all projects consistent with the 
structure of the most recently enacted transportation budget that are going to advertisement during the 
current fiscal biennium; and  

(c) Identify the estimated cost of completion for all projects consistent with the structure of the 
most recently enacted transportation budget that are going to advertisement during the current fiscal 
biennium. 



 
   

                    

                  

                  
  

 

 

                   

 

                  

 

                  

                  

                    
 

                  
                  

                    

                    

                    

 

 

                  

                  
  

Quarterly Reporting on Capital Projects 
Pursuant to ESSB 5096, Section 313 

17‐19 Biennium Quarter 8 

SubProg BIN Project Title 

Funding Variance 

17-19 Amount 
Reserved for Risk(2) 

Schedule Awarded Contracts(5) and (6) Status 
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Comments 17-19 Q8(3) and (4) 

D3 100010T Northwest Region TMC Improvements 17,000  (17,000) 13,523,000  13,523,000  X 
D3 888899M Dayton Ave RHQ ‐ Purchase Furniture 1,565,000  1,565,000 X 
D3 D300701 Statewide Administrative Support 979,000  979,000  14,283,000  14,283,000  X 
D3 D309701 Preservation and Improvement Minor Works Projects  4,099,000  3,087,161  (1,011,839) 48,082,000  48,082,000  653,000 1/6/2017 498,357 4 X Anticipated reappropriation, see note 7. 
D3 D311701 NPDES Facilities Projects 495,000  520,463  25,463  2,495,000  2,296,933  (198,067) 6/8/2018 106,400 3 X 
D3 D398136 NPDES Facilities Construction and Renovation  66,000  316,665  250,665  1,139,000  1,793,344  654,344  552,400 3/16/2015 608,449 2 X 

D3 D398898 Existing Facilities Building Codes Compliance  458,000  1,355,599  897,599  2,063,000  2,063,000 2/18/2015 273,374 X 
Increased expenditures in 17‐19 funded by cashflow transfer from the 
facilities minor works program. 

D3 D399301 Olympic Region Headquarters Facility Site Debt Service 573,000  573,000  6,128,000  6,128,000  X 

D3 L1000151 Olympic Region Maintenance and Administration Facility         15,166,000  6,448,127  (8,717,873) 58,539,000  58,539,000  X 
Anticipated reappropriation, see note 7. 

D3 L2000079 Euclid Ave Administration Facility Consolidation Project                9,300,000  9,299,999  (1) 12,000,000  11,998,746  (1,254) 8,900,000 10/3/2016 8,690,000 2 X 

D3 L2000287 Northwest Region Headquarters Renovation  3,400,000  3,214,985  (185,015) 46,500,000  46,500,000  X 

The expenditure of 17‐19 funds are restricted by the Section 305(3) proviso.  
Given those restrictions the department does not believe the entire 
appropriation can be spent in 17‐19. The current plan represents the 
expenditures  deemed necessary to meet proviso requirements and maintain 
overall project schedule.  Anticipated reappropriation, see note 7. 

I1 000015R Dept of Revenue ‐ Sales Tax on Projects on Federal/Tribal land    13,000  12,845  (155) 99,000  98,347  (653) X 

I1 0BI1002 Pedestrian & Bicycle Improvements 46,000  7,419  (38,581) 3,474,000  3,474,000  7/1/2017 6/30/2027 294,736 7/11/2011 391,314 1 X 

I1 0BI100A Mobility Reappropriation for Projects Assumed to be Complete   8,000  129  (7,871) 14,136,000  14,112,972  (23,028) 7/1/2017 6/30/2027 3,455,654 6/1/2004 2,482,000 5 X  Anticipated reappropriation, see note 7. 

I1 100098U 
WA‐BC Joint Transportation Action Plan ‐ Int'l Mobility & Trade 

Corridor 
212,000  225,057  13,057  741,000  752,159  11,159  X 

I1 100502B I‐5/SR 161/SR 18 Interchange Improvements ‐ Stage 2  228,000  267,362  39,362  1,902,000  1,940,000  38,000  X 

I1 100521W I‐5/NB Seneca St to SR 520 ‐ Mobility Improvements  3,173,000  1,137,225  (2,035,775) 21,234,000  26,690,023  5,456,023  12/3/2018 10/5/2020 X 

February 2019 Watch List:  The bids on the project exceeded the funding 
available for construction. The project will be delayed while the department 
develops alternatives to deliver the scope within budget. 
$15 million is deferred out of 17‐19. The project was delayed awaiting 
funding from PSRC and to avoid a construction conflict with the I‐
5/Northbound Boeing Access Rd to NE Ravenna Bridge ‐ Pavement Repair 
project awarded in May, 2017. Additional delay one biennium to avoid 
construction overlap.  Engineer's estimate was updated prior 12/2018 
advertisement.  Total cost increase is due to higher than originally estimated 
costs for Traffic Data Accumulation, Ramp Metering System, ATMS, VMS 
System, Illumination System and Sign Bridge costs.  Additionally Bids were 
opened on February 6, 2019 that exceeded the engineers estimate by 35.68 
percent and bids were rejected.  In budget alternatives are being reviewed.  
Anticipated reappropriation, see note 7. 

I1 100536D I‐5/SR 525 Interchange Phase 20,010,000  20,009,785  (215) 2/9/2026 10/31/2027  X 
I1 100900F SR 9/212th St SE to 176th St SE, Stage 3 ‐ Add Lanes  91,000  10,037  (80,963) 53,543,000  53,452,166  (90,834) 4/18/2011 11/22/2013 32,543,139 6/23/2011 24,297,000 6 X 
I1 100904B SR 9/176th Street SE to SR 96 ‐ Widening  7,026,000  2,114,614  (4,911,386) 22,076,000  22,076,000  4,019,582  X  Anticipated reappropriation, see note 7. 

I1 100914G SR 9/SR 96 to Marsh Rd ‐ Add Lanes and Improve Intersections    27,000  31,230  4,230  29,534,000  29,522,428  (11,572) 1/7/2008 11/25/2009 25,270,756 2/25/2008 18,877,586 7 X 

I1 100916G SR 9/Lake Stevens Way to 20th St SE ‐ Improve Intersection      47,000  61,213  14,213  11,803,000  11,816,864  13,864  4/21/2008 7/29/2010 X 

I1 100921G SR 9/SR 528 ‐ Improve Intersection 3,847,000  3,847,000  7/6/2033 10/1/2034 X 
I1 100922G SR 9/84th St NE (Getchell Road) Improve Intersection  36,000  24,169  (11,831) 6,745,000  6,729,082  (15,918) 11/18/2013 11/21/2014 5,021,873 2/26/2014 5,699,005 3 X 
I1 140504C I‐405/SR 167 Interchange ‐ Direct Connector  296,000  262,004  (33,996) 41,618,000  41,613,673  (4,327) 13,816,000 7/7/2025 6/30/2027 X   Anticipated reappropriation, see note 7. 
I1 152201C SR 522/I‐5 to I‐405 ‐ Multimodal Improvements  7,000  3,345  (3,655) 22,566,000  22,541,408  (24,592) 6/26/2006 10/17/2007 4,037,658 9/8/2006 4,037,653 4 X   Anticipated reappropriation, see note 7. 
I1 152234E SR 522/Snohomish River Bridge to US 2 ‐ Add Lanes  707,000  862,964  155,964  145,630,000  145,728,848  98,848  4/12/2010 12/15/2014 22,322,279 6/1/2010 15,514,435 8 X 
I1 153160A SR 531/43rd Ave NE to 67th Ave. NE ‐ Widening  212,000  192,619  (19,381) 1,879,000  1,870,512  (8,488) 9/22/2014 12/19/2014 X  Anticipated reappropriation, see note 7. 
I1 153915A SR 539/Lynden‐Aldergrove Port of Entry Improvements  141,000  54,289  (86,711) 7,501,000  7,492,331  (8,669) 3/31/2014 11/20/2014 3,803,077 5/7/2014 3,262,709 7 X   Anticipated reappropriation, see note 7. 
I1 1BI1001 SR 520/Bellevue Corridor Improvements ‐ East End  68,000  67,890  (110) 2,576,000  2,576,000  X 

I1 202800D SR 28/Jct US 2 and US 97 to 9th St, Stage 1 ‐ New Alignment      493,000  485,154  (7,846) 40,075,000  40,057,299  (17,701) 9/21/2009 9/24/2015 118,438 5/5/2015 198,466 2 X 

I1 202802J SR 28/Wenatchee to I‐90 ‐ Study 35,000  (35,000) 102,000  65,404  (36,596) X 

I1 202802V SR 28/E End of the George Sellar Bridge ‐ Construct Bypass       70,000  1,494  (68,506) 28,273,000  28,190,441  (82,559) 5/16/2011 5/23/2013 15,772,791 7/8/2011 16,363,378 5 X 

I1 228501X 
SR 285/W End of George Sellar Bridge ‐ Intersection 

Improvements 
9,000  8,049  (951) 17,437,000  17,428,629  (8,371) 4/30/2012 10/25/2013 10,182,525 6/18/2012 9,787,325 6 X 

I1 300344D SR 3/Belfair Area ‐ Widening and Safety Improvements  2,385,000  2,133,885  (251,115) 26,485,000  26,220,787  (264,213) 4/13/2015 8/31/2017 9,809,649 5/29/2015 10,255,073 6 X 
Total project cost savings at completion.  Anticipated reappropriation, see 
note 7. 

I1 300504A I‐5/Tacoma HOV Improvements (Nickel/TPA)  236,363,000  212,014,644  (24,348,356) 1,478,546,000  1,478,546,000 6,470,000  3/28/2005 10/15/2023 103,100,763 6/10/2014 98,175,444 6 X 

The decrease in planned 17‐19 expenditures reflects the updated 
contractor's delivery schedule with construction continuing through 2023.   
There is no change to the project completion date.  Anticipated 
reappropriation, see note 7. 

I1 300596T I‐5/SR 510 to SR 512 ‐ Mobility Improvements  193,000  191,857  (1,143) 22,423,000  22,414,940  (8,060) 12/17/2012 2/19/2015 11,042,256 7/16/2013 9,823,888 3 X 

I1 310101F US 101/Dawley Rd Vic to Blyn Highway ‐ Add Climbing Lane      3,218,000  3,212,728  (5,272) 7/6/2033 7/14/2034 X 

I1 310102F US 101/Gardiner Vicinity ‐ Add Climbing Lane  2,560,000  2,560,147  147  7/6/2026 1/20/2027 X 
I1 310107B US 101/Shore Rd to Kitchen Rd ‐ Widening  95,000  82,910  (12,090) 51,059,000  51,061,454  2,454  9/17/2012 10/5/2015 33,989,673 11/21/2012 27,069,690 9 X   Anticipated reappropriation, see note 7. 
I1 316118A SR 161/24th St E to Jovita ‐ Add Lanes  194,000  (194,000) 52,068,000  51,864,467  (203,533) 2/14/2011 8/21/2014 12,285,768 8/17/2011 11,927,624 4 X Savings released from project at final closeout. 
I1 316118C SR 161/36th to Vicinity 24th St E ‐ Widen to 5 lanes  31,386,000  31,386,000  1/4/2027 6/30/2027 X 

I1 316706C SR 167/SR 410 to SR 18 ‐ Congestion Management  567,000  636,601  69,601  129,200,000  129,467,601  267,601  12/31/2028 12/31/2028 X 

2019 budget increased funding to install tolling equipment, extend the SR 
167 HOT Lane in the northbound direction from SR 18 to SR 410 
interchange, and address a fish passage barrier within the project limits.  The 
additional work will extend the operationally complete date 2028. 
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Quarterly Reporting on Capital Projects 
Pursuant to ESSB 5096, Section 313 

17-19 Biennium Quarter 8 

SubProg BIN Project Title 

Funding Variance 

17-19 Amount 
Reserved for Risk(2) 

Schedule Awarded Contracts(5) and (6) Status 

17-19 
19LEGFIN(1)

 17-19 
Plan 

17-19 
Difference 

Total 
19LEGFIN(1)

 Total 
Plan 

Total 
Difference 

Advertisement 
19LEGFIN 

Advertisement 
Variance 
(months) 

Operationally 
Complete 
19LEGFIN 

Operationally 
Complete 
Variance 
(months) 

Engineers 
Estimate Award Date Award 

Amount 
No. of 

Bidders 

Co
m

pl
et

ed

In
 P

ro
gr

es
s

Fu
tu

re

Comments 17-19 Q8(3) and (4) 

I1 351025A SR 510/Yelm Loop ‐ New Alignment 2,000  (2,000) 29,349,000  29,339,931  (9,069) 12/28/2009 10/20/2010 8,835,366 3/4/2010 4,146,936 15 X 
I1 370401A SR 704/Cross Base Highway ‐ New Alignment  40,900,000  40,885,371  (14,629) 3/31/2008 8/26/2009 8,684,673 6/16/2008 7,350,281 8 X 

I1 400506H I‐5/NE 134th St Interchange (I‐5/I‐205) ‐ Rebuild Interchange     219,000  76,066  (142,934) 85,698,000  85,546,372  (151,628) 5/2/2011 8/27/2014 20,598,245 6/22/2011 19,949,910 5 X 

I1 400508W I‐5/Mellen Street I/C to Grand Mound I/C ‐ Add Lanes  3,185,000  2,587,205  (597,795) 152,966,000  152,358,563  (607,437) 2/16/2010 8/24/2016 28,025,230 4/15/2010 19,730,515 8 X 
Project has been completed with minor plant establishment ongoing.  Total 
project cost savings realized at closeout of primary construction.  Anticipated 
reappropriation, see note 7. 

I1 400510A I‐5/SR 432 Talley Way Interchanges ‐ Rebuild Interchanges  15,000  354  (14,646) 34,913,000  34,904,962  (8,038) 9/28/2009 11/1/2011 30,928,999 12/15/2009 20,528,756 8 X  Anticipated reappropriation, see note 7. 

I1 401409W SR 14/Camas Washougal ‐ Add Lanes and Build Interchange      101,000  295,863  194,863  48,553,000  48,767,922  214,922  3/7/2011 10/23/2012 34,500,833 4/18/2011 28,618,804 9 X 

I1 420511A 
I‐205/Mill Plain Interchange to NE 18th St ‐ Build Interchange ‐ 

Stage 2 
2,564,000  1,061,734  (1,502,266) 39,765,000  38,263,434  (1,501,567) 8/18/2014 7/20/2016 29,675,858 10/2/2014 24,309,057 7 X 

This project cost reduction represents savings at project completion.  Funds 
held in a risk reserve are no longer needed and have been removed from the 
project.  These savings were partially used as a Section 601 TPA cashflow 
donor in April, 2018 for the SR 162/Orting Area ‐ Construct Pedestrian 
Evacuation Crossing.  Anticipated reappropriation, see note 7. 

I1 450208W SR 502/I‐5 to Battle Ground ‐ Add Lanes  2,944,000  1,429,451  (1,514,549) 82,799,000  81,429,076  (1,369,924) 4/23/2012 6/27/2016 7,151,301 6/6/2012 5,194,043 4 X   Anticipated reappropriation, see note 7. 
I1 501203X US 12/Frenchtown Vicinity to Walla Walla ‐ Add Lanes  140,000  34,072  (105,928) 51,652,000  51,640,715  (11,285) 12/17/2007 7/23/2010 43,457,428 2/4/2008 33,732,740 8 X   Anticipated reappropriation, see note 7. 

I1 501210T 
US 12/Nine Mile Hill to Woodward Canyon Vic ‐ Build New 

Highway 
1,775,000  1,792,632  17,632  5,337,000  5,360,828  23,828  X 

I1 502402E SR 24/I‐82 to Keys Rd ‐ Add Lanes 3,000  280  (2,720) 50,524,000  50,506,379  (17,621) 2/28/2005 6/28/2007 29,863,188 4/25/2005 33,963,845 3 X   Anticipated reappropriation, see note 7. 

I1 508208O 
I‐82/US 12 Interchange to Yakima Ave ‐ Add lanes and Replace 

Bridges 
203,000  6,568  (196,432) 2,003,000  2,000,000  (3,000) X  Anticipated reappropriation, see note 7. 

I1 524002G SR 240/Richland Y to Columbia Center I/C ‐ Add Lanes  5,000  1,041  (3,959) 41,021,000  41,007,675  (13,325) 12/20/2004 8/31/2012 32,815,309 2/23/2005 30,473,331 3 X   Anticipated reappropriation, see note 7. 
I1 524003S SR 240/Kingsgate Way ‐ Signalize Intersection  212,000  808,227  596,227  452,000  1,048,178  596,178  477,984 1/22/2018 430,761 2 X Project increase due to addition of local funds. 

I1 600010A US 395/North Spokane Corridor 19,733,000  13,611,725  (6,121,275) 229,709,000  223,587,664  (6,121,336) 4/16/2012 11/16/2018 18,733,358 9/13/2013 15,368,730 10 X 
Savings released at project completion.  Anticipated reappropriation, see 
note 7. 

I1 609049B I‐90/Spokane to Idaho State Line ‐ Corridor Design  2,285,000  1,873,247  (411,753) 8,023,000  8,009,746  (13,254) X  Anticipated reappropriation, see note 7. 
I1 800502K I‐5/SR 161/SR 18 ‐ Interchange Improvements  1,243,000  64,681  (1,178,319) 89,276,000  88,082,744  (1,193,256) 4/12/2010 10/2/2015 1,427,615 1/21/2015 1,332,012 10 X Savings released at project closure. 
I1 809936Z SR 99/Alaskan Way Viaduct ‐ Replacement  375,143,000  248,116,065  (127,026,935) 3,325,774,000  3,325,774,000  84,560,430  8/6/2007 1/17/2023 16,039,797 7/14/2008 17,039,595 4 X Anticipated reappropriation, see note 7. 
I1 809940B SR 99/Viaduct Project ‐ Construction Mitigation  12,500,000  12,500,000  0  38,170,000  38,170,000  X 

I1 816701C 
SR 167/8th St E Vic to S 277th St Vic ‐ Southbound Managed 

Lane 
2,493,000  1,969,699  (523,301) 83,931,000  83,923,764  (7,236) 8/20/2014 12/17/2016 53,172,330 12/9/2014 53,999,888 3 X  Anticipated reappropriation, see note 7. 

I1 840502B I‐405/SR 181 to SR 167 ‐ Widening 157,000  97,663  (59,337) 140,044,000  140,034,237  (9,763) 2/16/2007 12/11/2009 87,501,003 6/20/2007 91,500,005 3 X   Anticipated reappropriation, see note 7. 
I1 840541F I‐405/I‐90 to SE 8th St ‐ Widening 179,816,000  179,807,414  (8,586) 10/6/2006 9/22/2009 125,000,000 2/16/2007 124,000,000 3 X 

I1 840551A 
I‐405/NE 8th St to SR 520 Braided Ramps ‐ Interchange 

Improvements 
1,000  (1,000) 203,268,000  203,060,492  (207,508) 3/30/2009 5/22/2012 175,100,000 11/9/2009 107,500,000 3 X 

Completed and closed in prior biennium. 

I1 850901F SR 509/I‐5 to Sea‐Tac Freight & Congestion Relief  6,000  706  (5,294) 31,347,000  31,335,187  (11,813) 6/5/2006 9/30/2009 X 

I1 8BI1001 I‐405/South Renton Vicinity Stage 2 ‐ Widening (Nickel/TPA)      35,000  21,414  (13,587) 164,275,000  164,251,519  (23,481) 2/19/2008 8/13/2012 109,999,985 2/24/2009 83,599,000 3 X  Anticipated reappropriation, see note 7. 

I1 8BI1002 I‐405/Kirkland Vicinity Stage 2 ‐ Widening (Nickel/TPA)                 39,589,000  2,117,127  (37,471,873) 377,741,000  342,741,000  (35,000,000) 5/6/2009 10/31/2015 249,999,996 1/11/2012 155,500,001 4 X 
$35 million TPA/Nickel savings transferred to I‐405 Renton to Bellevue 
(M00900R) as directed in the enacted budget bill ESSB 6106.SL Section 306 
(14).  Anticipated reappropriation, see note 7. 

I1 8BI1003 SR 520/ Bridge Replacement and HOV (Nickel/TPA)  61,699,000  61,490,163  (208,837) 2,679,890,000  2,679,788,417  (101,583) 19,705,151  4/23/2007 11/16/2018 834,214 9/8/2009 766,504 4 X 

The project is taking longer than anticipated to address final close out items 
with the contract and property disposal.  Project aging has been updated to 
reflect this change.  Additionally, the project cost reduction is due to future 
environmental mitigation costs being transferred to the programmatic line 
item 0BI4ENV.  Anticipated reappropriation, see note 7. 

I1 8BI1006 I‐405/Renton to Bellevue Widening and Express Toll Lanes       4,136,000  4,117,140  (18,860) 21,656,000  21,652,026  (3,974) X  Anticipated reappropriation, see note 7. 

I1 8BI1009 SR 520/Repayment of Sales Tax for Bridge Replacement  159,400,000  159,400,000  X 
I1 L1000033 Lake Washington Congestion Management  288,000  210,862  (77,138) 86,931,000  86,842,506  (88,494) 6/15/2009 12/29/2011 X 
I1 L1000059 SR 523 Corridor Study 135,000  (135,000) 316,000  178,488  (137,512) X 
I1 L1000098 SR 520/124th St Interchange (Design and Right of Way) 40,900,000  40,900,000  10/10/2022 1/20/2026 X 
I1 L1000099 I‐5/Slater Road Interchange ‐ Improvements  21,100,000  21,100,000  10/10/2022 10/5/2024 X 
I1 L1000110 I‐405/NE 132nd Interchange ‐ Totem Lake  8,000,000  5,527,126  (2,472,874) 83,000,000  83,000,000  1/15/2021 12/15/2023 X Anticipated reappropriation, see note 7. 
I1 L1000111 I‐5/179th St Interchange 500,000  431,828  (68,172) 50,500,000  50,500,000  5/26/2026 10/1/2028 X  Anticipated reappropriation, see note 7. 

I1 L1000113 I‐90/SR 18 Interchange Improvements 5,000,000  4,053,792  (946,208) 150,000,000  150,601,419  601,419  9/8/2020 10/30/2023 X 

The increase is due to adding local contribution to the CN phase from the 
City of Snoqualmie for an early stage of the project that will construct an 
auxiliary on‐ramp from Snoqualmie Parkway to WB I‐90.  The cash flow 
decrease in 17‐19 is due to consultant delivery and billing.  Anticipated 
reappropriation, see note 7. 

I1 L1000114 SR 531/43rd Ave NE to 67th Ave NE ‐ Corridor Improvements     1,229  1,229  39,300,000  39,300,000  10/10/2022 1/15/2025 X 

I1 L1000120 SR 18 Eastbound Off‐Ramp 3,160,000  954,974  (2,205,026) 15,000,000  15,000,000  10/7/2019 10/15/2020 X 

This project had all three phases (PE, RW, and CN) funded in one biennium, 
which is not a feasible delivery schedule.  The project may also require an 
interchange justification report (IJR) before design can begin. The project 
has been reaged to allow appropriation, so the project can continue work in 
2019‐21 before the reappropriation process in the 2020 supplemental 
budget.  Anticipated reappropriation, see note 7. 

I1 L1000157 SR 14 Access Improvements 2,193,000  2,025,907  (167,093) 7,500,000  7,473,572  (26,428) 4/29/2019 8/30/2020 X  Anticipated reappropriation, see note 7. 

I1 L1000158 US 2 Trestle IJR 1,992,000  1,624,383  (367,617) 3,501,000  3,501,000  X 
Expenditure plan re‐aging to provide appropriation in 19‐21 biennium.  
Anticipated reappropriation, see note 7. 

I1 L1000163 I‐405 NB Hard Shoulder Running ‐‐ SR 527 to I‐5  3,222,000  3,222,000  11,586,000  11,584,613  (1,387) 9/19/2016 4/24/2017 7,200,000 11/28/2016 7,290,000 3 X 
I1 L1000176 SR 99/I‐5 Interchange ‐ Fife 500,000  500,000  500,000  500,000  12/3/2018 5/31/2019 X WSDOT contribution to local project. 
I1 L1000199 SR 18 Widening ‐ Issaquah/Hobart Rd to Raging River  100,000  14,952  (85,048) 27,000,000  27,000,000  X Anticipated reappropriation, see note 7. 

I1 L1100048 31st Ave SW Overpass Widening and Improvement  945,000  236,226  (708,774) 1,102,000  1,102,000  X 
Expenditure plan re‐aging to reflect updated delivery plan.  Anticipated 
reappropriation, see note 7. 
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I1 L1100101 SR 520/148th Ave NE Overlake Access Ramp  2,980,000  1,706,230  (1,273,770) 68,000,000  68,000,000  3/1/2019 6 10/1/2021 12  X 

June 2018 Watch List:  The right‐of‐way certification has been delayed by 18 
months from 2/6/19 to 8/3/20.  One of the property owners would not sign 
the Access Hearing Waiver, which requires an Access Hearing to take place. 
The hearing is expected to take place in late fall 2018 with an approved RW 
Plan by summer 2019. When the hearing is complete, acquisition can begin.  
This has delayed the advertisement date by five months from 3/1/19 to 
9/9/19, which has delayed the construction season by one year to 2020 and 
the operationally complete date by one year to spring 2021.  $37.7 million 
was previously deferred from 17‐19.  Anticipated reappropriation, see note 
7. 

I1 L1100110 I‐5/Marvin Road/SR 510 Interchange 50,626,000  25,422,731  (25,203,269) 72,000,000  72,000,000  4/9/2018 3  12/30/2020 32,593,625 9/6/2018 25,935,935 9 X   Anticipated reappropriation, see note 7. 
I1 L2000057 SR 26/Dusty to Colfax ‐ Add Climbing Lanes  11,150,000  11,126,322  (23,678) 3/10/2025 11/14/2025 X 
I1 L2000058 US 195/Colfax to Spangle ‐ Add Passing Lane  10,062,000  9,331,807  (730,193) 11,650,000  11,157,320  (492,680) 4/24/2017 11/29/2018 2,945,302 6/20/2017 3,199,999 2 X Potential savings at final project closure. 
I1 L2000061 SR 28/SR 285, North Wenatchee Area Improvements  500,000  500,000  23,000,000  23,000,000  5/30/2023 12/20/2026 X 

I1 L2000094 I‐90/Medical Lake & Geiger Interchanges  8,000,000  4,534,666  (3,465,334) 26,600,000  27,284,016  684,016  10/14/2019 (7) 11/30/2020 X 

The department previously submitted a Section 601 request to accelerate 
the cash flow on the I‐90/Medical Lake & Geiger Interchanges (L2000094) 
project. This funding request advanced the construction phase by 7 months 
allowing construction to be coordinated with a significant commercial 
distribution development in the vicinity.  $684K of local funds added to the 
project.  Anticipated reappropriation, see note 7. 

I1 L2000099 I‐5/Mill Plain Boulevard 97,700,000  97,700,000  2/17/2026 10/8/2028 X 
I1 L2000102 SR 14/I‐205 to SE 164th Ave ‐ Auxiliary Lanes  3,918,000  2,242,284  (1,675,716) 25,000,000  25,000,000  6/15/2020 7/26/2022 X  Anticipated reappropriation, see note 7. 
I1 L2000107 SR 162 Study/Design 87,000  36  (86,964) 396,000  308,630  (87,370) X 
I1 L2000118 SR 539/Guide Meridian 40,000,000  40,000,000  1/20/2026 12/31/2027 X 
I1 L2000119 I‐5/Northbound on‐ramp at Bakerview 3,500,000  1,298,511  (2,201,489) 10,000,000  10,000,000  10/7/2019 10/15/2020 X Anticipated reappropriation, see note 7. 

I1 L2000122 I‐90/Barker to Harvard ‐ Improve Interchanges & Local Roads     3,250,000  1,436,710  (1,813,290) 26,900,000  26,900,000  10/16/2028 (5) 11/29/2029 X 
Anticipated reappropriation, see note 7. 

I1 L2000123 I‐82/ EB WB On and Off Ramps 17,100,000  10,916,480  (6,183,520) 34,400,000  22,854,027  (11,545,973) 8/1/2018 10/31/2019 15,949,437 11/15/2018 14,128,990 3 X 

During design it was determined that this project could be constructed in 
one construction season, which will be a more efficient delivery. This will also 
likely reduce the cost of the project. The amount of possible savings will be 
clearer once the Request for Proposal is advertised later this summer.  
Anticipated reappropriation, see note 7. 

I1 L2000124 I‐90/Front Street IJR 2,300,000  1,827,967  (472,033) 2,300,000  2,300,000  X  Anticipated reappropriation, see note 7. 

I1 L2000127 US 395/Ridgeline Intersection 4,000,000  (4,000,000) 21,000,000  16,528,459  (4,471,541) 10/21/2019 11/30/2020 X 

Project reduced by $4 million of local funds.  Per agreement with the City of 
Kennewick, the City will deliver the PE and RW phases and WSDOT will 
contribute a capped amount of $15 million and deliver the construction 
phase. 

I1 L2000139 I‐5/156th NE Interchange in Marysville  42,000,000  42,000,000  9/18/2028 5/15/2030 X 
I1 L2000163 Dolarway Intersection Improvements 3,009,000  2,880,303  (128,697) 3,919,000  3,789,687  (129,313) 1/17/2017 10/27/2017 2,364,058 3/31/2017 2,687,607 3 X 
I1 L2000170 SR 125/9th Street Plaza ‐ Intersection Improvements  398,000  411,600  13,600  3,900,000  3,900,000  12/9/2019 10/25/2020 X 
I1 L2000175 SR 16/Corridor Congestion Study 2,128,000  1,305,548  (822,452) 3,000,000  2,177,217  (822,783) X Project completed under budget. 
I1 L2000176 SR 3/SR 304 Interchange Modification 3,801,000  1,998,799  (1,802,201) 4,200,000  2,396,752  (1,803,248) 4/24/2017 11/6/2017 1,271,110 6/2/2017 1,593,152 2 X Project completed under budget. 

I1 L2000201 I‐90/Eastgate to SR 900 ‐ Peak Use Shoulder Lanes  9,837,000  5,661,690  (4,175,310) 73,200,000  73,200,000  1/28/2019 1  12/31/2020 X 

The original scope of work to construct a Peak Use Shoulder Lane on 
westbound I‐90 from SR 900 to Eastgate no longer provided the anticipated 
travel time improvements due to the growth on I‐405 and the elimination of 
the I‐90 center roadway for Sound Transit Light Rail.  Through community 
engagement, acquisition of the most recent data, detailed traffic analysis, 
and implementation of practical solutions the scope and operational 
elements of the project have been further refined.  A better alternative has 
been selected and the scope and title change was approved in June 2018.  
The project will re‐construct the existing shoulders to full depth pavement, 
re‐stripe eastbound and westbound I‐90 to create an additional auxiliary lane 
in each direction between Eastgate and Westlake Sammamish Parkway 
(WLSP) interchanges, and modify the westbound I‐90 off‐ramp to WLSP.   In 
addition, the project may retrofit and construct new noise barriers in some 
places along the improved route.  With the prescribed scope of work, the 
project has changed delivery method from Design/Build to Design/Bid/Build.  
The project has been reaged to align with the current scope and delivery.  
Anticipated reappropriation, see note 7. 

I1 L2000202 SR 240/Richland Corridor Improvements  5,000,000  5,000,000  4/6/2020 11/20/2020 X 
I1 L2000204 I‐5/North Lewis County Interchange 50,500,000  50,500,000  2/20/2029 11/30/2030 X 
I1 L2000223 I‐5/Rebuild Chamber Way Interchange Improvements  14,157,000  13,541,434  (615,566) 76,100,000  76,100,000  2/14/2017 11/20/2024 10,929,951 5/4/2017 10,930,002 3 X   Anticipated reappropriation, see note 7. 

I1 L2000229 I‐5 Peak Hour Use Lanes and Interchange Improvements  9,900,000  3,897,123  (6,002,877) 84,400,000  84,400,000  4/15/2019 12  8/4/2022 4  X 

The RFP date has been delayed by one year, to spring 2020 (4/2020) because 
additional time is needed to identify how wetland impacts would be 
mitigated.  Any reappropriation of unused funds in 17‐19 will be addressed 
in the 2020 supplemental budget.  Anticipated reappropriation, see note 7. 

I1 L2000234 I‐405/SR 522 to I‐5 Capacity Improvements  7,960,000  7,292,272  (667,728) 640,001,000  640,001,000  X Anticipated reappropriation, see note 7. 
I1 L2000246 SR 104 Realignment for Ferry Traffic 500,000  500,000  500,000  500,000  11/5/2018 (2) 6/28/2019 X 
I1 L2000255 I‐5/Exit 274 Interchange 550,000  83,251  (466,749) 550,000  550,000  X  Anticipated reappropriation, see note 7. 

I1 L2000259 Replacement Bridge on Interstate 5 across the Columbia River    350,000  350,000  350,000  350,000  X 

I1 L2000280 SR 241/Sunnyside Vicinity Improvements  1,500,000  1,500,000  1,500,000  1,500,000  X 
I1 M00100R I‐5 JBLM Corridor Improvements 152,428,000  87,037,315  (65,390,685) 494,400,000  494,400,000  11/21/2016 6/20/2025 9,677,122 12/28/2016 7,878,788 9 X   Anticipated reappropriation, see note 7. 
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I1 M00400R SR 520 Seattle Corridor Improvements ‐ West End  214,405,000  97,625,218  (116,779,782) 1,643,315,000  1,643,315,000 2/28/2018 4/1/2027 389,859,195 10/24/2018 455,349,888 3 X 

Delays in acquisition of the Montlake Property (Parcel 1‐23190) through the 
legal process affected the start of construction, which changed the planned 
delivery for the project.  The corridor improvements are now anticipated to 
be completed by 2029 and project aging has been updated.  Anticipated 
reappropriation, see note 7. 

I1 M00600R SR 167/SR 509 Puget Sound Gateway 133,651,000  96,109,116  (37,541,884) 1,953,900,000  1,953,900,000  57,544,677  8/30/2017 2  6/18/2030 X Anticipated reappropriation, see note 7. 

I1 M00800R US 395 North Spokane Corridor 67,454,000  59,624,217  (7,829,783) 878,900,000  879,676,977  776,977  2,376,473  3/26/2018 6/30/2029 8,888,669 5/14/2018 8,217,203 2 X 
Project cost increase due to the addition of local funding for utility work.  
Anticipated reappropriation, see note 7. 

I1 M00900R I‐405/Renton to Bellevue ‐ Corridor Widening  167,305,000  123,883,686  (43,421,314) 1,225,337,000  1,260,337,000 35,000,000  451,486  12/30/2015 12/28/2028 763,428 9/9/2016 818,133 5 X 

Favorable bids on the I‐405/SR 167 Interchange ‐ Direct Connector project 
resulted in an updated expenditure plan that reduced the cash flow needed 
in 17‐19.  $35 million TPA/Nickel savings added from I‐405/Kirkland Vicinity 
Stage 2 – Widening (Nickel/TPA) BIN 8BI1002 as directed in the enacted 
budget bill ESSB 6106.SL Section 306 (14).  Anticipated reappropriation, see 
note 7. 

I1 N00900R SR 9/Snohomish River Bridge Replacement  139,021  139,021  142,100,000  142,100,000  2/14/2022 11/30/2026 X 
I1 N52600R SR 526 Corridor Improvements 3,000,000  1,283,213  (1,716,787) 47,197,000  47,197,000  1/11/2021 11/26/2022 X  Anticipated reappropriation, see note 7. 

I1 N92040R SR 9/SR 204 Interchange 6,785,000  6,138,075  (646,925) 69,500,000  69,500,000  2/4/2019 10/5/2020 12  X 

April 2019 Watch List:  Completion date delayed one year due to right of way 
delays.  Right of way start was delayed until the preferred alternative was 
identified and RW needs were determined. Anticipated reappropriation, see 
note 7. 

I1 NPARADI 
SR 522/Paradise Lk Rd Interchange & Widening on SR 522 

(Design/Engineering) 
750,000  708,089  (41,911) 23,550,000  23,550,000  X 

WSDOT transferred $6M from PE to RW to create a RW phase, which will be 
included in the 2020 Supplemental Budget Request.  In addition, the 2019 
legislature advanced the project by 6‐years.  Construction is unfunded at this 
time.  Anticipated reappropriation, see note 7. 

I1 T10300R SR 28 East Wenatchee Corridor Improvements  250,000  250,000  58,500,000  58,500,000  6/10/2024 12/20/2026 

I1 T10400O I‐82 West Richland ‐ Red Mountain Interchange  1,509,000  23,843  (1,485,157) 28,400,000  29,348,052  948,052  10/5/2015 11/1/2021 2,676,720 11/9/2015 2,517,478 7 
The schedule and expenditure delay is needed to allow more time to finalize 
the traffic modeling and analysis for IJR submittal to FHWA.  Anticipated 
reappropriation, see note 7. 

I1 T20400R I‐5 Federal Way ‐ Triangle Vicinity Improvements  85,000,000  85,000,000  12/11/2023 10/30/2026 

I1 T20700SC I‐5/116th Street and 88th Street Interchanges ‐ Improvements    18,735,000  11,729,199  (7,005,802) 49,939,000  49,939,000  9/13/2017 10/28/2022  Anticipated reappropriation, see note 7. 

I1 T20900R US‐12/Walla Walla Corridor Improvements  33,786,000  13,372,259  (20,413,741) 168,807,000  168,807,000  3/18/2019 12/6/2024

 $20 million reaged into future biennia.  This project has multiple factors that 
have impacted the planned delivery.  This project was originally assumed to 
be a Design Bid Build contract with the intention of right of way activities 
being performed at the same time design was occurring.  The project is now 
being delivered using design build contracting and the majority of right of 
way acquisition is needed before the request for proposal is advertised.  In 
addition the right of way acquisition is taking longer than anticipated due to 
limited access approval, utility relocation, and highway alignment 
alternatives being considered to deliver the most efficient project.  These 
factors resulted in a one year operational complete date delay that is 
reflected in the updated project delivery plan.  Anticipated reappropriation, 
see note 7. 

I1 T21100R I‐82 Yakima ‐ Union Gap Economic Development Improvements  64,413,000  64,413,000  2/5/2024 11/20/2026 

I1 T30400R SR 3 Freight Corridor 300,000  206,167  (93,833) 66,910,000  66,910,000  5/23/2022 10/24/2024  Anticipated reappropriation, see note 7. 
I1 T32700R SR 510/Yelm Loop Phase 2 3,500,000  1,150,424  (2,349,576) 58,500,000  58,500,000  11/12/2019 6/30/2022  Anticipated reappropriation, see note 7. 
I1 T32800R SR 518 Des Moines Interchange Improvement  12,411,000  12,041,211  (369,789) 13,515,000  13,371,684  (143,316) 1,406,992  4/10/2017 (1) 10/1/2018 9,273,461 6/2/2017 8,230,000 5 X   Anticipated reappropriation, see note 7. 

I2 0BI2010 Collision Prevention 94,776,000  69,096,000  (25,680,000) 352,154,000  352,154,000  X 
17‐19 cash flow adjustments reflect current delivery plan assumptions. 

I2 0BI2011 Collision Reduction 40,619,000  37,442,000  (3,177,000) 150,927,000  150,927,000  X 
17‐19 cash flow adjustments reflect current delivery plan assumptions. 

I2 053255C SR 532/Camano Island to I‐5 Corridor Improvements (TPA)       6,413,000  657,935  (5,755,065) 86,191,000  81,324,355  (4,866,645) 10/13/2008 5/5/2016 12,379,302 6/16/2014 11,718,295 6 X 
Funds reserved for risk have been released at project completion.  
Anticipated reappropriation, see note 7. 

I2 154205G 
SR 542/Everson Goshen Rd Vic to SR 9 Vic ‐ Intersections 

Improvements 
1,000  (1,000) 5,826,000  5,820,419  (5,581) 1/31/2011 10/15/2011 3,485,513 3/7/2011 2,740,818 7 X 

Completed and closed in prior biennium. 

I2 200201J US 2/East Wenatchee N ‐ Access Control  59,000  4,022  (54,978) 359,000  302,346  (56,654) X 
I2 201701G SR 17/Adams Co Line ‐ Access Control 43,000  42,131  (869) 105,000  102,050  (2,950) X 
I2 202801J SR 28/E Wenatchee ‐ Access Control 841,000  338,648  (502,352) 3,041,000  3,041,000  12/2/2019 11/20/2020 X  Anticipated reappropriation, see note 7. 
I2 310116D US 101/Lynch Road ‐ Safety Improvements  192,000  191,860  (140) 1,005,000  1,000,000  (5,000) 5/5/2010 7/18/2017 X 
I2 316218A SR 162/Orting Area ‐ Construct Pedestrian Tunnel  497,000  496,220  (780) 854,000  850,000  (4,000) X The total construction cost is estimated to be $5‐10 million.. 
I2 450000A SR 500/St Johns Blvd ‐ Build Interchange  36,000  15,608  (20,392) 45,098,000  45,065,321  (32,679) 1/10/2011 9/12/2012 33,403,983 4/29/2011 27,237,397 9 X 
I2 501208J US 12/Old Naches Highway ‐ Build Interchange  38,439,000  38,440,011  1,011  7/7/2042 10/23/2043  X 
I2 501212I US 12/SR 124 Intersection ‐ Build Interchange  63,000  11,868  (51,132) 21,317,000  21,309,608  (7,392) 10/18/2010 5/23/2012 15,614,038 2/7/2011 11,478,643 15 X   Anticipated reappropriation, see note 7. 
I2 L1000034 Alaskan Way Viaduct ‐ Automatic Shutdown  1,000  (1,000) 4,117,000  (4,117,000) 5/24/2010 3/16/2011 1,974,765 7/28/2010 1,434,794 3 X Completed and closed in prior biennium. 

I2 L1000112 SR 20/Sharpes Corner Vicinity Intersection  11,792,000  11,073,574  (718,426) 13,400,000  13,302,799  (97,201) 405,366  11/13/2017 (1) 8/30/2018 6,182,783 12/22/2017 7,224,164 3 X 
Potential savings at final project closure.  Anticipated reappropriation, see 
note 7. 

I2 L1000173 
SR 527 Pedestrian Safety Project ‐ The Parker & Quincy 

Memorial Pathway 
230,000  243,783  13,783  800,000  822,744  22,744  X 

I2 L2000074 SR 14/ Wind River Junction 3,373,000  2,992,341  (380,659) 8,252,000  8,252,000  4/1/2019 7/15/2020 X 

Project has been re‐aged to reflect the community and stakeholder 
engagement to validate the scope of work and commercial vehicle 
accessibility to town of Carson.  This pushed the timelines for right of way 
acquisition and the ad date moved out from 2018 to 2019.  Anticipated 
reappropriation, see note 7. 

I2 L2000091 SR 432 Longview Grade Crossing 5,500,000  1,736,398  (3,763,602) 85,000,000  85,000,000  5/24/2021 10/1/2023 X Anticipated reappropriation, see note 7. 
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I2 L2000128 US 395/Safety Corridor Improvements 5,000,000  1,028,067  (3,971,933) 15,000,000  13,621,153  (1,378,847) 2/11/2019 11/27/2019 X 

Potential cost estimate reduction upon further development of project scope 
assumptions.  The final scope was determined utilizing a community 
engagement process and allowing for uncertainties in contractor bids.  
Anticipated reappropriation, see note 7. 

I2 L2000161 US 101/Lynch Road Intersection Improvements  5,000,000  2,625,203  (2,374,797) 5,000,000  2,625,203  (2,374,797) 3/18/2019 (9) 11/19/2019 (13) 1,399,197 7/13/2018 1,823,870 3 X 
After a practical solution exercise was complete it was determined the 
project can be built this construction season, therefore the schedule was 
accelerated.  Project completed under budget. 

I2 L2000169 SR 20/Oak Harbor to Swantown Roundabout  30,000,000  30,000,000  10/8/2029 3/31/2031 X 
I2 L2000236 SR 26 & US 195 Safety Improvements 416,000  415,987  (13) 416,000  415,987  (13) 9/18/2017 12/4/2017 (1) 97,981 10/5/2017 115,662 3 X 

I2 L2000238 SR 900 Pedestrian Safety 14,000  3,111  (10,889) 332,000  332,000  X 
Biennial cashflow updated to reflect current delivery schedule as the 
practical solutions design process progresses.  Anticipated reappropriation, 
see note 7. 

I2 L2000252 SR 525 Improvements ‐ Freeland Vicinity  1,500,000  809,186  (690,814) 1,500,000  880,912  (619,088) 10/22/2018 1  4/22/2019 3  317,090 12/17/2018 371,435 2 X 

Project cost reduction due to application of practical solutions.  Low cost 
safety improvements will improve the traffic operations at this location and 
right of way acquisition will not be necessary.  Anticipated reappropriation, 
see note 7. 

I2 L2000279 US 101/Lower Hoh Road Intersection Improvements  94,000  132,980  38,980  600,000  415,414  (184,586) X 
I2 L2200042 SR 20 Race Road to Jacob's Road 138,000  54,680  (83,320) 3,678,000  3,647,876  (30,124) 10/19/2015 9/15/2016 1  1,999,561 11/25/2015 2,245,556 4 X   Anticipated reappropriation, see note 7. 
I2 L2200092 SR 150/No‐See‐Um Road  Intersection ‐ Realignment  4,328,000  4,329,878  1,878  8,493,000  8,489,916  (3,084) 12/19/2016 11/21/2017 4,801,002 3/16/2017 5,283,745 6 X 

I2 N00200R US Hwy 2 Safety 2,100,000  1,697,536  (402,464) 19,000,000  18,999,736  (264) 1/14/2019 10/15/2022 X 
Per the provisions of Section 306(28) ‐ Advancing $100 thousand into 2017‐
19 to begin community engagement.  Approved November 2018. 
Anticipated reappropriation, see note 7. 

I2 N30500R SR 305 Construction ‐ Safety Improvements  10,700,000  3,992,018  (6,707,982) 36,800,000  36,800,000  12/23/2019 3/21/2023 X  Anticipated reappropriation, see note 7. 
I3 101822A SR 18/Issaquah/Hobart Rd to Tigergate ‐ Add Lanes  51,000  41,582  (9,418) 3,026,000  3,021,784  (4,216) X  Anticipated reappropriation, see note 7. 
I3 101826A SR 18/Tigergate to I‐90 ‐ Add Lanes 44,000  2,054  (41,946) 3,023,000  2,977,772  (45,228) X 
I3 209703H US 97/North of Brewster ‐ Passing Lane  1,000  (1,000) 1,459,000  (1,459,000) 2/4/2013 9/13/2013 1,105,122 3/13/2013 979,500 5 X Completed and closed in prior biennium. 
I3 300310S SR 3/SR 16 Gorst Practical Design ‐ Planning Study  216,000  160,111  (55,889) 415,000  357,032  (57,968) X 
I3 508201O I‐82/Valley Mall Blvd ‐ Rebuild Interchange  22,000  1,869  (20,131) 34,803,000  34,785,080  (17,920) 11/23/2009 10/21/2011 23,320,934 2/19/2010 19,079,870 12 X   Anticipated reappropriation, see note 7. 
I3 508201S I‐82/South Union Gap I/C ‐ Improvements  535,000  531,535  (3,465) 3,219,000  3,214,007  (4,993) X 

I3 508208M I‐82/Red Mountain Vicinity ‐ Pre‐Design Analysis  601,000  127,627  (473,373) 2,962,000  3,447,193  485,193  X 

Project cost increase due to the addition of repurposed federal funds.  An 
update to the delivery schedule has resulted in the deferral of planned 
expenditures into 19‐21.  WSDOT is working with Federal Highway 
Administration (FHWA) and Benton Franklin Council of Governments 
(BFCOG) on preparing feasibility and justification analysis leading to the 
preparation of an Interchange Justification Report (IJR). The process is taking 
longer than originally anticipated.  Anticipated reappropriation, see note 7. 

I3 509009B 
I‐90/Snoqualmie Pass East ‐ Hyak to Keechelus Dam ‐ Corridor 

Improvement 
82,638,000  72,355,898  (10,282,102) 564,921,000  564,921,000  3,263,611  2/17/2009 11/28/2031 5,173,835 3/30/2009 3,298,002 18 X  Anticipated reappropriation, see note 7. 

I3 509016O I‐90/Canyon Rd Interchange ‐ EB Ramp Terminal Improvements 398,000  76,937  (321,063) 703,000  720,469  17,469  X 
Emergent project.  This project qualified for the use of re‐purposed federal 
earmark funds.  Anticipated reappropriation, see note 7. 

I3 L2000117 SR 501/I‐5 to Port of Vancouver 2,300,000  483,307  (1,816,693) 7,000,000  7,000,000  1/28/2019 11/1/2020 X  Anticipated reappropriation, see note 7. 

I3 L2220062 SR 14/Bingen Overpass 3,445,000  2,350,335  (1,094,665) 26,000,000  26,000,000  3/2/2020 11/1/2021 X 

Negotiations with Burlington Northern Santa Fe (BNSF) Railway identified 
that a railroad detour bridge is required.  This increased the right‐of‐way and 
design costs for the project.  Anticipated reappropriation, see note 7. 

I3 M00500R I‐90 Snoqualmie Pass ‐ Widen to Easton  9,253,000  6,734,544  (2,518,456) 426,400,000  426,400,000  10/5/2020 10/15/2029 X  Anticipated reappropriation, see note 7. 
I4 0BI4001 Fish Passage Barrier 108,533,000  93,237,950  (15,295,050) 685,770,000  685,770,000  7/1/2017 6/30/2027 463,251 4/25/2011 338,103 7 X   Anticipated reappropriation, see note 7. 
I4 0BI4002 Noise Wall & Noise Mitigation Improvements  2,709,000  504,722  (2,204,278) 4,814,000  4,814,000  7/1/2017 6/30/2027 6,334,836 12/6/2004 5,817,222 7 X 
I4 0BI4003 Stormwater & Mitigation Site Improvements  5,455,000  3,457,813  (1,997,188) 35,808,000  35,808,000  7/1/2017 6/30/2027 132,950 5/12/2003 136,619 5 X Anticipated reappropriation, see note 7. 
I4 0BI4004 Chronic Environmental Deficiency Improvements  8,933,000  7,685,476  (1,247,524) 63,255,000  63,255,000  7/1/2017 6/30/2027 7,817,502 4/10/2013 5,164,771 12 X Anticipated reappropriation, see note 7. 

I4 0BI4ENV Environmental Mitigation Reserve ‐ Nickel/TPA  3,515,000  3,462,349  (52,651) 11,997,000  12,962,846  965,846  X 
Future environmental mitigation costs from the SR 520 Bridge Replacement 
project have been transferred to this programmatic line item.  Anticipated 
reappropriation, see note 7. 

I4 310918A SR 109/Moclips River Bridge ‐ Replace Bridge  6,071,000  6,248,175  177,175  1/4/2035 6/30/2035  X 
I4 400506M I‐5/Chehalis River Flood Control 1,878,000  (1,878,000) 6,793,000  4,911,192  (1,881,808) 3/19/2012 8/23/2013 27,943,653 4/30/2012 21,596,150 9 X Project completed and unused local funds were released. 
I4 800524Z I‐5/Ship Canal Bridge ‐ Noise Mitigation Study  1,000  (1,000) 4,920,000  4,915,110  (4,890) 12/21/2009 10/8/2010 2,665,138 2/1/2010 1,560,038 5 X Completed and closed in prior biennium. 
I4 L2000160 I‐5/Ship Canal Noise Wall 3,500,000  3,500,000  11/12/2024 1/30/2026 X Updated project delivery schedule. 
I4 L2000253 US 395/N Yelm Street ‐ Noise Study 200,000  200,000  200,000  200,000  X 

P1 0BP1001 Chip Seal Roadways Preservation 52,970,000  77,420,493  24,450,493  307,101,000  307,101,000  7/1/2017 6/30/2027 X 
Increased expenditures in 17‐19 funded by Connecting Washington and TPA 
programmatic budget line items (L1100071, L1000198). 

P1 0BP1002 Asphalt Roadways Preservation 168,915,000  302,655,388  133,740,388  2,460,846,000  2,460,846,000 7/1/2017 6/30/2027 X 
Increased expenditures in 17‐19 funded by Connecting Washington and TPA 
programmatic budget line items (L1100071, L1000198). 

P1 0BP1003 Concrete Roadways Preservation 143,692,000  130,130,247  (13,561,753) 515,684,000  515,684,000  7/1/2017 6/30/2027 X  Anticipated reappropriation, see note 7. 
P1 L1000198 Preservation Activities 10,000,000  5,672,838  (4,327,162) 90,000,000  90,000,000  X  Anticipated reappropriation, see note 7. 
P1 L1100071 Highway System Preservation 162,814,000  162,814,000  1,090,962,000  1,090,962,000  7/1/2017 6/30/2027 X 
P2 099955H Seismic Bridges Program ‐ High & Med. Risk (TPA)  6,000  5,073  (927) 51,387,000  51,342,614  (44,386) 10/6/2006 12/17/2016 X 
P2 0BP2001 Bridge Replacement Preservation 19,940,000  12,107,887  (7,832,113) 378,924,000  378,924,000  7/1/2017 6/30/2027 X  Anticipated reappropriation, see note 7. 

P2 0BP2002 Bridge Repair Preservation 128,731,000  143,481,980  14,750,980  1,686,476,000  1,686,476,000  7/1/2017 6/30/2027 X 
Increased expenditures in 17‐19 funded by Connecting Washington and TPA 
programmatic budget line items (L1100071, L1000198). 

P2 0BP2003 Bridge Scour Prevention Preservation 8,300,000  1,323,614  (6,976,386) 42,042,000  42,042,000  7/1/2017 6/30/2027 X  Anticipated reappropriation, see note 7. 
P2 0BP2004 Bridge Seismic Retrofit Preservation 18,550,000  3,841,483  (14,708,517) 193,473,000  193,473,000  7/1/2017 6/30/2027 X  Anticipated reappropriation, see note 7. 
P2 100934R SR 9/Pilchuck Creek ‐ Replace Bridge 237,000  14,138  (222,862) 15,611,000  14,842,817  (768,183) 7/30/2012 6/10/2015 (13) 12,204,446 10/9/2012 8,891,324 12 X Total project cost savings at closeout.  Project completed early. 
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P2 109947B SR 99/George Washington Bridge ‐ Painting  14,982,000  25,101,794  10,119,794  46,795,000  49,710,157  2,915,157  3/2/2015 10/30/2020 X 

This is a steel bridge, painted with lead‐based products.  Federal 
environmental regulations (National Pollutant Discharge Elimination System) 
prohibits discharge of any pollutants to waters of the state.  WSDOT recently 
revised the Steel Bridge Containment standard specification to meet the 
federal and state environmental regulations.  The CN cost for Stage 2 of this 
project has increased at award due to higher bids mainly from bid item 
"Containment of Abrasives".  The new requirement for zero emissions 
resulted in all four bidders submitting significantly higher bids on this item.  
The increase in 17‐19 planned expenditures reflects the contractor's updated 
schedule. 

P2 152099V SR 520/Evergreen Point Floating Bridge R&R ‐ Preservation       1,747,000  432,978  (1,314,022) 404,338,000  404,338,000  10/3/2016 6/30/2053 X  Anticipated reappropriation, see note 7. 

P2 152908E SR 529/Ebey Slough Bridge ‐ Replace Bridge  505,000  515,027  10,027  33,045,000  33,045,948  948  4/26/2010 3/11/2013 28,057,110 6/16/2010 21,541,000 8 X 

P2 153203D SR 532/General Mark W. Clark Memorial Bridge ‐ Replace Bridge  108,000  29,049  (78,951) 18,826,000  18,820,215  (5,785) 10/13/2008 11/29/2010 53,746,892 1/29/2009 50,415,851 4 X  Anticipated reappropriation, see note 7. 

P2 200201K US 2/Wenatchee River Bridge ‐ Replace Bridge  1,000  (54,628) (55,628) 8,604,000  8,538,046  (65,954) 4/18/2011 9/15/2013 8,838,513 6/24/2011 8,485,707 9 X 

P2 310407D SR104/Port Angeles Graving Dock Settlement and Remediation   163,000  89,610  (73,390) 6,095,000  6,089,383  (5,617) 2/19/2008 7/31/2008 X  Anticipated reappropriation, see note 7. 

P2 400411A SR 4/Abernathy Creek Br ‐ Replace Bridge  10,000,000  10,000,000  2/2/2026 6/1/2028 X 
P2 400612A SR 6/Rock Creek Br E ‐ Replace Bridge 55,000  109,121  54,121  10,130,000  10,330,830  200,830  12/16/2013 9/17/2015 11,692,593 2/3/2014 11,612,612 12 X 
P2 400612B SR 6/Rock Creek Br W ‐ Replace Bridge 44,000  (44,000) 7,261,000  7,207,520  (53,480) 12/16/2013 9/17/2015 11,692,593 2/3/2014 11,612,612 12 X 
P2 400694A SR 6/Willapa River Br ‐ Replace Bridge  2,000  (2,000) 6,960,000  6,946,169  (13,831) 3/25/2013 7/3/2014 4,620,716 4/29/2013 4,077,490 8 X 
P2 501211N US 12/Tieton River W Crossing ‐ Replace Bridge  8,000  87  (7,913) 6,015,000  5,999,235  (15,765) 4/20/2009 9/13/2010 7,260,694 6/1/2009 6,547,278 6 X   Anticipated reappropriation, see note 7. 
P2 619503K US 195/Spring Flat Creek ‐ Bridge Replacement  3,302,000  3,402,300  100,300  10/18/2027 10/16/2029 X 

P2 629001D SR 290/Spokane River E Trent Br ‐ Replace Bridge  2,035,000  1,750,783  (284,217) 19,871,000  23,508,883  3,637,883  8/13/2018 15  11/15/2020 23  X 

February 2019 Watch List:  The project was planned as a two season project, 
however current design and construction methods will require three 
construction seasons to complete the work. 
The cost increase is due to the addition of new design elements.  The new 
work is a double left‐turn lane which includes associated signal modification, 
pavement replacement, striping modifications at this intersection, and 
additional striping to the west to tie into existing bike lanes.  Anticipated 
reappropriation, see note 7. 

P2 L1000068 Structurally Deficient and At Risk Bridges  21,599,000  21,599,000  53,300,000  53,300,000  5/2/2016 2/14/2022 X 
Increased expenditures in 17‐19 funded by Connecting Washington and TPA 
programmatic budget line items (L1100071, L1000198). 

P2 L2000075 US 12/ Wildcat Bridge Replacement 7,974,000  7,385,220  (588,780) 8,300,000  8,262,992  (37,008) 10/1/2018 (10) 11/22/2019 (13) 5,896,872 3/28/2018 4,799,336 3 X 

The total cost was previously decreased by $3.7 million.  The decrease was 
mainly due to favorable bids received for this Design Build contract.  Project 
is complete with minor closeout activities continuing into 19‐21.  This project 
was completed one year early.  Anticipated reappropriation, see note 7. 

P2 L2000116 
SR 107/Chehalis River Bridge (S. Montesano Bridge) Approach 

and Rail Rep 
5,556,000  1,533,963  (4,022,037) 21,848,000  21,848,000  11/5/2018 1/15/2020 18,102,215 10 X 

Anticipated reappropriation, see note 7. 

P2 L2000174 SR 241/Mabton Bridge 5,970,000  712,982  (5,257,018) 11,970,000  14,604,482  2,634,482  1/28/2019 13  11/27/2019 24  X 

The amount of time needed to complete environmental documentation and 
permitting has substantially increased, resulting in a one‐year Ad delay.  
Detailed analysis of the bearing capacity of the existing piles indicates that 
full relacement of bridge 241/2 is required.  The total cost increase will be 
funded by the Connecting Washington highway preservation BIN L1100071.  
In addition, the project also will require two seasons to complete.  
Anticipated reappropriation, see note 7. 

P2 L2000203 SR 155/Omak Bridge Rehabilitation 11,000,000  11,000,000  1/6/2025 6/30/2027 X 

P2 TNBPRES SR 16/Tacoma Narrows Bridge R&R ‐ Preservation  918,000  327,995  (590,005) 24,043,000  24,077,963  34,963  4/18/2016 10/12/2016 1,007,710 5/24/2016 999,186 3
 Updated delivery plan and estimate.  Anticipated reappropriation, see note 
7. 

P3 099915E Safety Rest Areas with Sanitary Disposal ‐ Preservation Program  1,406,000  357,871  (1,048,129) 7,315,000  7,315,000  X  Anticipated reappropriation, see note 7. 

P3 099960P Statewide Safety Rest Area Minor Projects and Emergent Needs  504,000  97,155  (406,845) 4,659,000  3,162,822  (1,496,178) X  Anticipated reappropriation, see note 7. 

P3 0BP3001 Emergency Relief Preservation 8,396,000  13,098,812  4,702,812  61,482,000  61,482,000  7/1/2017 6/30/2027 X 
Increased expenditures in 17‐19 are funded by the Emergency Slide and 
Flood Reserve (099960K). 

P3 0BP3002 Unstable Slopes Preservation 17,379,000  15,999,880  (1,379,120) 139,694,000  139,694,000  7/1/2017 6/30/2027 X  Anticipated reappropriation, see note 7. 

P3 0BP3003 Major Electrical Preservation 1,241,000  14,366,656  13,125,656  24,591,000  24,591,000  7/1/2017 6/30/2027 X 
Increased expenditures in 17‐19 funded by Connecting Washington and TPA 
programmatic budget line items (L1100071, L1000198). 

P3 0BP3004 Major Drainage Preservation 2,677,000  11,686,520  9,009,520  23,425,000  23,425,000  7/1/2017 6/30/2027 X 
Increased expenditures in 17‐19 funded by Connecting Washington and TPA 
programmatic budget line items (L1100071, L1000198). 

P3 0BP3005 Rest Areas Preservation 2,676,000  2,249,059  (426,941) 15,995,000  15,995,000  7/1/2017 6/30/2027 X  Anticipated reappropriation, see note 7. 
P3 0BP3006 Weigh Stations Preservation 9,231,000  3,048,269  (6,182,731) 34,894,000  34,894,000  7/1/2017 6/30/2027 X  Anticipated reappropriation, see note 7. 

P3 0BP3007 Statewide Paving Project Basic Safety Features  9,050,000  9,812,872  762,872  231,209,000  231,209,000  7/1/2017 6/30/2027 X 
Increased expenditures in 17‐19 funded by Connecting Washington and TPA 
programmatic budget line items (L1100071, L1000198). 

P3 1405RRT I‐405 Toll Equipment R&R 107,290,000  107,290,000  X New project added for the 2019 budget request. 
P3 G2000055 Land Mobile Radio (LMR) Upgrade 11,553,000  8,287,171  (3,265,829) 37,038,000  37,038,000  9/6/2016 5/30/2019 X  Anticipated reappropriation, see note 7. 

P3 L2000187 SR 167/HOT Lanes Tolling Equipment R&R  1,000  (1,000) 841,000  839,591  (1,409) X 
This project cost reduction represents savings at project completion. 

Q3 000005Q Reserve funding for Traffic Operations Capital Projects                 3,777,000  4,033,626  256,626  41,044,000  40,997,634  (46,366) X 

Q3 000510Q CVISN‐CVISN‐Deployment Stations along I‐5, I‐90, and I‐82       1,000  (1,000) 3,033,000  (3,033,000) X 
Completed and closed in prior biennium. 

Q3 000515Q Expanded CVISN‐automated Infrared Roadside Screening  1,000  (1,000) 332,000  (332,000) X 
Completed and closed in prior biennium. 

Q3 000516Q Expanded CVISN‐Replace iSINC WIM Computers  66,000  65,050  (950) 850,000  848,944  (1,056) X Project completed under budget. 

Q3 000600Q Statewide LED Roadway Lighting Energy Reduction Project       325,000  323,842  (1,158) 1,510,000  1,506,232  (3,768) 8/31/2016 X 

Q3 100015Q SR 527 & SR 96 Adaptive Signal Control System (County lead)     120,000  25,825  (94,175) 134,000  132,300  (1,700) 12/21/2015 4/30/2018 14  X 
Delivery schedule updated per Snohomish County timeline.  Anticipated 
reappropriation, see note 7. 
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Quarterly Reporting on Capital Projects 
Pursuant to ESSB 5096, Section 313 

17-19 Biennium Quarter 8 

SubProg BIN Project Title 

Funding Variance 

17-19 Amount 
Reserved for Risk(2) 

Schedule Awarded Contracts(5) and (6) Status 

17-19 
19LEGFIN(1)
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Plan 

17-19 
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Total 
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19LEGFIN 
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Co
m

pl
et

ed

In
 P

ro
gr

es
s

Fu
tu

re

Comments 17-19 Q8(3) and (4) 

Q3 100017Q I‐5 & I‐90 Ramp Meter Enhancement 340,000  138,742  (201,258) 340,000  252,094  (87,906) 11/26/2018 6  4/30/2019 5  X 
Project delayed to align and combine with other projects.  The larger 
combined project will generate better bids and more efficient delivery.  
Anticipated reappropriation, see note 7. 

Q3 100515Q I‐5/Northbound vicinity Marysville ‐ Ramp Meters  232,000  163,807  (68,193) 866,000  863,540  (2,460) 7/2/2018 13  4/30/2019 12  X 
Project has been delayed pending issue resolution with the City of Marysville 
and Tulalip Tribe.  Anticipated reappropriation, see note 7. 

Q3 100516Q I‐5/CCTV Enhancement S 272nd St to NE 85th St ‐ Cameras       445,000  407,009  (37,991) 450,000  414,240  (35,760) 8/14/2017 12/30/2017 3  X 
Revised cost estimate for installation of camera poles.  Completion delayed 
per updated delivery schedule.  Anticipated reappropriation, see note 7. 

Q3 100517Q I‐5/SB NE 130th St to NE 45th St ‐ Ramp Meters  780,000  808,244  28,244  780,000  824,647  44,647  3/26/2018 4  10/30/2018 8  478,420 9/21/2018 659,929 2 X 
Project advertisement delayed due to extended negotiations with Metro and 
the City of Seattle.  Delivery schedule updated due to signal pole 
procurement delays. 

Q3 100522Q I‐5/Mercer Street NB and SB Ramp Meter Systems  30,000  29,835  (165) 196,000  192,750  (3,250) 10/4/2010 9/30/2015 X 
Q3 100555Q I‐5/North Everett to SR 528 ‐ ITS 1,000  (1,000) 2,371,000  (2,371,000) 3/14/2011 1/26/2012 3,797,088 3/19/2011 3,206,518 3 X Completed and closed in prior biennium. 
Q3 101812Q SR 18/WB Ramps & SE 304th Street Intersection  12,000  11,561  (439) 61,000  60,545  (455) 11/3/2014 3/31/2015 X 
Q3 109025Q I‐90/EB E Mercer Way ‐ ITS 56,987  56,987  200,000  249,282  49,282  X 
Q3 109062Q I‐90/Highpoint to SR 18 ‐ Fiber Extension 840,000  840,000  X New project proposed for 19‐21. 
Q3 152233Q SR 522/Fales‐Echo Lake Rd Interchange ‐ Ramp Meters 82,840  82,840  500,000  798,624  298,624  X 

Q3 152711Q 
SR 527/Bothell to Dumas Rd ‐ Pedestrian & Bicycle 

Improvements 
122,000  76,845  (45,155) 129,000  128,517  (483) 6/2/2016 12/30/2017 (2) X  Anticipated reappropriation, see note 7. 

Q3 153054A SR 530/Chief Brown Road Vicinity ‐ Flashing Radar Speed Signs 40,000  33,035  (6,965) 40,000  33,035  (6,965) X 

Q3 200004N 
Stage 2 ‐ NCR Basin ITS Communications and Travelers 

Information 
23,000  (23,000) 361,000  334,911  (26,089) 6/1/2015 8/1/2015 X 

Q3 200208Q US 2/W of Wenatchee ‐ VMS 11,000  4,882  (6,118) 413,000  405,910  (7,090) 10/24/2016 6/16/2017 192,163 12/8/2016 203,853 5 X 
Q3 200210Q US 2/W of Stevens Pass Camera installation  185,000  174,332  (10,668) 185,000  174,332  (10,668) 2/5/2018 9/28/2018 X 
Q3 202000W SR20/Wauconda Summit ‐ RWIS and Camera  151,000  214,948  63,948  295,000  356,179  61,179  3/6/2017 8/1/2017 X 
Q3 202400Q NCR Basin ITS Phase 3 424,000  429,866  5,866  424,000  429,866  5,866  9/18/2017 5/30/2018 X 
Q3 228500Q SR 285/Wenatchee Area ‐ ITS Conduit 450,000  450,000  X New project proposed for 19‐21. 
Q3 300044Q Region Wide HAR Improvements and Fiber Expansion  70,000  58,336  (11,664) 764,000  750,858  (13,142) 10/10/2016 7/11/2017 357,794 11/22/2016 357,794 4 X Increase due to replacing fiber damaged in a fire. 

Q3 300519Q I‐5/Olympia Area Southbound ‐ Congestion Management 1  1 550,000  796,973  246,973  X 

Q3 316706Q SR 167/SR 410 to SR 18 ‐ ITS 8,000  (8,000) 1,000,000  1,000,000  1/4/2021 10/15/2021 12  X 
This work is tied to the SR167/SR 410 to SR 18 Congestion Management 
project.  Anticipated reappropriation, see note 7. 

Q3 351207Q SR 512/SR 7 to I‐5 ‐ Congestion Management  5,000  4,301  (699) 1,556,000  1,553,365  (2,635) 5/18/2015 3/29/2016 869,481 7/1/2015 1,018,359 3 X 

Q3 351207R SR 512/I‐5 to SR 7 EB ‐ Congestion Management  94,000  21,582  (72,418) 495,000  495,000  11/5/2018 8  3/30/2019 9  X 
Project is delayed as workforce was shifted to higher priority projects.  
Anticipated reappropriation, see note 7. 

Q3 400016T Vancouver Urban ITS Device Infill 94,000  91,343  (2,657) 900,000  895,658  (4,342) 4/18/2016 3/24/2017 611,170 5/26/2016 648,115 3 X 
Q3 400017F SWR Legacy Fiber Upgrade 1,000  438  (562) 54,000  52,781  (1,219) 7/25/2016 6/30/2017 X 
Q3 400017Q Clark County CMAQ VAST Projects 32,000  31,252  (748) 119,000  118,252  (748) 6/19/2017 6/30/2017 X 
Q3 400017R SWR Ramp Meter Study 2016 ‐ Vancouver Metro Area  8,000  7,058  (942) 89,000  87,241  (1,759) X Project completed under budget. 

Q3 400018Q Centralized Signal System ‐ Joint ATMS throughout Clark County  200,000  200,000  200,000  200,000  2/26/2018 10/19/2018 X 

Q3 400019Q Centralized Signal System Enhancements  83,000  6,719  (76,281) 452,000  450,000  (2,000) 6/3/2019 X   Anticipated reappropriation, see note 7. 
Q3 400019R I‐5/I‐205 Urban Ramp Meter ‐ Phase 1 509,000  643,798  134,798  509,000  676,648  167,648  2/5/2018 5/19/2019 15  597,832 7/31/2018 539,913 2 X Project completed late. 
Q3 401412Q SR 14/Traveler Information Enhancements Phase II 4,000  3,428  (572) 375,000  370,719  (4,281) 168,804 3/21/2013 146,654 3 X 
Q3 401417Q SR 14 ATIS Infill; I‐5 to Evergreen 1,067,000  531,009  (535,991) 1,101,000  1,104,732  3,732  9/24/2018 1  6/21/2019 733,799 12/12/2018 640,307 2 X   Anticipated reappropriation, see note 7. 

Q3 409716Q US 97/Centerville Rd to Yakima Co ‐ Variable Message Signs      242,000  241,289  (711) 481,000  479,646  (1,354) 12/5/2016 6/14/2017 2  300,294 1/23/2017 356,929 4 X 

Q3 414119Q SR 141/Flashing School Zone Signs 30,000  17,034  (12,966) 30,000  17,034  (12,966) X 
Q3 420520Q I‐205/NB Mill Plain On‐Ramp ‐ Ramp Meter  466,000  465,000  (1,000) 10/19/2020 4/30/2021 X 

Q3 420522Q I‐205/SB Mill Plain and SB 18th St On‐Ramps ‐ Ramp Meters 46,101  46,101  240,000  310,000  70,000  X 

Q3 450317Q 
SR 503 ATIS Infill‐I/S Bypass; 4th Plain to Main St. and Signal 

Study 
723,000  722,201  (799) 815,000  813,188  (1,812) 5/30/2017 12/1/2017 702,779 6/23/2017 523,312 2 X 

Q3 450317T SR 503, Fourth Plain to Main Street ITS Device Infill  380,000  374,164  (5,836) 380,000  375,885  (4,115) 7/2/2018 (1) 1/28/2019 3  597,832 7/31/2018 539,913 2 X Anticipated reappropriation, see note 7. 
Q3 509019Q I‐90/SR 18 Interchange Vic EB ‐ Install VMS 400,000  400,000  X New project proposed for 19‐21. 
Q3 518203Q I‐182/Argent Rd Vicinity EB ‐ Install VMS 520,000  520,000  X New project proposed for 19‐21. 
Q3 524001Q SR 240/Jadwin Ave to I‐182 ‐ Install Traffic Cameras  3,000  2,855  (145) 260,000  259,421  (579) 2/27/2017 10/27/2017 1  5,860,553 4/13/2017 6,157,323 2 X 
Q3 600024Q Eastern Region CCTV Systems ‐ New Installs  200,000  263,846  63,846  200,000  263,846  63,846  4/9/2018 6  11/16/2018 7  85,294 11/16/2018 115,134 3 X 
Q3 600227Q US 2/Spotted Rd to I‐90 ‐ ITS 4,000  3,882  (118) 594,000  590,751  (3,249) 2/22/2016 11/18/2016 345,052 4/11/2016 375,984 3 X 
Q3 609004Q I‐90/Sprague Rest Area Traveler Information  26,000  25,277  (723) 133,000  132,074  (926) 1/29/2014 7/31/2015 X 
Q3 609006Q Spokane Area Traffic Volume Collection  134,000  388,121  254,121  151,000  404,911  253,911  X 

Q3 609007Q Spokane Area Traffic Volume Collection  600,000  65,154  (534,846) 600,000  350,000  (250,000) 2/5/2018 9  11/16/2018 7  X 
Updated project delivery schedule.  Anticipated reappropriation, see note 7. 

Q3 609047Q 
I‐90/Freeway/Arterial Integrated Corridor Management 2019 ‐

2021 
550,000  550,000  X 

New project proposed for 19‐21. 

Q3 639516Q US 395/Hawthorne Rd ‐ Intersection Improvements  10,000  9,297  (703) 953,000  948,334  (4,666) 4/18/2016 9/21/2016 434,694 5/17/2016 398,578 2 X 
Q3 L2000230 SR 240/Hagen Road ‐ Traffic Lights 161,000  16,562  (144,438) 305,000  158,114  (146,886) 5,860,553 4/13/2017 6,157,323 2 X Project completed under budget. 
Q3 L2000254 SR 3 Speed & Crosswalk Signs 57,000  41,037  (15,963) 57,000  41,037  (15,963) X 
Q3 Regional Video Sharing 150,000  150,000  150,000  150,000  7/16/2018 8  12/20/2018 6  X Advertisement delayed to coordinate work with Clark County. 
W1 900001G Point Defiance Tml Preservation 14,480,000  12,704,094  (1,775,906) X Most of the variance is from prior biennium expenditures. 
W1 900001H Point Defiance Tml Improvement 395,000  393,909  (1,091) 1,565,000  1,565,000  251,465 8/8/2017 218,868 2 X Anticipated reappropriation, see note 7. 

W1 900002G Tahlequah Tml Preservation 19,155,000  18,464,691  (690,309) X 
Variance in trestle replacement project due to inflation, a new bridgeseat 
replacement project, and prior expenditures. 

W1 900002H Tahlequah Tml Improvement 141,000  116,243  (24,757) 1,208,000  1,208,000  X Anticipated reappropriation, see note 7. 
W1 900005M Fauntleroy Tml Preservation 1,892,000  51,599  (1,840,401) 109,399,000  109,399,000  9,531,911  X Anticipated reappropriation, see note 7. 
W1 900006S Vashon Tml Preservation 128,000  16,112  (111,888) 34,773,000  34,773,000  X Anticipated reappropriation, see note 7. 
W1 900006T Vashon Tml Improvement 68,000  67,016  (984) 5,200,000  100,000  (5,100,000) X Completed and closed in prior biennium. 

W1 900010L Seattle Tml Preservation 172,463,000  180,386,234  7,923,234  455,468,000  455,468,000  13,000,000  24,079,470 4/20/2017 24,079,471 1 X 
Increased expenditures in 17‐19 represents updated cashflow per the 
contractor's schedule. 

W1 900010M Seattle Tml Improvement 1,120,000  1,091,249  (28,751) 15,194,000  15,194,000  X Anticipated reappropriation, see note 7. 
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Quarterly Reporting on Capital Projects 
Pursuant to ESSB 5096, Section 313 

17-19 Biennium Quarter 8 

SubProg BIN Project Title 

Funding Variance 

17-19 Amount 
Reserved for Risk(2) 

Schedule Awarded Contracts(5) and (6) Status 

17-19 
19LEGFIN(1)

 17-19 
Plan 

17-19 
Difference 

Total 
19LEGFIN(1)

 Total 
Plan 

Total 
Difference 

Advertisement 
19LEGFIN 

Advertisement 
Variance 
(months) 

Operationally 
Complete 
19LEGFIN 

Operationally 
Complete 
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Engineers 
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Comments 17-19 Q8(3) and (4) 

W1 900012K Port Townsend Tml Preservation 32,913,000  20,457,405  (12,455,595) 440,000  X 
Most of the variance is from prior expenditures. Deleted pavement project 
due to low priority, and other variance from inflated dollars. 

W1 900012L Port Townsend Tml Improvement 1,000  21  (979) 2,193,000  47  (2,192,953) X Completed and closed in prior biennium. 

W1 900022I Lopez Tml Preservation 19,380,000  10,896,795  (8,483,205) X 
$8.5M of variance from prior expenditures. Other variance from inflated 
dollars. 

W1 900022J Lopez Tml Improvement 533,000  500,245  (32,755) 1,161,000  1,161,000  X  Anticipated reappropriation, see note 7. 

W1 900024F Shaw Tml Preservation 8,368,000  5,912,432  (2,455,568) X 
$2.5M of variance from prior expenditures. A new trestle preservation 
project added to prolong the life of the trestle. 

W1 900026P Orcas Tml Preservation 21,045,000  14,878,273  (6,166,727) X 
$6.1M of variance from prior expenditures. Other variance from inflated 
dollars in out biennia and reduced future preservation placeholder $ due to 
lesser priority. 

W1 900026Q Orcas Tml Improvement 90,000  46,547  (43,453) 2,211,000  2,211,000  584,369 9/1/2016 759,415 3 X Anticipated reappropriation, see note 7. 
W1 900028U Friday Harbor Tml Preservation 10,395,000  10,395,000  X 
W1 900040N Eagle Harbor Maint Facility Preservation  85,000  84,420  (580) 82,669,000  82,669,000  X 
W1 900040O Eagle Harbor Maint Facility Improvement  334,000  340,459  6,459  17,889,000  17,889,000  279,707 4/10/2012 225,999 5 X 
W1 902017K Coupeville (Keystone) Tml Preservation  20,107,000  20,107,000  X 
W1 902017M Coupeville (Keystone) Tml Improvement 39,000  34  (38,966) 1,652,000  1,652,000  X Anticipated reappropriation, see note 7. 
W1 902020C Anacortes Tml Preservation 86,150,000  86,150,000  2,300,000  3,541,410 4/20/2015 3,436,409 5 X 
W1 902020D Anacortes Tml Improvement 2,148,000  631,586  (1,516,414) 24,362,000  24,362,000  X Anticipated reappropriation, see note 7. 
W1 910413Q Edmonds Tml Preservation 61,594,000  61,594,000  2,997,030  X 

W1 910413R Edmonds Tml Improvement 4,254,000  2,615,729  (1,638,271) 42,800,000  29,973,296  (12,826,704) 201,704 11/19/2018 271,054 6 X 
Most of the variance is from prior biennium expenditures.  Anticipated 
reappropriation, see note 7. 

W1 910414P Kingston Tml Preservation 1,208,000  737,258  (470,742) 52,588,000  52,588,000  X Anticipated reappropriation, see note 7. 
W1 916008R Southworth Tml Preservation 535,000  425,551  (109,449) 47,167,000  47,167,000  X Anticipated reappropriation, see note 7. 
W1 930410T Bremerton Tml Preservation 255,000  28,359  (226,641) 48,796,000  48,796,000  1,453,000  X Anticipated reappropriation, see note 7. 
W1 930410U Bremerton Tml Improvement 1,109,000  715,246  (393,754) 1,472,000  1,367,072  (104,928) X Anticipated reappropriation, see note 7. 

W1 930513G Bainbridge Island Tml Preservation 7,340,000  2,030,937  (5,309,063) 65,382,000  67,631,538  2,249,538  500,000  X 
OHL projects delayed and dollars inflated. Reduced dollars in future 
preservation placeholders due to lower priority.  Anticipated 
reappropriation, see note 7. 

W1 930513H Bainbridge Island Tml Improvement 37,000  36,430  (570) 2,080,000  2,080,000  12/4/2015 145,115 X 

W1 952515P Mukilteo Tml Improvement 58,793,000  45,909,123  (12,883,877) 187,300,000  187,300,000  8,200,000  9,221,762 1/30/2015 8,158,480 6 X 

$20M added due to increased cost on the uplands contract which was 
realized in the bid.  $29M reapproped for 19‐21 due to delayed 
advertisement of phase 2D of Mukilteo multimodal ferry terminal project.  
Anticipated reappropriation, see note 7. 

W1 952516R Clinton Tml Preservation 17,162,000  25,267,999  8,105,999  X Added a new preservation project for security assets. 
W1 952516S Clinton Tml Improvement 36,287,000  36,287,000  5,900,000  X 

W1 998521A 
RFP Development and Installation of a One Account‐Based 

Ticketing System 
243,000  242,517  (483) 401,000  400,000  (1,000) X  Anticipated reappropriation, see note 7. 

W1 998521B Life Extension of Electronic Fare System (EFS)  707,000  706,992  (8) 1,166,000  1,165,000  (1,000)  X  Anticipated reappropriation, see note 7. 

W1 998602A WSF/IT Terminal Telecommunications 500,000  499,999  (1) X 
This is a proposed new project to replace the terminal PBX system.  The 
current system is no longer supported by the vendor. 

W1 998603A WSF/Systemwide ‐ Ladder Safety 260,000  259,344  (656) X 

This is a proposed project to modify various ladder systems to meet OSHA 
regulations.  The project proposes to upgrade areas that employees access to 
perform inspections and repairs to terminal facilities.  This primarily involves 
the ladders on the movable bridge towers to access the headframe over the 
movable bridge. 

W1 998604A WSF/IT EFS Preservation 450,000  449,999  (1) X 
New project proposed for 19‐21 to perform preservation on the Electronic 
Fare System. 

W1 998901J WSF/Administrative Support ‐ Allocated to W1  6,747,000  6,746,700  (300) 41,523,000  41,361,003  (161,997) X 

W1 998901O WSF/Systemwide ‐ Dispatch System Replacement  1,779,000  1,779,000  1,779,000  1,779,000  X 

The department issued a RFI to determine costs for the dispatch system.  
After receiving the information, it was determined that an additional $10m 
was needed to implement the system and train the staff.  An improved 
system will reduce missed sailings because of crewing and reduce grievances 
over assignments. 

W1 998925A Security System Upgrades Placeholder for W1  1,226,000  761,085  (464,915) 3,549,000  3,079,465  (469,535) X 

W1 998926A 
WSF/Systemwide Terminals ‐ Out Biennia Security LCCM 

Preservation Needs 
241,000  (241,000) 11,181,000  10,366,213  (814,787) X 

Placeholder reduced and projects added to terminal specific BINS. 

W1 L1000016 Primavera Project Management System 277,000  277,000  2,473,000  2,473,000  X 
W1 L1000168 Seattle Tml ‐ Slip 2 and LCCM 48,646,000  48,942,588  296,588  X Variance due to inflation of out biennia projects. 
W1 L2000007 Terminal Project Support 7,070,000  6,952,538  (117,462) 89,190,000  88,774,293  (415,707) X  Anticipated reappropriation, see note 7. 
W1 L2000110 Ferry Vessel and Terminal Preservation  104,000  (104,000) 21,068,000  20,964,000  (104,000) X 
W1 L2000166 Clinton Tml Road Improvements 2,763,000  2,161,185  (601,815) 3,004,000  3,200,037  196,037  1,697,806 11/5/2018 1,833,755 5 X Anticipated reappropriation, see note 7. 
W1 L2200083 ADA Visual Paging Project 288,000  75,000  (213,000) 2,167,000  2,167,000  X  Anticipated reappropriation, see note 7. 

W2 944401D MV Issaquah Preservation 2,423,000  2,252,961  (170,039) 59,907,000  53,152,378  (6,754,622) X 
Reduction on 17‐19 biennium is to support the increase on MV Issaquah 
Improvement work. Total decrease is due to deferring lower priority work.  
Anticipated reappropriation, see note 7. 

W2 944401E MV Issaquah Improvement 626,000  757,567  131,567  2,671,000  2,560,319  (110,681) X 
W2 944402D MV Kittitas Preservation 3,726,000  3,726,842  842  61,155,000  61,155,000  6/8/2017 2,534,600 X 
W2 944402E MV Kittitas Improvement 483,000  838,807  355,807  2,721,000  2,721,000  X 

W2 944403D MV Kitsap Preservation 3,685,000  3,425,934  (259,066) 45,602,000  34,174,401  (11,427,599) X 
Reduction on 17‐19 biennium is to support the increase on MV Elwha. Total 
decrease is due to the WSF funding constraint in 19‐21 biennium 
Anticipated reappropriation, see note 7. 

W2 944403E MV Kitsap Improvement 368,000  646,580  278,580  3,354,000  3,354,000  X 
W2 944404D MV Cathlamet Preservation 3,986,000  5,208,661  1,222,661  53,005,000  53,005,000  X Updated expenditure plan. 
W2 944404E MV Cathlamet Improvement 368,000  609,695  241,695  3,058,000  3,058,000  X 

W2 944405D MV Chelan Preservation 2,029,000  1,721,199  (307,801) 76,186,000  59,973,805  (16,212,195) 3/6/2015 4,021,872 X 
Reduction on 17‐19 biennium is to support the increase on MV Elwha.  
Anticipated reappropriation, see note 7. 

W2 944405F MV Chelan Improvement 143,000  215,819  72,819  2,620,000  2,216,752  (403,248) 11/19/2015 1,391,290 X 
W2 944406D MV Sealth Preservation 1,443,000  1,467,858  24,858  62,972,000  62,972,000  X 
W2 944406E MV Sealth Improvement 429,000  502,289  73,289  2,613,000  2,613,000  X 
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Quarterly Reporting on Capital Projects 
Pursuant to ESSB 5096, Section 313 

17-19 Biennium Quarter 8 

SubProg BIN Project Title 

Funding Variance 

17-19 Amount 
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W2 944412C MV Klahowya Preservation 4,000  (4,000) 6,276,000  (6,276,000) X Completed and closed in prior biennium. 

W2 944413B MV Tillikum Preservation 1,223,000  898,151  (324,849) 5,476,000  5,476,000  X 
Reduction on 17‐19 biennium is to support the increase on MV Elwha. 
Anticipated reappropriation, see note 7. 

W2 944413C MV Tillikum Improvement 55,000  100,822  45,822  2,315,000  1,619,822  (695,179) X 
W2 944431D MV Hyak Preservation 1,863,000  1,894,031  31,031  19,924,000  19,924,000  8/29/2017 1,344,636 X 
W2 944431E MV Hyak Improvement 167,000  159,392  (7,608) 1,111,000  1,111,000  X Anticipated reappropriation, see note 7. 

W2 944432G MV Elwha Preservation 18,812,000  25,672,064  6,860,064  37,572,000  37,572,000  X 
The 17‐19 biennium increase is due to additional deck steel repair per the 
direction from USCG. 

W2 944432H MV Elwha Improvement 92,000  319,029  227,029  2,275,000  2,275,000  X 
W2 944433D MV Kaleetan Preservation 3,182,000  5,431,363  2,249,363  49,880,000  49,880,000  6/2/2015 3,959,033 X Updated expenditure plan. 
W2 944433E MV Kaleetan Improvement 309,000  872,404  563,404  3,390,000  3,390,000  X 
W2 944434D MV Yakima Preservation 2,168,000  1,788,241  (379,759) 63,937,000  63,937,000  5/22/2015 366,428 X Anticipated reappropriation, see note 7. 
W2 944434E MV Yakima Improvement 810,000  965,748  155,748  3,112,000  2,713,922  (398,078) X 
W2 944441B MV Walla Walla Preservation 2,988,000  3,003,684  15,684  72,133,000  72,133,000  X 
W2 944441C MV Walla Walla Improvement 687,000  751,364  64,364  4,148,000  4,148,000  X 
W2 944442B MV Spokane Preservation 14,195,000  13,970,642  (224,358) 91,800,000  91,800,000  X Anticipated reappropriation, see note 7. 
W2 944442C MV Spokane Improvement 604,000  386,562  (217,438) 4,378,000  4,378,000  X Anticipated reappropriation, see note 7. 
W2 944471A MV Chetzemoka Preservation 1,453,000  1,207,722  (245,278) 45,895,000  45,499,915  (395,085) X Anticipated reappropriation, see note 7. 
W2 944476B MV Chetzemoka Improvement 28,000  200,335  172,335  3,286,000  3,286,000  X 

W2 944477A MV Salish Preservation 1,787,000  1,491,567  (295,433) 56,769,000  55,853,398  (915,602) X 

Reduced 17‐19 planned expenditures and transferred cashflow to fund other 
higher priority projects.  This transfer may defer planned work on this vessel 
to future biennia.  Anticipated reappropriation, see note 7. 

W2 944477B MV Salish Improvement 18,000  330,918  312,918  3,125,000  3,125,000  X 

W2 944478B MV Kennewick Preservation 483,000  84,533  (398,467) 53,721,000  53,316,337  (404,663) X 
Reduction on 17‐19 biennium is to support the increase on MV Elwha. 
Anticipated reappropriation, see note 7. 

W2 944478C MV Kennewick Improvement 18,000  36,619  18,619  3,384,000  3,261,836  (122,164) X 
W2 944499C MV Puyallup Preservation 2,263,000  3,645,064  1,382,064  97,490,000  97,490,000  X Updated expenditure plan. 

W2 944499D MV Tacoma Preservation 10,020,000  689,815  (9,330,185) 137,585,000  137,585,000  X 
Reduction on 17‐19 biennium is to support the increase on MV Elwha.   
Anticipated reappropriation, see note 7. 

W2 944499E MV Wenatchee Preservation 328,000  189,378  (138,622) 122,052,000  119,264,790  (2,787,210) X 

Reduction is to support the propulsion switchboard circuit breaker on MV 
Tacoma and MV Puyallup per the USCG mandated corrective action 
requiremen and to support the increase on MV Elwha.  Anticipated 
reappropriation, see note 7. 

W2 944499F MV Puyallup Improvement 939,000  1,124,057  185,057  4,014,000  4,014,000  X 

W2 944499G MV Tacoma Improvement 1,273,000  1,916,700  643,700  4,298,000  3,732,868  (565,132) X 

The 17‐19 increase was needed to adjust to award the Propulsion 
Switchboard Circuit Breaker modification project.  This work is USCG 
mandated corrective action that is needed to ensure safe and reliable 
operation of these vessels' Propulsion Control and Drive Systems in order to 
remain in compliance with USCG regulations.  17‐19 cashflow was 
transferred from the MV Wenatchee Preservation budget item. 

W2 944499H MV Wenatchee Improvement 664,000  650,839  (13,161) 3,762,000  3,762,000  X Anticipated reappropriation, see note 7. 
W2 990040W 144 Auto New Vessel #3 Preservation 1,000  (1,000) 41,488,000  41,364,000  (124,000) X 
W2 990041W 144 Auto New Vessel #3 Improvement 30,000  30,000  1,569,000  1,469,558  (99,442) X 
W2 990051A MV Suquamish Improvement 120,000  120,000  X Funding for as needed improvement on new vessel. 

W2 998951A WSF/Administrative Support ‐ Allocated to W2  3,054,000  3,812,335  758,335  86,439,000  86,451,476  12,476  X 
Increased expenditures in 17‐19 are partially offset by reduced expenditures 
on administrative support for terminals (998901J). 

W2 998951F Security System Upgrades Placeholder for W2  1,691,000  687,806  (1,003,194) 5,190,000  5,190,000  X  Anticipated reappropriation, see note 7. 

W2 998951P New CMAQ Grants Placeholders 43,000  2,843,000  2,800,000  X 
Funding on placeholder is reduced for the CMAQ projects on various vessels 
improvement in 19‐21 biennium. 

W2 G2000080 Electric Vessel RFP 600,000  466,667  (133,333) 600,000  600,000  X 
W2 L1000006 MV Tokitae Preservation 427,000  269,378  (157,622) 28,917,000  28,917,000  X Anticipated reappropriation, see note 7. 
W2 L1000007 MV Samish Preservation 1,233,000  1,160,905  (72,095) 35,102,000  34,682,888  (419,112) X Anticipated reappropriation, see note 7. 
W2 L1000008 MV Tokitae Improvement 75,000  190,135  115,135  1,725,000  1,834,363  109,363  X 
W2 L1000009 MV Samish Improvement 268,000  463,190  195,190  1,869,000  2,058,504  189,504  X 
W2 L1000063 #3 ‐ 144‐Capacity Vessel (MV Chimacum)  1,575,000  1,539,001  (35,999) 122,257,000  122,220,147  (36,853) 2/24/2005 44,487,228 X 
W2 L1100038 LNG Security Planning and Outreach 1,000  (1,000) 471,000  (471,000) X Completed and closed in prior biennium. 
W2 L2000006 Vessel Project Support 3,872,000  4,055,192  183,192  46,131,000  46,311,846  180,846  X 
W2 L2000109 #4 ‐ 144 capacity vessel 42,725,000  44,196,955  1,471,955  122,000,000  122,000,000  X Updated expenditure plan. 
W2 L2200038 #1 ‐ 144‐Capacity Vessel (MV Tokitae)  1,400,000  434,032  (965,968) 124,089,000  124,089,000  2/24/2005 44,487,228 X  Anticipated reappropriation, see note 7. 
W2 L2200039 #2 ‐ 144‐Capacity Vessel (MV Samish) 590,000  701,019  111,019  119,291,000  119,399,078  108,078  2/24/2005 44,487,228 X 

W3 999910K Emergency Repair 7,100,000  6,904,303  (195,697) 58,870,000  57,542,233  (1,327,767) X 
Total difference is due to prior biennium expenditures dropping off.  

Y4 700000E ARRA Program Management 5,881,000  2,913,160  (2,967,840) 55,041,000  52,067,404  (2,973,596)  X Federal stimulus program has been completed.  Funds released. 
Y4 700001C New Locomotives (8) (ARRA) 19,245,000  19,066,703  (178,297) 59,875,000  59,694,920  (180,080) X 

Y4 700010C Passenger Rail Equipment Replacement ‐ Insurance 5,608,000  (5,608,000) 27,746,000  27,746,000  X 
This project replaces the equipment that was damaged in the Mounts Road 
derailment.  The costs are reimbursed from insurance proceeds. 

Y4 730310A Tacoma‐ Point Defiance Bypass (ARRA) 30,224,000  14,759,522  (15,464,478) 191,124,000  191,124,000  X 
The additional funds are needed to complete remaining Freighthouse Square 
obligations. 

Y4 751032A Kelso Martin's Bluff‐ Kelso to Longview Jct. (ARRA)  (11,148) (11,148) 76,997,085  76,997,085  X Accounting adjustment at project closure. 
Y4 770220A Seattle‐ King Street Station Track Upgrades (ARRA)  (1,943) (1,943) 28,377,953  28,377,953  X Accounting adjustment at project closure. 

Y4 HSR001 State Corridor Safety and Positive Train Control Compliance      1,000,000  1,000,000  1,500,000  1,500,000  X 

Y4 HSR002 Locomotive Service Equipment and Overhaul  1,500,000  1,240,824  (259,176) 4,000,000  4,000,000  X 

Y4 HSR003 Existing Passenger Rail Equipment Compatibility and Reliability   1,000,000  1,000,000  10,500,000  10,500,000  X 

Y4 HSR004 Point Defiance Bypass Revenue Service 5,000,000  5,000,000  9,000,000  9,000,000  X 
Y4 HSR005 Operational Modifications after new Service Launch  250,000  (250,000) 1,000,000  1,000,000  X 
Y4 HSR006 HSR Program Closeout 500,000  500,000  500,000  500,000  X 
Y4 L1000144 Point Defiance Rail Bypass ‐ Lakewood Safety  1,828,000  1,827,848  (152) 1,885,000  1,884,336  (664) X 
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Y4 L2220057 Cascades Corridor Slide Prevention and Repair  5,395,000  5,116,199  (278,801) 35,036,000  35,036,000  X 
Project was awarded a CRISI grant which has been added to the plan.  
Additionally, BNSF is also providing in‐kind funding to the project.  
Anticipated reappropriation, see note 7. 

Y4 P02001A Cascades Train Sets ‐ Overhaul 2,147,000  2,147,039  39  9,002,000  9,000,000  (2,000) X 

Y5 700401A W&I Railroad ‐ Marshall to Oakesdale Track Rehab (2019 FRAP) 780,000  (780,000) 
FRAP bucket project programed with funds from F01001A. 

Y5 700410B 
Palouse Grain Growers ‐ Palouse Rail Loadout Improvements 

(2015 FRAP) 
(57,000) 1,216  58,216  6,000  5,124  (876) X 

Project has been advertised twice and all bids have been rejected twice.  
Everyone has agreed the grant will be closed out and the state will be repaid 
the approximate $62k that has been spent to date. 

Y5 700602A 
Washington Eastern ‐ Track Rehab ‐ MP 11‐24, 37‐57 (2019 

FRAP) 
812,000  812,000 

FRAP bucket project programed with funds from F01001A. 

Y5 720201A 
Columbia Walla Walla Railroad ‐ Aggregate Hopper Cars (2019 

FRAP) 
312,000  312,000 

FRAP bucket project programed with funds from F01001A. 

Y5 720311A Port of Pend Oreille ‐ Usk to Newport Track Rehab (2019 FRAP) 624,000  624,000 
FRAP bucket project programed with funds from F01001A. 

Y5 721410A 
Port of Benton ‐ Yakima & Berry Bridges & Jadwin Ave Xing 

(2019 FRIB) 
250,000  250,000 

FRIB bucket project programed with funds from F01000A. 

Y5 721410B 
Port of Benton ‐ Yakima & Berry Bridges & Jadwin Ave Xing 

(2019 FRAP) 
1,560,000  1,560,000 

FRAP bucket project programed with funds from F01001A. 

Y5 722814A 
Port of Everett ‐ South Terminal Modernization Project ( 2019 

FRIB) 
6,157,000  6,157,000 

FRIB bucket project programed with funds from F01000A. 

Y5 725910A Ridgefield Rail Overpass 909,000  909,000  1,515,000  1,515,000  6/1/2017 X 
The project needs a total of $900k and match.  The additional amount is to 
make sure the 17‐19 and 19‐21 have enough federal authority to cover 
expenditures. 

Y5 726811A Tacoma Rail ‐ Tote Yard Improvement (2019 FRIB) 400,000 400,000  FRIB bucket project programed with funds from F01000A. 

Y5 726813A Tacoma Rail ‐ Marine View Drive Track Rehab (2019 FRAP) 1,144,000  1,144,000 
FRAP bucket project programed with funds from F01001A. 

Y5 726821A Tacoma Rail ‐ Mazda Siding Upgrade (2019 FRIB) 240,000  240,000  FRIB bucket project programed with funds from F01000A. 

Y5 741110A 
Columbia Basin Railroad ‐ Wheeler to Moses Lake Rehab (2019 

FRAP) 
728,000  728,000 

FRAP bucket project programed with funds from F01001A. 

Y5 741411A 
Columbia Basin RR ‐ Schrag Rail & Tie Replacement Phase II 

(2015 FRAP) 
166,000  165,830  (170) 188,000  186,519  (1,481) X 

Y5 744210A Puget Sound & Pacific Railroad ‐ Hoquiam Bridge (2019 FRAP) 874,000  874,000 
FRAP bucket project programed with funds from F01001A. 

Y5 750101A Rainier Rail ‐ Blakeslee to Chehalis Bridges (2019 FRAP) 458,000  458,000  FRAP bucket project programed with funds from F01001A. 

Y5 750210A 
Snohomish Co ‐ 240th St/SR9 Grade Crossing Improvements 

(2015 FRAP) 
144,000  143,676  (324) 185,000  184,000  (1,000) X 

Y5 757111A 
Central Washington RR ‐ Sunnyside to Granger Track Rehab 

(2019 FRAP) 
676,000  676,000 

FRAP bucket project programed with funds from F01001A. 

Y5 F01000A Statewide ‐ Freight Rail Investment Bank  35,865,000  35,865,000  X 
Y5 F01001A Statewide ‐ Emergent Freight Rail Assistance Projects  41,360,000  14,296,000  (27,064,000) X Reduced to provide funding for newly programmed projects. 
Y5 F01111B Palouse River and Coulee City RR ‐ Rehabilitation  1,129,000  891,198  (237,802) 12,345,000  12,281,133  (63,867) X Anticipated reappropriation, see note 7. 
Y5 G2000056 Clark County Chelatchie Prairie RR (2017 FRAP)  400,000  400,000  400,000  400,000  X 

Y5 G2000057 Tidewater ‐ Improve and Expand Existing Siding (2017 FRAP)      1,612,000  1,612,000  1,612,000  1,612,000  X 

Y5 G2000058 Yakima Central Railway ‐ Install New Siding (2017 FRAP)          405,000  405,000  405,000  405,000  X 

Y5 G2000059 
Washington and Idaho Railway ‐ Track Rehabilitation (2017 

FRAP) 
699,000  699,000  699,000  699,000  X 

Y5 G2000060 Port of Pend Orielle ‐ Usk to Newport Track Rehab (2017 FRAP)   572,000  572,000  572,000  572,000  X 

Y5 G2000061 Columbia Basin RR ‐ Othello Line Rehabilitation (2017 FRAP)      600,000  600,000  600,000  600,000  X 

Y5 G2000064 Port of Everett (2017 FRIB) 5,000,000  5,000,000  5,000,000  5,000,000  X 

Y5 G2000071 Central Washington Railroad ‐ Track Rehabilitation (2017 FRAP)   700,000  700,000  700,000  700,000  X 

Y5 G2000072 
Puget Sound & Pacific Railroad‐Grays Harbor At‐Grade (2017 

FRAP) 
339,000  339,000  339,000  339,000  X 

Y5 G2000073 Kennewick Terminal LLC‐ Track Rehabilitation (2017 FRAP)       305,000  305,000  305,000  305,000  X 

Y5 G2000074 
Kettle Falls International Railway, LLC ‐ Rail Line Rehab (2017 

FRAP) 
1,000,000  1,000,000  1,000,000  1,000,000  X 

Y5 G2000075 
Eastern Washington Gateway RR ‐ Hopper Railcars Purchase 

(2017 FRAP) 
409,000  409,000  409,000  409,000  X 

Y5 L1000146 Grays Harbor Rail Corridor Safety Study  300,000  300,000  300,000  300,000  X 
Y5 L1000147 South Kelso Railroad Crossing 900,000  900,000  25,000,000  25,000,000  X 
Y5 L1000167 Bridge 12 (Salmon Creek) Replacement 2,604,000  2,604,066  66  2,800,000  2,800,000  X 

Y5 L1000172 Chelatchie Prairie Railroad ‐ Railroad Tunnel Emergency Repairs  150,000  150,000  150,000  150,000  X 

Y5 L1000180 West Plains/Spokane International Airport Rail Development     2,000,000  2,000,000  2,000,000  2,000,000  X 

Y5 L1000181 PV Hooper Rail Line Improvements ‐ Rail Siding  1,000,000  1,000,000  1,000,000  1,000,000  X 
Y5 L1000191 PV Hooper Track Improvements 3,800,000  3,800,000  3,800,000  3,800,000  X 
Y5 L1100080 Port of Moses Lake 5,400,000  5,400,000  20,900,000  20,900,000  X 
Y5 L1100082 West Vancouver Freight Access 1,425,000  1,424,999  (1) 1,901,000  1,899,999  (1,001) X 
Y5 L1100083 Port of Warden Rail Infrastructure Expansion  1,950,000  1,949,906  (94) 2,001,000  2,000,000  (1,000) X 
Y5 L2000112 Palouse Rail Loadout Improvements 193,000  192,832  (168) 301,000  300,000  (1,000) X 
Y5 L2000172 West Whitman Railroad Improvement Project  201,000  200,943  (57) 204,000  203,737  (263) 1,086,701 10/24/2016 908,955 2 X 

Y5 L2000173 Connell Rail Interchange 992,000  427,854  (564,146) 10,001,000  10,001,000  X 

Recent estimates for this project are significantly higher than the funding 
available.  This project is at risk of being removed from the program if 
additional funding is not found.  Anticipated reappropriation, see note 7. 
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Y5 L2000179 Highline Grain LLC ‐ PCC Central WA Branch Rehab (2015 FRAP)   1,467,000  1,467,000  7,337,000  7,337,000  X 

Y5 L2000191 Palouse River and Coulee City RR ‐ Rehabilitation ‐ New Law      7,906,000  5,528,116  (2,377,884) 53,002,482  53,002,482 1,086,701 10/24/2016 908,955 2 X 
The project was awarded a build grant which has been added to the project 
plan.  Anticipated reappropriation, see note 7. 
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Notes: 
1. Represents final legislative TEIS versions (19LEGFIN) 
2. In addition to risk reserves established to mitigate known risks, each project includes an amount for unknown risk or contingency. This amount may vary, but department guidelines state that it should typically be 4% of the contract amount 
3. Explanations are provided for variances greater than $500,000/biennium or $500,000/total project cost when compared to the latest legislative final TEIS version 
4. Explanations are provided for variances greater than 3 months in Advertisement Date or in Operationally Complete Date when compared to the latest legislative final TEIS version 
5. There may be more than one contract associated with a PIN or BIN. Also, the award amount will be different than the construction amount (sales tax, construction engineering, and contingency, etc.).  Additionaly, a contract may be associated with more than one BIN and the same information will be shown for each BIN 
6. Individual contract information in the programmatic BIN is not included in this report. 
7. It is anticipated that this project will reappropriate unspent funds from 17‐19 to 19‐21.  The reappropriation amount will be included in the next quarterly report and included in the 2020 supplemental budget request 
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WSDOT 
Pursuant to ESSB 5096, Section 313 Quarterly Reporting Requirements for Capital Programs 

2017‐19 Biennium Quarter 8 

PIN Source PIN Source Project Title 
Rev. 

Package 
Permit Activity Total Prior 09 - 11 11 - 13 13 - 15 15 - 17 17 - 19 19 - 21 21 - 23 23 - 25 25 - 27 Future 

109930E 099955H Seismic Bridges Program - High & Med. Risk (TPA) TPA Corps Weed Control, Litter Pick-up, and Plant 16,253 0 0 3,356 0 0 0 0 0 0 0 0 
Replacement 

109930E 100543M I-5/SR 526 to Marine View Drive - Add HOV Lanes Nickel Corps Weed Control, Litter Pick-up, Plant 76,873 0 0 24,273 26,200 16,800 9,600 0 0 0 0 0 
Replacement, permit coordination, and 

109930E 100552S I-5/SR 532 NB Interchange Ramps - Add Turn Lanes Nickel Corps 
R/W verification & modification 
Weed Control, Litter Pick-up, Plant 61,091 0 0 18,575 28,253 14,263 0 0 0 0 0 0 
Replacement, permit coordination, and 

109930E 100585Q I-5/36th St Vicinity to SR 542 Vicinity - Ramp Reconstruction TPA Corps 
R/W verification & modification 
Weed Control, Litter Pick-up, and Plant 36,600 0 0 6,122 30,478 0 0 0 0 0 0 0 
Replacement 

109930E 100928G SR 9/SR 531-172nd St NE - Intersection Improvements TPA Corps 2‐5 year plant establishment 69,900 0 0 0 29,900 30,000 10,000 0 0 0 0 0 

109930E 100930H SR 9/Schloman Rd to 256th St NE - New Alignment Nickel Corps Weed Control, Litter Pick-up, Plant 103,496 0 0 53,933 30,533 15,480 3,550 0 0 0 0 0 
Replacement, permit coordination, and 

109930E 100930I SR 9/252nd St NE Vicinity - Add Turn Lane Nickel Corps 
R/W verification & modification 
Weed Control, Litter Pick-up, Plant 1,621 0 0 0 1,621 0 0 0 0 0 0 0 
Replacement, permit coordination, and 

109930E 100931C SR 9/268th St Intersection - Add Turn Lane Nickel Corps 
R/W verification & modification 
Weed Control, Litter Pick-up, Plant 2,951 0 0 0 2,951 0 0 0 0 0 0 0 
Replacement, permit coordination, and 

109930E 100934R SR 9/Pilchuck Creek - Replace Bridge TPA Corps 
R/W verification & modification 
year 3 plant establishment 40,600 0 0 0 0 0 40,600 0 0 0 0 0 

109930E 102027C SR 20/Quiet Cove Rd Vicinity to SR 20 Spur - Widening Nickel Corps Weed Control, Litter Pick-up, and Plant 381,204 0 0 14,804 56,200 205,150 105,050 0 0 0 0 0 
Replacement, permit coordination, and 

109930E 102039A SR 20/Fredonia to I-5 - Add Lanes Nickel Corps 
R/W verification & modification 
Weed Control, Litter Pick-up, Plant 351,972 0 0 74,263 107,251 101,984 41,563 17,631 9,280 0 0 0 
Replacement, permit coordination, and 

109930E 109907C SR 99/W Fork Hylebos Creek - Fish Passage TPA 
R/W verification & modification 
years 2-7 plant establishment 121,800 0 0 0 0 0 40,600 40,600 40,600 0 0 0 

109930E 116703E SR 167/15th St SW to 15th St NW - Add HOV Lanes Nickel Corps Weed Control, Litter Pick-up, Plant 86,791 0 0 26,062 31,240 23,876 5,613 0 0 0 0 0 
Replacement, permit coordination, and 

109930E 153208G SR 532/Davis Slough Bridge Replacement - Widening for Flood Prevention TPA Corps 
R/W verification & modification 
2-7 year plant establishment 269,898 0 0 0 40,000 41,300 89,967 48,667 22,467 21,102 6,396 0 

153210G 4-10th year plant establishment 50,001 0 0 0 14,286 14,286 14,286 7,143 0 0 0 0 

109930E 153910A SR 539/Tenmile Road to SR 546 - Widening Nickel Corps years 2-10 plant establishment 119,300 0 0 0 29,825 29,825 29,825 29,825 0 0 0 0 

109930E 154229G SR 542/Nooksack River - Redirect River and Realign Roadway TPA HPA Weed Control, Litter Pick-up, and Plant 71,900 0 0 4,051 10,900 56,949 0 0 0 0 0 0 
Replacement 

109930E 154302E SR 543/I-5 to Canadian Border - Add Lanes Nickel Corps Weed Control, Litter Pick-up, Plant 91,317 0 0 29,715 41,536 10,036 10,030 0 0 0 0 0 
Replacement, permit coordination, and 

109930E 154813A Terrell Creek TPA 
R/W verification & modification 
Weed Control, Litter Pick-up, and Plant 1,719 0 0 1,719 0 0 0 0 0 0 0 0 
Replacement 

109930E 800502K I-5/SR 161/SR 18 - Interchange Improvements TPA Corps Weed Control, Litter Pick-up, Plant 212,319 0 0 0 58,092 55,500 29,000 32,276 31,053 6,398 0 0 
Replacement, permit coordination, and 

109930E 816701C SR 167/8th St E Vic to S 277th St Vic - Southbound Managed Lane TPA Corps 
R/W verification & modification 
6-10 year plant establishment 81,300 0 0 0 0 0 0 41,300 40,000 0 0 0 

840505A 4th & 5th year plant establishment 26,100 0 0 0 0 19,050 7,050 0 0 0 0 0 

109930E 840502B I-405/SR 181 to SR 167 - Widening Nickel Corps Weed Control, Litter Pick-up, Plant 243,190 0 0 0 46,468 117,757 67,764 11,201 0 0 0 0 
Replacement, permit coordination 

109930E 840561A I-405/SR 520 to SR 522 - Widening Nickel Corps Weed Control, Litter Pick-up, Plant 335,974 0 0 53,936 44,595 147,385 90,058 0 0 0 0 0 
Replacement, permit coordination, and 

109930F T20700SC, I-5 116th Interchange and SR 518 Des Moines Interchange. CWA 
R/W verification & modification 
Plant Establishment - weed control & plant 729,600 0 0 0 0 0 21,886 346,198 208,382 59,134 25,900 68,100 

T32800R replacement 
299930E 209703E US 97/Blewett Pass Passing Lane TPA USFS weed control/monitoring 4,000 0 0 250 3,750 0 0 0 0 0 0 0 

299930E 200201H US 2/97 Orondo Passing Lane TPA Corps, shoreline weed control/replanting monitoring 6,000 0 0 965 5,035 0 0 0 0 0 0 0 

299930E 200201K, US 2 Tumwater Canyon Bridge Replacements TPA USFS Weed control and planting. 93,150 0 0 0 16,200 16,200 20,250 20,250 20,250 0 0 
200201L 

299930E 228501X SR 285, West end of George Sellar Bridge TPA USFS Weed control and planting. 5,400 0 0 0 0 5,400 0 0 0 0 0 0 

299930E 201729A Moses Lake Mitigation Bank TPA Corp, HPA, Moses Lake weed control/replanting/ Monitoring 20,371 0 0 20,371 0 0 0 0 0 0 0 

299930E 200201E Peshastin Interchange Nickel HPA, Corps Permit, weed control/replanting/irrigation/bmp 23,279 0 0 17,839 5,440 0 0 0 0 0 0 0 
maintenance 

399930E 300518C Lacey Vic Noise Walls TPA Corps Plant Establishment - weed control & plant 20,000 0 0 877 19,123 0 0 0 0 0 0 0 
rep 

399930E 300581A I-5/Grand Mound to Maytown – Add Lanes and Replace Intersection Nickel COE NWS-2007-284-SOD DOE 4281 Plant Establishment - weed control & plant 36,000 0 0 0 8,000 12,000 9,333 6,667 0 0 0 0 
Thurston Co. SSDP-2006102850 rep 

399930E 300581B Grand Mound to Maytown stage 2 Nickel Corps Plant Establishment - weed control & plant 80,000 0 0 1,869 0 0 0 0 0 78,131 0 0 
rep 

399930E 301636A SR 16/I-5 to Tacoma Narrows Bridge - Add HOV Lanes Nickel Corps Roadside Restoration 507,239 0 0 79,966 80,240 86,401 65,163 38,595 10,376 146,498 0 0 

399930E 310166B US 101/Blyn Vicinity - Add Passing Lanes Nickel COE NWS-2007-2102 WSDOT Plant Establishment - weed control & plant 19,850 0 0 19,850 0 0 0 0 0 0 0 0 
rep 

399930E 310118C US 101/Unnamed Tributary to Lower Salmon Creek - Fish Barrier TPA COE NWS-2011-105-DOT DOE Plant Establishment - weed control & plant 22,956 0 0 11,632 11,324 0 0 0 0 0 0 0 
HPA #122536-2 rep 

399930E 310126B Hoodsport Slope Repair TPA Corps Revegetation 13,289 0 0 0 13,289 0 0 0 0 0 0 0 

399930E 310126C US 101/Hoodsport Vicinity - Stabilize Slope TPA COE NWS-2008-890-SOD Mitigation/Roadside Restoration 11,861 0 0 1,220 6,727 3,914 0 0 0 0 0 0 

399930E 341015A SR 410/214th Ave E to 234th - Add Lanes - (Fennel Cr extension/Kelly Farm) TPA COE NWS-2009-280 DOT Mitigation/Roadside Restoration 463,117 0 0 9,541 60,773 59,337 206,120 89,055 7,333 30,958 0 0 
Pierce Co. CAO #660013,660015,& 
660016 

399930E 351018C Yelm Loop Stage 1 TPA Corps Scatter Cr pocket Gopher Mit site 0 0 0 0 0 0 0 0 0 0 0 0 

399930E 351025A Yelm Loop TPA Corps 19,990 0 0 19,990 0 0 0 0 0 0 0 0 

499930E 400506H I-5/NE 134th St Interchange (I-5/I-205) - Rebuild Interchange Nickel Corps 404, Ecology 401, HPA, BA/BO 40 acres of wetland mitigation on two sites, 257,500 0 0 0 42,273 41,463 119,512 36,178 18,074 0 0 0 
commitments, Clark County CAO permits constructed stormwater wetlands, major 
(wetland and buffer, habitat ), stormwater roadside restoration. Activities: Vegetation 
management, RCP management, weed control, plant 

replacement (includes traffic control), 
irrigation management, vandalism repair, 
annual permit fees 

499930E 400506I I-5/SR 501 Ridgefield Interchange - Rebuild Interchange TPA Corps 404, Ecology 401, HPA, BA/BO 10 acres wetland mitigation, constructed 198,200 0 0 0 56,576 56,625 47,500 25,000 12,499 0 0 0 
commitments, City of Ridgefield AND Clark stormwater wetlands, roadside restoration. 
County CAO permits (wetland and buffer, Activities: Vegetation management, weed 
habitat), stormwater management, RCP control, plant replacement (includes traffic 

control), irrigation management, vandalism 
repair, annual permit fees. 
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2017-19 Biennium Quarter 8 

PIN 

499930E 

499930E 

499930E 

Source PIN Source Project Title 

400507R I-5/Rush Rd to 13th St - Add Lanes 

400508W I-5/Mellen Street I/C to Grand Mound I/C - Add Lanes 

400510A I-5/SR 432 Talley Way Interchanges - Rebuild Interchanges 

Rev. 
Package 

Nickel 

TPA 

TPA 

Permit Activity 

Corps 404, Ecology 401, HPA, BA/BO 
commitments, Lewis County AND City of 
Chehalis CAO permits (wetland and buffer, 
riparian), stormwater management, RCP 

5 acres wetland conversion mitigation, 2 
acres riparian mitigation, constructed 
stormwater wetlands, limited roadside 
restoration. Activities: Vegetation 
management, weed control, plant 
replacement (includes traffic control), 
irrigation management vandalism repair 

Corps 404, Ecology 401, HPA, BA/BO 
commitments, Lewis County AND 
Thurston County CAO permits (wetland 
and buffer, habitat, oak woodland), 
stormwater management. 

30 acres wetland enhancement for off-site 
flow control mitigation, 10 acres oak 
woodland mitigation, 20 acres wetland 
buffer re-establishment, temporary wetland 
impact re-establishment. Activities: 
Vegetation management, weed control, 
plant replacement, vandalism repair, 
hydrology monitoring 

Corps 404, Ecology 401, HPA, BA/BO 
commitments, City of Longview AND 
Cowlitz County CAO permits (wetland and 
buffer, habitat), RCP 

40 acres wetland mitigation on two sites, 
buffer mitigation, constructed stormwater 
wetlands, roadside restoration. Activities: 
Vegetation management, weed control, 
plant replacement (includes traffic control), 
vandalism repair. 

Total Prior 09 - 11 

28,093 0 0 

270,672 0 0 

290,000 0 0 

11 - 13 

8,093 

0 

0 

13 - 15 

0 

68,784 

68,745 

15 - 17 

20,000 

101,300 

51,257 

17 - 19 

0 

40,586 

85,000 

19 - 21 

0 

36,001 

60,000 

21 - 23 

0 

24,001 

24,998 

23 - 25 

0 

0 

0 

25 - 27 

0 

0 

0 

Future 

0 

0 

0 

499930E 

499930E 

400511W 

400599R 

I-5/ Mellen Street to Blakeslee Junction - Add Lanes, I/C Improvements 

I-5/SR 502 Interchange - Build Interchange Nickel 
Corps 

Corps 404, Ecology 401, HPA, BA/BO 
commitments, Clark County CAO permits 
(wetland and buffer, habitat), RCP 

40 acres wetland mitigation, 10 acres 
riparian habitat mitigation on multiple sites, 
buffer mitigation, roadside restoration. 
Activities: Vegetation management, weed 
control, plant replacement (includes traffic 
control), irrigation management, vandalism 
repair, annual permit fees. 

194,334 

320,241 

0 

0 

0 

0 

0 

124,931 

10,602 

45,281 

58,734 

52,636 

49,999 

77,902 

37,499 

19,490 

25,000 

0 

12,500 

0 

0 

0 

0 

0 

499930E 

499930E 

499930E 

499930E 

499930E 

400612A 

400612B 

400694A 

400694B 

401409W 

SR 6/Rock Creek Br E - Replace Bridge 

SR 6/Rock Creek Br W - Replace Bridge 

SR 6/Willapa River Br - Replace Bridge 

SR 6/S Fork Chehalis River Bridge - Replace Bridge 

SR 14/Camas Washougal - Add Lanes and Build Interchange 

TPA 

TPA 

TPA 

TPA 

TPA 

Corps 404, Ecology 401, HPA, BA/BO 
commitments, Lewis County CAO permits 
(wetland and buffer, habitat) 

3 acres wetland mitigation. Activities: 
Vegetation management, weed control, 
plant replacement, vandalism repair, 
annual permit fees. 

Corps 404, Ecology 401, HPA, BA/BO 
commitments, Lewis County CAO permits 
(wetland and buffer, habitat) 

3 acres wetland mitigation. Activities: 
Vegetation management, weed control, 
plant replacement, vandalism repair, 
annual permit fees. 

Corps 404, Ecology 401,  BA/BO 
commitments, Pacific County CAO permits 
(wetland and buffer) 

On-site estuarine wetland restoration 
(primary mitigation at Tarlatt Slough 
Advanced mitigation site). Activities: 
Vegetation management, weed control, 
plant replacement, vandalism repair 

Corps 404, Ecology 401, HPA, BA/BO 
commitments, Lewis County CAO permits 
(wetland and buffer, habitat) 

On-site buffer and riparian mitigation. 
Activities: Vegetation management, weed 
control, plant replacement, vandalism 
repair, annual permit fees 

Corps 404, Ecology 401, HPA, BA/BO 
commitments, City of Camas AND City of 
Washougal CAO permits ( buffer, habitat), 
stormwater management, RCP 

5 acre riparian mitigation, up to 5 acres of 
natural dispersion area (includes wetland 
and buffer enhancement), roadside 
restoration. Activities: Vegetation 
management, weed control, plant 
replacement, irrigation management, 
vandalism repair, annual permit fees. 

85,000 

90,000 

85,000 

44,000 

135,628 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

5,885 

0 

0 

0 

0 

8,729 

9,824 

25,000 

30,000 

25,000 

29,386 

27,005 

24,000 

24,000 

24,000 

0 

48,880 

18,000 

18,000 

18,000 

0 

30,654 

12,000 

12,000 

12,000 

0 

11,922 

6,000 

6,000 

6,000 

0 

7,344 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

499930E 

499930E 

499930E 

499930E 

499930E 

499930E 

499930E 

409712W 

410104A 

410194A 

410510A 

410510B 

420511A 

450000A 

US 97/North of Goldendale - Wildlife Habitat Connectivity 

US 101/Middle Nemah River Br - Replace Bridge 

US 101/Bone River Bridge - Replace Bridge 

SR 105/Smith Creek Br - Replace Bridge 

SR 105/North River Br - Replace Bridge 

I-205/Mill Plain Interchange to NE 18th St - Build Interchange - Stage 2 

SR 500/St Johns Blvd - Build Interchange 

TPA 

TPA 

TPA 

TPA 

TPA 

TPA 

TPA 

Corps 404, Ecology 401,  BA/BO 
commitments, Pacific County CAO permits 
(wetland and buffer) 

On-site estuarine wetland restoration 
(primary mitigation at Tarlatt Slough 
Advanced mitigation site). Activities: 
Vegetation management, weed control, 
plant replacement, vandalism repair 

Corps 404, Ecology 401,  BA/BO 
commitments, Pacific County CAO permits 
(wetland and buffer) 

On-site estuarine wetland restoration 
(primary mitigation at Tarlatt Slough 
Advanced mitigation site). Activities: 
Vegetation management, weed control, 
plant replacement, vandalism repair 

Corps 404, Ecology 401,  BA/BO 
commitments, Pacific County CAO permits 
(wetland and buffer) 

On-site estuarine wetland restoration 
(primary mitigation at Tarlatt Slough 
Advanced mitigation site). Activities: 
Vegetation management, weed control, 
plant replacement, vandalism repair 

Corps 404, Ecology 401,  BA/BO 
commitments, Pacific County CAO permits 
(wetland and buffer) 

On-site estuarine wetland restoration 
(primary mitigation at Tarlatt Slough 
Advanced mitigation site). Activities: 
Vegetation management, weed control, 
plant replacement, vandalism repair 

BA/BO commitments, City CAO permits, 
various City development permits, RCP

 Activities: Vegetation management, weed 
control, plant replacement, irrigation 
management, vandalism repair 

Corps 404, Ecology 401, HPA, BA/BO 
commitments, City of Vancouver AND 
Clark County CAO permits (wetland and 
buffer, habitat), RCP 

10 acres wetland mitigation, constructed 
stormwater wetlands, roadside restoration. 
Activities: Vegetation management, weed 
control, plant replacement (includes traffic 
control), irrigation management, vandalism 
repair, annual permit fees. 

20,000 

80,000 

90,000 

80,000 

85,000 

120,000 

192,750 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

320 

0 

0 

0 

0 

0 

52,990 

19,680 

20,000 

20,000 

20,000 

25,000 

0 

55,619 

0 

24,000 

28,000 

24,000 

24,000 

50,000 

50,051 

0 

18,000 

21,000 

18,000 

18,000 

40,000 

22,733 

0 

12,000 

14,000 

12,000 

12,000 

30,000 

11,357 

0 

6,000 

7,000 

6,000 

6,000 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

499930E 450208W SR 502/I-5 to Battle Ground - Add Lanes Nickel/TPA Corps 404, Ecology 401, HPA, BA/BO 
commitments, Clark County CAO permits 
(wetland and buffer, habitat), stormwater 
management, RCP 

100+ acres wetland mitigation on multiple 
sites, undetermined habitat mitigation on 
multiple sites, buffer mitigation, constructed 
stormwater wetlands, roadside restoration. 
Activities: Vegetation management, weed 
control, plant replacement (includes traffic 
control), irrigation management, vandalism 
repair, annual permit fees. 

653,062 0 0 0 173,687 265,092 122,094 41,080 37,911 13,198 0 0 
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PIN Source PIN Source Project Title 
Rev. 

Package 
Permit Activity Total Prior 09 - 11 11 - 13 13 - 15 15 - 17 17 - 19 19 - 21 21 - 23 23 - 25 25 - 27 Future 

499930E 450393A SR 503/Lewisville Park Vicinity - Add Climbing Lane TPA Corps 404, Ecology 401, HPA, BA/BO 
commitments, Clark County CAO permits 
(wetland and buffer, habitat) 

5 acres wetland mitigation, 2 acres 
habitat/riparian mitigation. Activities: 
Vegetation management, weed control, 
plant replacement, vandalism repair, 
annual permit fees. 

72,540 0 0 11,877 23,617 17,407 10,000 9,639 0 0 0 0 

499930E 400595A I-5/Salmon Creek to I-205 - Widening - Environmental Mitigation Nickel Corps 404, Ecology 401, HPA, BA/BO 
commitments, Clark County CAO permits 
(wetland and buffer, habitat), RCP 

10 acres habitat mitigation, 0.5 acres 
wetland mitigation, stream realignment, 
limited roadside restoration. Activities: 
Vegetation management, weed control, 
plant replacement (includes traffic control), 
irrigation management, vandalism repair, 
annual permit fees 

43,064 0 0 25,203 9,862 4,000 4,000 0 0 0 0 0 

499930E 414206F SR 142/Bowman Cr/Snyder Canyon Cr Fish Pass. - Environmental Mit. TPA Corps 404, Ecology 401, HPA, BA/BO 
commitments, Klickitat County CAO 
permits ( buffer, habitat) 

2 acre wetland/riparian mitigation site, 
stream channel realignment. Activities: 
Vegetation management, weed control, 
plant replacement, vandalism repair 

23,500 0 0 1,683 3,634 18,183 0 0 0 0 0 0 

499930E 420508A I-205/Mill Plain I/C to NE 18th St - Stage 1 - Env. Mitigation TPA BA/BO commitments, City CAO permits, 
various City development permits, RCP

 Activities: Vegetation management, weed 
control, plant replacement, irrigation 
management, vandalism repair 

56,615 0 0 35,919 15,696 5,000 0 0 0 0 0 0 

499930E 450008A SR 500/I-205 Merge Lanes - Environmental Mitigation TPA Corps 404, Ecology 401, BA/BO 
commitments, City of Vancouver CAO 
permits (wetland and buffer) 

0.5 acres wetland/riparian mitigation. 
Activities: Vegetation management, weed 
control, plant replacement, vandalism 
repair, annual permit fees 

7,652 0 0 2,004 648 5,000 0 0 0 0 0 0 

SR 6 Tarlatt Slough Environmental Mitigation TPA 433,865 0 0 0 0 36,900 396,365 0 0 0 600 0 

599930E 501203X US 12/Frenchtown Vicinity to Walla Walla - Add Lanes Nickel/TPA ACOE 404 
Ecology 401 
HPA 

Compensatory mitigation site management 
required through 2015 by Corps of 
Engineers and Department of Ecology. 
Includes site management oversight, plan 
approval, and adaptive management to 
achieve success. 

51,040 0 0 31,040 20,000 0 0 0 0 0 0 0 

599930E 501213E US 12/Naches River N of Yakima - Stabilize Slopes TPA Corps Roadside restoration 35,835 0 0 9,026 5,000 21,809 0 0 0 0 0 0 

599930E 508201O I-82/Valley Mall Blvd - Rebuild Interchange TPA ACOE #NWS-2009-121 
Ecology 401 
HPA 

Compensatory mitigation site management 
to meet Corps of Engineers and 
Department of Ecology permit 
requirements. Includes vegetation 
management, plantings, irrigation, and soil 
amendments. 

72,790 0 0 8,772 32,452 31,566 0 0 0 0 0 0 

599930E 541002L SR 410/Rattlesnake Creek - Stabilize Slopes TPA HPA 
Ecology 401 

Roadside restoration to meet Yakima 
County, WDFW, NMFS, and USFWS 
mitigation requirements. Includes 
vegetation management, replantings, and 
irrigation maintenance. 

15,492 0 0 9,860 5,632 0 0 0 0 0 0 0 

599930E 524002C SR 240/Yakima River Vic - Remediation of Failing Wetland Mitigation Site Nickel HPA 
Ecology 401 

Weed control, site management, and other 
future work to meet permitting 
requirements. 

141,791 0 0 0 0 52,398 89,393 0 0 0 0 0 

Management of Environmental Mitigation Site for SR 27 Weed control,replanting 115,225 0 0 0 0 0 63,362 51,862 0 0 0 0 

699930E 602704A SR 27 Pine Creek Bridge Replacement TPA Corps Permit Mitigation Weed control,replanting 144,720 0 0 1,314 251 5,039 67,612 70,504 0 0 0 0 

699930E 627000E SR 270 Pulman to Idaho State Line Nickel Corps Permit Mitigation Weed control,replanting 464,274 0 0 92,508 77,881 47,198 246,687 0 0 0 0 0 

699930E 600003A North Spokane Corridor Nickel Corps Permit Mitigation Weed control,replanting 230,192 0 0 0 3,658 924 110,409 115,201 0 0 0 0 
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