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Dec. 22, 2010  
 
TO:   Governor Chris Gregoire 
          Washington State Senate and House Transportation Committee members 
 
FROM:   David L. Dye, Washington State Department of Transportation 
 
SUBJECT:  ESSB 6392 Washington Park Arboretum Mitigation Plan 
 
Please find attached WSDOT’s final Washington Park Arboretum Mitigation Plan. As required by the 
Engrossed Substitute Senate Bill 6392, WSDOT consulted with the Arboretum and Botanical Garden 
Committee (ABGC) from May to December 2010 to develop a mitigation plan for anticipated effects from the 
SR 520, I-5 to Medina Project preferred alternative in the Arboretum. The ABGC is composed of 
representatives from the city of Seattle (Seattle Parks and Recreation and mayoral appointees), University of 
Washington, Arboretum Foundation and Washington State Governor’s office. The Seattle Department of 
Transportation also participated in ABGC coordination meetings as needed to discuss traffic calming and 
traffic management in the Arboretum.  
 
Based on coordination with the ABGC and WSDOT’s technical evaluation, WSDOT identified a suite of 
projects that could mitigate for the anticipated adverse effects of the I-5 to Medina project on the parks and 
wetlands within the Arboretum. These projects are described in the Arboretum Mitigation Plan, which was 
approved by the ABGC in early December. The plan also provides an overview of the public comments 
submitted during the public comment period. 
 
Anticipated effects and associated mitigation measures for the I-5 to Medina project, including those 
described in this plan, will be memorialized in the final environmental impact statement (EIS) that will be 
published in spring 2011. After the final EIS is published we will obtain a record of decision and move 
forward with construction permits. WSDOT will continue to work with the ABGC to scope identified mitigation 
projects to better understand their scale and estimated cost. WSDOT will also facilitate coordination between 
the ABGC and interested tribes regarding potential design concepts and improvements on Foster Island. 
Finally, WSDOT will continue to coordinate with SDOT and the ABGC to implement traffic calming measures 
in the Arboretum in 2011 and develop a traffic management plan for the Arboretum. 
 
We appreciate your review of these recommendations and look forward to working with the Legislature to 
obtain funding for SR 520 corridor plans from I-5 to the floating bridge. Construction of these elements will 
also allow us to move forward with implementation of the identified mitigation measures.  
 
Sincerely, 
 
 
 
 
 
David L. Dye, Deputy Secretary 
Washington State Department of Transportation 



Arboretum Mitigation Plan  |  
Table of Contents

Executive summary   1

Background   4

Effects in the Arboretum   10

Process for developing the Arboretum mitigation plan   21

Recommended mitigation measures   26

Next steps and future coordination   32

References   34

Appendix A: ABGC Coordination Process 

Appendix B: Meeting Summaries 

Appendix C: ABGC Letter of Support 

Appendix D: Seattle City Council letters (April and September 2010) 

Appendix E: SDOT’s Recommended Pedestrian Improvements and Traffic Calming Plan 

Appendix F: SDOT’s Arboretum Traffic Management Matrix 

Appendix G: Washington Park Arboretum Master Plan Priorities

Appendix H: Public Comments

http://www.wsdot.wa.gov/NR/rdonlyres/D9D4481A-9B1F-4377-A71E-B377B218A10D/0/AppendixA_WestMilestonesArboretumMitSchedule.pdf
http://www.wsdot.wa.gov/NR/rdonlyres/9A90CEB4-125A-478C-8E22-3405A97042A4/0/AppendixB_ABGCMeetingSummaries.pdf
http://www.wsdot.wa.gov/NR/rdonlyres/58711280-2D13-43F3-AD2B-4CB06058A8D3/0/AppendixC_ABGCLetterOfSupport.pdf
http://www.wsdot.wa.gov/NR/rdonlyres/E92E4DF6-84A5-4B82-9832-FF15679C37B1/0/AppendixD_SeattleCityCouncilLetters.pdf
http://www.wsdot.wa.gov/NR/rdonlyres/90CE2073-88D7-4D52-8394-20826748335B/0/AppendixE_SDOTTrafficCalmingPlan.pdf
http://www.wsdot.wa.gov/NR/rdonlyres/3D085E23-174B-4A7E-803C-6CC0BFC5602B/0/AppendixF_SDOTTrafficManagementMatrix.pdf
http://www.wsdot.wa.gov/NR/rdonlyres/6D4AF00A-3795-4A04-B8D9-CDD9A0034285/0/AppendixG_WPAProjectUpdate.pdf
http://www.wsdot.wa.gov/NR/rdonlyres/6D8860ED-2902-49BF-992C-EF1629BC94AE/0/AppendixH_PublicComments.pdf


1  |  Executive Summary: Arboretum Mitigation Plan

The existing ramps in the Arboretum will be removed as 
part of the I-5 to Medina project.

Arboretum Mitigation Plan  |   
Executive summary

What is the purpose of this plan?

During the 2010 legislative session, the Washington 
State Legislature passed and Governor Gregoire signed 
Engrossed Substitute Senate Bill (ESSB) 6392. Among 
other requirements, this bill directed the Washington State 
Department of Transportation (WSDOT) to consult with 
the governing board of the Washington Park Arboretum 
(the Arboretum), the city of Seattle and the University of 
Washington to develop a mitigation plan for the SR 520, 
I-5 to Medina: Bridge Replacement and HOV Project 
(I-5 to Medina project) effects on the Arboretum. This 
Arboretum mitigation report was prepared as a response 
to the direction of ESSB 6392. This plan describes 
the Arboretum and existing conditions, coordination 
processes, anticipated effects from the new SR 520 
highway, recommended mitigation measures in the 
Arboretum and next steps for implementation.

How is the Arboretum managed?

The Arboretum is managed cooperatively by Seattle 
Parks and Recreation and the University of Washington. 
The Arboretum Foundation is its major support 
organization. The city of Seattle owns the Arboretum’s 
land and buildings, Seattle Parks and Recreation 
maintains the park functions and the University of 
Washington owns, maintains and manages the plant 
collections and associated programs. The Arboretum 
and Botanical Garden Committee (ABGC) is the legally 
mandated advisory committee for the Arboretum, 
established by the Arboretum’s enabling legislation in 
1934. It is composed of nine members appointed by the 
University of Washington, city of Seattle, the Governor 
and the Arboretum Foundation. The ABGC advises the 
owners and managers of the Arboretum (Seattle Parks 
and Recreation and the University of Washington) on 
important issues such as the 2001 Arboretum Master 
Plan and mitigation for the SR 520 project.

How did WSDOT consult with the governing 
board of the Arboretum?

Through coordination with the ABGC, city of Seattle and 
University of Washington, WSDOT identified the ABGC 
as the appropriate advisory committee for consulting 

on Arboretum mitigation. The ABGC members include 
representatives from the Arboretum Foundation, the city 
of Seattle, the University of Washington and a Washington 
State Governor’s Office representative. Prior to the 
working meetings, the ABGC adopted Guiding Principles 
for the I-5 to Medina Project that stressed the importance 
of reducing and possibly alleviating the effects of the 
I-5 to Medina project to the Arboretum through design, 
construction and operation of SR 520.

Through a series of 12 meetings starting in May 2010, 
WSDOT consulted with the ABGC to develop an initial list 
of mitigation ideas addressing park and natural resource 
effects within the Arboretum. The ABGC provided WSDOT 
with a prioritized list of projects derived from the 2001 
Arboretum Master Plan, a long-range master plan for 
the Arboretum adopted by the Seattle City Council, the 
University of Washington Board of Regents and the 
Arboretum Foundation. Some projects could potentially 
be funded by WSDOT as mitigation measures. WSDOT 
then conducted an evaluation to screen this initial 
list of potential mitigation projects to ensure that they 
addressed identified project effects and met regulatory 
requirements. WSDOT and the ABGC also discussed 
noise effects of the project, as measures to address 
noise in the Arboretum are included as part of the I-5 to 
Medina project. The Seattle Department of Transportation 
(SDOT) also participated in ABGC meetings as needed to 



2  |  Executive Summary: Arboretum Mitigation Plan

develop measures to address traffic in the Arboretum, as 
suggested by the Seattle City Council in their April 2010 
and September 2010 letters (Appendix D).

Throughout the discussions, ABGC members stressed the 
importance of protecting the Arboretum, as they believe 
it is one of the most respected and loved educational 
and cultural resources in the Pacific Northwest. When 
the original SR 520 was built, environmental regulations 
protecting park land and wetlands were not in place 
and the Arboretum suffered damage and property loss. 
The ABGC stressed throughout their discussions with 
WSDOT that the region now has an opportunity to design 
a roadway that will protect the Arboretum from excessive 
traffic volumes along Lake Washington Boulevard, 
address traffic safety concerns and reduce noise and 
aesthetic effects in the park. 

The SR 520 ramps are currently located above water and park areas of the Arboretum. These will be removed as part of 
the I-5 to Medina project.

What are the results of the Arboretum 
coordination process?

Based on consultation with the ABGC and WSDOT’s 
technical evaluation, WSDOT identified a suite of projects 
that could mitigate for anticipated adverse effects 
of the I-5 to Medina project on the parks and natural 
resources within the Arboretum. Some of these projects 
would be implemented by WSDOT in conjunction with 
SR 520 construction, and others would be funded by 
WSDOT and implemented by the city of Seattle or the 
University of Washington. The ABGC will be actively 
involved in the design process for all of these projects. 
The ABGC and WSDOT will continue to clarify the scope 
of each mitigation project, timing of implementation 
and implementation responsibility. These projects are 
described in detail in this plan and shown on the graphic 
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titled “WSDOT Evaluation of Potential Mitigation Projects 
in Washington Park Arboretum.” In addition, WSDOT will 
continue to coordinate with the ABGC on urban design 
standards, landscaping, aesthetics, and construction 
through future processes, such as development of 
a community construction management plan. These 
coordination efforts are described in more detail in the 
“Next steps and future coordination” section of this plan.

Although the I-5 to Medina project would reduce traffic 
volumes on Lake Washington Boulevard in 2030 when 
compared to no action (or no build), WSDOT and SDOT 
recognize that the ABGC is concerned with traffic volumes 
in the Arboretum resulting from traffic currently using 
Lake Washington Boulevard to access SR 520. WSDOT, 
SDOT and the ABGC discussed traffic management 
and traffic calming measures in ABGC meetings. Some 
traffic calming measures collaboratively identified will be 
funded by WSDOT and implemented by SDOT starting in 
2011. SDOT is also working collaboratively with WSDOT 
to evaluate a number of traffic management measures, 
as described in their Arboretum Traffic Management 
Evaluation Matrix (Appendix F), which will be considered 
and may be recommended by SDOT.

Next steps

WSDOT and the ABGC identified the need for additional 
coordination to address outstanding topics and 
accomplish the next steps, including the following:

•	 Develop scopes and estimated costs for the 
recommended mitigation projects and a timeline 
for implementation. 

•	 Develop a series of agreements to implement the 
mitigation projects and processes identified in 
this plan. 

•	 Identify and implement appropriate traffic 
calming measures for the Arboretum with SDOT 
(see Appendix E).

•	 Further evaluate traffic management measures 
for the Arboretum with SDOT (see Appendix F). 

•	 Continue to work with regulatory agencies 
(listed in the full Arboretum Mitigation Plan) 
to clarify implementation, potential monitoring 
and other requirements associated with 
regulated mitigation. 

•	 Consult with and receive concurrence from tribes 
on any improvements to Foster Island, including 
restoration of the ramp area.

•	 Include the ABGC in future work on urban design 
concepts and related design details to ensure 
that they fit both within WSDOT’s overall I-5 to 
Medina corridor design and within the context of 
the Arboretum.
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Background

What is ESSB 6392 and how does it relate to 
mitigation in the Arboretum?

During the 2010 legislative session, the Washington 
State Legislature passed Engrossed Senate Substitute 
Bill (ESSB) 6392. Signed into law by Governor Gregoire, 
the bill directed the Washington State Department of 
Transportation (WSDOT) to work with the governing board 
of the Washington Park Arboretum (Arboretum), the Mayor 
and City Council of the city of Seattle and the University 
of Washington to develop a mitigation plan for the effects 
from the SR 520, I-5 to Medina: Bridge Replacement and 
HOV Project (I-5 to Medina project) on the Arboretum. This 
legislation specifically requires WSDOT to develop: 

A plan to address mitigation as a result of the state 
route number 520 bridge replacement and HOV 
program at the Washington park arboretum. As 
part of its process, the department shall consult 
with the governing board of the Washington park 
arboretum, the Seattle city council and mayor 
and the University of Washington to identify all 
mitigation required by state and federal law 
resulting from the state route number 520 bridge 
replacement and HOV program’s impact on the 
arboretum, and to develop a project mitigation plan 
to address these impacts. The department shall 
submit the mitigation plan by December 31, 2010, 
to the governor and the transportation committees 
of the legislature. Wetland mitigation required 
by state and federal law as a result of the state 
route number 520 bridge replacement and HOV 
program’s impacts on the arboretum must, to the 
greatest extent practicable, include on-site wetland 
mitigation at the Washington park arboretum, and 
must enhance the Washington park arboretum. 
This subsection (4) (b) (v) does not preclude any 
other mitigation planned for the Washington park 
arboretum as a result of the state route number 520 
bridge replacement and HOV program.

The Arboretum and Botanical Garden Committee 
(ABGC) acted as the lead for consulting with WSDOT on 
Arboretum mitigation. The ABGC is the legally mandated 
advisory committee to the owners and managers of 
the Arboretum and is composed of representatives 

Arboretum and Botanical Garden Committee 
Voting Members

Arboretum Foundation

•	 Paige Miller, Arboretum Foundation Executive 
Director

•	 Barbara Wright, Arboretum Foundation 
Immediate Past President and ABGC Chair

City of Seattle 

•	 Jack Collins, Citizen Mayoral Appointee 

•	 Donald Harris, Seattle Parks and Recreation 
Planning and Development Manager

•	 Kjris Lund, Citizen Mayoral Appointee

University of Washington

•	 Theresa Doherty, University of Washington, 
Assistant Vice President for Regional Affairs

•	 Sandra Lier, University of Washington 
Botanic Gardens Executive Director

•	 Iain Robertson, University of Washington 
Associate Professor, Department of 
Landscape Architecture 

State of Washington

•	 Dave Towne, Washington State Governor’s 
Appointee

Additional ABGC participating members:

•	 Nancy Belcher, Arboretum Foundation

•	 David Graves, Seattle Parks and Recreation 
Senior Planner

•	 Fred Hoyt, University of Washington Botanic 
Gardens Associate Director

•	 Michael Shiosaki, Seattle Parks and 
Recreation Planning and Development 
Deputy Director
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from the University of Washington, the city of Seattle, 
the Arboretum Foundation, and a Washington State 
Governor’s Office representative. Its mission is to 
advise the owners and managers on the management 
and stewardship of the Arboretum for the benefit of 
current and future generations. WSDOT has met with 
the ABGC regularly since May 2010 to build a common 
understanding of the project effects and then to identify 
and define Arboretum mitigation per the requirements 
of ESSB 6392. The Seattle Department of Transportation 
(SDOT) participated in ABGC meetings as needed 
to develop measures to address traffic speeds and 
volumes in the Arboretum. 

This Arboretum Mitigation Plan summarizes WSDOT’s 
commitment to mitigate for effects of the I-5 to Medina 
project on the Arboretum. WSDOT’s coordination efforts 
with the ABGC, anticipated effects to the Arboretum, 
proposed Arboretum mitigation projects, and future and 
ongoing coordination steps are described within this plan. 

What is the preferred alternative for the   
I-5 to Medina project?

The I-5 to Medina project replaces the SR 520 floating 
bridge as well as the landings, vulnerable structures, 
interchanges and roadway between I-5 in Seattle and 

the eastern shore of Lake Washington in Medina. Based 
on comments on the 2006 draft environmental impact 
statement (EIS), the 2010 supplemental draft EIS, and 
extensive public input, WSDOT announced a preferred 
alternative for the I-5 to Medina project in April 2010. 

The preferred alternative includes a new floating bridge 
and highway with six lanes, providing two general-
purpose lanes, a new transit/HOV lane in each direction, 
and a regional bicycle/pedestrian path. Compared 
to previous design options studied, the preferred 
alternative also:

•	 Lowers the floating bridge while maintaining 
navigation access under the east and west 
high rises, including access for the Seattle  
Fire Department.

•	 Narrows the Portage Bay Bridge by including 
a westbound managed shoulder instead of an 
auxiliary lane.

•	 Elevates the profile of the west approach off of 
Foster Island.

•	 Restores park lands and recreation areas, 
improves pedestrian and bicycle connections 
to the Arboretum, including Foster Island, and 
removes the existing ramps in the Arboretum.

520

Montlake

Washington
Park Arboretum

Madison Park

Laurelhurst

Seattle

University of 
Washington

Marsh Island
Foster Island

5

Lake Washington

Union Bay

Portage Bay

The I-5 to Medina project replaces the SR 520 floating bridge as well as the landings, vulnerable structures, 
interchanges, and roadway between I-5 in Seattle and the eastern shore of Lake Washington in Medina. Environmental 
regulations require WSDOT to analyze project effects on the Arboretum and mitigate for those effects. 
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•	 Creates a pedestrian-friendly urban 
interchange at Montlake Boulevard, including 
an extended lid from Montlake Boulevard east 
to the shoreline that reconnects the Montlake 
neighborhood and maximizes open space and 
pedestrian/bicycle connections.

•	 Provides transit connections and priority at key 
intersections and along Montlake Boulevard.

•	 Includes a lid over SR 520 at 10th Avenue East 
and Delmar Drive, and improves pedestrian/
bicycle connections in the Roanoke Park/North 
Capitol Hill neighborhoods.

•	 Accommodates the potential for light rail transit 
service in the future. 

What is an arboretum? 

In its essence, a public garden (including arboreta 
and botanical gardens) is a mission-based institution 
that maintains collections of plants for the purposes of 
education, research, and/or public display. This coincides 
with one of the goals of the University of Washington’s 
College of the Environment, to look at human activities 
through scientific endeavor.

Plant collections are fundamentally distinct from purely 
ornamental displays. Collections can either be grouped 
taxonomically (i.e., by family association), geographically 
(all plants from one region of the world), functionally 
(groundcovers), or by plant needs (shade plants; dry soil 
plants). In addition, plants of known origin are of extreme 
importance for an arboretum. An essential component 
of plant collections for all public gardens is the 
accessioning and de-accessioning of individual plants 
through plant records. One of the greatest challenges for 
public garden managers is how to merge the method by 
which collections are organized with the aesthetic goals 
of the garden.

Botanical gardens contain a wide array of both 
herbaceous and woody plant collections, varied 
educational offerings for all ages, and research programs 
focused on plant improvement, conservation, ecology, or 
basic science. If there is one characteristic that unites all 
botanical gardens, it is that they have botanically diverse, 
rather than simply aesthetic, collections of plants. 

Arboreta, as contrasted with botanical gardens, focus on 
the study and display of woody plants, primarily trees and 
shrubs. They also typically offer educational programs 

for children, school students and adults. Their collections 
may be organized systematically, with each plant family 
assigned to its own area, or functionally, with plants 
located where their needs can best be met.

What is the Washington Park Arboretum?

The ABGC provided the following description of  
the Arboretum: 

The Arboretum has had a rich 75-year history 
as one of the most loved educational and 
cultural resources in the Pacific Northwest. The 
Arboretum (including Foster and Marsh Islands) 
is situated on the shores of Lake Washington and 
is jointly owned and managed by the University 
of Washington and the city of Seattle with major 
support from the Arboretum Foundation. It is 
a 230-acre living plant museum of over 4,400 
species and cultivated varieties from around 
the world. One specialty garden exists in the 
Arboretum: the Japanese Garden. This beautiful, 
culturally significant garden is located at the 
south end of the Arboretum near Madison Avenue 
and is managed by the city of Seattle.

The Arboretum is managed cooperatively by 
Seattle Parks and Recreation and the University 
of Washington. The Arboretum Foundation is its 
major support organization. The city of Seattle 
owns the Arboretum’s land and buildings; Seattle 
Parks and Recreation maintains the park functions; 
and the University of Washington owns, maintains, 
and manages the plant collections and associated 
programs. The ABGC is the legally mandated 
advisory committee for the Arboretum, established 
by the Arboretum’s enabling legislation in 1934. 
It is comprised of nine members appointed by 
the University of Washington, city of Seattle, the 
Governor and the Arboretum Foundation. The 
ABGC advises the owners and managers of the 
Arboretum (Seattle Parks and Recreation and the 
University of Washington) on important issues such 
as the 2001 Arboretum Master Plan and mitigation 
for the SR 520 project.

The Arboretum began as “Washington Park” in the early 
1900s on private park land the city had acquired. In 1907, 
the University of Washington hired the Olmsted Brothers 
Landscape Architecture firm to create a boulevard entry 
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for the Alaska-Yukon-Pacific Exposition at East Lake 
Washington Boulevard, contiguous with the southern 
portion of Washington Park. The formal entity of the 
Washington Park Arboretum was established in 1934 by 
an agreement approved by the University of Washington 
(Board of Regents) and the city of Seattle (City Council/
Mayor). In 1936, the Olmsted firm developed the first 
formal plan for the Arboretum. 

The Arboretum contains a number of important natural 
and cultural resources. In addition to the Arboretum’s 
extensive plant collections and the Japanese Garden, the 
northern portion of the Arboretum contains a large area of 
emergent, forested, and open-water wetlands that provide 
nesting and forage for many animal species. Arboretum 
Creek flows into Union Bay from the south via a culvert 
under Lake Washington Boulevard. 

Future development of the Arboretum is guided by the 
ABGC’s 2001 Arboretum Master Plan. The Arboretum 
Master Plan was developed collaboratively by of the 
city of Seattle, University of Washington, Arboretum 
Foundation and citizens of the area. It was adopted by 
the Seattle City Council, the University of Washington 
Board of Regents and the Arboretum Foundation in 
2001. The 20-year Master Plan ensures the Washington 
Park Arboretum will effectively fulfill three primary 
purposes—conservation, recreation and education—for 
decades to come. 

Substantial public and private funds have been invested 
to begin implementation of the Arboretum Master Plan 
and enhance visitors’ experience of the park. The first 
Pacific Connection Gardens have been created, the 
Japanese Garden Entry Gatehouse has been built and the 
Gateway to Chile Garden was installed this year. Many of 
the potential mitigation projects proposed by the ABGC 
and WSDOT were defined through the ABGC’s Arboretum 
Master Plan. The projects in the original Master Plan have 
been reviewed, and project scopes and estimates are 
now being updated.    

Washington Park Arboretum footbridge over water 
between Foster and Marsh Islands in 1939. Courtesy of 
the Museum of History and Industry.

Visitors walking through a field in the Washington Park 
Arboretum in 1957. Courtesy of the Museum of History 
and Industry.

Construction of the existing SR 520 bridge west approach 
section in 1962. 
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Why is WSDOT working to protect    
the Arboretum?

At the time of SR 520 construction in the 1960s, 
environmental regulations were not in place to protect 
resources like the Arboretum. SR 520 currently passes 
through the Arboretum south of Marsh Island and across 
Foster Island. The northern portion of the Arboretum, 
including areas of Marsh Island and Foster Island, was 
substantially altered by the original construction of SR 
520 in the 1960s. The then-Highway Commission (now 
WSDOT) acquired 47 acres of Arboretum property for 
right of way and did extensive dredging around Foster 
and Marsh Islands, which are within the Arboretum 
boundaries. Ramps were installed connecting SR 520 
to Lake Washington Boulevard and to the proposed RH 
Thompson Expressway. The RH Thompson Expressway 
project was abandoned under protest by neighborhood 
groups, though the unused ramps are still present.

Foster Island is a highly sensitive cultural area to regional 
tribes. WSDOT and the Federal Highway Administration 
(FHWA) consider Foster Island to be a “traditional cultural 
property” eligible for listing in the National Register of 

An existing wetland in the Arboretum.

Historic Places (NRHP). Both the Arboretum itself and 
Lake Washington Boulevard are also NRHP-eligible as 
examples of Seattle’s historic Olmsted legacy.  Marsh 
Island is largely owned by the Washington State 
Department of Natural Resources.

WSDOT recognizes the regional significance of the 
Arboretum. Currently, a variety of environmental 
regulations guide development in and near environmental 
resources. Regulatory requirements influencing mitigation 
for WSDOT’s I-5 to Medina project in the Arboretum are 
described in the following section. While WSDOT is not 
mitigating for the effects of the original SR 520 bridge 
at this time, avoidance, minimization, and mitigation 
measures will be implemented as part of the I-5 to Medina 
project. In addition to regulatory requirements, WSDOT 
is protecting the Arboretum in response to numerous 
community organizations, the public and tribes, who value 
the Arboretum and have requested that WSDOT avoid, 
minimize, and mitigate effects to the area.  
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The ABGC’s April 2010 comment on the I-5 to Medina 
project supplemental draft EIS states: 

The Arboretum is a stunning gem of the Seattle 
Park system, a 230-acre oasis of gently rolling land, 
bucolic watery islets, and home to the best of the 
city’s wildlife. It provides respite, scenery, recreation, 
and solace to thousands of visitors in every season 
of the year. It provides educational and volunteering 
opportunities to thousands of friends, sightseeing 
to thousands of visitors, and cultural enrichment in 
gardening styles and distant ecosystems to those 
who seek it out. Proposed upgrades to State Route 
520 (SR 520) across the north end of the Arboretum 
threaten to significantly impact the park for many, 
many years due to construction, and will impose a 
base set of permanent adverse impacts once the 
bridge is completed.

Similarly, a variety of public comments on the 2006 
draft EIS and the 2010 supplemental draft EIS describe 
the significance of the Arboretum, express concern for 
potential effects from the new SR 520 bridge, and ask 
WSDOT to protect it. Examples of these include: 

The Washington Park Arboretum is a regional 
treasure and resource for our citizens and needs to 
be valued and protected. The new SR 520 Bridge will 
have significant adverse impacts on the Arboretum—
every effort needs to be made to reduce those 
impacts and to enhance the Arboretum. 

I have strong concerns regarding the environmental 
effects of the proposed rebuild of the SR 520 
bridge, particularly the effects on the beautiful, 
sensitive wetlands in the Arboretum in Seattle. 
These wetlands are a rare and precious gift of 
nature that are already seriously affected by the 
existing SR 520 bridge.

I live near the arboretum and find it to be a really 
wonderful treasure in the city. One of the best 
parks around.

In November 2010, the ABGC provided the following 
statement regarding the Arboretum: 

Throughout impact and mitigation discussions with 
WSDOT, ABGC members stressed the importance 
of protecting the Arboretum as it is one of the most 
loved educational and cultural resources in the 
Pacific Northwest. At the time the original SR 520 

The Arboretum and nearby water bodies provide visitors 
with educational, cultural and recreational resources.

was built, environmental regulations protecting 
park land and wetlands were not in place and the 
Arboretum suffered severe damage and property 
loss. ABGC members have stressed that we now 
have an opportunity to address ongoing impacts 
from the first bridge that have reduced the quality 
of the Arboretum experience and to protect the 
Arboretum in the future. Some of those impacts 
include high traffic volumes, traffic safety concerns, 
noise, degradation of the habitat and aesthetics.
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What are the regulatory requirements influencing 
Arboretum mitigation? 

WSDOT must comply with a variety of local, state and 
federal regulations that require mitigation for the effects 
of the I-5 to Medina project throughout the project 
corridor. Documentation of anticipated effects and 
associated mitigation for the entire project is required 
through the National Environmental Policy Act (NEPA) 
and the State Environmental Policy Act (SEPA). WSDOT 
plans to release a final EIS in spring 2011 to comply with 
NEPA and SEPA requirements. Anticipated effects and 
associated mitigation measures for the I-5 to Medina 
project, including those described in this plan, will be 
memorialized in the final EIS. 

This plan specifically describes anticipated effects 
from the I-5 to Medina project, as well as associated 
mitigation measures, within the Arboretum boundary. 
Construction and operations within the Arboretum will 
require compliance with the environmental resources and 
associated regulations described below. 

Park effects within the Arboretum

Section 4(f), Department of Transportation Act. The use 
of publicly owned land from a park, refuge, or historic 
property for a federal transportation project may be 
approved only if:

•	 There is no prudent and feasible alternative to 
use of the land.

•	 The project uses all possible planning to 
minimize harm to the resource (i.e. avoidance, 
minimization, mitigation, and/or enhancement) 
or use of the property, including measures to 
minimize harm, will have a de minimis impact on 
the property.

Section 6(f), Land and Water Conservation Fund 
(LWCF) Act. The National Park Service administers this 
regulation, which restricts the conversion of parks and 
recreation facilities acquired and/or developed using 
LWCF funds unless:

•	 Approval is received from National Park 
Service and Washington Recreation and 
Conservation Office.

SR 520, I-5 to Medina: 
Bridge Replacement and HOV Project 
Regulatory Compliance Requirements

Anticipated permits and approvals that would 
be required for the project, as well as regulatory 
processes that must be followed, include:

Federal

•	 Department of Archaeology and Historic 
Preservation: National Historic Preservation 
Act Section 106 Consultation

•	 Environmental Protection Agency

–  Review of Army Corps of Engineers’ 
Clean Water Act Section 404 Permit

–  Review and Rating of NEPA Document(s)

•	 National Park Service: Confirm Recreation 
and Conservation Office Section 6(f) Approval

•	 Tribes

– Participate in Resolution of   
Section 106 Impacts

–  Resolution of Impacts to Usual and 
Accustomed Areas

•	 U.S. Army Corps of Engineers

– Clean Water Act Section 404,   
Individual Permits

– Section 10, Rivers and Harbors   
Act of 1899

•	 U.S. Coast Guard

– General Bridge Permit
– Private Aids to Navigation Permit

•	 U.S. Fish and Wildlife Service and the 
National Oceanic and Atmospheric 
Administration’s National Marine   
Fisheries Service

– Section 7, Endangered Species  
Act Consultation

– Magnuson-Stevens Essential Fish  
Habitat Consultation

– Marine Mammal Protection   
Act Compliance

– Bald and Golden Eagle Protection  
Act Compliance

– Migratory Bird Treaty Act Compliance
– Fish and Wildlife Coordination   

Act Compliance
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•	 The conversion is mitigated through 
replacement with property of at least equal 
fair market value and reasonably equivalent 
usefulness and location.

Section 6(f) lands used longer than 180 days (for example, 
during construction) are considered a conversion. The 
I-5 to Medina project would convert approximately 4.75 
acres of Section 6(f) land for temporary and/or long-
term use. Of this, approximately 0.5 acre is permanent 
acquisition within the Arboretum. Section 6(f) replacement 
requirements for the project are being addressed in the 
final EIS and Section 6(f) Environmental Evaluation due for 
publication in spring 2011.

Historic resources effects within the Arboretum

Section 106, National Historic Preservation Act. The 
Washington Department of Archaeology and Historic 
Preservation administers Section 106 to protect historic 
and cultural resources, including the Arboretum, Foster 
Island and Lake Washington Boulevard. Section 106 
requires a Memorandum of Agreement or Programmatic 
Agreement specifying mitigation for adverse effects and 
coordination with “consulting parties” that have stewardship 
responsibility for historic and cultural resources.

Wetland effects within the Arboretum

Sections 401 and 404, Clean Water Act. The U.S. 
Army Corps of Engineers regulates filling of “navigable 
waters of the U.S.,” including adjacent wetlands, 
and requires compensatory mitigation for effects that 
cannot be avoided or minimized under Section 404. 
The Section 401 Water Quality certification issued by 
the Department of Ecology confirms compliance with 
state water quality standards and other state aquatic 
resource protection requirements.

Critical Areas Ordinance (CAO). The city of Seattle 
regulates development in environmentally sensitive 
areas, including wetlands, wetland buffers and fish and 
wildlife habitat conservation areas. The city has also 
codified development standards within critical areas and 
mitigation requirements.

Noise effects within the Arboretum

Noise Abatement Criteria. FHWA sets a maximum average 
noise level for highway projects according to land use. 
Parks have the highest level of protection. Where effects 
exceed the criteria, FHWA requires a cost/benefit analysis 
of mitigation. 

State and Regional

•	 Puget Sound Clean Air Agency: Clean Air 
Conformity Certification

•	 Recreation and Conservation Office: Section 
6(f) Replacement Package Approval

•	 Washington Department of Fish and Wildlife: 
Hydraulic Project Approval

•	 Washington Department of Natural 
Resources: Aquatic Lands Use Authorization

•	 Washington State Department of Ecology

– Clean Water Act Section 401 Water 
Quality Certification

– Clean Water Act Section 402 National 
Pollutant Discharge Elimination System, 
general or individual construction permits

– Coastal Zone Management Act 
Consistency Determination

– Shoreline conditional use, final approval
– Various construction notices/approvals

•	 WSDOT: State Environmental Policy Act

Local

•	 WSDOT will obtain the applicable local 
permits and meet all local requirements from 
King County, and the cities of Seattle and 
Medina, where the project will be located. 

SR 520, I-5 to Medina: Bridge Replacement 
and HOV Project Regulatory Compliance 
Requirements continued...
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How did WSDOT avoid and minimize effects  
to the Arboretum? 

WSDOT selected a preferred alternative that avoids 
and minimizes project effects in a variety of ways. In the 
Arboretum, the following measures are incorporated into 
the design to avoid and minimize effects from the I-5 to 
Medina project: 

•	 Removed existing SR 520 ramps in the 
Arboretum to help reduce traffic, noise and 
permanent right of way needs in the Arboretum 
compared to no action. 

•	 Raised bridge profile on Foster Island to improve 
and expand trail user access compared to 
existing conditions. This will also reduce noise 
levels for Arboretum users.

•	 Designed bridge piers on Foster Island to 
minimize disturbance in culturally sensitive 
areas. Coordinated with tribes to plan and 
conduct archaeological investigations verifying 
no disturbance to cultural resources in advance 
of construction.

•	 Narrowed lane and shoulder widths to minimize 
effects on environmental resources compared to 
previously evaluated options.

•	 Narrowed gap between westbound and 
eastbound structures across Foster Island 
compared to previously evaluated options. 
This will minimize Arboretum effects while also 
minimizing effects to vegetation by allowing light 
to reach the ground and water. 

•	 Reduced Sections 4(f) and 6(f) effects in  
the Arboretum compared to previously 
evaluated options.

•	 Enhanced open space connectivity to the 
Arboretum through pedestrian and bicycle 
connections across the expanded Montlake lid 
and a crossing beneath the roadway, adjacent to 
the lid to East Montlake Park.

•	 Developed best management practices to 
minimize construction disturbance and effects.

•	 Proposed using existing ramps for construction 
staging to reduce effects on Arboretum park 
lands and wetlands during construction.

WSDOT will continue ongoing coordination with the 
ABGC to address and minimize construction effects and 
traffic management. 
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How will the I-5 to Medina project affect   
the Arboretum? 

The I-5 to Medina project preferred alternative has 
the least overall effects within the Arboretum of all 
options evaluated for the project. However, WSDOT 
anticipates operational and construction effects from the 
project within the Arboretum that will require mitigation. 
Information regarding the effects and associated 
mitigation for the entire I-5 to Medina project will be  
detailed in the final EIS, scheduled to be published in 
spring 2011. 

 

Comparison to no action (or no build) is the established 
standard for NEPA analysis. However, the final EIS will 
include a more detailed comparison of existing, 2030 
no build, and preferred alternative traffic volumes and 
noise levels.

The following table summarizes the permanent effects, 
associated regulations and mitigation requirements 
that WSDOT anticipates in the Arboretum as a result of 
the I-5 to Medina project. Effects are also shown on the 
graphics following this table. Additional details regarding 
Arboretum effects are described in the section following 
this table.

Arboretum Effect Description of Effect Governing 
Regulation(s)

Regulatory Mitigation 
Requirements

Park effects within the Arboretum

Section 6(f) conversion Approx. 0.5 acre 
converted in Arboretum Section 6(f) 

Purchase replacement land 
of reasonably equivalent 
function and at least equal 
fair market value

Right-of-way acquisition and 
expanded footprint of SR 520 
across Foster Island

Approx. 0.5 acre        
land acquired Section 4(f) Measures to minimize 

harm1

Disruption in and near 
north end of the Arboretum 
for reconstruction of Lake 
Washington Boulevard

During construction Section 4(f) Measures to minimize 
harm1

Removal of existing Lake 
Washington Boulevard ramps

Benefits Arboretum, but 
will cause construction 
disturbance

Section 4(f) Measures to minimize 
harm1

Wider/higher Foster Island 
crossing

Larger visual presence, 
greater footprint in 
traditional cultural area, 
and increased shading

Section 4(f) and 
Section 106

Pier placement to minimize 
disturbance; aesthetic 
treatment to reduce visual 
effects

Natural resources effects within the Arboretum

Wetland fill
Approx. 0.05 acre (2,000 
square feet) of wetland 
fill in Arboretum2

Sections 401, 
404, Seattle CAO

Replace and/or enhance 
wetlands

Wetland buffer fill
Approx. 0.01 acre (400 
square feet) of wetland 
buffer fill in Arboretum2

Sections 401, 
404, Seattle CAO

Replace and/or enhance 
wetland buffers

1 Measures to minimize harm under Section 4(f) can include mitigation and enhancement. 

2 Quantities for wetlands and wetland buffers include those affected in and adjacent to the Arboretum (not only within the 
Arboretum boundary).

Project effects within the Arboretum
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Arboretum Effect Description of Effect Governing 
Regulation(s)

Regulatory Mitigation 
Requirements

Wetland shading
Approx. 4.2 acres of 
wetland shading in 
Arboretum2

Sections 401, 
404, Seattle CAO

Replace and/or enhance 
wetlands

Temporary clearing Removal of shoreline 
vegetation

Sections 401, 
404, Seattle CAO Restore and/or enhance

Aquatic shading TBD Sections 401, 
404, Seattle CAO Restore and/or enhance)

Noise effects within the Arboretum

Reduction in noise due to project 
design features3

Noticeable reduction in 
noise levels

FHWA Noise 
Abatement 
Criteria

No further mitigation 
required

Traffic effects within the Arboretum

Through traffic volumes and 
speed in Arboretum, specifically 
on Lake Washington Boulevard4

Positive effect (reduction 
in traffic compared to No 
Build)

NEPA and SEPA 
require evaluation 
of traffic effects, 
though there 
are no adverse 
effects in the 
Arboretum

None, but a partnership 
with SDOT and WSDOT 
has been agreed upon to 
create traffic calming plans 
and to coordinate on traffic 
management plans

3 The I-5 to Medina Project preferred alternative includes a higher roadway profile, 4-foot-high traffic barrier with noise absorptive 
material, removal of the existing ramps and quieter concrete pavement. As a result of these design features, WSDOT’s noise 
analysis indicates that noise levels in the Arboretum will be reduced compared to existing and 2030 no build projections.

4 Projected traffic is expected to reduce compared to a no action alternative but be higher than existing. The additional traffic by the 
year 2030 would occur as a result of projected regional growth in population and employment that is independent from the project. 
No changes in regional population and employment growth have been attributed to the project build alternative.

Project effects within the Arboretum continued…
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Permanent effects during project operation

The I-5 to Medina project would have both positive and 
negative permanent effects on park lands and natural 
resources within the Arboretum. Mitigation measures are 
described in pages 27 to 30 of this plan. These effects 
would include the following: 

•	 Conversion of about a half-acre of land 
in the Arboretum from recreation use to 
transportation use. This acquisition would be 
north of the existing SR 520 roadway and would 
comply with applicable laws and regulations. 

•	 Effects to natural resources. Construction 
and operations of the project would result in 
temporary and permanent filling and shading 
of both wetlands and wetland buffers within the 
Arboretum. Some tree removal within the limits of 
the work area may also occur.

•	 Wider and higher structure over Foster Island. 
The new SR 520 would cross Foster Island with a 
bridge that meets current highway standards and 
provides an additional transit/HOV lane in each 
direction by widening the existing structure. The 
new SR 520 bridge across Foster Island would 
range from 150 feet wide (with a 7-foot gap) to 
180 feet wide (with a 9.5 foot gap). The width 
of the current roadway is 60 feet wide where it 
crosses Foster Island. The new highway mainline 
would also be higher than the existing SR 520 
and would therefore provide additional clearance 
and better lighting conditions for users at the 
crossing of the Arboretum Waterfront Trail on 
Foster Island. The current roadway clearance on 
Foster Island ranges from zero to approximately 
8 feet. The new SR 520 clearance on Foster 
Island will vary from 14.5 to 25.5 feet on the north 
bridge and 12.5 to 16 feet on the south bridge. 

•	 Gap between westbound and eastbound 
structures. The westbound and eastbound lanes 
of the west approach would be constructed as 
two structures separated by a gap. This could 
allow growth of vegetation in water and on land 
between the westbound and eastbound lanes.

•	 Shading on Foster Island. The permanent 
structure would result in shaded areas on Foster 
Island that could affect the amount of light and 
precipitation reaching the ground, potentially 
limiting some vegetation growth.

•	 Maintenance access needs. Similar to today, 
WSDOT maintenance crews would need to 
access the area beneath the SR 520 highway 
on Foster Island. Although the land underneath 
the footprint of the highway would be within 

the WSDOT right of way, it would be available 
for Arboretum use after construction (except 
for the area necessary for the columns to 
support the highway structure). WSDOT does 
not anticipate that maintenance in this area 
would require the use of vehicles. Maintenance 
access will primarily occur from the SR 520 
mainline, as it is today.

•	 Changes to trail user experience. The 
Arboretum Waterfront Trail currently crosses 
under SR 520 in a low and narrow pedestrian 
underpass. The new SR 520 structure would 
allow the trail to pass between piers of an 
elevated structure, opening views at ground 
level. Because the highway mainline would be 
higher than the existing roadway, the structure 
would become a more dominant and noticeable 
feature. 

•	 Removal of existing ramps. The existing 
SR 520 ramps and unused R.H. Thomson 
Expressway ramps would be removed, which 
would open views for Arboretum users, eliminate 
some columns that currently impede boat 
access, and allow the area to be restored to 
natural conditions and additional park access. 

•	 Reduced highway traffic noise levels. Due to 
the proposed four-foot noise absorptive traffic 
barrier and the increased height of the new 
SR 520 structure, highway traffic noise in the 
Arboretum would decrease from the existing 
levels and improve the experience of Arboretum 
users. In addition, WSDOT committed to quieter 
concrete pavement throughout the corridor as a 
means to potentially reduce noise.

•	 Cultural effects. The new highway will have 
a larger footprint on Foster Island, which is 
considered to be a traditional cultural property. 
Design of SR 520 across Foster Island has 
been revised to minimize the width of the 
structure and right of way needed. This resulted 
in reducing the amount of excavation needed 
in this culturally sensitive area. WSDOT has 
worked closely with the tribes to plan and 
conduct geotechnical investigations to reduce 
the risk of encountering cultural resources 
during construction. 
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Temporary effects during project construction 

WSDOT also anticipates temporary effects to the 
Arboretum during construction, including: 

•	 Periodic closures of a section of the 
Arboretum Waterfront Trail. Construction of 
the proposed improvements would require the 
periodic closure of the section of the Arboretum 
Waterfront Trail located under SR 520 and within 
WSDOT right of way on Foster Island. During 
such closures, trail users would be unable to use 
any portion of the trail between East Montlake 
Park and the limits of construction. Arboretum 
users would be able to access the remainder of 
the trail, including the portion of Foster Island 
south of SR 520, from the Graham Visitor Center 
throughout the construction period. There may 
also be intermittent short-term trail closures in the 
Arboretum between Marsh and Foster Islands.

•	 Use of temporary construction structures. 
Construction would include an access work 
bridge on and adjacent to Foster and Marsh 
Islands. These work bridges would be 
temporarily located parallel to SR 520, on both 
the north and south sides. The work bridges 
would be removed after completion of the 
permanent structure. 

•	 Temporary construction easements. WSDOT 
would use easements during construction to 
allow temporary use of areas adjacent to the  
SR 520 roadway. The areas used for construction 
would be restored and returned to Arboretum 
use once construction is completed. 

•	 Noise, dust and vibrations. Construction 
activities would generate dust and construction-
related noise and vibration in close proximity to 
the active areas of the Arboretum. Pile-driving 
equipment would be used in the nearshore areas 
of the Arboretum south of Marsh Island and on 
either side of Foster Island to construct bridges 
over the water. WSDOT will communicate 
and coordinate with the ABGC on potentially 
disruptive activities and consider other events 
planned in the Arboretum. WSDOT will continue 
to work with the ABGC on these effects as 
they develop the Community Construction 
Management Plan.

•	 Visual effects during construction. 
Construction activities and staging areas will 
be visible from Lake Washington Boulevard, 
Montlake Boulevard and within the Arboretum. 
Additional information regarding construction 
activities and staging areas will be included in 
the Community Construction Management Plan.  
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Existing view from the WSDOT peninsula looking 
northwest where ramps will be removed.

Existing view of the Foster Island pedestrian tunnel, 
looking northwest at south entrance of tunnel under  
SR 520.

View after construction of the I-5 to Medina project.

Existing view from the north side of Foster Island  
looking south.

View after construction of the I-5 to Medina project. 

View after construction of the I-5 to Medina project.
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Arboretum Mitigation Plan  |   
Process for developing the Arboretum 
mitigation plan

How did WSDOT consult with the governing 
board of the Arboretum?

WSDOT identified the ABGC as the appropriate advisory 
committee for consulting on Arboretum mitigation. 
The ABGC members include representatives from 
the Arboretum Foundation, city of Seattle, University 
of Washington, and a Washington State Governor’s 
Office representative. The following sections describe 
how WSDOT coordinated with these parties regarding 
Arboretum mitigation, as well as through separate 
processes associated with the I-5 to Medina project. 

Coordination on ESSB 6392 with the Arboretum 
and Botanical Garden Committee

In 2009, the ABGC established a set of guiding principles 
regarding the I-5 to Medina project for WSDOT and FHWA 
to consider as they move the project forward. These 
principles were provided to WSDOT as part of the ABGC’s 
comments on the supplemental draft EIS in April 2010. 
WSDOT considered the ABGC’s guiding principles when 
the preferred alternative was selected, and continued 
to consider these principles as they refined the project 
design and identified mitigation measures. 

Following the announcement of the preferred alternative 
in April 2010, and as directed by ESSB 6392, WSDOT 
and the ABGC began coordination efforts in May 2010 to 
identify mitigation for effects of the I-5 to Medina project 
on the Arboretum. A consultation process was developed 
with the ABGC chair, and subsequently the full ABGC and 
WSDOT developed a common understanding of project 
benefits and effects through discussion of technical 
analyses of the preferred alternative. WSDOT identified 
the following objectives for coordinating with the ABGC on 
Arboretum mitigation:

•	 Establish a forum to work collaboratively with the 
ABGC on Arboretum mitigation.

•	 Identify Arboretum resources potentially affected 
by the project.

•	 Clarify effects to identified resources. 

ABGC Guiding Principles on the I-5 to Medina 
Project

The proposed SR 520 project in and around the 
Washington Park Arboretum should:

1. Enhance the Washington Park Arboretum 
through the design, construction and 
operation of SR 520 and the SR 520, I-5 to 
Medina: Bridge Replacement and   
HOV Project;

2. Avoid harm to the Washington Park Arboretum 
and its collections;

3. Respect the historical, aesthetic and design 
integrity of the Park;

4. Fully compensate the Arboretum for loss of 
property and function if harm is unavoidable;

5. Reduce traffic on Lake Washington Boulevard 
below levels that exist today on the boulevard 
between Montlake Boulevard and East 
Madison Street; and,

6. Preserve and restore the Arboretum as an 
accessible place of quiet and respite.

•	 Identify appropriate mitigation opportunities 
within the Arboretum for these effects.

•	 Provide an information link to and from legislative 
and regulatory technical working groups (TWGs). 

•	 Submit a final plan to the Governor and 
Transportation Committees of the Washington 
State Legislature by Dec. 31, 2010. 

Through a series of 12 meetings, the ABGC and WSDOT 
developed an initial list of mitigation ideas addressing 
park and natural resources effects. WSDOT and the 
ABGC also discussed noise, as measures to address 
noise in the Arboretum are included as part of the I-5 
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to Medina project. During this coordination process, 
WSDOT recognized that traffic calming and traffic 
management are important issues to the ABGC members 
due to concern with existing traffic conditions and future 
predictions within the Arboretum. Therefore, coordination 
was expanded to include participation by SDOT to focus 
on calming and managing traffic in the Arboretum. 

ABGC provided WSDOT with a prioritized list of projects 
from the 2001 Arboretum Master Plan that could be 
funded by WSDOT as mitigation measures. WSDOT 
then conducted an evaluation to screen the initial list of 
potential mitigation projects developed jointly with the 
ABGC. Through this evaluation, WSDOT determined which 
projects would meet legislative intent and satisfy regulatory 
requirements for mitigation. The ABGC approved the 
Arboretum Mitigation Plan at their Dec. 8, 2010 meeting.

Section 106 consultation

WSDOT and FHWA consulted with the Arboretum 
Foundation, city of Seattle, University of Washington and 
ABGC on the Section 106 process. The consultation 
process is defined as “the process of seeking, discussing, 
and considering the views of other participants, and, 
where feasible, seeking agreement with them regarding 
matters arising in the Section 106 process.” The 
consulting parties representing the Arboretum play a 
role with the FHWA, WSDOT, state and local Historic 
Preservation Officers, Native American tribes, and other 
consulting parties, in identifying and seeking mitigation 
for historic properties and cultural resources potentially 
affected by the I-5 to Medina project. The agreed-upon 
measures to address the adverse effect are being 
incorporated into a Programmatic Agreement, which is 
scheduled to be signed in spring 2011. Since it is still 
under development and is specific to historic and cultural 
resources, the Programmatic Agreement may include 
additional mitigation measures not described in this plan 
that would also benefit the Arboretum.

Coordination with SDOT on traffic    
in the Arboretum 

While the I-5 to Medina project preferred alternative 
would reduce traffic volumes in the Arboretum in 2030 
compared to no action, WSDOT and SDOT recognize 
the ABGC’s desire to reduce existing traffic volumes, 
reduce vehicle speeds and improve pedestrian and 
bicycle safety. Also, in an April 2010 letter to WSDOT, 
the Seattle City Council emphasized the importance of 
developing a traffic management plan for the Arboretum. 

In a September 2010 letter to WSDOT, the Seattle City 
Council identified traffic improvements in the Arboretum 
as one key goal for the city’s continued coordination on 
the I-5 to Medina project. The City Council expressed a 
specific interest in understanding: 

•	 Effects from restricting a left turn from 
southbound 24th Avenue onto Lake Washington 
Boulevard.

•	 WSDOT’s commitment to work with SDOT 
on Arboretum traffic calming and traffic 
management.

•	 SDOT’s plans for implementing traffic calming 
measures in the Arboretum as early as 2011.

•	 SDOT’s plan for ongoing traffic monitoring in  
the Arboretum. 

To address the ABGC’s concern and the City Council’s 
requests, SDOT began participating in ABGC meetings 
prior to WSDOT initiating coordination on the ESSB 6392 
Arboretum mitigation plan. SDOT continued participating 
in ABGC meetings with WSDOT to assist in developing 
potential traffic management and traffic calming measures 
for the Arboretum. Through coordination with the ABGC 
and WSDOT, SDOT identified and recommended 
pedestrian improvements and traffic calming measures 
in an attached plan (see Appendix E). SDOT also 
recommended a number of traffic management measures 
for consideration, as described in the Arboretum Traffic 
Management Measures for Evaluation (Appendix F), that 
will be evaluated with the ABGC and WSDOT and may be 
implemented in the future.

How did WSDOT involve agencies in  
mitigation planning?

Local, state and federal regulations require WSDOT to 
mitigate for effects to parks and natural resources from 
the I-5 to Medina project, both project-wide and within the 
Arboretum. WSDOT began coordinating with regulatory 
agencies through the Regulatory Agency Coordination 
process (RACp) and associated TWGs in 2007. Since 
the preferred alternative was announced in April 2010, 
WSDOT has continued to meet regularly with agency 
staff through the Parks and Natural Resources TWGs to 
identify effects and associated mitigation. Members of the 
TWGs have had input into the development of mitigation 
measures for the Arboretum that are proposed in this plan, 
and all the proposed measures are consistent with those 
agencies’ regulatory requirements.
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Technical Working Groups

Since 2007, WSDOT has convened technical 
working groups (TWGs) with agency and tribal 
staff as needed to address specific topics 
related to the I-5 to Medina project. The TWGs 
provide forums for detailed explorations of project 
issues and collaboratively address topics such 
as mitigation, fish passage, parks, stormwater, 
in-water construction, and bridge maintenance 
facility siting and design. In 2010, the Parks 
and Natural Resources TWGs met regularly, as 
described below. 

Parks TWG (ongoing)
Participants have regulatory authority over 
built environment resources in the project 
area, including the Arboretum. Participants are 
responsible for identifying potential mitigation 
strategies and packages for effects to resources 
regulated under Sections 4(f) and 6(f). 
Participants represent the following entities: 

•	 Federal Highway Administration

•	 National Park Service

•	 Seattle Parks and Recreation

•	 Washington State Recreation and 
Conservation Office

•	 University of Washington

Natural resource agencies will continue to play a role in 
natural resources mitigation, as they must review and 
approve the I-5 to Medina project’s wetland and aquatic 
mitigation plans as part of permitting the projects. These 
mitigation plans will be submitted to regulatory agencies 
with state and federal aquatic permit applications. 
Regulatory agencies will review and comment on the 
plans, and WSDOT will then revise the mitigation plans. 
The final mitigation plans will be included by reference in 
the federal and state permits issued for the project.

Similarly, WSDOT will continue to coordinate with 
regulatory agencies on mitigating effects to the built 
environment. The Section 4(f) evaluation for the project, 
which focuses on effects and mitigation for parks and 
historic resources, will be reviewed by FHWA and the 
Department of Interior prior to its release with the final 
EIS. The National Park Service and the Washington State 
Recreation and Conservation Office will have review and 
approval authority for compliance with Section 6(f). The 
Department of Archaeology and Historic Preservation, 
FHWA, and the tribes will review cultural resource 
findings, along with the draft Programmatic Agreement 
under Section 106, and will need to concur with the 
mitigation measures set forth in that document. 

How did WSDOT involve tribes in   
mitigation planning?

WSDOT is coordinating with the federally-recognized 
Muckleshoot Indian Tribe, Suquamish Indian Tribe, Tulalip 
Tribes, Snoqualmie Indian Nation and the Yakama Nation 
on cultural resources and treaty fishing rights related to 
the I-5 to Medina project area. In addition, WSDOT is 
consulting with the Duwamish Tribe on cultural resources. 
Under Section 106, WSDOT is seeking concurrence 
from the tribes regarding potential effects to cultural 
resources. Tribes have also been invited to participate 
in the agency coordination processes described above 
and Muckleshoot Indian Tribe Fisheries Division and 
Preservation Department staff have participated in many 
of the RACp and TWG processes. 

Commitments described in this mitigation plan related 
to cultural resources are pending tribal concurrence. 
WSDOT continues to conduct ongoing conversations 
regarding tribal interests in the area of the Arboretum. 
Resolution of issues is expected prior to commencement 
of construction.  
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Technical Working Groups continued...

Natural Resources TWG  
(May 2010  - October 2010)
Participating regulatory agencies have regulatory 
authority over natural environment resources in the 
project area, including the Arboretum. Participants 
are responsible for identifying potential mitigation 
strategies and packages for effects to regulated 
natural resources. Participants represent the 
following entities:

•	 Muckleshoot Indian Tribe Fisheries Division

•	 NOAA’s National Marine Fisheries Service

•	 Seattle Department of Planning and 
Development, Department of Transportation, 
Parks and Recreation

•	 Washington State Department of Ecology

•	 Washington State Department of Fish  
and Wildlife

•	 Washington State Department of   
Natural Resources

•	 University of Washington

•	 US Army Corps of Engineers

•	 US Coast Guard

•	 US Environmental Protection Agency

•	 US Fish and Wildlife Service

How was the public involved in developing the 
Arboretum Mitigation Plan?

As described in the background section, the public 
provided comments on WSDOT’s potential project 
effects in the Arboretum during the 2006 draft EIS and 
2010 supplemental draft EIS comment periods. WSDOT 
recognizes the public’s concern with the Arboretum and 
desire to ensure the Arboretum is protected when the new 
SR 520 bridge is constructed. 

WSDOT has engaged the public in development of the 
Arboretum Mitigation Plan in a number of ways. The 
ABGC meetings where this plan was discussed were 
open to and generally attended by the public. The ESSB 
6392 Workgroup discussed the traffic management and 
traffic calming measures described in the Arboretum 
Mitigation Plan at their meetings, which were also open to 
the public. 

WSDOT and SDOT also presented key findings related to 
the Arboretum Mitigation Plan at the Dec. 1, 2010 ESSB 
6392 Workgroup meeting, which was open to the public 
and provided an opportunity for public comment. This 
date marked the beginning of the Arboretum Mitigation 
Plan public comment period, which ran through Dec. 15, 
2010. Information about the public comment period was 
also included in regular SR 520 program e-mail updates 
to the public. 

In summary, WSDOT received a total of 34 comments 
on the Arboretum Mitigation Plan, submitted through the 
following methods:

•	 11 through an online survey.

•	 13 by e-mail.

•	 Seven verbal comments at the    
Dec. 1 Workgroup meeting. 

•	 Three hard-copy letter comments.

Comments received were diverse, and focused on a 
variety of topics related to the Arboretum Mitigation Plan. 
Topics that were the most frequently addressed in the 
comments include:

•	 Traffic: 30 comments. Of these, key topics were 
related to traffic management or calming and 
tolling within the Arboretum.

•	 Project design: 18 comments

•	 Mitigation: 17 comments

•	 Neighborhood and community effects:   
16 comments

•	 Public involvement and coordination:   
15 comments

•	 Environmental effects: 10 comments

•	 Land use: Nine comments

•	 Sections 4(f) and 6(f): Seven comments

•	 Support for the process: Seven comments

•	 Transit: Seven comments

WSDOT will consider these comments as the projects 
move toward further design and implementation. Due 
to the content of some of the comments, clarifying 
information has been added to the Arboretum Mitigation 
Plan. A more detailed summary of the comments and the 
verbatim comments are included in Appendix H.
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Arboretum Mitigation Plan  |  
Recommended mitigation measures

How did WSDOT identify and prioritize Arboretum 
mitigation measures?

The ABGC initially identified potential mitigation 
opportunities in the Arboretum. WSDOT then conducted 
a preliminary evaluation to screen the initial list of 
potential mitigation projects developed through 
consultation with the ABGC. Through this evaluation, 
WSDOT determined which projects could potentially be 
considered mitigation for anticipated effects from the I-5 
to Medina project on the Arboretum. The criteria used to 
evaluate the projects were:

•	 Is there an effect of the SR 520 project that 
triggers the need for mitigation?

•	 Could the proposed mitigation project potentially 
satisfy one or more regulatory requirements?

•	 Does the proposed project have a high priority in 
the Arboretum Master Plan?

The Arboretum provides habitat for many birds and wildlife, such as this heron.

What are WSDOT’s proposed mitigation measures 
in the Arboretum? 

After consultation with the ABGC and technical evaluation, 
WSDOT plans to mitigate for effects in the Arboretum 
through funding and/or implement action of a suite of 
projects. The table on page 27 summarizes the results 
of WSDOT’s evaluation, describes the regulatory nexus 
between the project’s effects and the potential mitigation 
measures, and identifies the likely lead for project 
implementation. Six of the potential mitigation projects are 
in the 2001 Arboretum Master Plan and are designated 
as high priorities for implementation. The ABGC supports 
implementation of the remaining projects although they 
were not identified in the Master Plan. 

All the projects are anticipated to enhance the Arboretum. 
Of these, three projects include feasible opportunities 
for on-site wetland mitigation. Activities associated with 
specific mitigation projects are described in detail in the 
table. WSDOT and the ABGC recognize that the project 
scopes and estimates in the adopted Arboretum Master 
Plan need to be updated, therefore ABGC and WSDOT 
will continue to refine specific details of the representative 
projects described in the table. The letters in the table 
correspond with the graphic titled “WSDOT Evaluation 
of Potential Mitigation Projects in Washington Park 
Arboretum” on page 28.
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1 WSDOT may fund these projects in whole or part, pending additional project scoping and coordination with the ABGC. 

2 These projects are not identified in the 2001 Arboretum Master Plan because they are action-specific effects. Nevertheless, the 
ABGC supports their implementation and has suggested WSDOT evaluate them as potential mitigation.

Key to 
graphic
on pg. 

28

Project/Measure Addresses adverse 
effect?

Potentially 
satisfies regulatory 
requirements for 

mitigation?

Master 
Plan 

priority 
project?

Lead

A Foster Island 
Improvements (pending 
tribal coordination)1

Yes (increased 
footprint, construction 
disturbance)

Yes (Section 4f) Yes ABGC

B Art, aesthetic and 
landscape enhancements 
at Foster Island crossing 
(pending tribal coordination)

Yes (increased footprint 
and structure bulk)

Yes (Section 4f, 
general NEPA 
requirements)

N/A2 WSDOT

C WSDOT Peninsula wetland 
restoration

Yes (wetland effects 
elsewhere in Arboretum)

Yes (Sections 401 and 
404, Seattle CAO, 
Section 4f)

N/A2 WSDOT

D North Entry1 Yes (ramp removal, 
Lake Washington 
Boulevard changes)

Yes (Section 4f) Yes ABGC

E Arboretum Creek wetland 
improvements

Yes (wetland effects 
elsewhere in Arboretum)

Yes (Sections 401 and 
404, Seattle CAO, 
Section 4f)

Yes WSDOT

F Azalea Way Pond Yes (wetland effects 
elsewhere in Arboretum)

Yes (Sections 401 and 
404, Seattle CAO, 
Section 4f)

Yes WSDOT

G Multi-use trail1 Yes (restores/enhances 
trail connections)

Yes (Section 4f) Yes ABGC

Other Implementation of 
Interpretive and 
Wayfinding Plan in areas 
being improved by 
WSDOT

Yes (changes in this 
area create additional 
wayfinding needs)

Yes (Section 4f) Yes ABGC

Other Noise reduction (4-foot 
barriers with sound 
absorption, quieter 
concrete pavement, and 
raised profile)

Yes (increased noise 
in some areas of 
Arboretum)

No (does not meet 
FHWA mitigation 
requirements); 
proposed as 
enhancement

N/A2 WSDOT

Other Support for traffic calming 
implementation

Yes (potential increase 
in pedestrian use as a 
result of project-related 
traffic reductions)

Yes (general NEPA 
requirements)

N/A2 SDOT

Other Support for traffic 
management evaluation

TBD TBD N/A2 SDOT

Other Enhancement Fund Allows for project 
overruns or other 
approved Master 
Plan projects if one of 
the above projects is 
unbuildable or becomes 
a diminished priority

Yes Yes ABGC

Recommended mitigation measures
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WSDOT Evaluation of potential mitigation projects in the Washington Park Arboretum.
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The mitigation projects are described in more detail 
below. WSDOT may fund these projects in whole or part, 
pending additional project scoping and coordination with 
the ABGC.

A: Foster Island improvements 

The Arboretum Master Plan outlines a variety of 
improvements that the ABGC has prioritized on 
Foster Island. Foster Island, which the new SR 520 
will cross, is considered to be a traditional cultural 
property with ongoing cultural value to Native American 
tribes. Therefore, implementation of any Foster Island 
improvements is pending tribal concurrence. Due to 
ongoing coordination with tribal staff, this plan does 
not include specific recommendations for mitigation on 
Foster Island. 

B: Art, aesthetic and landscape enhancements at 
Foster Island crossing 

Art, aesthetic and landscape enhancements and other 
design features could occur within future WSDOT right of 
way areas. Due to ongoing coordination with tribal staff, 
this plan does not include specific recommendations 
for mitigation on Foster Island. WSDOT will continue to 
work with the tribes and ABGC to identify and implement 
appropriate aesthetic treatments for the new crossing of 
Foster Island.

C: WSDOT Peninsula restoration 

As part of the I-5 to Medina project, WSDOT will remove 
the existing unused freeway ramps as well as the 
SR 520 on- and off-ramps in the Arboretum. WSDOT 
would also construct improvements as part of ramp 
removal and reconstruction of Lake Washington 
Boulevard, potentially including: 

•	 Restoration following ramp removal.

•	 Restoration of wetlands on the northern portion 
of property.

•	 Rehabilitation of existing wetlands.

•	 Establishment of forested buffers around the 
restored wetland.

A portion of the WSDOT Peninsula will be graded and 
planted to restore and expand wetland areas. WSDOT is 
evaluating the possibility of transferring property from the 
WSDOT to the Arboretum owners as part of its mitigation 
for wetland and Section 4(f) effects. Should all or part of 
the property need to be surplused, Arboretum owners 
would be offered an opportunity to purchase it as a 
contiguous landowner.

D: North Entry 

The ABGC has identified potential improvements to the 
Arboretum North Entry in their Arboretum Master Plan. 
Additional project scoping is needed to identify and 
prioritize project elements.

E: Arboretum Creek wetland improvements 

The Arboretum Master Plan describes a variety of 
modifications to Arboretum Creek that could enhance 
the creek’s natural appearance and ecological function. 
WSDOT proposes to:

•	 Restore the forest through buffer enhancement and 
conifer planting at the mouth of Arboretum Creek.

•	 Convert piped sections of the stream to natural 
open channel and remove/reconfigure the 
parking lots to restore the stream channel and 
riparian forest.

•	 Add stream bends and wood habitat structures 
at north end of Arboretum creek and excavate 
the middle section of the creek to establish 
wetland hydrology along the creek margins. 

•	 Rebuild creek bed and restore riparian zone.

F: Azalea Way Pond 

Improvements to the Azalea Way Pond have also been 
described in the Arboretum Master Plan. WSDOT 
proposes to:

•	 Restore hillside seep wetland above pond and 
revegetate.

•	 Remove pipe drain and restore an open channel 
from the pond to Arboretum Creek.

G: Develop multi-use trail 

The ABGC has also identified potential improvements 
to a multi-use trail in their Arboretum Master Plan. 
Additional project scoping is needed to identify and 
prioritize project elements.

Other: Implementation of Interpretive and 
Wayfinding Plan 

In areas being improved as part of the I-5 to Medina 
project, WSDOT would implement (or fund the 
implementation of) signage and other measures 
consistent with the Arboretum’s Interpretive and 
Wayfinding Plan. The 2004 Interpretive and Wayfinding 
Plan guides development of a consistent wayfinding 
system throughout the Arboretum and application of 
Arboretum-wide interpretive messages.



30  |  Recommended mitigation measures: Arboretum Mitigation Plan

Trail improvements would provide additional recreation 
areas and connectivity to existing trails. Photo courtesy of 
the Arboretum Foundation/Joy Spurr.

Other: Noise reduction 

Noise reduction measures are included as part of the 
preferred alternative for the I-5 to Medina project. The 
preferred alternative is an elevated structure that includes 
a 4-foot-high traffic barrier with noise absorptive material. 
This barrier, in conjunction with the higher roadway profile, 
is predicted to reduce noise levels on Foster Island.

WSDOT also plans to construct the SR 520 road surface 
using quieter concrete. WSDOT cannot guarantee specific 
noise reduction amounts or acoustic longevity of the noise 
performance until quieter concrete pavement has been 
tested and implemented in Washington. However, WSDOT 
recognizes the benefits that quieter concrete may provide 
based on tests performed in other states and therefore 
plans to implement quieter concrete pavement as part of 
the project and monitor the effectiveness.

Other: Support for traffic calming implementation

The I-5 to Medina project preferred alternative will 
enhance non-motorized mobility and connections to the 
Arboretum, thereby resulting in increased Arboretum use 
by pedestrians and bicyclists. Over the long term, traffic 
calming measures would reduce traffic speeds, potentially 
contributing to increased pedestrian and bicyclist safety 
in the Arboretum. 

WSDOT plans to contribute $200,000 to traffic calming 
measures that SDOT can implement as early as 2011. 
Implementing these measures in advance of I-5 to 
Medina project construction could offset some of the 
temporary effects to pedestrian and vehicle mobility 
during construction.

Through ongoing coordination with SDOT, the following 
potential pedestrian safety and traffic calming 
improvements are recommended: 

•	 Marked crosswalks on Lake Washington 
Boulevard to provide visibility at areas frequently 
used by pedestrians. 

•	 Radar speed signs to educate drivers and 
reduce speeds through the Arboretum. 

•	 Raised crosswalks to reduce vehicle speeds and 
improve pedestrian visibility. 

•	 Speed cushions to reduce vehicle speeds. 

•	 Landscaped curb bulbs to reduce vehicle 
speeds, increase pedestrian safety, and provide 
a connection to Arboretum character. 

•	 Sign improvements to improve clarity and direct 
traffic to arterial streets. 

Appendix E provides additional information about SDOT’s 
recommended traffic calming measures as well as 
information about additional ABGC-requested measures 
(e.g., pedestrian-activated signals).

Other: Support for traffic management evaluation

Although the I-5 to Medina project would reduce traffic 
volumes on Lake Washington Boulevard compared to a 
no action alternative, projected traffic is expected to be 
higher than existing levels. The additional traffic by the 
year 2030 would occur as a result of projected regional 
growth in population and employment that is independent 
from the project. 

Through ongoing coordination with the ABGC and 
WSDOT, SDOT has recommended further evaluation of 
the following potential traffic management measures:

•	 Signing improvements to direct SR 520-related 
traffic to the Montlake interchange on routes 
other than Lake Washington Boulevard.  

•	 Traffic signal modifications to discourage traffic 
from routing through the Arboretum.  

•	 Traffic calming treatments to slow traffic and 
create a safer environment for pedestrians and 
bicyclists within the Arboretum (see Appendix E).

•	 Turn restrictions to direct SR 520-related traffic 
away from the Arboretum during off-peak times.
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The leaves change colors during fall in the Arboretum. Courtesy of the Arboretum Foundation/Joy Spurr.

•	 Traffic restrictions to discourage traffic from  
SR 520 from using the Arboretum.

•	 Tolling of Lake Washington Boulevard through 
the Arboretum to discourage traffic from 
accessing SR 520 via the Arboretum.

WSDOT will continue coordinating with SDOT and 
the ABGC to further evaluate traffic management 
measures that could benefit SR 520 operations and 
the Arboretum experience. Appendix F provides 
additional information about SDOT’s recommended 
traffic management measures for evaluation. 

Other: Washington Park Arboretum  
Enhancement Fund

As part of the mitigation for the SR 520 construction 
project, a fund could be created for the benefit of 
the Arboretum. In recognition that Arboretum project 
funding and priorities may change, the purpose of 
the fund would be to provide mitigation monies for the 
enhancement of the Arboretum. Monies from the fund 
would be used for capital projects at the Arboretum 

(as it currently exists or as it may be expanded) and 
for stewardship of new projects. Priority would be 
given to projects in the following order: (1) to provide 
any additional funding needed for mitigation projects 
identified in the Arboretum Mitigation Plan for WSDOT 
funding, and (2) to other projects specified in the 2001 
Arboretum Master Plan.

Contributions may be made to the fund in the event that 
a specific mitigation project committed to by WSDOT for 
the benefit of the Arboretum is unable to be accomplished 
or cannot be accomplished at a cost within the funds 
available for the project.
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With the SR 520 program funding secured to date, 
WSDOT is moving forward in 2011 with construction of 
pontoons, launching Eastside construction, and selecting 
a contractor for the floating bridge. WSDOT has not yet 
secured funding for construction of the west approach, 
which is the area that would primarily affect the Arboretum 
and would include Arboretum mitigation.

Publishing the final EIS for the I-5 to Medina project in 
spring 2011 and obtaining the Record of Decision (ROD) 
from FHWA will memoralize mitigation measures. WSDOT 
can then move forward with construction permits and 
ultimately construction of the floating bridge, which has 
funding secured. WSDOT will continue to work with the 
Washington State Legislature and the Governor’s office to 
secure additional funding for the I-5 to Medina project.

Water lilies beneath the existing SR 520 ramps. The ramps will be removed as part of the I-5 to Medina project.

How will identified mitigation projects be funded 
and implemented?

WSDOT generally implements mitigation concurrently with 
the effects that necessitate it. For Arboretum mitigation, 
WSDOT plans to primarily implement the recommended 
mitigation projects when the associated effect occurs. 
In addition to satisfying regulatory requirements, funding 
for mitigation will be available on the same timeline as 
funding for project construction. With WSDOT’s funding and 
continued coordination, SDOT will be able to implement 
some traffic calming measures as early as 2011.

However, before mitigation project funding and 
implementation can begin, WSDOT will continue to 
work with the ABGC to develop scopes of work and 
estimated costs for the recommended projects. This will 
allow WSDOT to allocate funding for mitigation projects 
with a higher degree of certainty and also allow the 
ABGC to integrate the proposed projects into ongoing 
implementation of the Arboretum Master Plan. 
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WSDOT and the ABGC are working together to develop 
a Memorandum of Understanding, which will identify 
the roles and responsibilities of each party involved in 
scoping and implementing Arboretum mitigation projects. 
WSDOT will enter into agreements as appropriate to 
implement these commitments. Mitigation project scoping 
is planned to begin in spring 2011 so that the ABGC and 
WSDOT can then prioritize project elements and develop 
an implementation schedule. Concurrence on the scopes 
and implementation schedule of the mitigation projects will 
be documented through a series of agreements between 
the parties involved. As described above, funding and 
implementation of mitigation projects will correspond with 
construction funding and commencement.

How will WSDOT continue coordinating with  
the ABGC? 

WSDOT anticipates continuing to work closely with the 
ABGC in advance of and during project construction. This 
includes the following mechanisms: 

•	 Mitigation plan. As described in the previous 
section, WSDOT will continue to coordinate with 
the ABGC to define and prioritize mitigation 
projects in order to clarify the overall budget 
and implementation responsibilities. The 
information is intended to be included in the 
final EIS.

•	 Urban design process. WSDOT and the 
ABGC, in coordination with the Seattle Design 
Commission, will continue to work closely on 
urban design concepts and related design details 
that fit both within WSDOT’s I-5 to Medina corridor, 
as well as within the context of the Arboretum. 
This could include art, aesthetic and landscape 
improvements on Foster Island (pending tribal 
concurrence) and the Montlake lid.

•	 Ongoing planning for mitigation under 
Sections 4(f) and 6(f). WSDOT will continue to 
work with the Parks TWG, whose participants 
include the city of Seattle and the University of 
Washington, to define park-related mitigation 
measures, including the Arboretum, for inclusion 
in the I-5 to Medina project final EIS and ROD. 
The ROD serves as the FHWA and WSDOT 
formal commitment to implement the agreed-
upon mitigation measures.

•	 Section 106. The Arboretum Foundation, 
city of Seattle, and University of Washington 
will continue to work with WSDOT and FHWA 
to describe effects to historical and cultural 
resources and identify mitigation measures. 

Mitigation in the Section 106 process could 
be outside of mitigation identified in the ESSB 
6392 process. 

•	 Fieldwork notification. WSDOT anticipates 
additional fieldwork needs in and around the 
Arboretum to assess existing conditions before 
construction begins. As is currently done, 
WSDOT will continue to notify the Arboretum 
Foundation, city of Seattle, and University of 
Washington in advance of any nearby fieldwork. 

•	 Ongoing correspondence during 
construction. WSDOT will also continue to 
maintain close coordination with the Arboretum 
Foundation, city of Seattle, and University of 
Washington during construction to ensure 
proper notification when noisy work or other 
disturbances could occur. The process for 
correspondence during construction will be 
outlined through a community construction 
management plan.

What are WSDOT’s next steps?

In addition to coordinating with the ABGC on scoping 
and the additional processes previously described, the 
following next steps were identified for WSDOT: 

•	 Ensure compliance with environmental 
regulations. Most of the mitigation projects 
WSDOT plans to implement are subject to 
evaluation and approval by regulatory agencies. 
WSDOT will continue to work with these agencies 
through existing forums and the permitting 
process to clarify implementation and potential 
monitoring requirements. 

•	 Facilitate coordination with tribes. As an 
extension of the ongoing Section 106 process, 
WSDOT will assist the ABGC in working with 
interested tribes to ensure that their interests are 
considered in the design of the Foster Island 
crossing and in the design and implementation 
of any additional improvements on Foster Island. 

•	 Traffic management plan. SDOT will continue 
to work with the ABGC and WSDOT to evaluate 
the traffic management measures identified 
in Appendix F. The outcome of this evaluation 
will be the development of an Arboretum traffic 
management plan. Although the I-5 to Medina 
project would reduce traffic volumes on Lake 
Washington Boulevard in 2030 compared to no 
action, WSDOT will continue coordinating with 
SDOT and the ABGC to identify and potentially 
implement appropriate traffic management 
measures for the Arboretum. 



34  |  References: Arboretum Mitigation Plan

BOLA Architecture + Planning and Karen Kiest. 2003. Washington Park 
Arboretum Historic Review. www.seattle.gov/parks/ arboretum/History.pdf. 
Accessed April 2009. Prepared for the city of Seattle Parks and Recreation, 
Seattle, Washington. September 2003. 

City of Seattle. 1974. Washington Park. www.seattle.gov/PARKS/ history/
WashingtonPk.pdf. Accessed May 2009. 

City of Seattle, University of Washington, and The Arboretum Foundation. 2001. 
Washington Park Arboretum Master Plan. January 2001. www.cityofseattle.net/
parks/arboretum/Docs/apx-a1.pdf. Accessed August 2010.

Cascade Interpretive Consulting and Lehrman Cameron Studio. 2005. 
Washington Park Arboretum Interpretive and Wayfinding Plan. depts.
washington.edu/uwbg/docs/finaliwplan.pdf. Accessed October 2010. 

Arboretum Mitigation Plan  |  
References



35  |  Appendices: Arboretum Mitigation Plan

Arboretum Mitigation Plan  |  
Appendices

Appendix A: ABGC Coordination Process 

Appendix B: Meeting Summaries

Appendix C: ABGC Letter of Support

Appendix D: Seattle City Council letters (April and September 2010)

Appendix E: SDOT’s Recommended Pedestrian Improvements and Traffic Calming Plan

Appendix F: SDOT’s Arboretum Traffic Management Matrix

Appendix G: Washington Park Arboretum Master Plan Priorities

Appendix H: Public Comments

http://www.wsdot.wa.gov/NR/rdonlyres/6D8860ED-2902-49BF-992C-EF1629BC94AE/0/AppendixH_PublicComments.pdf
http://www.wsdot.wa.gov/NR/rdonlyres/D9D4481A-9B1F-4377-A71E-B377B218A10D/0/AppendixA_WestMilestonesArboretumMitSchedule.pdf
http://www.wsdot.wa.gov/NR/rdonlyres/9A90CEB4-125A-478C-8E22-3405A97042A4/0/AppendixB_ABGCMeetingSummaries.pdf
http://www.wsdot.wa.gov/NR/rdonlyres/58711280-2D13-43F3-AD2B-4CB06058A8D3/0/AppendixC_ABGCLetterOfSupport.pdf
http://www.wsdot.wa.gov/NR/rdonlyres/90CE2073-88D7-4D52-8394-20826748335B/0/AppendixE_SDOTTrafficCalmingPlan.pdf
http://www.wsdot.wa.gov/NR/rdonlyres/E92E4DF6-84A5-4B82-9832-FF15679C37B1/0/AppendixD_SeattleCityCouncilLetters.pdf
http://www.wsdot.wa.gov/NR/rdonlyres/3D085E23-174B-4A7E-803C-6CC0BFC5602B/0/AppendixF_SDOTTrafficManagementMatrix.pdf
http://www.wsdot.wa.gov/NR/rdonlyres/6D4AF00A-3795-4A04-B8D9-CDD9A0034285/0/AppendixG_WPAProjectUpdate.pdf
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